
 
 
 
 
 

 
 
Evaluation of Increasing Food and 
Livelihood Security in the Occupied 
Palestinian Territories 
 
Full Report  
 
Oxfam GB Programme Evaluation 
 
October 2008 
 
 
 
 
Commissioned by: Oxfam GB 
 
Evaluators: Shuaa Marrar, Obed Diener, Osama 
Jafari, May Nazzal, Maha Abu Ramadan 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Evaluation Team:  
 

Shuaa Marrar  Senior Evaluator 

 

Obed Diener   Evaluation Consultant 

 

Osama Jafari   Evaluation Specialist – Hebron 

 

May Nazzal   Evaluation Specialist – Jordan Valley Area 

 

Maha Abu Ramadan Evaluation Specialist – Gaza Strip 

 

 

 



 

TABLE OF CONTENTS 

 

 
1. Background 1 

2. Methodology and Evaluation Approach 3 

3.  Findings and Conclusions 3 

4.  Case Studies 24 

5. Lessons Learned  28 

6. Conclusion and Recommendations 30 

7. Annexes 32 

 Annex A: Evaluation Methodology  

 Annex B: Lists of Meetings and Participants  

 

 

 



 

ACRONYMS 

 

 

ECHO: European Commission’s Humanitarian Aid Office 

ESDC: The Economic and Social Development Center 

MOA:  Ministry of Agriculture (Palestinian Authority) 

NIS:  New Israeli Shekel 

OPT:  Occupied Palestinian Territories 

Oxfam GB: Oxfam Great Britain 

UAWC: Union of Agricultural Work Committees 
 
 

 

 

 



 

Acknowledgments 
 
We would like to thank Oxfam GB staff for their wholehearted professional support and 

facilitation of the evaluation process: Mohamad Sawafta, Food Security & Livelihoods 
Deputy Country Coordinator; Mostafa Tamaizh, Food Security Project Officer/West Bank; 

and Elena Qleibo, Food Security Project Officer/Gaza. 

 

Alongside their objectivity and professionalism in supporting the evaluation process, they 
ensured timely, quality facilitation and input on meetings, interviews, and focus group 

discussions. They also provided all documentation needed, feedback on methodology used 

and made themselves available to Riyada Consultants throughout the process, on top of 
their heavy workload. 

   

We are also grateful for the welcoming and active participation of other key stakeholders, 
which ensured this comprehensive final evaluation was completed in a timely and qualitative 

manner. We extend our thanks and acknowledgments to the beneficiaries who participated 

in focus groups and group interviews in each location, and the local partner representatives, 

who shared their insights in interviews. 
 

 

 



 1 

1. Background 
 

1.1. Overview 
 

With funds from the European Commission, Directorate General for Humanitarian Aid - 

ECHO, Oxfam GB has implemented a Food Security Project entitled “Increasing Food and 
Livelihood Security in the OPT” with focus on three locations: South Hebron, Jordan Valley 

and Gaza Strip. The specific villages in which the project was implemented included the 

following:  

 

! South Hebron: El-Thaheriya, El- Samou’, and Masafar Bani Naim. 

! Jordan Valley: Bardala, Ein Al Beida, Kardala (North), and Jeftlik (centre). 

! Gaza: Jabalaya, Khan Yonis, and Rafah Governorate including Refugee Camp (South).  
 

The objective of the project was to increase and diversify household food and cash income 

sources of vulnerable households in the Gaza Strip and West Bank. 

 
Project activities were: 

 

1. Bee keeping; 
2. Livestock; 

3. Roof-top gardening and rabbit raising; 

4. Cooperative capacity building; 
5. Greenhouse and Open Field Agriculture; 

 

The number of direct beneficiaries reached 555 households with an estimated number of 

around 4,400 beneficiaries. The projects were implemented in partnership with three local 
partners: UAWC in Hebron, ESDC: Jordan Valley and MA'AN in Gaza.  

 

The Oxfam GB has requested an evaluation with the purpose to assess the project’s 
appropriateness and impact on the beneficiaries and to guide similar future food security 

interventions in the OPT. This proposal is being submitted in response to that request.  

1.2 Objectives of the Evaluation 

The general objective is to provide an independent and impartial evaluation of the project. 

There are three specific objectives, as follows:  

• To assess the relevance, effectiveness, efficiency, impact and sustainability of 
the intervention; 

• To measure the degree of integration of the following cross cutting issues during 

the life of the project: link with development (LRRD), gender, rights-based and 
participatory approach; and 

• Act as a learning experience for the Oxfam GB team in the OPT. 

The target audience for this report includes a range of stakeholders: 

• Oxfam GB team in Jerusalem, Hebron, and Gaza; 
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• Oxfam GB management team in Jerusalem; 

• Oxfam GB Regional Management Team in Oxford; 

• Local project partners; 

• General Directorate of Humanitarian Aid – ECHO; and 

• Other organizations working in food security and livelihoods. 
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2. Methodology and Evaluation Approach 
 

The evaluation team employed a multi - dimensional participatory approach to carry out the 

mission, utilizing a number of tools that included document review, interviews with key 
informants and focus group discussions. Please refer to Annex A for details on the 

methodology. Annex B shows the lists of meetings conducted and participants. 

 

3. Findings and Conclusions 

The findings section provides a detailed assessment of the extent to which the project has 

succeeded in achieving its progress towards achieving the project objectives, as well as the 
relevance of project activities to those objectives. It also reviews any modifications that have 

been made to the project implementation. The discussion of project outcomes highlights 

achievements to date including outputs, challenges for the future, and specific 
recommendations. Findings are informed by the extensive document review conducted by 

the consultant, the individual and group interviews, focus group discussion, and case 

studies.  

 
We have organized the findings according to the following categories: 

• Relevance 

• Effectiveness 
• Efficiency 

• Impact 

• Sustainability  

• Cross-cutting Issues  
 

Within each category, we divide our findings according to project activity. 

 

3.1 Relevance 
 
3.1.1 Bee Keeping 

Bee keeping activities took place only in Hebron, in conjunction with local partner UAWC. 

Bee keeping was a highly relevant livelihood activity for this project. As part of the 
application process, project staff conducted field visits to assess the households as well as 

the suitability of their locations for bee keeping. The Hebron area is famous for honey 

production and thus the project was appropriate to the local context. 

 
Applicants for the project saw announcements that provided two options: bee keeping and 

livestock. They were selected based on the assessed suitability of their lands for bee 

keeping. Each beneficiary received a 20-hour training course as well as technical support at 
the location of the projects. In addition, they each received two beehives, plus sets of 

specialized clothes and equipment (one set was shared between every two beneficiary 

households). 
 

3.1.2 Agriculture 

The agriculture component of the project, in which technical assistance as well as key inputs 

was provided to farmers in the northern Jordan Valley, was clearly demand driven and 
designed in a participatory manner. Beneficiaries were already engaged in agricultural 

activities and needed assistance in improving their productivity. 
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In focus groups, participants from Jeftlik and Ein Al Beida confirmed that they were 
consulted from the time of the needs assessment and that the three project interventions in 

the area—open field agriculture, greenhouse agriculture, and livestock—were addressing 

the three top priorities for the area. Farmers commented that they were even consulted as to 

the types of seeds they would like to receive, as well as their needs in terms of equipment 
(irrigation, other infrastructure) and they appreciated that aspect of the project.  

 

 

Photo 1: Agriculture Beneficiary, Jordan Valley 

 

3.1.3 Livestock 

The project’s livestock interventions were also designed based on a participatory needs 

assessment. The activity consisted of livestock distribution and technical assistance for 80 

beneficiary households from the Hebron area of the South West Bank, including the 

communities of Masafer Bani Naim, Al Samou’, and Al Thaheriya. In addition, some livestock 
was distributed in the Jordan Valley area for a limited number of beneficiaries. Although 

support for small ruminants was clearly needed in the Jordan Valley, project design could 

have better taken into account environmental conditions and the previous experience of 
beneficiaries, which raised issues during project implementation and negatively impacted the 

effectiveness of the activity. 

 

Beneficiaries from different locations tended to differ in their perceptions of the level of 
consultation. Those from Al Samou’ felt more thoroughly consulted on the project and felt 

that the decisions taken by project management were more in line with their preferences. In 

Masafer Bani Naim, farmers reported being consulted thoroughly on the project through the 
interviews and meetings conducted by the team of agricultural work committees regarding 

the number and the quality of rams to be provided to the farmers by the project. They 

believed that the project directly responded to their pressing needs for quality rams 
 

Those from Al Thaheriya, on the other hand, felt somewhat left out of the decision-making 

process, although they agreed that they had been consulted during the needs assessment 

phase. This may have been due to the fact that the project staff decided which beneficiaries 
would take part in livestock and which in bee keeping, according to an assessment of local 

conditions. 
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Livestock activities reached beneficiaries with limited experience in Al Samou’ and Al 

Thaheriya. Some focus group participants had some knowledge prior to the project, while 
others had none. They felt, however, that the project provided them with the needed 

knowledge and tools to start such a project. They also found the training to be well organized 

and systematic. 

 
In the Jordan Valley, beneficiaries were interested in livestock interventions, and reported 

that they had been consulted systematically by ESDC as to their needs and priorities during 

the needs assessment phase of the project. There was some dissatisfaction with the health 
of the livestock distributed, which appears to have suffered as a result of the livestock being 

transported from the Hebron area to the Jordan Valley. That risk could have been identified 

in advance, and better communicated to beneficiaries. 
 

3.1.4 Roof-top Gardening and Rabbit Raising 

This set of activities aimed to allow urban Gaza residents to improve their food security by 

raising rabbits as a source of food and income generating activity. 255 households 
participated in the rabbit raising activity. Of those, 51 households were also provided with 

supplies and training to assist them in cultivating produce on their rooftops, while could aid in 

feeding the rabbits. The rooftop gardening activity targeted the poorest households, as it was 
foreseen that they would face difficulties purchasing fodder for the rabbits. 

 

This idea was an innovative attempt to address food security issues, based on Oxfam’s 
experience with previous projects of a similar nature. Thus the idea was initiated by Oxfam 

rather than simply through beneficiaries’ prioritization. The result was that beneficiaries 

participated who had no prior experience in rabbit raising or rooftop cultivation. In focus 

groups, beneficiaries from Abu Tuima and Beit Lahya agreed that they would never have 
considered such a project on their own, for two reasons: 

1) lack of start-up capital and  

2) in most cases, lack of experience with rabbits or agriculture.  
 

However, in most cases, beneficiaries believe that the activities introduced were relevant to 

their needs in terms of household food security. 

 
Yousef Najjar of Beit Lahya commented: “As for the roof-top cultivation, I had not seen it 

before.  I was introduced to it through this project, therefore it would have been difficult for 

me to think of it on my own.  I consider it to be a new and wonderful experience.” 
 

3.1.5 Cooperative Capacity Building 

The project worked with four groups on improving their capacities as cooperatives. Two were 
women’s groups—the Jeftlik Women’s Group and the Ein Beyda Handicrafts society—and 

two were men’s groups—the North Bardala Agricultural Cooperative and the Kardala Green 

Agricultural Cooperative.  

 
Experience from elsewhere in OPT shows that agricultural cooperatives can be an effective 

vehicle for collective action on the part of small farmers. In focus groups, members agreed 

that the trainings offered by the project were in line with their most urgent organizational 
development needs. 

 
3.2 Efficiency: 
 
Table 1 below shows the budget allotted to each activity, with the number of households 
benefiting and the cost per household.  
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Table 1: Project Activities and Costs 

Activity Provisional Budget 
(EURO) 

# Beneficiaries Cost/beneficiary 
household 
(EURO) 

Bee keeping 46,905 
(includes 3,555 of 
training costs not 
included in the 
procurement plan) 

50 households 938 

Livestock 79,125 80 households 989 

Roof-top gardening  36.814 (includes training 
costs of 2,614 not 
included in procurement 
plan) 

51 households 736 

Rabbit raising 70.441 (including 
training, excluding 
administrative costs) 

255 households 276 

Greenhouse and Open 
Field Agriculture 
 

166,600 (includes 
21,000 of training costs, 
not included in the 
procurement plan) 

140 households 1190 

Cooperative capacity 
building 

25,200 (7,200 for 
packaging and 
processing included in 
the procurement plan, 
10,000 for training, and 
2,000 for market fair 
participation) 

4 cooperatives 
Bardalah: 82 members 
Jiftlek: 25 members 
Kardalah: 52 members 
Ein Al Beida: 63 
members 
 

113 
 

 
From the above, we can see that the majority of activities had a similar cost per beneficiary, 
with the exception of the rabbit raising which was significantly less than the others.  

 

The most costly activities per beneficiary were the Greenhouse and Open Field Agriculture 

(1,190) followed by the households participating in both Rabbit Raising and Rooftop 
Gardening (1,012), Livestock (989), Bee Keeping (938), and Rabbit Raising only (276).  

 

The cooperative activity is difficult to compare to the others as it did not take the form of 
direct support to households. The cooperative capacity building activity allotted 6,300 per 

cooperative, or 113 per household, counting the households of all cooperative members as 

beneficiaries. 

 
In partner interviews and focus groups, few concerns were raised about timeliness and cost 

of inputs. It appears that the project had the necessary bidding and tendering systems in 

place to perform due diligence on suppliers.  

 
3.3 Effectiveness: 
 
Implementation of the project appears to have gone fairly smoothly, with few delays or major 

problems in execution. From the interviews with management and partners and the focus 
group discussions with beneficiaries, it is clear that some program activities experienced 

more challenges than others in implementation.  
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Monitoring System 

The project’s monitoring system was, overall, very strong and substantive. Oxfam used a 
mix of focus groups and interviews throughout the period of implementation to identify 

progress toward meeting objectives and identify issues arising during implementation, from 

the perspective of the beneficiaries.  

 
Oxfam conducted a baseline survey in May 2008, followed by another in September 2008. 

The surveys assessed the food insecurity of beneficiary households by identifying main 

sources of income and level of income, main expenses, "coping strategies,” and the 
agricultural situation in the targeted area.  

 

The project prepared a Monitoring Plan for the Hebron region that outlined how indicators 
would be measured for each project activity and location. The plan also specified what focus 

group discussions and interviews would be conducted, with whom, and identified the 

objectives of each. Separate discussions were held with men, women, and children to gather 

information from different perspectives within the household. The project also designed 
customized monitoring sheets for the Goat and Sheep Rearing and Bee Keeping activities in 

South West Bank.  

 
In Gaza, Oxfam’s partner, the Ma’an Center, was largely responsible for monitoring. Ma’an 

conducted a baseline survey using questionnaires, submitted monthly and quarterly reports, 

and held workshops with beneficiaries to help evaluate the project. Ma’an submitted a 
baseline study analysis report titled “Increasing Food and Livelihood Security in the 

Occupied Palestinian Territory,” in September 2008. The report provided a comprehensive 

picture of changes in the lives of beneficiary households over the course of the project, in 

terms of household income and expenditure, food sources and food availability, and coping 
mechanisms.  

 

The principal weakness of Oxfam’s monitoring system was that it did not track the specific 
target indicators as outlined in the proposal. The Expected Results were phrased in terms of 

similar types of indicators (household food consumption, income) were measured, but not 

always in a way that was comparable to the target indicators.  

 
For example, the proposal lists two specific indicators under Expected Result 2: “Poor 

beneficiary households will increase cash income by 20% from the sale of the food produced 

with project activities.” 
 

One of the indicators is: “At least 50% of beneficiaries engaged in household food production 

report a 20% increase in cash income as a result of project activities by the end of the 
project.” 

 

The Ma’an Monitoring Report of September 2008 measured households’ increase in income, 

but reported the results in terms of an overall average, i.e. there was an average increase in 
monthly income from 505 NIS to 520 NIS (a 3% increase). Thus although we know that there 

was a slight increase in income overall, we cannot say whether or not the target indicator 

was met. 
 

Such discrepancies can also be seen with many of the other specific indicators. Please see 

the discussion of impacts in section 3.4 below for a more detailed discussion. 
 

To avoid such confusion in terms of project monitoring and evaluation, we would recommend 

that the monitoring reports be designed in a way that clearly indicates performance against 

specific target indicators in project proposals. If, during implementation, it becomes clear that 
those indicators do not adequately reflect the reality on the ground and the aims of the 

project, they should be revised in consultation with the donor. 
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3.3.1 Bee Keeping 

The bee keeping activity was effective in identifying interested households and providing 

accessible and useful training. Results monitoring indicated that most households were able 

to produce substantial amounts of honey during the implementation period and planned to 

continue with bee keeping (See Impact and Sustainability sections below). It appears that 
the activity could have been made more effective with additional follow-up technical support 

to trainees; of course that would have had budgetary implications. 

 
In the focus group discussion, participants’ impressions were very positive about the project 

staff, and their responsiveness. They reported that a knowledgeable engineer was assigned 

to follow up the project; he was very concerned about the project and its success. 
 

Participants received theoretical and practical training on bee keeping, including topics such 

as how to divide the bee hives to increase the number. In Oxfam’s Baseline Report of 

September, 80% of beneficiaries rated the trainings as “Excellent,” with only 1.3% saying 
that they added no new skills. 

 

They felt that the training was mostly theoretical in nature, and also suggested that they 
needed more training as well as on-the-job support, due to the fact that for most of them this 

is their first time in bee keeping. They did not have the experience or skills for such projects 

and needed to know more about the diseases and how to deal with them. 
 

The primary challenges to implementation cited by beneficiaries were primarily due to 

environmental factors outside the project’s control: 

• Harmful insects; 

• Lack of necessary medicines and chemicals to confront the insect attacks on the bee 

hives; 

• In Thahiriya the hives were attacked by wild birds; 

• Lack of the necessary medicines; 

• Lack of boxes and frames for the increased hives; 

• Sharing of the equipment and clothes (especially after an increase in the number of 

hives); and 

• Additional expenses to buy the frames, boxes and the fodder. 

 

They mentioned that it would have been helpful had the project provided more technical 
support in areas such as dividing the hives and taking care of queens, followed up with field 

visits to the project site, and distributed informational booklets on bee keeping. 

 
3.3.2 Agriculture: 

Implementation of the agriculture activity in the Jordan Valley went relatively smoothly. The 

trainings and extensions received generally positive ratings from participants (80.4% “Good”) 

during the Baseline Survey of September. 
 

In focus group discussions, participants from Jeftlik and Ein Beida were emphatically positive 

about the effectiveness of project activities. They felt that the extension work carried out was 
very important to them. One participant noted that the trainer’s experience in plant 

composition was particularly useful, and that beneficiaries had been able to successfully 

apply the knowledge gained from him.  
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Farmers cited a number of challenges were raised with respect to implementation, however. 

Their complaints can be briefly summarized as follows: 

1) The timing of the trainings was not optimal, as they took place in March-April during 

an agricultural season. May-July would have been more convenient. (Jeftlik/Ein 

Beyda focus group) 

2) Receipt of seeds and nets and other supplies was delayed until April, so the spring 
season was missed and they will not contribute to production until the winter season 

of this year. 

 
Project management responded that the timing of trainings was agreed in advance with the 

farmers, and that it was necessary to carry them out during the season because of the 

practical elements to the trainings, which required field visits to ensure that the lessons were 
being applied.  

 

In terms of the distribution of supplies, Oxfam project records showed that they were in fact 

distributed in December—the reason for the discrepancy is not clear. 
 

Other challenges facing the agricultural sector in OPT are outside the control of the project, 

but affect implementation and thus should be taken into consideration nonetheless. Farmers 
mentioned the following: 

  

• The market power is in the hands of Israeli traders, making it difficult for farmers to 
negotiate good prices on products exported to Israel.  

• Farmers have no direct exporting channels to third countries, and no guarantees of 

buyers for their products.  

• Environmental issues such as the frost of last winter.  

• There is a problem with checks bouncing from Israeli traders. 

• Procedures on check points and closures raise costs and waste time.  

• High cost of tests required by the Israelis for products exported to Israel. 
 

3.3.3 Livestock: 

In general, while some short-term benefits were provided to beneficiaries of the livestock 

interventions, implementation was problematic in a number of important respects. 
 

Jordan Valley 

The partner organization, ESDC, reported that implementation went smoothly for the most 
part, with no significant delays, and that the livestock interventions were successful in 

providing for the milk and dairy needs of beneficiary households. They were also positive 

about the relationship with Oxfam, stating, “the partnership was strong and effective, both 
sides were cooperative with each other and showed high flexibility and jointly acted on any 

issues facing the project.” ESDC felt that they shared Oxfam’s goals and objectives.  

 

In Oxfam’s Baseline Report in September 2008, the livestock trainings received lukewarm 
reviews in the Jordan Valley. The greatest number of respondents (40%) rated the trainings 

as “Medium,” while 30% considered them to be “Good” and 18% “Excellent.” 

 
In focus groups, participants expressed some dissatisfaction with the project. Their 

complaints are detailed below, followed by responses from Oxfam staff. 
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First, beneficiaries asserted that the project is a failure and that providing two sheep per 

household was not enough given the large number of household members in Jordan Valley 
areas. They also argued that recipient families were very poor to be able to maintain and 

purchase the necessary fodder and medicine to the sheep given to them.  

 

Others complained about the type of sheep they received, saying that the local breeds that 
were distributed produce milk for 1 – 3 months per year only, while the “Mikhla” sheep or 

“Samar” goats would produce milk throughout the year.  

 
One beneficiary said: “The sheep I received were not productive and not in good health. I 

sold them and bought five instead, paying the difference, and I bought a ‘Samar’ that is more 

productive all over the year. I think the merchant from whom the sheep was bought has 
deceived them, all of them were either old or ill.”   

 

Others reported that they had achieved success with what they received.  

 
Fodder was another issue raised by the farmers, who said that the project did not provide 

enough and that they had to begin purchasing fodder to feed the livestock, before receiving 

an economic benefit from the activity. 
 

Veterinary service is also a concern, as farmers will need to begin paying those expenses 

following the end of the project, which will severely cut into or exceed the additional income 
they are realizing. 

 

Oxfam management responded to the complaints as follows: 

• Number of sheep: because diversification of food sources was the primary goal 
rather than income generation, the number of sheep per household was adequate. 

Because many extended families graze their flocks together, the impact of adding a 

ram to the flock will take time to develop. 
 

• Type of sheep: The “Mikhla’” variety of sheep requested by some farmers are 

typically used in more complex and technologically advanced settings and are not 

well adapted to local environmental conditions. During the needs assessment phase, 
beneficiaries expressed a preference for sheep rather than goats and Oxfam 

technical staff agreed that sheep were better suited to the environment. There are no 

breeds of sheep or goats capable of providing milk throughout the year in current 
conditions in the Jordan Valley. 

 

• Health of the sheep: Oxfam staff responded that they had strict specifications for the 
sheep that were purchased, and that a veterinarian checked them all prior to 

distribution. The health of the sheep suffered as a result of being transferred from 

Hebron to the Jordan Valley, which has very different climactic conditions. 

 
• Expenses of fodder and veterinary care: To some degree, the expenses could not 

have been anticipated due to a rapid rise in the cost of fodder over the course of the 

program. (an increase of over 800 NIS/ton according to Oxfam). Even long-
established and relatively prosperous herding households have been forced to 

reduce their flocks due to the challenging environment. Staff noted that it is a lesson 

learned that sheep should not be given to the poorest families as they lack the 
minimum resources required to maintain them.  
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Photo 2: Focus Group with Livestock Beneficiaries, Jordan Valley 

 

Hebron 

The partner in the South, UAWC, reported that project activities were effective in enhancing 

the diet or income of beneficiary households, and in transferring skills through the trainings. 
No delays in implementation were reported. The UAWC was generally positive about the 

relationship with Oxfam, although they would have liked to see more attention given to 

capacity building for UAWC as the local partner. 
 

The effectiveness of project trainings was rated higher in Masafer Bani Naim than in the 

Jordan Valley, according to Oxfam’s Baseline Report. 57.7% of respondents rated the 
trainings “Good,” vs. 30.8% “Excellent” and only 7.7% “Medium.” 

 

Like the livestock activity beneficiaries in the Jordan Valley, those in Masafer Bani Naim 

involved in the goat and ram rearing activity had numerous complaints. The most prominent 
were: 

1. The number of distributed rams (one ram per farmer) is small relative to the size of the 

herds of the farmers, thus improving production may take years.  

2. The rams that were distributed faced difficulty in adapting to the local environment and 

particularly grazing outside. The farmers called them the “spoiled rams.” They are not 

able to walk long distances with the rest of the herd to graze, which is necessary in many 

cases. Farmers had limited experience of how to deal with those issues.  

Factors external to the project that were cited by the farmers included: 

1. Marketing is a problem. Farmers tend to sell sheep to traders at low prices or in 

exchange for fodder, which is costly at certain times of the year. Farmers attributed this 
to market manipulation on the part of the traders; but it is less likely a character issue on 

the part of the traders than the predictable result of a weak bargaining position on the 

part of the farmers. 

2. There is no market for fresh milk or for sheep’s wool. Thus the farmers must turn milk 

into yogurt (“Jameed”), which is less profitable. They also burn the sheep’s wool after 

sheering it. 
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With respect to the issues with the rams, researchers noted that only one of the 14 
participants in the discussion had gone to the local partner UAWC for guidance. The others 

said that they were not aware of what other services the UAWC could provide, did not know 

the location of the organization and did not know the contact person or the employees of the 

organization. This lack of knowledge was also the case for the beneficiaries from Al Samou’. 
 

From the UAWC’s perspective, there were two major challenges to implementation: 

1. An inadequate budget was allocated to the veterinary medicines and guidance, which 
forced most of the beneficiaries to purchase it at their own expense; and 

2. The level of assistance for the selected was too low; distributing 3 sheep per family does 

not meet the needs of the large extended families in the area. The limit was imposed by 
the donor, but the partner would recommend adjusting it.  

 

Oxfam management’s responses were same as the above as regards that number of sheep 

distributed, which they believed to be quite adequate relative to the size of beneficiaries’ 
herds.  

 

3.3.4 Roof-top Gardening and Rabbit Raising 

Implementation of these activities went well overall but faced two major challenges. First, the 

trainings on rabbit care could have been more oriented toward practical elements, and/or 

extended for an additional period of time. Second, the timing of the rabbit distribution proved 
difficult, due to weather conditions in July and August. The rooftop gardening activity 

generally went more smoothly. 

 

In terms of the trainings, most beneficiaries felt that the trainings received were helpful but 
that they could have been more oriented to practical aspects rather than theory or, 

alternatively, that there should have been more follow-up to address problems that arose in 

implementation. 
 

One said: “We received a 12-day theoretical training, but when we tried to implement the 

training we faced issues that required consultancies particularly since we had not 

implemented such activities before.  The implementation differed from the theory.  When we 
tried to implement the training we faced many problems which the theoretical training did not 

address such as the lack of medicines in the market and by the donor agency.” 

 
Another had a slightly different take, saying: “Most of the issues trained on were actually 

implemented. The theoretical training was sufficient as theory but we need follow up during 

the implementation as some problems surfaced during the implementation that could have 
obstructed the implementation of the project such as rabbits suffering from a certain disease 

and the inability of the beneficiary to provide the proper medication due to its unavailability in 

the market or its high cost.” 

 
In contrast to that sentiment, members of the Khan Younis focus group praised the support 

and follow-up provided by the project, saying that they obtained the numbers of the cellular 

telephones of all the trainers, who were ready to answer any inquiries and provide sound 
advice. 

 

Participants in the various Gaza focus groups were asked to describe criticisms they had of 
the activity. The most common responses were: 

• Trainings were not oriented enough toward practical elements. 
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• The rabbit project was implemented in July and August, which are bad months for rabbit 

breeding, due to heat and diseases. 

• Cages and other materials were of poor quality. 

 

Other major challenges faced by beneficiaries included the high cost of medications, which 

are scarce in Gaza due to the blockade, and the rising cost of feed for the rabbits. 
 

There were generally positive comments about the rooftop gardening activity, although a 

number of groups mentioned issues with soil quality, as the soil in some cases developed a 
green color and becoming less healthy for the plants. 

 

Ma’an staff concurred that soil should have been of better quality, as well as the irrigation 
networks. They also suggested that the number of training hours be increased to 12 hours 

for both aspects of the program. 

 

3.3.5 Cooperative Capacity Building 

Of all the project activities, the cooperative capacity building appears to have had the 

smoothest implementation, judging by project reports and discussions with the partner 

organization and beneficiaries. 
 

Women’s group members reported that they were very satisfied with the training courses 

they had received, mentioning in particular: management that focused on good governance, 
leadership, transparency and accountability. Participants also valued trainings on marketing, 

accounting, annual planning and the media. Overall, they agreed that the time frame was 

suitable and the trainers were competent. 

 
One beneficiary said: “After the training on accounting, we started to apply the financial 

management principles including receipts, book keeping, issuing checks. We also started to 

document all board meetings and in the elections that took place in April 19th, 08, organized 
and completed files were handed over to the new board as Oxfam project supported the 

group with files and procedures for organizing them.”  

 

 

Photo 3: Focus Group with Cooperative Members 

 

The men’s group also found the trainings they received from the project to be useful, citing 

the trainings on accounting, proposal writing, management and good governance, 



 14 

investment and group purchasing, marketing, media and gender. The time frame was 

organized according to the preference of each group and there were no complaints in that 
regard. 

 

As a result of the trainings, said one member: “We initiated contact with a number of 

organizations who did not work with us before, we conducted a TV interview with a local 
station and spoke about the conditions of the agriculture in the Jordan Valley. We also 

started to organize our accounting records and most importantly we started writing proposals 

by ourselves and received funding accordingly”.  
 

Another added: “The training was very useful, we started to develop daily and monthly 

reports, organized agenda and meeting minutes, something we did not do before…After the 
trainings we were encouraged to increase our membership, we increased it from 46 before 

the project to 80 after the project.” Members of the other cooperative also reported an 

increase in membership over the course of the project. 

 
One constraint on the effectiveness of the cooperatives intervention was pointed out by 

ESDC, Oxfam’s partner in the Jordan Valley. Because of ECHO’s funding cycle, the project 

began August 1, whereas the agricultural season begins June 1. As a result, it was difficult 
to have an immediate impact when the season was already underway. This is of course 

outside the control of anyone working on the project but should be noted nonetheless. 

 
3.4 Impact of the Operation 
 
The project’s overall objective, expected results, and indicators were as follows: 

 

Operation specific objective: 
To increase and diversify household food and cash income sources of vulnerable 

households in the Gaza Strip and West Bank. 

 
The quantitative and qualitative evidence suggests that the project achieved the main 

objective, at least for the duration of the interventions.  Performance on specific indicators 

was mixed, as indicated by the tables below. 

 
Expected Result 1:  

Very poor households increase food consumption by 30%, through improved household food 

production. 

 

Target Indicators Verified Results Source of Verification 

At least 70% of beneficiary 
households of rooftop gardens 
will double their daily vegetable 
intake three months after the 
setting of the garden. 

On average, beneficiaries 
increased their vegetable intake 
by 25% over the course of the 
project. 

Ma’an Monitoring Report, 
September 2008 

80% of beneficiaries of rabbit 
distribution increase consumption 
of meat by 30% by the tenth 
month of the project. 

By end of project, beneficiaries 
averaged 1 kg/week of rabbit 
consumption. Prior to project, they 
did not consume rabbit meat. 

Ma’an Monitoring Report, 
September 2008 

60% of the 80 beneficiary 
households consume dairy 
products at least 4 times a week 
four months after the distribution 
of the small ruminants 

55.6% of small ruminant 
beneficiary households reported 
an increase in consumption of 
milk and dairy products. 

Oxfam Baseline Report, 
September 2008 

85% of beneficiary households of 90.9% of bee keeping beneficiary Oxfam Baseline Report, 
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beekeeping consume honey at 
least 4 times a week two months 
after the distribution of the 
beehives 

households reported an increase 
in honey consumption. 

September 2008 

 
The project did not report on households’ overall level of food consumption, but did track 

consumption of specific foods such as meat, dairy products, and honey consumption. As can 

be seen from the table above, the household-level activities succeeded in boosting 
households’ consumption of goods that they produced with assistance from the project. 

 

Expected Result 2: 

Poor beneficiary households will increase cash income by 20% from the sale of the food 
produced with project activities. 

 

Target Indicators Verified Results Source of Verification 

At least 80% of beneficiaries of 
home gardens, rabbits, ruminants 
and beekeeping activities are able 
to exchange or sell 30% of the 
production in local markets within 
12 months of the project. 

By Activity: 
Ruminants: 84.6% 
Agriculture and Cooperatives: 
83.6% 
Bee Keeping: 12.7% 
Rabbit Raising and Rooftop 
Gardens: 12.5%   

Ma’an Monitoring Report, 
September 2008 

At least 50% of beneficiaries 
engaged in household food 
production report a 20% increase 
in cash income as a result of 
project activities by the end of the 
project. 

The average increase in monthly 
income was 3% (505 NIS to 520 
NIS). 

Ma’an Monitoring Report, 
September 2008 

 
Again, we do not have data on the cash income gains for all beneficiary households. There 
was a greater level of engagement with the market on the part of the beneficiaries of 

livestock, agriculture, and cooperatives activities. For the bee keeping, rabbit raising, and 

rooftop garden, beneficiaries, the data from monitoring reports and qualitative information 
from focus groups suggest that the more important impacts of the project were the increase 

in and diversification of food consumption, as noted above, and the savings households 

gained from producing goods for themselves that they otherwise would have needed to 

purchase. Please see the activity-by-activity analysis later in this section for an explanation 
of how this conclusion was reached. 
 
Expected Result 3: 

Small-scale farmers in the Jordan Valley improve their agricultural practices and farming 

income. 

 

Target Indicators Verified Results Source of Verification 

90% of the targeted 140 
beneficiary households improve 
agricultural management 
practices by the end of the 
project. 

86.7% of households reported 
improved practices 

Oxfam Baseline Report, 
September 2008 

At least 70% of beneficiary 
households are able to increase 
their income by at least 30%, 
through selling farm produce, 
within 12 months. 

By Activity: 
Ruminants: 84.6% of households 
Agriculture and Cooperatives: 
83.6% 
 

Oxfam Baseline Report, 
September 2008 
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75% of targeted cooperatives in 
the Jordan Valley are involved in 
collective buying and are able to 
decrease costs by 20% by the 
end of the project. 

Cooperatives reported a savings 
of 20.9% in purchasing costs. 

Oxfam Baseline Report, 
September 2008 

 
As the table shows, the project did very well in meeting the indicators across the board 

under Expected Result 3.  

 
A more detailed analysis of project impacts, divided by activity, is presented below.  

 
3.4.1 Bee Keeping 

For the most part, the bee keeping activity enabled beneficiaries to produce honey for their 

use within their own household. The principal benefit of the activity was to provide 
households access to a nutritious natural sweetener at no cost. In some cases, households 

are developing the commercial potential of the activity and generating income. 

 

According to Oxfam’s Baseline Report from September, the greatest percentage of 
beneficiaries produced 11 kg of honey over the course of the project. Considering that the 

market value of honey is 120 NIS/kg, the amount produced represented a sizable value for 

the households. Less than 13% of households sold honey in the market; of those who did, 
most sold less than 7 kg. 

 

In focus groups, beneficiaries reported that they used the honey for domestic consumption, 
exchange, and gifts to family members and neighbors. A few also sell honey in the market, 

commenting that it is profitable and they want to increase their production for marketing in 

the future.  

 
All focus group participants considered the activity as complementary to family income. 

Some worked on the activity after their main job ended for the day. For the project to 

become the main income source for the household, the person needs to own at least 20 – 
30 hives.  

 

3.4.2  Agriculture 

The key impacts of the agriculture activities can be summarized as: 
 

• Increasing vegetable production; 

• Stimulating reclamation of agricultural land; 
• Improving pesticide use; and 

• Introducing new techniques such as composting and solar sterilization. 

 
In Oxfam’s post-survey, 86.7% of agriculture beneficiaries reported an improvement in 

vegetable production, and nearly 80% reported an increase of 15-20%. When asked to 

name the primary benefits of the project, 87% cited the improvement in agricultural 

management practices, 63% reported an increase in the amount of vegetables sold, and 
80% reported an increase in household vegetable consumption. 

 

In focus groups, Jordan Valley farmers reported that the primary impact of the project was to 
allow them to reclaim additional dunums of land for agriculture. The farmers in most cases 

were already in a position to provide a diverse food basket for their families, so their lives did 

not improve greatly in that regard. They said that the project’s contribution to their level of 
income had so far been minimal.  
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All participants agreed that their use of pesticides had improved: and they decreased the 

amount used from 3-5 times, and thus the products are healthier. A member of the focus 
group discussion with Jeftlik and Ein Beyda beneficiaries stated: “We learned about the 

safety measures when using pesticides and chemicals, through rationalizing the use 

according to the information we received in the training, we started to save on the costs and 

produce a better quality”.  
 

He added: “The compost project was very useful, since we no longer need to import it from 

Israel, and we started a compost project for our cooperative as an income generation project 
and to save costs for member farmers.” 

 

Another participant said: “We beneficial from solar sterilization which is a natural and cost 
effective method.” 

 

Rajab stated: “Due to the project support I managed to expand my greenhouse agriculture 

from 2 dunums to 6 dunums and this has increased my income as greenhouse agriculture is 
more profitable than the open field and less risky.” 

 

Researchers noted that these beneficiaries already own relatively large pieces of land and 
have established commercial relationships and marketing channels: last year they traded 

almost 80% of their production to Israel and about 20% to the West Bank.    

 
3.4.3 Livestock 

The most important impacts of the livestock intervention were: 

1. Increased household consumption of milk and dairy products; 

2. Cost savings that supported households’ overall level of resources and could be 
used to purchase other goods; 

3. Increased knowledge of how to care for livestock. 

 
Oxfam’s baseline survey of participants from Hebron and the Jordan Valley in September 

2008 revealed differences between the two locations. In general, Hebron beneficiaries 

reported a greater level of benefits. The data in the table below is taken from that report.1 

 

Table 2: Benefits to Households, Livestock Beneficiaries in the West Bank 

% of households  

Benefits Hebron Jordan Valley Overall 

Increased meat consumption 19.7 2.2 10.95 

Became better able to spend on other food 
and non-food items 

39.1 
35.8 

37.45 

Milk consumption increased 62.4 40.8 51.6 

Household’s income increased 36.3 9.7 23 

Consumption of dairy products increased 58.4 40.8 49.6 

Improved its resources and coping 
mechanisms 

88.4 
63.5 

75.95 

 
The table shows that Hebron beneficiaries were substantially more likely to see increased 

meat consumption, milk consumption, and income, as compared to those in the Jordan 

Valley. 

 

                                                
1
 Baseline Survey Report, Oxfam, September 2008, pg. 29. 
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In Masafer Bani Naim, beneficiaries reported that the project has added new knowledge, 

techniques and ways for raising livestock and they appreciated that as they felt that the new 
knowledge has improved their performance. They stated that they would like additional and 

future similar advice on new techniques and tools. 

 

In terms of social and economic impacts, Masafer Bani Naim participants reported that the 
project did not change their patterns of consumption of milk or meat, as they always have 

consumed what they needed from milk as well as the sufficient quantities of meat and sold 

the surplus. The families have been raising livestock for a long time and it is their main 
source of food security. So far, the number of livestock families keep has not increased, as 

there are no newborn offspring yet. 

 
Beneficiaries from Al Thaheriya and Al Samou’ reported that the economic impact of the 

project was so far not so great as to change the pattern of economic activity for the 

household or open up new investment opportunities. Basically, it has barely covered the 

needs of the families for milk and dairy and thus is a subsistence level activity, rather than an 
income generating activity, which would not be viable at the current scale.  

 

 

 

Photo 4: A Beneficiary's Sheep, Jordan Valley 

 
On a more positive note, beneficiaries reported that the project gave them experience, and 

additionally generated interest in raising sheep as a way to supplement their household’s 

food security level. Previously, they would not have seen this as an option.   

 
The families will continue to look for alternative and additional income sources to cover for 

their needs. It is likely that they will also try to maintain the project at the current size, as it is 

costly to expand given that they will need to purchase the fodder, the veterinary services and 
other costs of electricity and water on their own after the end of the project.  

 

In general, the project has not raised incomes: rather, it has provided for some basic needs, 

saved the family the cost of buying these products from the market or provided them with 
better nutrition as they would otherwise retreat from buying these products from the market 

due to their low income. For instance, in El-Thaheriya the beneficiaries reported that 100% 

of their needs of the milk and cheese were provided through the project, and in Al Samou’ 
the estimate was 60% to 70%. No one has mentioned selling surplus.  
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In terms of social impacts, beneficiaries mentioned that they believe that some of their 

neighbors envy them because they have benefited from the project; however, they also 
mentioned that many of their other family members and neighbors have shown interest in 

raising livestock which indicates that the project managed to spread the idea to a wider 

audience by stimulating them to repeat the experience and provide or save on some of their 

basic needs of milk and dairy products. 
 

3.4.4 Rabbit Raising and Roof-top Gardening 

The primary impacts of the project can be summarized as: 
 

• A small benefit in terms of income generation; 

• A relaxing activity that gives family members something to do; and 
• A supplement to the family’s meat consumption and/or source of quality produce 

to supplement the family’s diet. 

 

The rabbit distribution project increased the total consumption of meat by households, but it 
is not clear how many households increased their consumption. Ma’an’s monitoring report 

from September 2008 shows the number of households reporting consumption of each type 

of meat, and the average consumption among those households.  See below: 

 

Table 3: Food Items and Quantities Consumed Weekly By Beneficiaries (Pre and Post 

Intervention) 

 Pre  Post  

 # of Beneficiaries   # of Beneficiaries    Food Item 

Count % 

Quantity 
(Kg, 

Unit)  Count % 

 Quantity 
(Kg, 

Unit)  

Rabbit meat 0 0.00% 0.00 4 39.58% 1.11 

Fresh Meat 13 68.75% 1.06 14 56.25% 1.15 

Frozen Meat 9 47.92% 1.48 12 62.50% 1.50 

 
Drawing from those figures, we can conclude that 40% of households were able to consume 

rabbit meat, at an average level of 1.11 Kg/week. The percentage of households consuming 
other types of fresh meat dropped from 68.75% to 56.25%, but their average quantity 

consumed increased by about 8%. The percentage of households consuming frozen meat 

increased from 47.92% to 62.5%, while the average quantity consumed remained the same. 
Overall, the figures suggest an increase in meat consumption among beneficiaries, with 

rabbit meat supplementing or taking the place of other types of fresh meat for many 

households. 

 
As for vegetable consumption, Ma’an’s post-survey of beneficiaries of the rabbit raising and 

rooftop garden activities showed a change in weekly vegetable consumption from 2.32 Kg to 

2.87, an increase of 19%. 
 

In a focus group discussion, beneficiaries from Abu Tuima group agreed unanimously that 

the project provided them with a source of income. That in turn reduced stress within the 
household and improved relations.  

 

One beneficiary said: “The project helped in minimizing my family problems particularly when 

I used to need to purchase house needs and could not find money to do so.” 
 



 20 

Another added: “My relationship with my husband and children has improved since we have 

a source of income, even if it is minor. This helps in relaxing the family members and 
minimizing problems.” 

 

Members of the Beit Lahya focus group concurred, saying that the project provided a 

productive activity for the unemployed men in the households, which reduced conflict.  
 

Along similar lines, one woman from Khan Younis said: “The project improved family 

relations.  My husband now finds something to do to kill time instead of the constant fighting 
because of the unemployment and the constant boredom.  This had its effect on his 

relationship with me and with his children.” 

 
Another member of the Khan Younis group noted that the rooftop garden could only 

supplement the family’s diet, as the amount of vegetables yielded was relatively small 

compared to the needs. She said:  

 
“For example, we obtain a kilo of tomatoes a week from the roof-top planting, while the 

family needs on daily basis more than that, and the same applies for the other vegetables.” 

 
The focus group participants summarized the positive impacts of the project as follows: 

1. The project encouraged women participation, and broke the barrier of customs and 

traditions that rule the society. 

2. A new experiment, as the project worked on improving the relationship of the house 

head and his family. 

3. Provide employment opportunities for the unemployed 

4. Limited family problems. 

5. Introduction to service organizations. 

6. Providing simple expertise in agriculture. 

7. Improve relations amongst beneficiaries 

8. Transfer of knowledge of agriculture and rabbit raising and the diseases they might 

get affected by to other families that lack the expertise or knowledge. 

 

3.4.5 Cooperatives 

Principal benefits of the projects work with cooperatives were: 

• Developing new market linkages through the exhibition; 

• Improved management capacity; and 
• Provision of valuable inputs. 

 

In the Jordan Valley focus group discussion, the women’s group stated that their 
participation in the exhibition organized by the project was very useful and they managed to 

sell all their production. They also made permanent supply contracts and currently make 

according to individual orders. They participated in a subsequent exhibition implemented by 

the Ministry of Agriculture and they applied the same things they learned from the project 
which they found very useful.  The cooperative is now looking to make contracts at the 

business level rather than individually.  

 
The Kardala women’s group received large orders from a merchant in Um Al Fahem (Arabs 

of 48) but they could not respond due to the large quantities requested and they did not have 

the financial means to fulfill such orders, though this was an excellent business opportunity 
for them.  
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Cooperative members reported that distribution of project assistance in the form of seeds, 
plastic etc, started in November 2007 at a time when the first season was already over. The 

effects of that assistance will be seen during the current season, but it is still too early to 

assess its impact in terms of quantities or income from sales. Beneficiaries expect that the 

training courses, which included material on improved packaging, will improve sales, 
however. 

 

All participants praised the Oxfam and the partner, ESDC, for the high quality organization of 
the exhibition and the labeling and packaging possibilities they provided to the women. They 

also experienced group purchasing in preparation for the exhibitions through purchasing the 

needed quantities of milk to make the cheese.  
 

Oxfam also provided support to the Jeftlik women’s cooperative in the form of furniture and 

an electrical generator.  

 
The livestock projects in the Jordan Valley were less successful. Almost all the beneficiaries 

stated that the newborn offspring did not survive. This could have been due to feeding or 

environmental and weather conditions.  
 

Oxfam’s partner in the Jordan Valley, ESDC, echoed the beneficiaries’ perceptions in many 

respects. ESDC’s consider the project’s main achievement in the area to be the 
establishment of Al Jeftlik Women’s Society. According to the partner, the group started off 

without any idea about management issues and quickly they managed to organize 

themselves, and with minimal support from the project they have formally registered the 

Society. The project supported them with training courses in management and other topics, 
which assisted them in organizing themselves internally and distributing roles and 

responsibilities.  

 
ESDC believes that the capacity building efforts improved the cooperative’s performance, 

which led to an increase in membership, and better chances of getting additional funding 

from other donor organizations.  
 
3.5 Sustainability: 
 
3.5.1 Bee Keeping: 

It appears likely that the majority of bee keeping beneficiaries will continue to produce 
honey. For most households, production will be aimed at satisfying household-level demand 

rather than the broader market. A few beneficiaries expect to further develop the income 

generating potential of bee keeping; however, they may need additional training to do so 
effectively. 

 

Beneficiaries all stated that their participation in the project, and the training provided, made 
them willing to continue their activities after the end of the project.   

 

Some of the participants stated that they will continue, but some hesitated for not trusting 

their experience yet and not being sure if they can deal with upcoming diseases on their 
own. They will be more likely to continue if connected to the MOA or other institutions that 

can provide ongoing technical support.  

 
3.5.2 Agriculture: 

It is highly likely that the agricultural interventions will yield lasting benefits to the farmers. As 

noted by partner ESDC, there a re a number of factors that would support sustainability of 
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the Jordan Valley agricultural interventions. First, the farmers have now received support for 

at least two seasons, which increases the chances that the training received will be put to 
use. Second, the inputs provided to farmers through the project are relatively durable. Some 

farmers were supported with irrigation networks that can be used for the coming 10 years, 

others with plastic for the greenhouses that will last 3 – 5 years. 

 
3.5.3 Livestock 

  

Overall, the sustainability of the livestock interventions appears to face major challenges. 
 

ESDC’s assessment was that some beneficiaries (an estimated 30%) will continue with their 

livestock and increase the numbers they had, but that the majority will most likely not. The 
majority of beneficiaries are still too poor to buy the necessary fodder, medicines and 

equipment for maintaining the livestock.  

 

In the case of the South West Bank, beneficiaries were asked in focus groups whether they 
intended to continue raising livestock beyond the end of the project. Responses varied 

between those from Al Samou’ and Al Thaheriya. In Al Samou’ they unanimously stated that 

they intend to continue raising livestock even after the end of the project, despite the 
difficulties they face which is mainly relating to the cost of fodder and the fact that prices has 

increased over last year. Some beneficiaries in Al Thaheriya mentioned that they are not 

intending to continue raising livestock after the end of the project because of the cost of 
fodder given their low income as all the beneficiaries are from the unemployed workers 

category and their wives are not working.  

 

In general, women were keener to continue with the livestock after the end of the project 
despite the facts that taking care of the livestock has added to their burden of domestic work. 

This might be due to the fact that women are generally responsible for the livestock or other 

home-based projects as an extension to their domestic work, and at the same time carry 
primary responsibility for food and hygiene in the family. Thus they felt the impact of the 

project more directly in terms of providing for their families’ needs of milk, cheese and other 

dairy products instead of purchasing them from the market, something they could not have 

afforded to do anyway. 
 

Masafer Bani Naim participants mentioned that in the case of many livestock projects, 

beneficiaries end up simply selling the livestock at the end or after the project, because they 
cannot handle the costs once the subsidies provided by the project ends. In this particular 

case, the farmers did not express an intention to sell their livestock, though they did not 

totally exclude the possibility.  
 

Oxfam rightly does not place conditions on farmers to require them to keep the livestock 

after the end of the project, because the objective is to help target families cope with the 

deteriorating conditions they face. Nevertheless, the prospect of beneficiaries immediately 
selling their livestock raises serious questions about the sustainability of the model, 

especially given the complex and challenging broader environment for livestock in target 

communities. 
 

3.5.4 Roof-top Gardening and Rabbit Raising 

The sustainability of the gardening and rabbit raising activities is greater but still somewhat 
questionable, although beneficiaries expressed an intention to continue. A key challenge to 

households will be the affordability of fodder and medication, especially so long as the 

closure of Gaza persists. 
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Beneficiaries point out that the most difficult barriers to overcome with the activities are the 

start-up costs involved—such as the containers for the gardens and the cages, feed holders 
and water holders for the rabbits—and those have already been taken care of through the 

project. Thus keeping the activity going may be economically feasible. This is especially true 

for the gardening. The rabbit project entails higher operating costs due to the high expenses 

related to medications and feed. 
 

In the Abu Taima focus group, participants agreed that they plan to continue to raise rabbits 

since as they have “great fun” with the activity. They also have noticed a benefit in terms of 
creating a potential source of income for them and their families, even if the impact has been 

slight so far. 

 
Members of the Khan Younis group noted: “We also learned during the training how to make 

necessary fertilizer for the soil from the house litter; therefore we do not need large amounts 

of money to continue planting.” 

 
Fadi Hindi of Ma’an, though overall very supportive of the rabbit project, expressed some 

concerns about the sustainability of the rabbit project, saying:  

 
“Here we have a few worries.  Until now, the beneficiaries have purchased vaccinations and 

feed to continue with the project, but there is fear that the necessary vaccinations or 

medications necessary for rabbit raising might become unavailable. They attempted in 
OXFAM to make these vaccinations available through the crossings in Israel, but there was 

complete denial of its entry by the Israelis, which makes us fearful that it will become 

unavailable.  Also, the rising price of the feed might impose a burden on the beneficiaries.” 

 

3.6 Cross Cutting Issue: Gender 

As noted above, among the impacts of the activities have been the implications for gender 
relations within the household and the broader community. In most of the project activities, 

women were targeted as active participants and, for the most part, it appears that they 

gained a large share of the benefits of the project. In addition to the material benefits to 

themselves and their families, women often gained a greater degree of autonomy and, to 
some extent, an independent stream of income. 

 

In the Jordan Valley, ESDC reported having greater success with household-level activities 
that were directly managed by women. Staff noticed that the effect of being able to generate 

income gives women more respect and, presumably, more bargaining power within the 

household. Activities such as selling rabbits have also given women the opportunity to 

become involved commercially in the public sphere, in some cases for the first time. 
 

Anecdotal evidence from the interviews and focus groups also suggests that the increased 

income from the projects has reduced tensions within households that are often aggravated 
by financial pressures, and that is likely to have decreased the occurrence of domestic 

violence.  

 
There are some concerns in some cases that the projects have created additional burdens 

for women. For example, in the case of the ram and goat rearing activity in Masafer Bani 

Naim, the women have the greatest level of responsibility for taking care of livestock. That 

includes milking, processing cheese or yogurt, and marketing and selling the products on top 
of their other domestic tasks at home, which are substantial. Often they carry heavy loads of 

cheese, milk and yogurt door-to-door to sell to individual consumers in the surrounding 

communities. Nonetheless, women proved to be even more enthusiastic than men about the 
activity, due to the increased potential for income generation. 
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4. Case Studies 

For an in-depth view of how the project affected beneficiaries, Riyada’s researchers selected 
three workers and their families to participate in case studies that would reflect the situation 

for workers before, during, and after the project.  

Case Study 1: 
 

“Mohammad Siam Stepped Out of Deep Poverty after Participating in the Project” 

 

 
 

Mohammad Siam is 48 years old and the father of 14 sons and daughters. Like many others 
in Gaza, he used to work in Israel and gained enough salary to provide for his family and 

even to his extended family. Mohammad suddenly became ill and needed an operation that 

prevented him from working inside the green line, and later the Israeli job market was 

completely closed to Gazans. He spent all his savings on building his uncompleted house, 
on his medical operations, and on providing for his family. The expenses have depleted all 

his savings, while the family lost its source of livelihood and fell into deep poverty.  

 

      
 
Describing his bleak situation before benefiting from the Oxfam project, Mohammad stated: 

“I became unemployed and depended on the coupons and assistance from different 

organizations and from family members who stopped providing us with assistance after their 
situation deteriorated. I have two married sons, but they both have big families to provide for, 

one has 5 and the other 6 children. Two of my daughters got married at the age of 16, we 

had to agree as we were not able to provide them with a good life. The rest of my children 

are between 7 – 12 years old and all are in schools. I was not able to provide them with the 
minimum expenses for their schools”.  
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Mohammad heard about the project from his neighbor who knows his situation well and 
advised him to apply. He received support from the project and participated in both top roof 

gardening and rabbit raising. Project staff, visiting to assess his situation, encouraged him to 

proceed with the project after he described his feelings of hopelessness and frustration.  

 

   

 

 
 

Mohammad and his family were excited about the project. He received 4 female rabbits and 
1 male, a cage, the necessary equipment, fodder, seedlings of different vegetables, and 

special soil for planting and compost. Mohammad stated: “After I thought our case is 

hopeless and my children were not eating enough, the project came. I took care of the 
rabbits and now have 40 of them. I also planted tomatoes, cucumber, eggplants, pepper, 

mint and trees of guava, lemon and figs. We did not need to buy anything from the market. 

We were eating well and I managed to satisfy all my family needs of vegetables and meat. I 
will start selling from the rabbits soon and will be able to make some income to cover our 

other basic needs and will be able to buy the needed fodder and additional cage and 

equipment for enlarging the project”.  

 
Mohammad’s wife added: “We were saved by the project. We managed to survive our harsh 

conditions and we do not need to beg people for money or food. We were able to feed our 

children. The project saved us NIS 500 every month, we would never otherwise be able to 
afford that amount.” Mohammad’s daughter said: “I am happy to see my father not angry or 

stressed. He is more comfortable, provided all what we needed for the school”.  

 
Mohammad and his family managed to step out of deep poverty as a result of the project 

support. They will continue and will expand their project so that it will start generating them 

income to cover their other basic needs. The education and health of the children are less 

threatened now.  
 

 
 



 26 

 

Case Study 2: 
 

“Members of Al Jeftlik Women Society Empowered and Formally Registered their 

Cooperative with the Support of the Project”  

 
Al Jeftlik is a poor, marginalized and an isolated community by the Separation Wall. Al Jeftlik 

Women Cooperative started off as a group of 22 women who came together with the aim of 

starting income generation projects for women in the area to contribute to their family 
income.  

 

That became only possible after receiving support from the project, through which training 
courses were provided to the group on good governance, management, financial 

management and bookkeeping, as well as food processing and marketing. Through another 

Oxfam project, the group also received hygiene kits and training on health issues. 

 
The members of the group became more self-confident and felt empowered by the project. 

With the encouragement of project staff, they formally registered as a cooperative for food 

processing; the first of its kind in the area. They held elections in 2008, and 5 women were 
elected as board members and 19 women are general assembly members. They developed 

their internal bylaws that state a 20 JD fee for annual membership and 400 JDs as the price 

for refundable shares. The members are highly committed, working together very actively 
and volunteering their time to achieve success with their new cooperative. The project has 

allowed them to begin to prove themselves in the local community and the importance of 

their work, starting with the exhibition for their products that was organized by the project. 

 
Haleema, the head of the Board, stated: “it was the first time that we think of an exhibition or 

participate in one. It was held in Ramallah, which is far away and required sleeping over, 

something we never did before. We managed to convince our families and we managed to 
see the benefit of that. We sold all the products we produced for the exhibition. This did not 

only have a short-term impact of the income generated from our sales, but also we gained 

the community and family acceptance for our economic activity and mobility. We are now 

able to initiate and participate in such activities. When we received an invitation from MOA to 
participate in an exhibition they were organizing, it was straight forward, and we participated 

and also succeeded in this exhibition.” 

 
The impact of the project did not stop at the formal registration of the cooperative; the 

women members extended their activity to the local community service and established a 

kindergarten that would help other women to engage in income generation activities while 
their children enjoy spending quality time instead of sitting at home. The whole village 

appreciated that.  

 

Another remarkable achievement came when the women members of the cooperative 
decided that they need to be active in addressing their community concerns. They organized 

themselves and mobilized other women from the village and went to Ramallah and 

organized a sit-in to demand water provision to Al Jeftlik, a major issue in the area. They 
received a lot of media attention and talked to reporters about their concerns. They managed 

to attract attention to the area and were visited by PA officials, including the Minister of 

Agriculture and governor of Jericho. They also were influential in advocating for the re-
opening of a health clinic, the only one in the village, after it was closed for a long time.  

 

Zainab, a board member, stated: “the project was our starting point. We received high quality 

training in food processing and thus our products competed in the exhibition and we 
managed to sell all the products. We received orders and currently looking for permanent 

marketing channels for our products”. Rabia, another member, added: “After receiving the 
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training from the project, we became very organized. We have full documentation and 

organized files of financial records, organized meetings with clear agenda and minutes and 
we assigned committees for different aspects of the work of the cooperative”.  

 

The women members were inspired by the project, and became very enthusiastic and 

ambitious. They are very clear about what they needed next; a big kitchen for commercial 
production, refrigerators and storage area, permanent business relations and advanced 

management and financial trainings. They mentioned that they are currently contacting other 

organizations that can help them receiving those trainings and implementing the projects 
that would enhance their income generation.  
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5. Lessons Learned  
 
Over the course of interviews with project staff, local partners, and beneficiaries, a number of 
important lessons learned emerged, which would be useful in planning future food security 

interventions in OPT. 

 
5.1 Roof-top Gardening and Rabbit Raising: 
 
In projects where beneficiaries are performing an income generating activity for the first time, 

especially in projects with a moderate degree of complexity such as the rabbit raising, there 

must be a strong emphasis on the practical aspects of training, relative to theory. In addition, 
setting up adequate systems for follow-up with beneficiaries during implementation is crucial, 

as problems inevitably arise that have not been addressed during trainings. Second, in the 

case of rabbit raising projects specifically, more attention should be paid to the time of 
distribution. In this case, some rabbits were distributed at the end of May, and later died due 

to the heat and prevalence of disease in June and July. 

 
5.2 Agriculture: 
 
A one-year project cycle of August-July is problematic in the context of the agricultural 

seasons in the West Bank, as a new season begins every July. That means that the effects 

of project interventions cannot be seen until the following season, in many cases, which 
makes monitoring of results quite challenging. Although changing the start date of projects is 

not an option, the seasonal calendar should be taken into account in project planning. When 

possible, donors should aim for multi-year commitments to agriculture-related interventions. 

 
5.3 Livestock:  
 
Experience demonstrated the challenges of working with livestock in the context of an 

emergency project targeting the poorest of the poor. For livestock to make a lasting 
difference in the lives of beneficiaries, they must be in a position to sustain a larger herd 

through investments on relatively costly recurring expenses such as additional fodder and 

veterinary care. For many poor households, they are better off selling the livestock once 

project assistance is terminated. Even in such cases, there is an economic benefit to the 
households, but the activity serves little purpose in terms of development and represents a 

highly inefficient way of transferring resources. There may even be negative consequences 

for herding households not participating in the project, in that the selling of livestock by 
beneficiaries could contribute to drive down local prices. 

 

Another lesson learned was that it would be better to purchase livestock locally when 

possible. In the case of the Jordan Valley, purchasing livestock from the Hebron area and 
transferring it created some problems by placing stress on the animals, which took a toll on 

their health and on reproduction. From that perspective, it would have been better to 

purchase the livestock from local livestock traders. However, that would require a relaxation 
of ECHO’s standard criteria for the tendering process, which requires purchases to be made 

from registered companies who can provide VAT exemptions, for example. 

 
Given the complex set of challenges facing herders in the West Bank—which include 

restrictions on movement, land confiscation, severe drought, and a lack of support from the 

government and academia—we believe livestock interventions are better suited to 

development-oriented projects with longer time spans, rather than emergency livelihoods 
projects. 
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5.4 Capacity Building for Cooperatives: 
 
Building market linkages for cooperatives, as the project did, is an essential element of agro-
processing and was highly successful in this case. The exhibition that was organized for 

cooperatives opened new markets for them, while the training provided by a specialized ISO 

expert enabled them to improve product quality, thereby increasing sales and revenue. Such 

interventions should be repeated in future projects supporting cooperatives. 
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6. Conclusion and Recommendations  
 

6.1 Conclusion 

The evidence is clear that project interventions in most cases met the overall objective of 

increasing and diversifying household food and cash income sources of vulnerable 
households in the Gaza Strip and West Bank.  

As the income generating effects of the projects were generally limited, however, the most 

important benefit to most households, however, was the savings they realized by producing 
food for their own households, whether vegetables, meat, dairy products, or honey. That was 

clear from the focus groups with beneficiaries. The savings on food allowed households to 

allocate resources to other essential needs. 

While generally successful, the project faced a number of challenges in implementation that 

were noted by stakeholders. We have taken those challenges into account in formulating the 

set of recommendations below. 

6.2 Recommendations  

6.2.1 Agriculture 

For future agriculture interventions, we would recommend an increased focus on improving 

marketing channels and market information through product exhibitions and other activities 
that introduce producers to potential buyers. Many farmers stated that it would be useful for 

them to have more information on demand from the Israeli market.  

 
One model that could be explored would be to create a calendar for farmers comparing 

production and prices for various crops in Palestinian and Israeli markets at different times of 

the year.2 This could be done for the Jordan Valley or South West Bank by an NGO such as 
Oxfam or a partnership of NGOs and the PA Ministry of Agriculture.  

 

Another idea for consideration would be to explore a compost project for commercial 

purposes, potentially in partnership with one of the cooperatives. More research would be 
needed on feasibility, but the Jordan Valley farmers repeatedly mentioned compost as a 

priority for the area. 

 
6.2.2 Rabbit Raising and Rooftop Gardening 

We believe that in future projects, the economic feasibility of rabbit raising should be 

reevaluated in light of the rising costs of medication and fodder. Ideally, we would 
recommend that beneficiaries be capable of procuring key inputs locally and at relatively low 

cost, given the challenges raised by the closure of Gaza. That is the case with the rooftop 

gardening, which makes it more likely that those activities will be sustained. 

 
If the rabbit raising is determined to be economically feasible and repeated, we would 

recommend additional training for beneficiaries focused on practical elements of rabbit care, 

which many beneficiaries as well as Ma’an found to be lacking. The possibility should be 
considered of providing training of trainers for beneficiaries from the present project who 

have been successful. They could then be contracted as trainers/guides for new 

beneficiaries from their communities.  

 

                                                
2
 For example, Action Against Hunger-Spain in partnership with Applied Research Institute—Jerusalem (ARIJ) 

has had some success with this approach in the Tubas region of the northern West Bank. 
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6.2.3 Cooperatives 

Our assessment is that the project’s work with cooperatives was one of its most successful 
elements. Cooperative members requested additional trainings in technical areas including 

food processing, packaging, storage, and quality control, as well as more advanced trainings 

in management, administration, and finance. We believe that all of the above are worthwhile 

investments with lasting impacts. As mentioned in the above section on agriculture, 
strengthening market linkages should another key area of attention for cooperatives. Both 

men’s and women’s groups requested additional help in identifying new marketing 

opportunities. 
 

Other requests from beneficiaries included investment in the infrastructure of the 

cooperatives such as furniture, office equipment, and refrigerators to store the vegetables. 
We would recommend that any such assistance be made on a cost-share basis with the 

cooperative, and contingent on a sustainability plan with a simple cost/benefit analysis that 

would outline the economic benefits to the cooperative of any such investments as well as 

clear provisions for paying for upkeep/maintenance. 
 

6.2.4 Livestock 

We have two primary recommendations for livestock activities. The first is that more 
attention be given at the design stage of projects to the question of how beneficiaries will be 

able to pay for recurring expenses such as veterinary care and fodder. Many current 

beneficiaries appear to be facing significant hardship in those areas and are questioning 
whether it makes sense for them to keep the additional livestock.  

 

We do not object to beneficiaries selling the livestock, but it appears that short-term projects 

targeting the poorest of the rural poor would be better off devising simpler interventions that 
enable more efficient economic transfers. Alternatives to livestock could take the form of 

cash-for-work activities on rural infrastructure or other public works projects, or providing 

micro-grants for income-generating activities proposed by beneficiaries themselves, based 
on a competitive selection process.  

 

The second recommendation is to make sure that beneficiaries have a way of contacting 

local partners for support. For example, participants from Masafer Bani Naim and Al Sanou 
said that they were not aware of how to contact the UAWC. Those mechanisms should be 

spelled out very clearly. 

 
6.2.5 Project Monitoring and Evaluation 

As noted above, although the project’s monitoring efforts gathered much useful information 

on project performance and impact on beneficiaries, the reports in many cases did not track 
the specific target indicators outlined in the project proposal. As a result, we found it 

challenging to evaluate how well the project achieved the three Expected Results, as defined 

by the specific indicators. 

 
 To avoid such confusion on future projects, we would recommend that the monitoring 

reports be designed in a way that clearly indicates performance against the specific target 
indicators in project proposals. If, during implementation, it becomes clear that those 

indicators do not adequately reflect the reality on the ground and the aims of the project, 

they should be revised in consultation with the donor. 
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7. Annexes  

 
Annex A: Evaluation Methodology 
Annex B: Lists of Meetings and Participants



 

ANNEX A: EVALUATION METHODOLOGY  
 

 
Stage I: Planning and Preparation: 

 
The preparatory stage included preparatory meetings between the Riyada evaluation team 

and Oxfam management, as well as a comprehensive document review of relevant 

background information on project implementation.  

 
The document review will cover documents relevant to the scope of the consultancy and will 

include at least the following documents: 

 
! Review the Operation’s history, location and implementation context; 

! Review all Operation’s documentation, the proposal (single form), progress reports, 

field reports and partners’ reports etc.; 

! Review tracking forms of individual projects, if any;  
! Other related documents. 

 

This stage assisted the evaluators in getting acquainted with the project, its rationale, its 
progress, main activities, main strengths and gaps. It also informed the process of designing 

the different evaluation tools including guiding questions to key informant interviews and 

focus groups. 
 

Based on the findings, Riyada developed the various evaluation tools including the guiding 

questions prepared for different interviews and focus group discussions.  Questions were 

submitted to Oxfam for feedback and then finalized. 
 

 

Stage II: Field Assessment: 

 

The evaluation employed a participatory approach to the fieldwork in order to undertake an 
in-depth analysis of the Food Security Project & its implementation from both stakeholders’ 

and beneficiaries’ perspectives. Activities included semi-structured interviews, focus group 

discussions, group meetings and field observations. 
 

Key informant interviews were held with the following stakeholders: 

 
• Oxfam GB management team in Jerusalem and Oxfam GB team in Jerusalem, 

Hebron, and Gaza. 

• Local Partners: UWAC, ESDC and MA'AN; 

• The Operation’s field staff; 
• Representatives of partner cooperatives.  

 

Focus group discussions targeted the direct stakeholders and beneficiaries of each project 
activity. Focus groups discussed the strengths and weaknesses of project implementation 

and impacts on the beneficiaries. 

 

In addition, two case studies were documented to reflect on the different components of the 
project. A more in-depth interview and analysis of the project activities were conducted 

through the case studies. The findings complemented those of the focus groups and 

informant interviews. 



[Annex B removed] 
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