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As part of our commitment to accountability and learning, Oxfam will share 
conclusions and recommendations from mid-term assessment reports. Internally 
we will share with relevant stakeholders, ensuring that they have an opportunity 
to participate in discussion of those results in meaningful ways. We will also 
publish the evaluation reports on our website in accessible language.  
 
As a rights-based organization, accountability, particularly to the communities 
we seek to serve, is of the highest importance to us. For Oxfam, accountability 
requires Oxfam to regularly and honestly assess the quality of its work, share 
and learn from its findings with primary stakeholders, and apply that learning in 
future work. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This is a Mid-Term Assessment for Oxfam America’s Program Accountability through Active Citizenship: Improving 
Petroleum Governance in Ghana, Mozambique and Tanzania. The program has been operating in Ghana, Mozambique 
and Tanzania since July 2014. 
  
The major activities for producing this report took place in January and February 2016. The study was carried out by 
Chiqui Arregui and Katinka van Cranenburgh through a competitive process and reflects the findings as reported by 
them as validated with stakeholders. The findings, interpretations, and conclusions expressed in this report are entirely 
those of the author(s) and should not be attributed in any manner to Oxfam America Inc. or its affiliated organizations, or 
to members of its Board of Executive Directors or the countries they represent. 
 
The assessment was managed by Julie Kim, Program Officer from Oxfam America, and commissioned by Keith Slack, 
Extractive Industries Global Program Manager, Programs Department. 
  
For additional information regarding the study Terms of Reference, please refer to the report appendices. 
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Note: This report summarizes three separate country reports produced for the Mid-
Term Assessment in Accountability and Active Citizenship Program in Extractives in 
Ghana, Mozambique and Tanzania. Full details are to be found in those individual 
country reports.  

1. PROJECT AND MID-TERM 
ASSESSMENT OBJECTIVES 

The NORAD- funded Accountability through Active Citizenship: Improving 
Petroleum Governance in Ghana, Mozambique and Tanzania program aims to 
support active and informed community participation, civil society´s active engagement 
and increased and better quality media reporting on oil and gas (O&G) governance 
issues and processes. In doing so, the program seeks to contribute to the development 
of a vibrant and transparent O&G sector. 

The objective of the Mid-Term Assessment (MTA) is to analyze and document             
(i) progress in the implementation of activities; (ii) results achieved; (iii) changes in the 
context that could affect the program; (iv) assess program management practices and 
(v) put forth recommendations to maximize the achievement of results in the last 
months of operations before the end of the program in December 2016.  

2. TARGET-COUNTRY CONTEXT 
Increased supply of crude oil in international markets and other factors have contributed 
to the continued drop in oil prices in 2015.  The effects of this shift in the market could 
compromise the growth and development of the O&G sector in Ghana, Mozambique 
and Tanzania and negatively affect social and environmental performance if operators 
abiding to lower standards get involved in the sector.  This could lead to lower-than-
expected government revenue from the O&G sector that could affect development in 
each of these countries and render them more aid-dependent than initially anticipated 
in coming decades.  

Regional interests over newly discovered gas deposits and gas produced in 
Mozambique and Tanzania persist; and the East Africa region has the potential to 
become the world´s new O&G hub. New pipelines are being approved and others being 
anticipated with the aim to increasing current market volumes and efficiency.  
Mozambique and Tanzania struggle to find a slot in the international Liquefied Natural 
Gas (LNG) market, while their governments work on setting up the institutional, legal 
and regulatory frameworks.  

Challenges are not only being felt by governments and the private sector.  Donor 
funding for CSOs overall saw a continued downward trend in 2015 as northern 
hemisphere countries struggle with lagging economic crises and new humanitarian 
challenges.  CSO competition over increasingly scarce resources is growing with the 
potential of eroding space for collaboration. 
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Despite being in different stages of O&G development, accountability and transparency 
of processes and results are needed in all three countries. 

 Ghana: Despite the absence of a modernized Exploration and Production (E&P) 
Bill, the contracting of companies by governments to explore and produce O&G 
continues causing frustration among civil society and the media. The upcoming 
national elections (planned for November 2016) might further delay the process. 
Increased knowledge transfer has developed CSOs and media potential to 
constructively debate O&G issues and improve transparency.  Increased 
knowledge has improved the potential of CSOs and the media to constructively 
debate O&G issues and improve transparency. However, this has not (yet) led 
to the desired reduction of discretionary powers and corruption at government 
level. 

 Mozambique: The long awaited announcement of the Final Investment 
Decision (FID) for the LNG project in Palma is expected in the first half of 2016. 
Over the past year, the focus in Palma has been on the production of the 
resettlement plan and associated processes. The construction of a second 
pipeline to enhance SASOL´s gas development operations in southern 
Mozambique was recently announced.  Likewise, exploration activities will take 
off soon in new O&G blocks along the coast.   

 Tanzania: A new government took power in 2015 after probably the most 
competitive elections in Tanzania’s democratic history.  Against this setting, the 
government tabled sector bills under Certificate of Emergency and without 
consultation.  The country faces fierce competition to get into the earliest 
available LNG market slots in 2025 – according to a key interviewee there is a 
50-50 chance of that happening.  However, with substantial delays, the site for 
the LNG plant was finally announced in late 2015.  On another front, the 
construction of a new 500+ km pipeline between Mtwara and Dar es Salaam 
revamped the capacity of existing on-shore O&G projects.    

3. METHODOLOGY  
The MTA was implemented in three 
discrete phases: (i) inception; (ii) data 
collection; and (iii) analysis and 
production of deliverables.   

The MTA was based on a qualitative 
approach, which included a thorough 
literature review encompassing partner 
reports, publications, media clippings 
and in-country news, and interviews.  A 
total of total of 86 interviewees were 
reached across the three countries; one 
focus group discussion was also 
conducted in Ghana.  

Women represented well below 40% of the interviewees reached, reflecting the 
predominance of male participation among stakeholders working on O&G issues in the 
three countries. 

The same set of non-statistical quantifiable indicators used in the baseline survey was 
used among MTA interviewees.  While only a minority of those exposed to these 
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indicators were repeat respondents1, a longitudinal perspective was integrated by 
asking first-time interviewees to describe if the ratings attributed to their responses 
represented an increase, decrease or stability of the situations assessed. 

It was not possible to interview a number of key interviewees in each of the countries, 
which could result in data gaps and limit the comprehensiveness of findings. 

 

4. MID-TERM ASSESSMENT 
FINDINGS 

This section presents summarized findings for each country targeted by the program. 

Progress in the implementation of planned activities is mixed across the 3 countries. 
The program has correctly adopted a non-interventionist and process oriented 
approach sensitive to each of the contexts; this means that at times not intervening or 
doing less than initially anticipated is in fact, the right thing to do.  Only a few instances 
of less-justified limited intervention were identified.  

The program shows positive results overall with pronounced developments in 
strengthening the capacity and role of the media in Ghana and Mozambique.  In 
Tanzania progress is seen among a wider range of stakeholders including community 
level animators and CSOs, together with significant progress in setting the foundations 
for the development of a gender in extractives agenda in the country and in supporting 
the consolidation of a platform dedicated to the governance of extractive industries.    

Performance in this context is thus not exclusively measured in terms of level of 
accomplishment of plans, but also and more importantly on the quality of the processes 
used to make progress towards intended results in each country.  This section presents 
summarized findings for each country targeted by the program.  
 

4.1  Ghana 

With regards to knowledge development and distribution around 
transparency and accountability in the O&G revenue 
management the quality of research available is growing mainly due 
to the efforts of the Oxfam partner Africa Centre for Energy Policy 
(ACEP).  Additionally, long-term Oxfam partner, Centre for Public 
Interest Law (CEPIL), has increased distribution of research and 
case studies related to community impacts and community rights. 
The general increase of research available on O&G revenue 

management has ensured a level playing field whereby all relevant actors (government, 
civil society, men and women in communities and the private sector) dialogue on the 
basis of fairly equal access to information.  However, no improvement in research 
around O&G contract implementation was made due to the low availability of contracts. 
Increasingly, women participate in research dissemination events and some Oxfam-
supported research is focused on sectors impacted by O&G in which women are 
strongly represented such as rice farming and irrigation.  

With regards to the role of the media in informing citizens and community 
members about governmental petroleum revenue capture and management, 
substantial efforts are underway. ACEP plays an important role in training and coaching 
journalists to ensure reporting meets high-quality standards. Follow-up support of 

                                                        
1 Repeat respondent refers to person(s) having rated an indicator both in the program´s baseline 

survey as well as in the MTA. 
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journalists and media houses is required as to ensure the journalists can put their 
learning into practice. 

Stakeholders continue to feel that the use of technology / online platform to share, 
aggregate and make quality information readily available is still of great relevance. The 
baseline study recommended alignment with existing on-line platforms around content, 
target groups and management. Whilst the platforms are used intensively, alignment is 
still lacking. The NORAD funded www.oilmoneyTV.org is to be officially launched in 
March 2016 and will contribute towards such efforts.  

Progress in strengthening the legal framework against corruption still needs to be 
made.  Hardly any improvements could be made in 2015 as a key piece, the draft E&P 
Bill, has still not been approved by the government and awaits final governmental 
decision.  Therefore, discretionary powers of government officials remain high and 
hardly any monitoring or accountability structures are in place. Oxfam program partners 
made formal recommendations to improve the legal framework in the following areas: 
(1) prevention of the use of oil reserves as collateral for loans and (2) instating a ceiling 
of <75% to withdrawals from the stabilization fund.  

With regards to government understanding and monitoring of the legal framework 
governing the O&G sector, relevant government committees have a reasonable level 
of understanding of O&G regulations but lack the authority and independence to follow-
up on their actions.  The citizens’ representatives’ organization, the Public Interest and 
Accountability Committee, is facing high turn-over of members but has improved its 
status amongst stakeholders and increased its capacity and independence now that it 
is no longer solely funded by the institution it is supposed to monitor, the government.  

Despite EITI compliance, contract development and contract signing is still not 
transparent in Ghana, although informally some oil contracts are reviewed by ACEP 
before signing.  

 

4.2 Mozambique 
 
Interviewees reached are of the opinion that awareness of sector 
laws and processes among communities affected by O&G 
projects has increased in 2015, due to the combined effects of 
program and other interventions. According to interviewees, an area 
which has not seen practically any changes is women´s participation 
in governance processes.   

The Oxfam partnership with Centro Terra Viva (CTV) unexpectedly 
came to an end in 2015.  A new partnership will be forged between Oxfam and the 
Conselho Cristão de Moçambique (CCM) in Cabo Delgado to consolidate the capacity 
of community paralegals in Palma that can serve as focal points for information and 
advice.  The upcoming partnership will leverage on on-going interventions by CCM in 
that district around gender sensitive district planning with a focus on public finances and 
natural resources. 

The program supported training activities at national and provincial level to increase 
CSOs and media capacity – all considered of relevance and effective by interviewees.  
The program also linked partners with emerging capacity building opportunities in the 
region and internationally. While highly positive, training interventions appear to have 
been identified on an ad hoc basis rather than as part of a capacity building plan jointly 
agreed upon by the program and key stakeholders – this is especially the case with 
trainings targeting CSOs.  

Knowledge and coordination gaps persist within the civil society sector. Linkages 
between national, provincial and district platforms also need to be strengthened. 
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The program has provided ad hoc support to the national civil society platform on 
extractives in Mozambique (PNSCRNIE).  The program is well placed to increase 
dialogue and use the remaining months of the program to strategically support member 
organizations in finding strategies that render the platform more effective.  

In addition to training, a program partner, Sekelekani, is using creative on-the-job 
capacity building approach, namely, a journalism competition among a core group of 
journalists, which is expected to bear fruit in 2016.  Interviewees expressed that the 
quantity and quality of debates on O&G issues in the media have increased in the 
last 12 months.  The emergence of four respected CSO spokespersons was identified 
by interviewees as of high significance. Civilinfo, a civil society news agency, was 
launched in 2015 with program support. The platform´s existence and usefulness 
needs to be further disseminated among CSOs in the country though – not all CSOs 
interviewed in the context of the MTA knew of its existence.   

The number of research-related targets set by the program appears to be too high 
considering program duration. Potential topics for studies are in the process of being 
explored; it appears that a more inclusive approach to defining research topics could be 
more effective for instilling ownership among Mozambican stakeholders and increase 
use and impact. The program has supported the production and dissemination of 
research publications by its partner Sekelekani and will continue to do so in the last 
year of operations.   

Limited contacts were made by Oxfam with organizations carrying out research around 
gender and extractives in 2015. At least 2 organizations in the country have already 
integrated a gender in extractives focus in their internal agendas or strategic plan.  
These two organizations constitute potential entry points for Oxfam.  The program could 
use its convening power, along with its expertise in women´s rights and extractives and 
existing linkages in the region with specialized organizations to contribute towards the 
development of an agenda around gender and extractives.    

 
4.3 Tanzania  

 

In 2015, the program in Tanzania established partnerships with two 
organizations: Faidika Wote Pamoja Tanzania (FAWOPA) in Mtwara 
Region and the Lindi Region Association of Non-Governmental 
Organizations (LANGO).  The program also continued collaborating 
with several national level CSOs working on governance in 
extractives and gender issues. 

Pronounced developments have been seen as a result of the 
training opportunities provided by the program.  In fact, much was achieved in this 
respect in the last 12 months of operations.  Interviewees expressed that the Oxfam 
program did in fact partly contribute to improving community awareness and capacity 
around O&G issues.  Animators were trained together with village and ward community 
representatives.  The program plans to continue this process until the end of the grant.  
This is regarded as beneficial, but should also integrate new pressing issues, such as 
explaining the uncertain future of the LNG project in Tanzania, O&G project stages, 
resettlement and compensation standards and practices, among others.  During the 
MTA animators expressed the need for comprehensive but easy to understand support 
material covering all the technical issues included in the capacity building plan.  This 
request should be considered by the program.   

The knowledge base and capacity of CSOs around O&G issues is said to have 
increased as a result of program interventions.  Some – but positive - progress 
was made in targeting media houses and journalists where it is most relevant, 
namely in Mtwara, the southern Tanzania region where most CSOs are based.  
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Capacities need to be consolidated in 2016 though.  It seems that a focus on a limited 
number of journalists would be more effective for longer-term results than the approach 
used to date in which different journalists were invited to different trainings on O&G 
issues.  Program efforts align well with investments being made by other organizations 
to build the capacity of the media at national level. 

Interviewees expressed the quality of debates on O&G issues has increased 
slightly in the last year, although not attributable to program interventions alone.  
Journalists are starting to touch on the topic again after a period of silence following the 
2013 unrest in Mtwara. 

The national level platform HakiRasilimali is recognized as a critical and well-informed 
contributor to national policy debates on O&G.  The program is and will continue 
supporting the process of institutional / organizational development to increase the 
platform´s potential and medium to long-term effectiveness.  At the same time, the 
program aims to provide necessary technical support required by the platform in the last 
months of operations.  Issues considered of special interest at present are full contract 
disclosure and the development of a transparency agenda by T-EITI.  The general 
approach adopted by the program to support the platform is considered as adequate by 
the MTA.   

 

4.4   Program Management 

Oxfam has invested substantial efforts in strengthening program staff capacity to 
ensure strong technical performance.  Inputs appear to both respond to existing needs 
and to have adequately equipped staff to gauge and take opportunities as they arise. 

Opportunities have also been explored and are planned to expose CSO partners to 
international short-term training opportunities.  The value of offering these opportunities 
to local CSO partners should be underscored.  Participation in technical events in the 
region is as important as participation in formal training sessions.   

The only clear missed opportunity identified related to systematic sharing of experience 
between program countries and joint strategic planning. Contacts are ad hoc and 
successful experiences from a given country have not seem to have inspired strategy 
development in other target countries.  The same gap was actually identified at the 
level of in-country program management: a partner-by-partner and component-by-
component approach dominates the overall program management style.  Program 
strategies appear to be largely disconnected, despite the fact that all interventions; 
capacity building, research and advocacy activities, are all interlinked.  This could be 
one of the reasons explaining why the program has not contributed to the adoption by 
CSOs of proactive stances in these domains. 

The consultants observed that the program is driven by ambitious but meaningful high-
level goals and sensitivity to local contexts has been adopted.  However, when 
activities are implemented more attention is placed on the inputs and less on the results 
obtained from each activity.  If not redressed, this could constitute an important 
constrain in linking activities to outcomes. 

A complex monitoring framework has been used and adapted by the program as 
needed.  At present program staff should only consider adapting activity and output 
level information.  However, it became apparent to the consultants that the framework is 
not consistently understood by in-country staff and partners.  A simpler logic should 
guide the organization of this kind of document in the future.  More, design should 
explore the linkages between activities, outputs and the contribution to outcomes in 
further detail to ascertain that all relevant areas of intervention are reflected in program 
strategies and operational plans. 
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The program faced encountered delays in the receipt of funds from NORAD slightly 
affected program operations.  An estimated 10% reduction on the initial budget was 
caused by currency fluctuation and reduced availability of funding.  However, Oxfam 
reports that negative effects were not produced given gross under spending in year one 
as a result of grant related documents having been signed later than expected. 
Information obtained in the MTA indicates that Mozambique and Tanzania faced 
challenges associated with the recruitment of key staff and/or the identification of key 
program partners.  

5. CONCLUDING REMARKS 
The Oxfam program has made inspiring progress in adapting to the process of 
development of the O&G sector in each of the countries.  Abiding strictly to work plans 
would have, in effect, been detrimental for program short and long-term effects. With 
only a few months left, the program will need to achieve specific results.   

More than focusing on numbers (number of position papers, number of trainings, 
number of people trained, et cetera), which are beneficial only as output indicators, the 
program should focus on the concrete capacities and results it wants to see in place by 
the end of operations.  Key areas in which the program does have the ability to produce 
tangible, concrete results being as follows: 

 Increasing the capacity of animators / paralegals in core, previously defined, 
currently relevant topics 

 Setting up adequate support systems between community level trained players 
and “expert” organizations 

 Consolidating the capacities of a core set of journalists interested in extractives 
and establishment of linkages with specialized organizations (CSOs, 
universities, etc.) 

 Promoting alignment between different online initiatives 

 Supporting the development of scientific research capacities among partners to 
move from anecdotal evidence to documented facts, based on needs identified 
by partners and collaborators, which align to other program interventions 

 Using convening power to engage in a process whereby in each country, the 
program brings together partners and collaborators, and other prominent 
thinkers to jointly analyze the status, opportunities and challenges associated 
with the state of development of the O&G sector in their country.  Use this 
opportunity to help CSOs and other players adopt a proactive (rather than solely 
reactive) approach to advocacy, research, reflection, discussion and service 
delivery.  Use this opportunity to increase (as relevant) the coherence of the 
program´s service delivery-evidence-documentation-advocacy platform in each 
country. 

 Supporting the implementation of priority issues identified in each of these 
areas. 

 Continuing to stimulate cross-country learning.  For example, the approach used 
by the program in Tanzania of training a local CSO to train others on gender and 
extractives is sound and could easily be replicated, as was bringing in 
specialized organizations in the region on gender and extractives (WoMIN, an 
African Gender in Extractives Alliance based in South Africa) to consolidate 
capacities in Tanzania around this topic and create longer term regional / 
international linkages to support agenda generation in the future. 
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 Project management should be supported by increasing structure and planning 
and ensuring that partners report in a specific, measurable, attainable, realistic 
and time-bound manner.  

 Using Oxfam's role and value, although intangible, in connecting local, regional 
and global constituencies should not be underestimated. 

The consultants suggest that a 3-month extension be requested by Oxfam to ensure 
that sufficient time is available to effectively meet desired results in Mozambique and 
Tanzania. 

 
 

ANNEX 1: TERMS OF REFERENCE 
 

Oxfam Accountability through Active Citizenship: Improving Petroleum  
Governance in Ghana, Mozambique and Tanzania 

 
Mid-term Assessment 
Request for Proposals 

  
I. Background 

 
Oxfam has been awarded a 30-month grant for a project designed to promote 
economically, environmentally and socially responsible management of 
gas/petroleum resources in Ghana, Mozambique and Tanzania. This project is 
central to Oxfam’s mission to reduce poverty and empower poor people to take 
action on their own behalf.   

Oxfam America is one of 17 affiliates in the international confederation, Oxfam 
International. The Active Citizenship grant involves three affiliates in a 
confederation-wide effort to engage in specific, coordinated actions at the local and 
national level.  

A mid-term assessment will be conducted in September/October 2015 in Ghana, 
Tanzania and Mozambique. A baseline study was already conducted. This mid-term 
assessment will utilize the baseline methodology to conduct the assessment. 
Program activities began in July 2014 and will close December 2016. 

 

II. Purpose and Audience   
 

Purpose: The mid-term assessment will compare the current state of the program 
against baseline values.   

Audiences: The audience is primarily the Oxfam staff and partners working on 
petroleum and gas governance issues within this grant. The mid-term assessment 
should help inform ongoing strategy to increase the effectiveness of community 
training and policy influencing efforts. The mid-term assessment will be shared with 
Oxfam’s donor in annual reports.  

 
III. Scope and Objectives 
This mid-term assessment is meant to evaluate the current state of civil society and 
target government agencies to promote economically, environmentally and socially 
responsible management of petroleum resources in Ghana, Mozambique and 
Tanzania against baseline values determined in 2014.  
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Outcome 1: Women, men and youth improve skills to influence petroleum 
governance decision-making and to mitigate consequences of oil and gas industries 
in their locality. 
  

Outcome Indicator 1.1: Change in women’s, men’s and youth’s skill level for 
advocacy 
Outcome Indicator 1.2: # of localities where community members/leaders are 
engaging with decision-makers on petroleum governance, each year (or in the 
past year) 

 
Outcome 2: Civil society organizations and platforms, including women’s rights 
organizations and media groups, strengthen engagement in economic, 
environmental, and social oversight and advocacy for improved petroleum revenue 
management at national and sub-national levels. 

 
Outcome Indicator 2.1: Increase in the number of times CSO’s and platforms 
engage in oversight and advocacy with relevant bodies at national and sub-
national levels to improve petroleum revenue management 
Outcome Indicator 2.2: # of press releases, press events, publications and 
media articles in target countries produced by civil society organizations and 
platforms encouraging improved petroleum revenue management  

 
Outcome 3: Governments and private sector in the petroleum industry become 
increasingly receptive and responsive to the demands of active citizens, civil society, 
and media and their responsibility to operate transparently and accountably as duty-
bearers. 

 
Outcome Indicator 3.1: New anti-corruption and transparency clauses and 
provisions are introduced in legislation of 1-2 target countries by 2016. 
Outcome Indicator 3.2: One multi-stakeholder dialogue per year is facilitated in 
each country starting in 2015. 
Outcome Indicator 3.3: # of petroleum governance bodies that make 
investment information at the project level publically available 

 
IV. Process  

 
The consultant will work with the Oxfam America Program Officer and a monitoring, 
evaluation and learning (MEL) staff member to agree on a final methodology within the 
budget constraints provided, finalize the set of key informants and stakeholders to 
interview and/or survey, the questionnaire or survey instrument questions, as 
appropriate, and to ensure the evaluation team has adequate access to relevant 
campaign documentation.  

The consultant will then carry out the mid-term assessment, presenting early findings, 
and draft a final report to the Program Officer and MEL staff member, on a schedule to 
be agreed, for review and deliberation. This iterative review of preliminary and draft 
findings is intended to ensure that the final baseline fully meets the needs of the 
campaign leads and their teams, and that any methodological adjustments that may be 
warranted are identified early on in the data collection process.  

The final mid-term assessment will be delivered after the draft findings have been 
reviewed and commented on, responding to any remaining questions or data analysis 
needs identified, and that can be accommodated within the established timeframes and 
budget.  

Periodic project management meetings with the Program Officer will be held, as 
appropriate.  
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V. Timeline  

 
June 2015           Select Consultant(s) 
November 2015 Finalize methodological approach; sign MOU based on agreed 

scope, approach and schedule  
December 2015 Oxfam field staff work with consultants to identify key informants, 

review any questionnaire &/or survey instruments & provide 
relevant campaign documentation  

January 2016 Consultant/evaluator completes field research and data collection, 
reviews documentation 

Jan/Febr 2016        Consultant presents preliminary findings to Oxfam staff  
March 2016 Consultant prepares draft report, responding to feedback from 

Oxfam staff, Consultant presents final report, Oxfam staff accept 
report, after any necessary revisions  

 
 

VI. Profile of the ideal evaluator 
 
1. Experience conducting prospective, baseline evaluations of complex social and 

political change processes, ideally in the extractives sector with a gender lens 
2. Very strong qualitative analysis skills, particularly with analysis of textual sources 

and public statements (documents, media coverage interviews, speeches, 
testimony, etc.)   

3. Strong quantitative analysis, particularly in media, including ability to examine 
multiple national contexts  

4. Experience either working on or managing an NGO-led campaign – with a 
particular focus on public policy around poverty alleviation  

5. Experience in Ghana, Tanzania or Mozambique (Portuguese proficiency is required 
for the Mozambique consultant) 

6. Excellent analytical, writing and synthesis skills 
 

VII. Proposal Submission, Review and Interviews 
 
1. Please send a 3-4 page expression of interest with a brief description of the 

proposed approach by June 20, 2015 to kstanley@oxfamamerica.org 
2. We will contact applicants and arrange for phone interviews 
3. Final selection will happen by end of July 2015  
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Forty percent of the people on our planet—more than 2.5 billion—now live  

in poverty, struggling to survive on less than $2 a day. Oxfam America is an 

international relief and development organization working to change that. Together with 

individuals and local groups in more than 90 countries, Oxfam saves lives, helps people 

overcome poverty, and fights for social justice.  

To join our efforts or learn more, go to www.oxfamamerica.org. 

 

 

 

 

 

http://www.oxfamamerica.org/
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