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1. Background 

 

 

1.1 The Disaster & Response 

 
The drought-related food security crisis that unfolded in the Horn of Africa in late 2010 and peaked mid-
2011 has been reported as being the worst this century, based on its scale and severity.   
 
Of the 13 million

1
 people affected across the region, 4.3 million were in Kenya.  The counties of Wajir and 

Turkana, where Oxfam has long-term programmes
2
, were among the regions hardest hit. 

 
In addition, nearly 200,000 refugees from neighbouring Somalia where the situation reached famine 
levels

3
 sought humanitarian assistance in Kenya in 2011, settling at Dadaab refugee camp, where Oxfam 

already had a public health programme for longer-term refugees. 
 
Early signs of an impending crisis were evident months before it became a humanitarian emergency. The 
potential impact of a failure of the „short rains‟ as a consequence of La Niña phenomenon was predicted 
in August 2010, but the response from the humanitarian community was minimal. Alarm bells were rung 
more intensely in early 2011 as a result of predictions of low rainfall in April-May but even at this stage 
few donors or humanitarian actors reacted with due speed, funding or attention. 
 
As forecast, the rains failed again. This prolonged period of drought, in a context of chronic poverty, 
poorly structured markets, escalating food and fuel prices, and inertia within the Kenyan government and 
the humanitarian community produced a situation that was finally recognised as a major humanitarian 
crisis in June 2011. 
 
Oxfam started to respond to the early warning signs in April 2011, with funds granted by ECHO to a 
consortium of INGOs to mitigate the effects of La Nina.  Through 2011 it also increased its efforts to raise 
the media profile of the food security crisis across the Horn and lobbied for due protection and assistance 
for residents and new arrivals at Dadaab camp. 
 
Both situations worsened daily but did not hit the global headlines until July 2012, following the 
Government of Kenya‟s declaration of a humanitarian emergency.  
 
Within days, additional funding opportunities became open and Oxfam declared the disaster a regional 
„Category 1‟, thereby making its response an organizational priority.  With a target of 1.3 million people in 
Kenya, Oxfam mounted a major, rapid scale-up in Turkana, Wajir and Dadaab to enable those affected 
by drought, specifically women and children, to secure access to food, water, and sanitation. 
 
 
 
 
 
 

 

 

                                                 
1
  Source: OCHA, September 2011 (3.5 million in Kenya, 2.5 in Somalia, 4.9 in Ethiopia and approximately 150,000 in 

Djibouti) 
2
 Currently called „Arid and Semi-Arid Lands Programme‟; Oxfam has been present in Wajir since 1993 and in 

Turkana since 1998. 
3
 Phase 5 ICP 



3 

 

Figure 1: Location and scale of Oxfam’s Drought Response Programme/IPC Crisis classification 

  

 Source: Fewsnet September 2011 

 

1.2 Evaluative Methodology  

This evaluation uses a new methodology designed to enable Oxfam GB to estimate how many disaster-
affected men and women globally have received humanitarian aid from Oxfam GB that meets established 
standards for excellence.   

The methodology is based on a  Humanitarian Indicator Tool consisting of 12 quality standards with 
associated benchmarks, and a scoring system (see Annex 2).  It requires documented evidence, 
complemented by verbal evidence, to be collected and analysed against these benchmarks. A score is 
generated for the programme‟s results against each standard, and as a cumulative total.  . 

To evaluate the Kenya response, the methodology comprised of the following steps: 

 Presentation of methodology and process to Kenya team.  

 Identification and provision of relevant documentation  

 Initial analysis of documentation and identification of gaps  

 Interviews/correspondence with staff and partners to obtain supplementary information. 

 Assessment of all evidence against the benchmarks 

 Submission of draft report to the Kenya team for review 

 Final analysis and completion of evaluative report. 
 
 

1.3 Structure of Report 

A quantitative summary of the results of the evaluation is provided in Sections 2. A fuller explanation of 
the rating for Oxfam‟s performance against each standard is provided in Section 3.   

 

Turkana 

Budget: £5.4 million 
Sectors: Rural water, sanitation, 
hygiene;  emergency food security & 
livelihoods 
Mode of implementation: Operational 
 

Dadaab 

Target # beneficiaries: 90,000 (40,000 
people in camps and 50,000 people as 
host communities) 
Actual #  beneficiaries: 135,000 
Budget: £4.4 million 
Sectors: water, sanitation, hygiene;   
Mode of implementation: Operational 
 

Wajir 

Budget: £7.3 million 
Sectors: Rural water, sanitation, hygiene;  emergency 
food security & livelihoods 
Mode of implementation: with partners ASDEF, 
WALDEF and DPA (District Pastoralist Association) 
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2. Summary of Results 

 

2.1 Quantitative Result by Standard 

 

The quantitative rating given for each standard and the cumulative rating for the response are provided in 
Table 1. 

 

Table1: Quantitative ratings for the Kenya Drought and Food Insecurity Response, using the Global Humanitarian 
Indicator Tool. 

Standard 
Level of 
achievement 

Rating 

1. Timeliness Partially met 2/4 

2. Coverage Met 4/4 

3. Technical aspects of programme measured against Sphere and Oxfam quality standards Partially met 2/4 

4. Indicators (both process and impact) in place and being measured Met 2/2 

5. Feedback/complaints system in place and functioning and documented evidence of 
consultation and participation 

Partially met 1/2 

6. Partners fully engaged in all aspects of the project cycle Met 2/2 

7. Programme reflects measures to address dignity and protection issues Met 2/2 

8. Programme delivery addresses gender and specific needs of vulnerable groups Partially met 1/2 

9. Exit strategy/recovery plan in place Met 2/2 

10. Evidenced utilisation of contingency plan in last humanitarian response Met 2/2 

11. Programme addresses advocacy issues Met 2/2 

12. Programme is linked to/will be linked to DRR interventions in area Met 2/2 

Final rating  
 

  
24/30 
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3. Detailed Analysis of Results  

 

3.1 Introduction 

In this section of the report, the data collected from documented and verbal sources are analysed against 
the benchmarks for the quality standards, and justification of the rating for Oxfam‟s performance against 
each standard is provided. 

Unless an explanatory note on alternative benchmarks is provided, it can be assumed that the 
benchmarks and standards used are those included in in the Humanitarian Indicator Tool (See Annex 2) 

 

3.2 Analysis Using Standards and Benchmarks 

 

3.2.1 Quality Standard One: Timeliness 

 

 

 

 

 

 

 

 

 

 

 

The food security crisis in Kenya and the wider Horn of Africa did not take the international community by 
surprise. Early warnings based on climate forecasts and food security predictions were emitted from 
September  2010, as shown in Box 1.  

 

 

Oxfam‟s long-term work in Turkana and Wajir aims to build resilience to drought and other hazards and 
shocks among pastoralist and drop-out communities. It was, therefore, well-positioned to receive early 
warnings and take early action to mitigate drought impacts.  

Based on first-hand knowledge and official reports of increased food insecurity (See Box 2 – Extracts 
from Early Warning Messages), Oxfam Kenya‟s DRR and Livelihoods teams supported an initial 
assessment

4
 with several District Relief Committees of affected areas and partner organizations in 

December 2010. The assessment formed a basis for the formulation of the advocacy strategy that was 
put in place by February 2011 after the realization that there high food insecurity in the areas where the 
assessments were done. The teams also developed proposals for submission to various donors based on 
the findings from this assessment. 

                                                 
4
 31 December 2010 to 5

th
 January 2011 

Box 1: Explanatory Note on Benchmarks for Multi-season Slow Onset Drought 
 
Following discussions with Oxfam‟s advisors and a review of programme documentation, the following 
benchmarks were used for this evaluation: 
 
Standard met: 
 
1. Responsive intervention started within 4 weeks of early warning signals.  
2. Key measures implemented before severe coping strategies* are widespread. 

 
 

Severe coping strategies are measures taken to manage food shortfall that have significant negative impact 
on people‟s health and well-being or are irreversible. In Kenya these are likely to include skipping whole days 
of food consumption, restricting adult food consumption in order for children to eat, resorting to gathering wild 
foods or immature crops, distress sales of livestock and distress migration. 
 
The Kenya programme chose to measure programme impact using the Coping Strategies Index (a tool 
developed to measure food insecurity by Maxwell et al, 2003). 
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With encouragement from ECHO, the Oxfam team in Kenya led the development of a consortium
5
 

proposal for drought mitigation measures, covering Arid and Semi Arid Lands Within the overall proposal 
submitted to ECHO on February 11

th
 (to benefit 253,440 people), Oxfam planned to reach c95,000 people 

in Turkana and Wajir through cash for work, emergency de-stocking and emergency deworming activities, 
with the objective of enabling them to maintain their food security status and livestock during the drought 
period.  
 

The proposal was approved by ECHO in on 25 February 2011 and approved in Oxford on 10
th
 of March 

2011  but agreements between Oxfam and its consortium partners were not signed until between March 
and April 2011

6
 thus delaying implementation by 3-5 weeks. According to consortium members, this 

significantly reduced the window of opportunity for effectively implementing the destocking component for 
some areas or locations although the deworming and vaccination component was still timely. For the 
purpose of this evaluation, the ECHO La Niña project is regarded as Phase 1 of Oxfam’s response 
to the drought and subsequent food security crisis.  
 
Following the failure of the long rains (April-May 2011), a number of major INGOs, including Oxfam, 
intensified their lobbying of international donors and Kenyan government to react to the deepening crisis.  
By this stage INGO assessments were indicating the urgent need for an emergency food and livelihoods 
response.

7
 They met with very little success. Oxfam continued, however, with implementation of its pre-

drought programmes and the ECHO La Niña response, undertaking a limited cash distribution, food 
distribution, destocking, deworming and vaccination campaigns, and maintaining water sources.   

At the same time, monitoring by UNHCR of the population of Dadaab refugee camp indicated an alarming 
increase in the number of new arrivals from Somalia. In 2010, on average 7,000 refugees arrived each 
month. In the first semester of 2011, approximately 10,000 new refugees arrived monthly, and in the 
second semester this number quadrupled. 

Despite obvious needs, Oxfam was not able to continue or expand implementation of its existing WASH 
programme to respond to new needs in the camps because the Government of Kenya had ordered 
UNHCR and its partners – including Oxfam - to suspend all works there until decisions were made 
regarding the future of the camp

8
. Consequently, instead of scaling up, in April 2011, Oxfam reluctantly 

took the decision to scale down its programme and staff in Dadaab until further notice.  
 
From May to July 2011 the situation changed dramatically. On 30

th
 May the Government of Kenya 

publicly recognized that the country faced a food emergency.  On 20
th
 July the UN Resident Coordinator 

for Somalia declared a situation of famine. Around mid-July, the Government of Kenya gave its 
authorization for works at Dadaab to restart, and for additional camps to be set up to absorb the growing 
number of refugees.  
 
Together, these three events triggered the long-awaited international reaction to the now critical situation.  
Oxfam upgraded

9
 its internal classification of the disaster to a Category 1 (making response an 

organizational priority) on July 1
st 

 and granted unrestricted funds
10

 from its Catastrophe funds, to enable 
the scale-up to start.  A DEC appeal was launched and Oxfam submitted proposals to a range of major 
donors in July and August, in which it highlighted that the food insecurity situation had become critical due 
to breaks in the World Food Program‟s food pipeline, increased debt-levels as households were 
purchasing greater percentages of their food-needs on credit, increased reliance of cash for work for to 
meet food needs, and the widespread death or weakening of livestock on which people‟s livelihoods 
depended.   
 

                                                 
5
 Consortium members included: Oxfam Great Britain (OGB), VSF Germany, VSF Belgium, VSF Suisse and ACTED 

Kenya 
6
 Source: La Nina Learning Review 

7
 SCF HEA Outcomes report, July 2011 

8
 Source: Oxfam proposal to DfID for WASH programme in Dadaab 

9
 In June 2011 Oxfam classified the disaster in Kenya as a Category 2. 

10
 Amount not provided to evaluator 



7 

 

With a range of new funding sources Oxfam was able to launch a major emergency programme which, 
for the purpose of this evaluation, is regarded as Phase 2 of its response. By 15

th
 of July Oxfam teams 

had already installed water tanks and delivered jerry cans for new arrivals waiting outside the camps, and 
by the first week of August they had begun to install latrines and water tanks inside Ifo ll West camp 
(Dadaab). By the first week of September 2011 new WASH activities and cash distributions had started 
up in Wajir and Turkana. By this stage many of the poorest households had already lost or sold most of 
their livestock, but they commented that the cash distributions were timely and enabled them to reduce 
debt levels, purchase food, water and fuel, and be considered credit-worthy for future loans into the 
coming hunger period

11
. 

 
In summary, Oxfam responded to early warning signs with a new mitigation project funded by one of the 
few donors that was prepared to intervene early, as well as through advocacy to international donors  for 
funding to prevent the predicted crisis.  It was not able, however, to implement key measures before 
severe impacts and coping strategies, such as the death and distress sale of livestock and a sharp 
increase in the number of pastoral drop-outs were widespread among the most vulnerable sectors of the 
population

12
. As such, it is considered that Oxfam partially met the standard for a timely response. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 3. New Somali Refugee Arrivals at Dadaab camp, January – August 2011 

   
 NEW SOMALI REFUGEE ARRIVALS 2011 (Source: UNHCR) 

 
Average monthly 
arrivals in 2010 

Jan 
 

Feb Mar Apr May  Jun Jul Aug 

7,000 9,958 
 

10,176 11,334 10,636 9,214 32,383 41,334 37,934 

 

 

                                                 
11

 Source: Focus group report, WASH and EFSL, January 2012 
12

 Sitrep 17
th
 September, 2011: Pastoral dropouts rising – 20-30% of pastoral households have lost all livestock due 

to this drought. 

Box 2: Extracts from Early Warning Communications, Sept 2010-June 2011 
 

September 2010: The impacts of the recently declared La Niña event … could reverse the on‐going 

recovery in northeastern pastoral lowlands, with a decline to high levels of food insecurity beginning in 
early 2011. The expected severe deterioration in food security in these areas suggests the need to 
institute interventions to address food insecurity and livelihood viability (Fewsnet Kenya) 
 

October 2010: Due to below‐normal October to December rains… in areas where limited humanitarian 

assistance is expected (i.e. south and central Somalia), pastoral households are likely to become 
extremely food insecure (Fewsnet East Africa Food Security Outlook Oct 2010 to March 2011) 
 
March 2011: In the worst case scenario, rains would be less than 50 percent of average. Substantial crop 
failure and massive livestock mortality would occur, resulting in an expansion of extreme food insecurity…. 

Large‐scale contingency/response planning should begin immediately. (Fewsnet - regional) 

 
May 2011: Food insecurity for an estimated 700,000 people in northern and eastern pastoral areas is likely 
to deteriorate to Crisis and Emergency levels (IPC Phase 3 and 4) beginning in June. Countrywide at least 

2.4 million people require food and non‐food assistance through most of 2011, and activation of 

contingency planning is advised. 
 

 



8 

 

3.2.2 Quality Standard Two: Coverage 

 

Estimating the scale of the need for humanitarian assistance in Kenya during the food security crisis of 
2011 is not a simple calculation, given that over one third of the country‟s population experiences chronic 
food shortages

13
.   

 
Based on reports from the Kenyan Government, the UN and the USAID Famine Early Warnings System 
Network (see Box 2), it is considered that approximately 2.4 million people were in need of assistance in 
April 2011, and 3-4 million people in July 2011.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
As shown in Table 3, in Phase 1 of its response (ECHO La Niña Project), Oxfam targeted and reached 
approximately 95,000 people

14
 in Wajir and Turkana, equivalent to approximately 4% of the total 

number of people in need of drought-related food aid nationwide.   
 
The total number of intended beneficiaries of the ECHO-funded (and Oxfam-led) consortium‟s operations 
in April 2011

15
 was 253,440

16
, equivalent to approximately 11% of the total number of people considered 

in need of drought-related food aid at that time. 
 
As shown in Table 4, in Phase 2 Oxfam‟s target rose to 1.3 million beneficiaries, approximately 32% of 
those in need of assistance. This massive scale-up operation funded by multiple donors remained 
focused on Wajir and Turkana, but also included Dadaab refugee camp. Although the system

17
 used to 

track and report beneficiary numbers lacks clarity in terms of numbers of beneficiaries per programme 
location and per sector, the data provided for this evaluation indicate that Phase 2 of Oxfam’s 
programme reached 960,568 people, equivalent to 24% of the population in need.   
 
Assuming this data is accurate, Oxfam met the benchmark for coverage. 
 

 

 

 

 

                                                 
13

 Price Monitoring and Analysis Country Brief, FAO, Sept-Dec 2010 
14

 Source: Nigel Tricks (Oxfam Kenya Country Director) in response to review of draft evaluation report, April 2011 
15

 This figure refers only to the April 2011 programme, not to any subsequent programmes by the consortium 
16

 Source: Nigel Tricks (Oxfam Kenya Country Director) in response to review of draft evaluation report, April 2011 
17

 Sitreps from 8 July  to 14 November 2011 

Box 3: Extracts from Reports of Estimated Humanitarian Need , Sept 2010-June 2011 
 
March 2011: An estimated 1.4 million pastoralists in Kenya face moderate to high food insecurity due to 
the impacts of consecutive poor seasons, declining terms of trade, poor milk availability, and herd losses 
(FEWSNET). 
 
April 2011: Approximately 2.4 million people will require drought-related food and non-food assistance for 
at least six months (Kenya Food Security Steering Group - KFSSG): 
 
September 2011: 3.75 to 4 million Kenyans face food insecurity, of whom an estimated 1.85m are in 
pastoral areas and another 1.9m are in marginal agricultural areas (OCHA). 
 
September 2011: Over 450,000 refugees are living in the Dadaab camps, of whom 140,000 arrived      
in 2011 (UNHCR) 
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Table 3: Intended and Actual Beneficiary Coverage, Phase 1 
 

PHASE 1 

Programme 
Location 

Population in need, 
April 2011 

Target beneficiaries, 
April 2011 

Beneficiaries reached 
in Phase 1, starting 
April 2011 

Coverage as % of 
population in need 

Kenya-wide 2.4 million 95,000 in Turkana and 
Wajir (4% of total in 
need) 

95-100,000 4% 

 Dadaab 40,000 new arrivals 

 

- -  

 
 
Table 4: Intended and Actual Beneficiary Coverage, Phase 1 

PHASE 2 

Programme 
Location 

Population in need, 
July 2011 

Target beneficiaries 
July 2011 

Beneficiaries reached 
in Phase 2, starting 
July 2011 

Coverage as % of 
population in need 

Kenya-wide 4 million 1.3 million
18

  960,568
19

 (of whom 
c135,000 in Dadaab 
camp and host 
communities) 

24% 
Dadaab c200,000 90,000 

 
 
 
 
3.2.3 Quality Standard Three: Technical aspects of programme measured against Sphere and 
Oxfam quality standards 
 

Sphere standards for water supply and sanitation are incorporated into the programme‟s logical 
framework, the operational plan, proposals and reports to several major donors. It is clear from their 
consistent use in sitreps that they served as a constant point of reference for WASH teams.  

When achieving Sphere standards was not possible, or not feasible in a short timeframe, sitreps and 
donor reports provide clear justifications. For example, reports submitted to DfID and DEC identify 
obstacles to achieving Sphere standards in water supply, and explain the proposed modified standard as 
follows: 

“Given the severity and extent of the drought and household level water stress; and the dispersed nature 
of the settlements it will not be possible to achieve Sphere Standards in Water Supply in terms of per 
capita water availability per day, through water tankering. The implementation strategy envisages a rapid 
start up of water trucking, followed by progressive increases in available water volumes through the 
commissioning, repair and maintenance of water infrastructure with a provision of a 0.3 mg/l residual 
chlorine level in tankered water...” 

                                                 
18

 Source: Nigel Tricks (Oxfam Kenya Country Director) in response to review of draft evaluation report, April 2011 
19

 Sitrep 18, 14 November 2011 
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For food security and livelihoods, the Coping Strategies Index (CSI)
20

 was used in preference to 
Sphere. CSI is explicitly mentioned in the ECHO La Niña baseline, some donor proposals and in the 
overarching logical frameworks for Turkana and Wajir, and trends in certain coping strategies are 
mentioned in some sitreps.  

Livestock Emergency Guidelines and Standards
21

 were used for deworming and destocking activities, 
and the Sphere indicator for per person calorific requirements was used to calculate the contents of the 
monthly food basket (which informed decisions on the value of cash transfers), but these standards were 
rarely explicitly mentioned in programme planning or reporting.

22
  

It is not clear whether Oxfam‟s partners were trained in CSI, LEGS or Sphere during this intervention. A 
capacity assessment of ALDEF, one of Oxfam‟s Wajir partners, states that Sphere standards are known 
to ALDEF staff. Given the long-standing nature of this partnership, it is possible that training in Sphere 
and/or other standards took place prior to this response. 

In light of the mixed results for WASH and EFSL, and the absence of any further information about 
technical training and support for partners, it is considered that Oxfam partially met the standard for 
use of technical standards. 

 

 

3.2.4 Quality Standard Four: Indicators (both process and impact) in place and being measured. 

 

A logical framework for Phase 1 of Oxfam‟s response to the drought (ECHO-funded La Niña Project), was 
produced by the participating agencies in the consortium and submitted to ECHO in February 2011, prior 
to the start-up of the programme.  

A set of Monitoring, Evaluation, Accountability and Learning (MEAL) tools for all consortium partners was 
developed by Oxfam between April and May, and put to use immediately by some partners for baseline 
and Post Distribution Monitoring. However, at this time Oxfam did not have the capacity to collect and 
consolidate data generated by other consortium members, nor to support take-up of the tool kit by the full 
consortium membershop. As a result, the tools were under-used, despite having been produced in time. 

For Phase 2 of Oxfam‟s response, a comprehensive programme logic model was opportunely created in 
July 2011

23
 for interventions in Turkana and Wajir, upon which various logical frameworks were built for 

multiple programme proposals submitted in July and August 2011. These were subsequently 
consolidated into one logical framework per location

24
 for ease of monitoring. A separate logical 

framework was developed for the programme in Dadaab, and was included in the proposal to DfID on 28
th
 

July.   

All of the above-mentioned logical frameworks include process and impact indicators which are specific, 
measurable, achievable and relevant.  Most, however, do not explicitly incorporate „time-bound‟ 
characteristics, with the exception of water supply which adopted a phased approach. In general, the 
indicators are not disaggregated by gender, nor do the logical frameworks include any gender-specific 
indicators. although it is clear that most monitoring processes genuinely sought inputs from men and 
women (see section 3.2.8  for further details). 

An enhanced set of MEAL tools was developed for Phase 2. A MEAL plan was produced for each 
programme location, with clear means of verification, frequency of each activity, and responsibilities for 
data collection. A selection of evidence of implementation of the MEAL plan was made available for this 
evaluation, including: 

                                                 
20

 Using Coping Strategies Index As a Measure of Food Insecurity in Drought Response, ECHO La Niña Consortium 
2011 
21

 http://www.livestock-emergency.net/ 
22

 Source: Nigel Tricks (Oxfam Kenya Country Director) in response to review of draft evaluation report, April 2011 
23

 Programm e Logic Model, 22.07.11 
24

 Logframes Turkana and Wajir, October 2011. 

http://www.livestock-emergency.net/
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 Baseline surveys for Turkana and Dadaab  
 Weekly and monthly activity reports for technical teams 
 Post-distribution (cash grants) monitoring reports for Turkana and Wajir 
 Reports of Focus Group Discussions for Wajir 
 Community Animal Health Worker records for Wajir and Turkana 
 Payment details to beneficiaries whose animals have been destocked for Wajir and Turkana 
 Complaints and feedback forms for Wajir and Turkana 
 Situation reports for all locations 

 
A specific monitoring exercise on the impact of cash distributions on gender relations in Turkana was 
carried out in September 2011

25
. The timing of this exercise was critical in understanding the complexity 

of targeting in polygamic structures, and in identifying areas for improvement in the community-based 
targeting process. 

 
Interim reports to major donors

26
 contain quantitative and qualitative reports of monitoring data collection 

and analysis, including for cash disbursal, use of cash, and impact on coping strategies.  Final reports for 
most donors were not yet due

27
 at the time of this evaluation, but end-line surveys (which will also be 

used as base-lines for the recovery stage) were being undertaken for this purpose.
28

  
 

On this basis, it is considered that Oxfam met the quality standard for indicators and monitoring.  

 

 

 

3.2.5 Quality Standard Five:  Feedback/complaints system in place and functioning and 
documented evidence of consultation and participation 

 

Although neither Phase 1 nor Phase 2 of the Kenya drought response had a formal accountability 
strategy, the programme‟s implicit strategy in Wajir and Turkana was based on the following: 

 Partnership with well-established local organisations (Wasda and Aldef) which are longstanding 
Oxfam partners

29
, and whose staff were known to and trusted by the beneficiary communities. 

These robust relationships helped to open up opportunities for communication at all levels. 

 Transparent beneficiary selection criteria – A 20-step process
30

 for beneficiary selection and 
community-based targeting for Phase 2, starting with meetings with the District Steering Group 
and community leaders, passing through a market assessment and a public baraza to select 
beneficiaries,and with continuous monitoring of external conditions and project activities 
throughout.  

 Consultation with affected men, women and children on programme design and implementation 
This included consultation on the size of cash grants, the type of cash for work, and the design of 
water points.   

 Post distribution monitoring which included questions on beneficiary perception of cash 
distributed and cash paid for destocked animals.  

                                                 
25

 Outcome Review Report Of Cash Programming On Gender In The Pastoralist Community In Wajir-Kenya, 
September 2011 
26

 DfID Monthly Response Reports for October to December 2011, OFDA 31.01.12; SIDA, April-September 2011;  
27

 Most final reports are due by mid-2012 
28

 Source: Clemence Nyamandi, email 24.02.12 
29

 Dates of partnerships 
30

 Beneficiary Selection and Implementation Approach, undated, provided by Nigel Tricks 
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 Focus group discussions on accountability (usually combined with programme effectiveness 
issues). 

 Helpdesks set up at cash distribution points
31

 to receive feedback and complaints from 
beneficiaries and other stakeholders on targeting and other issues (see Box 4) 

 An accountability toolkit which included a form for documentation of complaints received at 
helpdesks and through other channels, and a database to facilitate follow-up and analysis. 
Examples reviewed for this evaluation

32
 included a description of the investigation process and 

the resolution for complaints received in Turkana. 

 

 

 

 

 

 

 

 

 

 

 

 

For Dadaab the accountability strategy and its implementation appear to be less clearly-documented. 
Verbal evidence indicates that the Oxfam team carried out focus group discussions with beneficiaries on 
water point designs, and sitreps mention that meetings were also held with the host communities, but 
information about these is sparse.

33
 

On the basis of these mixed  results, it is considered that Oxfam partially met the standard for 
accountability. 

 
 

3.2.6 Quality Standard Six:  Partners fully engaged in all aspects of the project cycle 

 
The drought response programme was implemented with local partners in Wajir (Phases 1 and 2), but 
was operational in Turkana and Dadaab (Phase 2). The following comments are therefore relevant only 
for Wajir. 
 
WASDA and ALDEF were both long-standing partners for Oxfam in Wajir. Following the closure of 
Oxfam‟s own office in 2008, WASDA assumed management of the long term development programme 
there. The third partner, DPA (District Pastoral Association), is also a relatively long-standing Oxfam 
partner. 
 
In response to the drought, the following new partnership agreements

34
 were signed: 

                                                 
31

 First desk set up in Wajir September 9
th

 2011, following first cash distribution. 
32

Complaints database 
33

 Insert Sitrep date where reported. 
34

 Several contracts were made available for this evaluation; further data was provided by Oxfam Country Director, 
Nigel Tricks. 

Box 4. Extract from Gender Report, September 2011 
 
A complaint desk was set up during the cash distribution and the complaints received were:  

 Alteration of voucher number, 

 ID number is missing, 

 The name in the ID is different 

 Some beneficiaries didn‟t know what their entitlement and, some said this was because they didn‟t 
ask.  

 A number of women and men complained of their exclusion of the scheme. 
 
The first 4 complaints were responded quickly and the last complaint the Relief Committee and partners‟ 
staff explained to them Oxfam‟s funding capacity and its equivalent target number of beneficiaries in each 
settlement.  
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Name of 
partner 

Sector and activity Amount Duration 

ALDEF EFSL (Cash Transfers) and 
Animal Health support 

217,000EUR 
 
 
53.739EUR 

 February to October 2011. 
 
February 2012 to June 2012 

WASDA EFSL (Cash Transfers) and 
Animal Health support 

217,000 EUR 
 
45,590 EUR 

February to October 2011. 
Phase ll - February 2012 to 
June 2012 

DPA EFSL (Cash Transfers) and 
Animal Health support 

80,726EUR 
 
14,346EUR 

February to October 2011 
 
February 2012 to June 2012 

ALDEF  Cash grants distribution and 
monitoring, plus technical 
support, financial support, 
and advice on gender. 

GBP 187,554 
 
 
 
 

Aug 1 2011 to Jan 31 2012 
 
(Signed 24 October 2011_ 
 

ALDEF  Fuel distribution, water 
trucking and PH 
 

385,558 Aug 1 2011 to Jan 31 2012 
 
Signed 13

th
 October 

DPA (District 
Pastoral 
Association) 

WASH Activities, setting up of 
rapid response team and 
Repair and Maintenance of 
boreholes 

£105,207 14 October 

 
From December 2011, partners shared information on the evolving situation and provided staff to 
undertake joint assessments with Oxfam. This information was used to design the advocacy strategy 
and the La Nina proposal. 
 
During the programme design stage of the major scale-up, Oxfam‟s programme teams held meetings 
with partners to share information with partners about potential funding opportunities. Partners played a 
critical role in deciding what activities to include and where these should be focused, based on their 
understanding of the needs and dynamics of the communities where they work. The discussion also 
covered issues of budgeting to help define the value of the support needed from Oxfam to attain agreed 
goals and objectives

35
. 

 
Roles and responsibilities for programme implementation were defined in contracts and supplementary 
partner agreements. In all cases, partners were responsible for a major components of implementation 
such as managing cash transfers or water trucking. Oxfam was a supporting organisation during 
implementation, accompanying partners with technical advice in livelihoods, water, gender and financial 
management, to complement the existing strengths of partners.

36
 

 
Monitoring was carried out jointly by partners and Oxfam staff. Based on the agreed data collection tools 
the teams from both organisations undertook process and programme monitoring. Partners produced 
specific reports on particular monitoring activities, as well as weekly and monthly progress reports with 
details of progress in implemention. These reports formed the basis for Oxfam‟s sitreps and interim 
reports to donors, along with the results of monitoring exercises carried out directly by Oxfam staff.  
 
According to written

37
 and verbal reports

38
 provided for this evaluation,  all three partners gave feedback 

that they felt consulted by Oxfam and that they were „co-owners‟ of the programme, responsible for many 

                                                 
35

 Source: Nigel Tricks, Oxfam Country Director for Kenya, following review of the draft evaluation report. 
36

 Source: Marianne Vik, HSP EFSL and Programme Coordinator Wajir 
37

 Email from Francis Lacasse 
38

 Source: Marianne Vik, HSP EFSL and Programme Coordinator Wajir 
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key activities but with technical backstopping from Oxfam. Looking beyond the current response, they 
recommended linkages of emergency programmes to longer-term development programmes that build 
community resilience to drought and other shocks. Other recommendations made by partners concerning 
contractual procedures, retaining their new technical capacity, and strengthening links between national 
and local advocacy were also documented and communicated to the Country Director.  
 
On the basis of these results, it is considered that Oxfam met the standard for partner engagement. 

 

  

3.2.7 Quality Standard Seven:  Programme reflects measures to address dignity and protection 
issues 

Documentation about protection issues from Phase 1 of Oxfam‟s response was not made available for 
this evaluation, However, in Phase 2 of Oxfam‟s programme, protection issues identified in assessment 
reports and sitreps included the following: 

 Women and children in Kakuma and Lokichokio (Turkana) increasingly participating in risky 
survival practices after moving to large towns following loss of livestock.

39
 

 Significant increase in number of people killed  in resource-based conflict (mainly cross-border 
livestock raids) in Turkana.

40
 

 Insufficient food and NFIs coupled with poorly planned distribution have increase vulnerability of 
women and girls in Turkana to sexual exploitation and abuse

41
. 

 Increased violence, sexual assault, and general insecurity within and outside Dadaab camp 
boundaries.

42
 

While it could not „resolve‟ them, Oxfam‟s interventions in all three locations  were specifically designed to 
reduce the incidence of abuse, violence and harmful coping strategies such as these.  

During implementation, protection issues directly related to Oxfam‟s programme activities were monitored 
by Oxfam staff and partners through focus group discussions which included questions about 
beneficiaries‟ perceptions of safety when attending community meetings and accessing services. 
Question guides included questions such as: 

 Can you tell me if the latrine constructed in block X is safe for all groups (women, girls and boys)? 

 Do the most vulnerable households and individuals have access to latrines and other WASH 
facilities? 

 Are small children afraid of using latrines or is there any risk to them for using latrines? If so, what 
do you suggest we can do to resolve the issue? 

Where operational problems were identified, monitoring teams provided feedback to programme teams 
who tried to find appropriate ways to resolve them, and to let the beneficiaries and communities know 
how the issues had been dealt with.

43
 

Oxfam sought to address major protection issues, such as protection of the rights of Somali refugees, 
through national and international advocacy, often in coordination with other actors concerned with 
protection issues. Examples of such actions and their effectiveness are provided on page 18 of this 
report, under Standard 11.

44
 

On the basis of these results, it is considered that Oxfam met the standard for protection and dignity. 

                                                 
39

 Sitrep 9
th

 September 
40

 Source: Sitrep 17 September 
41

 Source: Sitpre 17 September (Preliminary findings of Protection Working Group Assessment, Turkana) 
42

 Sitrep 10  October (Preliminary findings of inter-agency assessment on child protection at the Dadaab camps) 
43

 Source: Nigel Tricks, Oxfam Country Director, following review of the draft evaluation report. 
44

 Source: Nigel Tricks, Oxfam Country Director, following review of the draft evaluation report. 
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3.2.8 Quality Standard Eight:  Programme delivery addresses gender and specific needs of 
vulnerable groups 

A gender analysis was not undertaken specifically for Phase 1 of Oxfam‟s response, but some members 
of the consortium (such as Oxfam) were already familiar with gender dynamics in the communities to be 
benefited by the ECHO grant. Practical and strategic measures to promote gender equity were therefore 
mainstreamed through Oxfam‟s programme in the following ways: 

 

 Destocking: As smaller herds of small animals were prioritized for destocking, women became a 
target beneficiary group as they tend to have small herds and keep goats and sheep rather than 
cattle or camels.  Men with smaller herds (and more vulnerable than those with larger herds) also 
benefited from this activity. 
 

 Cash for Work: As men were often away  with their herds, women tended to benefit more from 
CFW activities. These were designed to requiring avoid hard labour, and special activities were 
included such as childcare for elderly or disabled people. Some women used the cash to start a 
small business as an alternative source of income. 

 

 Water sources: Ensuring access to a water source by desilting water pans, for example 
dramatically reduced the workload for women and girls as they no longer had to walk as far to 
collect water. It  also of benefit to men who were responsible for herds of animals. 
 

At the start of Oxfam‟s major scale-up in Phase 2 it was foreseen that a gender analysis would be crucial 
to understanding the impact of cash programming on men and women‟s status and roles. A specific study 
was carried out in Wajir, which provided the team with timely feedback and recommendations, such as: 

 “Being the custodian of the cash grant scheme, commands respect to women from the men. This 
raised their self-confidence and they have been valued by the members of the households and 
community. The reversal of power transforms the status of women beneficiary.” 

 

 “The cash grant scheme registered only 1 wife within polygamous family structures .  Cash need 
to be divided equitably between co-wives to promote dignity and harmony in the inter- intra 
household level.” 

 “Beneficiaries were satisfied with the registration process but suggested that the target numbers 
should be increased as there are still many vulnerable people especially women in the 
settlements and in the bush not included in the scheme.” 

 “The men from Qanjara added that the cash grant is a big relief for them as bread winners 
considering they have lost their livestock and it is difficult for them to find casual work during the 
drought.” 

Following this assessment, re-registrations were carried out in some locations in Wajir, to solve the intra-
household challenges identified by beneficiaries and to clarify criteria and beneficiary lists. Additionally, 
due to the positive impact registered by the beneficiaries, the team also submitted funding proposals for 
to increase the number of beneficiaries that were being supported with cash transfers.

 45
  

 
A specific gender assessment was not conducted in Dadaab, but Oxfam teams held focus group 
discussions with refugee men and women to select the most appropriate, safe and culturally sensitive 
sanitation facilities.  One of the key results of the FGDs was that latrines should not be segregated by 
sex. Both men and women said that they preferred to have latrines serving one or several households  
because of concerns about all-male latrines not being kept clean.  Consequently the Oxfam WASH team 
agreed to provide sanitation facilities that the families could share.

46
  

                                                 
45

 Source: Nigel Tricks, Oxfam Country Director, following review of the draft evaluation report. 
46

 Source: Nigel Tricks, Oxfam Country Director, following review of the draft evaluation report. 
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Other WASH issues were consulted with men and women through the use of visual aids, to ensure that 
pbeneficiaries who could not read or write could voice their views.  
 
Monitoring and reporting on the programme‟s implementation in Turkana, Wajir and Dadaab was 
undertaken in ways that facilitate analysis of gendered impacts.  For example, all focus group discussions 
were held separately with men and women, and all post-distribution (cash) monitoring results were 
disaggregated by sex.  
 

Vulnerable groups 

In Wajir and Turkana the community-based targeting method was used to select beneficiaries for the 
EFSVL component of the programme. The following criteria

47
 were agreed between Oxfam, partners and 

local Relief Committees to identify the most vulnerable: 
 

 Pastoral drop outs  (male or female) 

 People not benefiting from WFP and HSNP (male or female) 

 Widows  

 Women with no husbands, no work and with small children. 

 Men and women with disabilities  

 Elderly (male or female) 
 

People with disabilities or physically weak elderly people were able to nominate another person of their 
choice to collect cash or food on their behalf. 

 
The criteria were well-communicated to beneficiaries through community meetings and working with relief 
committees and were generally well-known

48
.  

 
Post-distribution monitoring reports indicate that to a large extent the criteria were used. There were 
challenges with some areas where the relief committees were reported to have influenced beneficiary 
selection.  
 
In focus group discussions in Wajir, all participants commented that the cash grant and food aid were of 
great help in providing the nutritious food needed by the most vulnerable members in the households: 
children, pregnant, lactating mothers and elderly women and men.  
 
The WASH component in Wajir and Turkana was designed to increase water access for as many 
communities as could be covered with the funds available.  To a certain extent the location of any 
installations was pre-defined by the siting of previous facilities, but communities were also given the 
opportunity to select which water pans should be de-silted, for example, of which hydrogeologically-viable 
boreholes would best meet their needs.  
 
In Dadaab, the needs of particularly vulnerable people were considered in the following ways:  
 

 Engineering teams made designs for water points (tap stands) and shared them with the 
beneficiaries and Handicap International. Based on feedback from both, Oxfam refined the 
designs before installing them.

49
 

 

 Teams conducted door to door campaigns to ensure that vulnerable people who could not come 
to awareness sessions or community meetings would still get public health information.

50
  

                                                 
47

 Gender Outcome Review Report Of Cash Programming On Gender In The Pastoralist Community In Wajir-Kenya, 

24-28 September, Oxfam 
48

 Ibid. 
49

 Source: Nigel Tricks, Oxfam Country Director, following review of the draft evaluation report. 
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 NFIs included items that were not available locally or only at very high costs. 
 
No information is provided in any programme documentation about HIV/AIDS, despite prevalence rates of 
5.7%

51
 and HIV&AIDS being identified in Oxfam‟s contingency plan as a risk to food security.

52
  

 
On the basis of these results, it is considered that Oxfam partially met the standard for gender and 
vulnerable groups. On gender alone, it is likely that Oxfam would have met the standard.  
 
 

3.2.9 Quality Standard Nine:  Exit strategy/recovery plan in place 

 
Oxfam regards the drought response of 2011 as the time-bound implementation of an emergency social 
safety net within Oxfam‟s longer term ASAL programme

53
. In practice, this means that Oxfam intends to 

support some families who cannot return to their previous livelihoods via a long-term safety net 
programme.  In order to then exit families from these programmes, Oxfam also intends to build on its 
market stimulation and alternative livelihood programmes. 
 
In addition, Oxfam is working with DfID and other donors to enhance the HSNP in order to make it more 
responsive to changing conditions. This would involve incorporating mechanisms to „top up‟ unconditional 
grants in extreme conditions (such as drought) and including larger parts of the population for cash 
support in times of crisis

54
. 

 
At the time of this evaluation, Oxfam was carrying out baseline analyses (via household interviews and 
community FGDs) for the recovery stage of the programme. Based on the results of these, the different 
components (EFSL and WASH) will be defined.

55
 

  
In the case of Dadaab, programming is envisaged to continue for the coming 2-3 years, though at a 
reduced scale. The team have a documented plan and budget for this.

56
 

 
On the basis of these results, Oxfam is considered to have met the standard for having an exit 
strategy and recovery plan in place. 
 
 

3.2.10 Quality Standard Ten:  Evidenced utilisation of contingency plan in last humanitarian 
response 

Oxfam Kenya had an approved Oxfam International contingency plan prior to this crisis. The plan 
identified drought as its „number 1‟ hazard scenario, and refugee influx from a neighbouring country as 
another potential crisis scenario. 

On the basis of early warning messages from sources identified in the plan, Oxfam carried out 
assessments in December 2010 prior to formulating the ECHO La Niña proposal (Phase 1 of Oxfam‟s 
response).   

The Phase 1 programme closely followed the lines of the contingency plan: interventions in Turkana and 
Wajir; focus on WASH (rehabilitation of water points, and water source development) and EFSL 
(destocking, cash vouchers); funding and technical support to WASDA, ALDEF and DPA in Wajir. 

                                                                                                                                                             
50

 Source: Nigel Tricks, Oxfam Country Director, following review of the draft evaluation report. 
51

 Impact of HIV/AIDS Among Pastoral Communities in Kenya, ITDG, 2005 
52

 OI Contingency Plan, July 2010 
53

 Source: Drought Strategy 2011 
54

 Source: OFDA Proposal, August 2011 
55

 Source: Nigel Tricks, Oxfam Country Director, following review of the draft evaluation report. 
56

 Dadaab Operational Strategy Update – Oxfam GB – September 2011 
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Phase 2 of the programme was not foreseen in the contingency plan. It appears that the country 
programme was not prepared for the scale of the intervention required from July 2011 as the plan stated 
“All response scenario planning is based on Category 2 & 3 emergencies, as it is very unlikely to have a 
Category 1 in Kenya.”  As such, the plan did not provide appropriate guidance on advocacy, funding, HR 
or Logistics for a major scale-up, nor did it contemplate the simultaneous occurrence of various 
scenarios. It is hardly surprising, therefore, that at the time of the Real Time Evaluation in October 2011, 
few key staff in Kenya and Oxfam‟s Humanitarian Department knew of the contingency plan

57
.   

In October 2011, once Phase 2 was underway, a new scenario-planning process was carried out by the 
country team based on four possible scenarios around rains in Kenya and food insecurity in Somalia

58
.  

As a result the Contingency Plan was updated with response strategies for each of the scenarios, the first 
of which became a reality when the October/November rains occurred. 

In conclusion, Oxfam twice met the standard for using its contingency plans. It is recommended, 
however, that future contingency plans for Kenya contemplate all categories of disasters. 

 

 

3.2.11 Quality Standard 11: Programme addresses Advocacy Issues  
 
Oxfam Kenya acted quickly to develop an advocacy and media plan after the failure of the first rains late 
2010. By February 2011

59
 Oxfam had its first plan in place, with key messages around funding allocation 

and coordination, targeted at  Government of Kenya.  
 
Between February and July 2011 Oxfam‟s strategy evolved significantly as fears for an impending crisis 
grew. It developed messages urging international donors, governments and the aid community to react to 
the situation in Kenya, while still keeping up pressure on the Kenyan government to meet its 
responsibilities for coordination and to respect the rights of refugees. It was largely unsuccessful until the 
middle of 2011 when the UN declared famine in Somalia, the international media‟s spotlight was placed 
on East Africa. From that point Oxfam‟s advocacy team was able to seize opportunities and began to 
deliver some long-sought results, including the following: 
 

 Oxfam met with UNHCR Gutierrez on 11
th
 July about the urgent need for expansion of the 

Dadaab refugee complex, as well as releasing a press release requesting the government of 
Kenya to open the prepared extension (IFOII) The press release achieved wide coverage and got 
wide coverage in national and international press , and the Government of Kenya declare the 
extension open on 15

th
 July.  Oxfam immediately began work to communicate its followin 

message: that the Government of Kenya should streamline the refugee registration process to 
avoid unnecessary delays. 
 

 From July to September 2011 Oxfam attracted public attention to the situation and its work by 
organizing media and celebrity trips to the affected regions

60
. These helped to maintain the crisis 

in the public spotlight and helped to put pressure on governmental donors to make funding 
available. 

 

 By end of July Oxfam was working closely with its partners to build civil society engagement in 
advocacy. Prior to and during the Drought Conference (8-9 Sept) Oxfam and its allies advocate 
for the establishment of a National Drought Management Authority and a National Drought 
Contingency Fund.  These were subsequently put in place. Also at the Drought Congerence five 
heads of state, including the Kenyan Prime Minister, adopted the „Nairobi Strategy‟, which looks 
at new ways to end drought emergencies and support pastoralism, including support for starting a 

                                                 
57

 Source: Real Time Evaluation, 2011 
58

 Source: (see Drought Strategy 2011) 
59

 Real Time Evaluation, 2011 
60

 Sitreps 1-4 
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sedentary life.  The Oxfam and its partners subsequently supported a national workshop to 
broaden awareness of the Kenyan component of the plan and to agree measures to drive it 
forwards. By the end of September the Kenyan Prime Minister was the first leader of 60 countries 
to sign the INGO/CSO driven „Charter to End Extreme Hunger‟  

 
Building on earlier successes, in January 2012 Oxfam launched an OI Policy Paper „A Dangerous Delay‟, 
recommending that: 
 

 All actors should manage the risks, not the crisis. Instead of waiting for certainty before acting, 
they should develop commonly accepted triggers for early action. 

 National governments should provide political leadership for drought response., All countries 
should sign Charter to End Extreme Hunger. 

 The aid community should invest in a DRR approach rather than recurrent emergency projects 

 Donor should provide more agile and flexible funding in multi-year grants to increase resilience 
 
Having generated discussion among donors and INGOs alike, „A Dangerous Delay‟ is likely to have 
repercussions beyond Kenya.  For example, it appears that donors are more willing to engage earlier in 
the international response to worsening food insecurity in West Africa in 2011-2012. 

Based on these results, it is considered that Oxfam met the standard for advocacy. 

 

 

3.2.12 Quality Standard 12: Programme is linked to/will be linked to DRR interventions in area 

Following a strategic reorientation in 2007, Oxfam‟s Arid & Semi Arid Land (ASAL) program was re-
framed to integrate humanitarian interventions with longer-term objectives to address the chronic poverty 
and vulnerability of pastoral communities in ASAL areas.  The long-term thus programme became a 
„social protection‟ type of intervention, combining safety-net strategies with others to improve access to 
water, improve market access for pastoralist traders, and develop alternative livelihoods for pastoralist 
drop-outs.  As such, it is oriented towards reducing disaster risk through: 

 Reducing economic vulnerability by providing regular cash transfers to the most vulnerable, 
access to water for the livestock on which pastoralists livelihoods depend, new opportunities for 
income generation, and more favourable terms of trade for pastoralist traders. 

 Reducing physical vulnerability by providing food to the most vulnerable and water for human 
consumption. 

 Reducing political vulnerability by building the capacity of associations of pastoralists to 
represent the interests of their communities at regional and national levels. 

The long-term programme is also designed to be prepared to detect and respond to hazards such as 
drought or price hikes of food or fuel by:  

 Maintaining a presence in areas exposed to drought and among populations that are highly 
vulnerable to them. 

 Having local partners with humanitarian and development experience. 

 Being well-connected to early warning networks and inter-agency coordinations. 

 Preparing donors for transition to and from a response mode through innovative projects to 
increase resilience. 

 Having mechanisms to expand cash transfer or food distribution components. 

 Maintaining a techincal capacity to expand public health engineering and livelihoods components 
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In the case of the 2011 drought, the Oxfam Kenya team activated a response to the worsening food 
security situation. This response – ECHO La Niña Project – was well-designed to mitigate the impacts of 
the drought, although its coverage was limited and its implementation was delayed. However, due to the 
unavailability of funding and a lack of consensus over the severity of the situation (inside Oxfam, and in 
the international community in general), Oxfam was unable to scale up its intervention in time to avoid the 
worst impacts of the drought. This is an area in which Oxfam  will need to improve in the future, through 
the development of clear triggers for changes in programme type and scale. 
 
Nevertheless, with respect to connecting humanitarian action with longer-term disaster risk reduction, 
both Phases 1 and 2 of Oxfam‟s response  sought to reduce future vulnerability to drought by. 
 

 Drilling boreholes to improve long-term water supply in areas where surface sources are quickly 
depleted. 

 

 Developing awareness of the concept of timely destocking. 
 

 Building awareness of personal hygiene and public health issues. 
 

 Preventing stock depletion through the provision of veterinary services and cash/food to 
discourage distress sales. 

  

Based on these results, Oxfam is considered to have connected the programme with DRR 
strategies and measures in its areas of operation, thereby meeting the standard for linkage with 
DRR. 
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Annex 1: Sources of Data 
 
 

Documents 
 
 
Internal Reports 
 
 Sitreps 1-19, various authors 
 Email from Pauline Ballaman regarding Sitrep continuity/frequency, 28 Jan 2012 

 
 
Assessments 
 
 Outcomes Wash Assessment Associated To The Drought Host Community (50km Radius From 

Dadaab) February 2011 
 Turkana, Kenya Market Analysis: August – September 2011 An assessment of the Maize 

Market‟s Capacity to respond to cash programming Oxfam Research Report: August – 
September 2011 

 
 
Programme Strategy and Design 
 
 OI Contingency Plan July 2010 
 OI Contingency Plan October 2011 
 KENYA  STRATEGY for OI HCGC 
 P0790 Logic Model 
 Kenya Scale Up Operational Plan, J Lovelesss, July 2011 
 Kenya PIP Short Description: J Loveless 24

th
 July 2011 

 Kenya Programme Drought Scale Up Budget & Personnel Plan (12-Month Period) 
 Project Logical Framework – Turkana July To December 2011 
 HECA Funding Grid, undated, author Tess Williams 
 ASAL Strategy Report, December 2011 
 Draft Project Logical Framework – Wajir Aug 2011 to Jan 2012 
 Strategy Matrix WASH 2011  
 Draft EFSL Strategy undated, no author 
 Dadaab Operational Strategy Update – Oxfam GB – September 2011 
 Comments (email) on PIP and strategy formulation , J Loveless, 26/07/2011 
 Comments (email) on Logic Model Makarand Sahasrabuddhe 26.07.12 
 Kenya Implementation Plan (no date or author) 
 OGB ASAL Strategy, no date 
 Destocking Approaches (undated, unauthored)  
 Cash Implementation Guidelines For All Agencies Implementing ECHO La Nina 2012 
 Beneficiary Selection and Implementation Approach for Cash for Work (undated) 
 Joint Oxfam Response Strategy Kenya Drought Response 07 October 2011 

 
 
 
Monitoring, Accountability, Evaluation and Learning 
 
 P00790 offline version, MEAL Section 
 Final Summary Report, EFSL Regional Workshop, Oxfam GB, Jan 17th to 19

th
 2012 

 Livestock Destocking Payment Voucher April-May 2011 offtake 
 Cash For Work Programme In Wajir East District Brief Report On Mobilization For Eight Centres, 

ALDEF 
 ECH LA Nina Project Review and Learning Workshop Report, November 2011 
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 ECHO La Nina Accountability Plan, undated 
 Monitoring, Evaluation, Accountability And Learning Plan, January 2012 
 Ensuring Accountability In Wash And EFSL Programmes Wajir, January 2012 
 Beneficiary Tracking Database (format) 
 Sample complaints forms (x3) 
 Sample documented verbal complaints (x2) 
 Community Feedback Session: Accountability Focus Group Discussions WASH and EFSL 

Programmes, January 2012 
 Turkana MEAL Support Visit Report, October 2011. 
 Using Coping Strategies Index As a Measure of Food Insecurity in Drought Response ECHO La 

Nina Drought Response, undated, no author 
 Baseline ECHO Consortium  Cash For Work Turkana, October 2011 
 Drought Emergency Response in Arid Areas in Kenya 2011 (ECHO La Nina) Post Distribution 

Monitoring Report, October 2011 
 MEAL Plan Dadaab, September 2011 to April 2012 
 MEAL Plan Turkana September 2011 to July 2012 
 MEAL Plan Wajir September 2011 to June 2012 
 MEAL Support Visit Report  Wajir Dec 2 2011 
 Monthly Output report tracking (format) 
 Oxfam ALDEF WASDA Wajir EFSL PDM October 2011 
 Baseline Report Emergency Cash Transfers to Drought Affected households in Turkana North 

and Market Support in Turkana North and Central, October 2011 
 Flow Chart Guidance For Complaint/ Feedback Mechanism Drought Response Programme, 

Kenya 
 Beneficiary Tracking Complaints Database (Format) 
 Focus Group Discussion Plan, WASH/Accountability/Protection 
 Tool 8 Complaints Form 
 Outcome Review Report Of Cash Programming On Gender In The Pastoralist Community In 

Wajir-Kenya 
 24-28 September 2011 
 Real Time Evaluation of the Kenya Drought Response, September 2011 
 IFO Baseline Results, undated 

 
 
Partnership 
 
 Assessment of ALDEF‟s Organization Capacity for Project Delivery, Francis Lacasse, February 

2012, ALDEF Contracts and Letters of Agreement (various) 
 DPA Contracts (various) 
 WASDA/ALDEF/DPA Presentation on ECHO La Nina Response Feb 2011- March 2-12 
 Echo La Nina Final Narrative Report – WASDA, undated  
 PHP Activity Report for WASDA, November 2011 
 Francis Lacasse email on Wajir Partner Review, February 2012 

 
 
Coordination 
 
 ECHO La Nina Meeting Schedule 2012 
 Planning Meeting Minutes, undated no author 
 ECHO consortium  Mapping of Kenya Drought Response March 2011 
 Minutes ECHO Consortium Meeting Nov 22 2011 
 Meeting with ECHO and all consortium members on Wednesday 23rd November 2011 
 ECHO Consortium meeting minutes Oct 2011 
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Advocacy 
 
 Kenya Humanitarian Advocacy Strategy: November 2011 - January 2012. 
 A Dangerous Delay: The cost of late response to early warnings in the 2011 drought in the Horn 

of Africa, January 2012 
 
 
Donor Proposals  
 
 KENC11 OFDA Market Support, August 2011 
 KENC14 Comic Relief Wajir, July 2011 
 KENC19 DFID WASH Dadaab, July 2011 
 SIDA: Emergency Response Wajir, August 2011 
 Irish Aid Market Support to Traders, July 2011 
 Irish Aid WASH for Turkana and Wajir, August 2011 
 CIDA: Emergency Cash Transfer Response, Wajir, July 2011 
 ECHO La Nina Annexes, February 2011 
 ECHO La Nina Amendment – Various Annexes, August 2011 
 Oxfam Australia, WASH Wajir and Turkana, July 2011 
 Kenya Emergency Response Fund Project, July 2011 
 ONE Foundation, WASH Northern Kenya  August 2011 
 Correspondence and Annexes for DEC appeal, August 2011 
 Belron Trust, Wajir Response, July 2011 

 
 
Donor Reports 
 
 KENC19 DFID Monthly reports, August - December 2011 
 Belron Trust, February 2012 
 Comic Relief, Januayr 2012 
 DEC Phase 1 Narrative Report #1  
 DEC Phase 1 Narrative Report #2, January 2012 
 ONE Foundation, December 2011 
 OFDA September 2011 
 OFDA December 2011 
 SIDA September 2011 (multi-country) 

 
 
Reports from External Sources 
 
 Vulnerability And Dependency In 4 Livelihood Zones Of North Eastern Province, Kenya Assessed 

Using The Household Economy Approach (HEA), Save The Children, 2007 
 Understanding The Impact Of Drought In North East Kenya On Key Aspects Of Household 

Access To Minimum Food Needs, SCF, Sept 2011  
 SCF Drought Assessment Northern Eastern Kenya (Wajir East, South And Mandera) April 2011 
 Fewsnet Kenya Food Security Alert March 22, 2011 
 Fewsnet East Africa Food Security Alert March 15, 2011 
 Fewsnet East Africa Food Security Alert November 2, 2010 
 USAID Horn of Africa Drought, July 21 2011,  
 Kenya Food Security Alert May 5, 2011 
 Kenya Food Security Steering Group (KFSSG) The 2011 Long Rains Season Assessment Report  
 Kenya Food Security Steering Group (KFSSG) The 2011 Long Rains Mid-Season Assessment 

Report  
 Kenya Meteorological Department Review Of The Weather In March-April-May, June-July-August 
 Impact Of HIV/AIDS Among Pastoral Communities In Kenya: ITDG 2005 
 OCHA Eastern Africa Drought Humanitarian Report No. 1 29 March 2011 
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 OCHA Eastern Africa Drought Humanitarian Report No. 1 30 April 2011 
 UNHCR Camp Population Statistics Dadaab, February  2012  
 UNHCR Briefing Note On The Health Sector Dadaab Refugee Camps October 2011 
 Final KAP Survey In Dagahaley, Hagadera And IFO Camps Outskirts, July 2011, CARE, NRC 

 
 
Interviews and Correspondence: 
 
 Clemence Nyamandi, MEAL Coordinator, Oxfam International, Kenya 
 Gwenola Grouhel, ECHO Consortium Lead, Oxfam GB, Kenya 
 Laura Phelps, EFSVL Advisor, Humanitarian Department, Oxfam GB, U.K. 
 Solange Fontana, Oxfam GB Regional Emergency Food Security & Livelihoods Advisor, Horn, 

East & Central Africa 
 Marianne Vic, HSP EFSVL, currently Hunger Safety Nets Programme Coordinator, Kenya 
 Nigel Tricks, Country Director  for Oxfam GB, Kenya 
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Annex 2: Global Humanitarian Indicator: % of people who received humanitarian support from responses 
meeting established standards for excellence disaggregated by sex  

 
Slow Onset – Drought, Slow Flooding, Escalating Conflict  
 

Number Quality standard  Met (score 4) Partially met 
(score 2) 

Not met 
(score 0)  

1 Timeliness – rapid analysis within one day of getting reports of raised alarm, assessment 
within one week  and assistance started within one week of assessing need to response  

   

2 Coverage – 25% of the total affected population but in exceptional circumstances then: 
 
Total number of beneficiaries is at least 5% of the disaster-affected population and selected 
areas the most-affected or marginalised  

   

3 Technical aspects of programme measured against Sphere and Oxfam quality standards 
 

   

 

Number Quality standard  Met (score 2) Partially met 
(score 1) 

Not met 
(score 0)  

4 Indicators (both process and impact) in place and being measured    

5 Feedback/complaints system in place and functioning and documented evidence of 
consultation and participation 

   

6 Partners fully engaged in all aspects of the project cycle    

7 Programme reflects measures to address dignity and protection issues    

8 Programme delivery addresses gender and specific needs of vulnerable groups    

9 Exit strategy/recovery plan in place    

10 Evidenced utilisation of contingency plan in last humanitarian response     

11 Programme addresses advocacy issues     

12 Programme is linked to/will be linked to DRR interventions in area     

 
 


