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EXECUTIVE SUMMARY 
 
The evaluation team determined that the Oxfam GB DCI  funded Sustainable 
Livelihoods Project  implemented through local SINGOs/CBOs in Lakes State 
Southern Sudan was successfully implemented, by far and large meeting its aim (to 
promote sustainable livelihoods by enabling communities (residents and returnees) 
to identify their own livelihood needs, and develop projects that address those needs; 
to develop the capacity of local SINGOs/CBOs so that they can develop, implement, 
monitor and evaluate quality community based livelihood programmes) and is 
perceived by beneficiaries and stakeholders as having set the basic foundation 
needed for moving from an emergency to a recovery development approach for 
sustainable impact. 
 
The Oxfam Programme team were highly commended by the implementing partners 
(SINGO/CBOs), SSRRC, LGA Commissioners, Ministry of Agriculture & Forestry and 
UNFAO representatives interviewed, for their unprecedented level of effectiveness. 
Apart from delivering sustainable livelihood activities within a short time frame, the 
team managed to facilitate the organisation and capacity building of viable local 
community based institutions even in an emerging governance and was also able to 
roll out virtually all the identified activities during the intervening period. 
 
The sustainability of the gains made by the programme is a matter of great concern 
to all stakeholders that were consulted during the evaluation, and is reiterated by the 
evaluation team. The local SINGO/CBOs established and strengthened to promote 
sustainable livelihoods will need enhanced and sustained technical support including 
strategic guidance; functions and capacities which are presently either lacking or are 
very nascent within the government structure.   
 
Key programme achievements made are presented below: 
 
• The projects implemented by beneficiary groups have improved the livelihoods of 

the direct beneficiaries, and livelihood prospects of indirect beneficiaries. There is 
room for augmenting the gains. 

• The SINGO and CBO partners were able to identify their livelihood needs and 
plan for the implementation of the same. Generally, communities participated in 
the project in terms of needs identification, implementation and monitoring 
progress. In the case of kinship based CBO groups, this participation was limited 
within the wider family structure while in the CBO and SINGO groups there was 
evidence of greater participation in decision making and collective responsibility 
and needs were representative of the wider community. 

• Oxfam effectively participated in local and national livelihoods fora over the 
project lifetime. The organisation is regarded highly as a source of reference at 
both State and National levels due to the long institutional memory and work 
undertaken in the Lakes region.  

• Oxfam formulated and piloted methodologies of working with illiterate and 
innumerate beneficiaries. However, this needs to be carried forward with a 
greater focus on appropriate development and documentation in order to benefit 
the wider spectrum of actors/beneficiaries. 

• The report for the partnership assessment carried out in Upper Nile should be 
concluded, shared and used. Consideration could also be given to extending 
such effort to other regions such as in Equatoria. In so doing, Oxfam will be 
establishing an effective strategy for partnership and in the process responding to 
the emerging trend towards partnership development in Southern Sudan. 



• The programme was not able to conclusively conduct a capacity analysis for local 
government structures (Ministry of Agriculture & Forestry and the Ministry of 
Animal Resources & Fisheries) mainly due to the short project time-frame and the 
either lack of or very nascent state of the structures. For that matter, plans for 
development of the same were not formulated. Close monitoring on the 
development of such structures as well as implementation of the plan should be 
given consideration in future work. 

• Oxfam successfully spearheaded the development of an interagency code of 
conduct and rolled it out as planned within the capacity building forum. The rolling 
out effort is yet to be finalised with Oxfam staff. 

• Collaboration with Oxfam Livelihood team and Gender, inclusion and application 
of cross cutting approaches such as gender and conflict sensitivity in 
programming was demonstrated. There is however, the need to support the 
sustainability of the partners work and gradually wean them off Oxfam’s direct 
funding. 

• The low level of development of the participating local  partners compared to 
other established INGOs has also meant that realities remain separate with 
regard to resource capacities and abilities .Participation and contribution of 
SINGOs/CBOs in inter–agency and government livelihood or capacity building 
forums  therefore remains a longer term imperative.  

• Limitations encountered included the short time frame and the attendant logistical 
hiccups associated with accessing key resources (material and equipment) from 
Nairobi. This resulted to some planned outputs and related verifiable indicators 
not being adequately achieved. 

 
All the findings shared above are detailed in the main body of this report and should 
be read in the context of this highly regarded sustainable livelihood project 
partnership action. Based on the key lessons identified through the evaluation 
process, the team has made suggestions with regard to the possible way forward. 
These are in relation to different programming and institutional levels, and capture 
diverse lessons which through a Learning Process Approach can improve results and 
lead to more sustainable impacts. 
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