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SUMMARY  
 
The Program Education of the girls in nomadic area in the region of Gao in Mali is an integral 
part of the Regional Program of Education in nomadic area. This Program covers Burkina 
Faso, Niger, Liberia, Ghana and Mali.  The Program started in Mali in May 2001 and covers 
18 schools in 3 circles (Bourem, Gao and Ménaka). The major objective is the improvement 
of the schooling of girls in the region of Gao. Based on the three major components of 
Prodec, (Access, Quality and Equity), the program was implemented with the participation of 
the communities through 3 local NGOs.  Is yielded very significant results in terms of:   
 
1. Improvement of the rates of schooling with:   
 
* an increase in the rate of enrolment of 50,75% including 51,58 in the girls  
* an average rate of retention of 71% with 67,7% in the girls  
* a success rate of approximately 38,5%  
 
2. Reinforcement of expertise of the organizations of support to school management, in 
particular women with an appreciable increase in the number and the level of elimination of 
illiteracy (1042 women taught reading and writing out of a total of 1077 registered , that is 
96,75%).   
 
3.  Capacity building of the women in dealing with the schooling of their daughters thanks to 
the technical and financial support of income generating activities (AGR).   
 
4. Capacity building of the organizations of the Civil Society to carry out an effective 
advocacy through the creation of an inter-regional coalition of the north for Education For 
All, gathering the organizations of the civil society intervening in the field of education at the 
level of the three regions of North-Mali which are Kidal, Timbuktu and Gao.   
 
Moreover, one of the major results of the program is the awakening of the various actors as 
for the schooling of the children and the management of the school.   
 
However, these results which are still insufficient remain precarious and it is advisable to 
consolidate them.  Indeed, the emulsion generated by the actions of the program involved an 
unquestionable passion of the populations for the school as long as the taking in charge done 
by OGB and other PTF (WFP, World Education, etc).   
 
In addition, the program also knew weaknesses and constraints at the time of its 
implementation which strongly limited the reach of its objectives.  The main weaknesses 
noticed are:   
 
- the absence of a logical framework,  
- the absence of a system of follow-up-evaluation of the activities  
- the absence of a strategy of perennisation of the activities and the assets  
- the absence of a synergy between the interventions of the various actors  
 
One of the constraints of the program is the non mastery of the texts governing the 
management of the school in a decentralized mode by the OSC implied in the advocacy as 
well as by the grassroots communities.  
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In addition, the devolution of the goods and the transfer of the competences promised by 
decentralization to the local governments are long to come, putting those vis-à-vis 
responsibilities for which they are insufficiently prepared.   
 
The impact of the program on the populations is not yet an asset because their level of 
organization is insufficient and their resources do not make it possible to face the very 
enormous loads of operation of the school, in zones marked by a hostile nature and an 
incompatibility between the traditional school (fixed) and their nomadic way of life.   
 
On another different plan, the various dialogue frameworks envisaged by Prodec in PISE have 
problems of operation for reasons of insufficiency of resources at the level of qualified 
services for this purpose.    
 
All things considered, the consolidation of the assets and the improvement of education in the 
zone of the Program necessarily pass by:   
- the reinforcement of the activities of information, training and sensitizing of the actors on 
the mechanisms of financing and management of the school;   
- the capacity building of the civil society to carry out an effective advocacy;   
- the capacity building of intervention of the communities in taking in charge the costs of 
operation of the school;   
- the capacity building of the teachers and the capacities of the decentralized state technical 
services;   
- an interaction between the various actors of the program.   
 
Also, a new phase of the program will have to be directed strategically towards the 4 basic 
axes which are:   
- the advocacy  
- the support to the schools and the grassroots communities  
- the support to the decentralized state technical services.   
- the setting in synergy of the interventions of the various actors for a better management of 
the partnership by the installation of frameworks of intervention and dialogue between the 
actors of the program.   
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A- GENERAL IDEAS 
 
1.  Introduction  
 
In 2002, the proportion of the poor population in Mali accounted for 67%.  By adopting the 
final document of the 1st stage of the Strategic Framework of Fight Against Poverty (CSLP), 
the authorities had fixed the threshold to be reached in 2006 to 47%, that is to say a retreat of 
20% in 4 years.  This fight against poverty passes on the one hand, by the increase in the 
access of the poor to the basic social services, in particular education, and, on the other hand, 
the improvement of the quality and the relevance of teaching and the trainings.  Also, 
Education is it in the heart of this strategy.  
 
The decennial Programme of development of education (PRODEC) was thus conceived as an 
instrument forming an integral part of the strategy of development of the country.   
 
In spite of the provided efforts (30% of the national budget are devoted to Education),  the 
evaluations of the 1st stage (PISE I) of the PRODEC still indicate major insufficiencies as for 
the reach of the objectives of  EFA.  Indeed, according to the Cell of Planning and Statistics 
(CPS) of the Ministry for National Education (MEN), the rates of schooling are of:   
67,6% in 2004-2005 with regard to the access in 1st year of the basic school;   
43,1% for the rate of completion to the primary education and  
the rate of repeating still accounted for 18,6% in 2005.   
 These rates undergo deep variations according to the regions, urban or rural area, or the level 
of income of households or the gender.   
 
In addition, the level of retention of the reading ability at the adulthood of the pupils having 
reached class 6 in Mali is very low, placing the country among the least performing countries.  
This situation would be explained, partly at least by the low level of the trainings in the 
Malian school.  
 
In addition, the political and institutional context of advanced decentralization, gives a basic 
right of view to the local authorities in the management of the school matters. Indeed, 
decentralization requires:   
 

-  a deconcentration of the educational activities,  
-  the decentralized management of education through the transfer of the resources 

allowing the local authorities to exert in full responsibility the competences which are 
reserved for them by the law and which are:   

-     
Competence 1:  Recruitment and taking in charge the wages of the teachers  
Competence 2:  Organization taking in charge the examinations  
Competence 3:  Management and followed school building  
Competence 4:  Maintenance of the school buildings  
Competence 5:  Management of the water points  
Competence 6:  Management of school furniture  
Competence 7:  Development and implementation of the school map  
Competence 8:  Supply and management of the didactic material  
Competence 9:  Supply and management of the school stationery  
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-   recognition and the enforcement of the complementarities of the roles of the various 
partners defined at the time of the National Forum on the School held on February 18 
and 19 2003 in Bamako.   

 
This forum devoted the creation of the School Management Committee whose Organization 
and Procedure were fixed by the Decree n°0469/MEN-SG dated March 9 2004.  Today, 
according to figures advanced by Fast Track Initiative (FTI), 57% of the public financial 
resources of education were transferred to the local authorities making thus effective the 
recruitment of contractual teachers by the said authorities. However, one has to recognize that 
the challenges of the school remain still enormous regarding the level of the resources 
allocated by the Treasury.   
 
Indeed, commitments regarding EFA are the first responsibility of the Government both from 
the point of view of the choices of the educational policies and of the very financing of the 
sector.  However, the importance of the resources to be mobilized exceeds by far the 
possibilities offered by the national budget.  Also, it remains that the success of the 
implementation of the new educational policy of Mali calls for a reinforcement of the 
partnership and the setting in synergy of all the potentialities for the reach of the objectives 
of the EFA.   
 
Decentralization, started for nearly two decades by the Malian authorities, had a major 
consequence at the level of the school; this was an exponential explosion of the number of 
schools.  Thus, in the region of Gao, the number of schools (public and private) was estimated 
at 135 at the beginning of the school year 2000-2001.  At the school resuming of October 
2006, there were 318 schools including 266 with the first cycle, that is to say an increase of 
200% (report of new school year 2006-2007 of the Education Authority of Gao.  
 
On another different plan Mali knew at the beginning of the Nineties a rebellion which deeply 
marked the process of development in the three north regions of the country which are the 
regions of Gao, Timbuktu and Kidal.  This crisis, indeed, involved the displacement of the 
populations either towards other regions of the country, or towards other countries.  
Moreover, the populations lost a significant part of their livestock as well as their means of 
subsistence with in addition, a residual insecurity.  At the level of some households, there are 
orphan children and often, of the both parents.   
 
2.  Context of the mission  
 
The mission, object of this report, intervened in a context singularly marked by:   
- the end of the partnership between the program and the partner NGOs,  
- the end of the school year marked by the organization of the examinations,  
- the departure and the arrival of  some agents within the programs and the Administration  
- the beginning of the fiscal year of OGB with its procession of programming  
 
3.  Objectives of the mission  
 
The purpose of the mission of which this report is the result is to evaluate the degree of reach 
of the objectives of the education program of OGB. In a specific way, they were:   
Objective 1   To analyze the strategies of support to the components, access, quality and 
gender  
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Concerning the access: to analyze the relevance of the support to the schools for the period 
covered by the program through partners of the civil society, as well as the impact of the 
action at the levels of the villages and its repercussion at the national level,  
Concerning quality:  to analyze the relevance of the support of the official structures of 
education to the schools of the program in Mali and the accompaniment of partner NGOs  
through their Education coordinators  and their animatrices  in terms of in service training of 
teachers, and the impact on the trainings.  
Concerning the gender:  to analyze the strategies used to come to the parity girls/boys and to 
analyze the changes of mentality at the level of the families and the teachers in particular 
concerning the distribution of the activities at school and concerning the sexual division of 
work  
To analyze the criteria of success of the component elimination of illiteracy, in particular in 
term of acquired competences and capacity of the recipients to use these competences.   
Concerning capacity building:   

 To analyze the strategy of capacity building and the effectiveness of the transfer of 
national competences to partner NGOs and the impact on the perpetuation of the 
assets of the program.   
 To analyze the quality of the advocacy and the results reached as for the changes of 

policies and practices both at the national and local level   
 To analyze the process of installation of the inter regional coalition of the North for 

EFA (which  assets?  Which strengths/weaknesses and which recommendations for 
the perpetuation of the structure?   
 To analyze the impact of the income generating activities  as a strategy of 

perpetuation and autonomisation of the actors of the program.   
 

Objective 2:  For each axis which adjustments and reorientations to be brought in terms of 
practices and policies.  
 
Objective 3:  Is the program a set of projects or does it integrate a whole programme 
approach?  To make recommendations in terms of reorientation and diversification of the 
strategy of the programme (concerning the axes, but also concerning the geographical aspect).   
 
Objective 4:  To analyze the degree of taking into account of the policies and educational 
tendencies and which will be the relevant activities for the years to come in connection with 
the work of Oxfam GB, the objectives and results of the PRODEC.  Which innovations to be 
brought?   
 
 
Objective 5:  To analyze the contribution of the program to the emergence of a civil society 
as a force of influence and proposal in education and with the change of the policies and 
practices and to make recommendations on the role of this one in the follow-up of the 
educational policies, EFA, of the advocacy for the right to education in the context of the 
international assistance.  
 
Objective 6:   To analyze the way in which current national strategies, such as the Strategic 
Framework of Fight Against Poverty, the sectorial policies  and the process of 
decentralization could influence the support to the education of the civil society and the local 
actors concerning:   

 The provision of the services  
 The role of the civil society in the process of decentralization  
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 How to ensure the connections and possible partnership between the support to 
the process of decentralization and other reforms of the education system on one 
hand and programs of local development on the other hand, especially in the 
following fields:  institutional capacity, local participation and governance, 
partnership between local and national actors, incorporation of the transverse 
subjects (gender, HIV/AIDS and environment) in the planning of local 
development of the sector of education.   

 
Objective 7:   To analyze the relevance of the intervention through national NGOs, their 
degree of appropriation of the program, their appreciation of the partnership and their 
capacities to manage a program.   
 
Objective 8:  To learn the useful lessons that could be used as examples of training for all the 
team of the education program and to contribute to the development of a new education 
program in the Sahel.   
 
See TOR in appendix n°1  
 
4.  Methodology used  
 
For the reach of these objectives of evaluation, we proceeded by the methodology hereafter:   
 

 Analyze preliminary documentation on the program  
 Organization of a workshop assessment with the providing NGOs  in  order to have 

an overall vision of the program  
 Sampling: our sample consisted of 9 sites out of the 18.   
 Identification of the indicators to be appreciated  
 Development of the tools of collection and analysis of the data  
 Administration of the guides: it was made either individually, or in a focus group  

 
It should be noted that the phase of test of the guides did not take place for the simple reason 
that it would take more time in view of the agenda of the mission.  So, this significant stage 
was coupled with the meetings with the first target groups.   
 

 Analyze data  
 Presentation of the preliminary results of the evaluation to the staff of OGB in 

Bamako  
 Drafting of the evaluation report  
 Restitution of the evaluation report  

 
See technical proposal in appendix n° 2  
 
5.  Tools used  
 
The tools used are of two kinds:   

- The guides of talk for the data collection on the field and  
-  The grids of analysis for the determination and the appreciation of the various indicators 

identified.   
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As for the guides of talk, several half directing guides were elaborated at the for several actors 
at the various levels of intervention:   

-  At the level of OGB:  Program Manager (PM or Director of the Programs), Program 
Officer (PO or Program Officer) and his Assistant, PO of the other programs (Food 
Safety, Water-Hygiene-Sanitation, Gender), Logistician.   

-    At the level of the beneficiary community:  School Management Committees (CGS), 
Association of the Mothers of Pupils (AME), Coordination of the associations of 
women, communal elected officials, Directors  of Pedagogic Animation Centres 
(CAP), Education advisers, Director of the Education Authority (AE), headmasters 
and teachers, pupils, host families,  

-   At the level of partner NGOs: officers for the education program   
The grids of analysis were elaborated according to the indicators to be determined.  Therefore, 
there are grids of analysis: 
- Of the evolution of schooling  
- Of the activities of micro credits  
- Etc  
 
See list of documents consulted and tools of evaluation in appendix n°3.  
 
6.  Organization and course of the mission  
 
Moving out of the phase of selection, we contacted the persons in charge for the education 
program at the sub-regional level in order to learn more about the provisions to take, the 
mission having to be held in Gao. After this talk we went to Gao for the signature of the 
contract and the starting of the mission.   
 
See chronogram of intervention in appendix n° 4  
  
Thus, all the conveniences of work were put together by the Person in charge of the Education 
Project (PO) and the PM in order to enable us to carry out our mission well.   
 
It should be noted that all the team of OGB did their best to allow us to conclude the mission.  
This is the opportunity to say thank you all.   
 
 
7.   Constraints and difficulties encountered 
 
However, the realization of the mission knew some difficulties which are due to:   
 
-  The relatively short time of evaluation,  
 
- The scattering of the required documents  
 
- The period of the evaluation; this coincided with the end of the school year examinations as 
well as the end of the partnership between OGB and the NGOs 
- The absence of some actors on the field and who we could not meet  
 
- The variation of the data from one report to another and between the partners and OGB  
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- The absence of some data, which did not make it possible to sufficiently disaggregate the 
rates in order to appreciate the impact of the program on their evolution.   
 
 
 
B  – DESCRIPTION AND ANALYSIS OF THE PROGRAM  
 
B1.  DESCRIPTION OF THE PROGRAM  
 
1.  Context of implementation of the program  
 
The administrative region of Gao has got 4 circles and 24 communes.  In the Sector of 
Education, the region is managed by:   

 One (1) Education Authority which is the decentralized technical service of 
regional level in charge of the design, the dissemination and the follow-up of 
the national policy as regards to education.  The Education Authority 
coordinates the activities of the various partners and sees at the respect of the 
texts in force.   

 Four (4) Centres of Pedagogic Animation at the level of each circle.  They are 
the dismemberments of the Education Authority and constitute the most 
decentralized services of the Ministry of Education  

 
In addition to these decentralized State technical services, the operators in the sector of 
Education at the level of the region of Gao are:   
 

 World Education which carries out a program of the Ministry of National Education 
called " Program of Support to the Quality and the Equity of Education " on 3 
communes of the CAP de Gao (Gounzourèye, Gabéro and Gao) in 50 schools out of 
which 41 public schools and 9 medersas with 3 basic components that are the In 
service training of teachers, the Syllabus and the Community Participation component.  
To these 3 components it is necessary to add the schooling of the girls by a material 
support, the dynamization and the training of the management structures, the 
information and the sensitizing of the Community and school actors on the HIV/AIDS  
and gender and the literacy of the communities;   

 
 WFP whose support is centred on the school canteens with the food supply in the 

schools;   
  
 The PASED:  Program of Support to the Decentralized Education System.  It 

intervenes in 10 schools distributed over the 4 CAP of the region with a special focus 
on management, the access and the installation of a literate environment through the 
elimination of illiteracy.  It should be noted that this program is going towards its end 
which is scheduled for December 2007  

 
 OXFAM GB which intervenes in 18 schools of 3 circles with the Education Program, 

object of this evaluation.   
 
It should be noted that other interveners are announced but who do not have effective 
activities yet on the field.  It is the case for example of the Assistance of the Norwegian 
Church (AEN).   
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The study on the problems of basic education in the region of Gao in Mali, realized on OGB 
financing in June 2001, reveals that at the same period, the gross rate of schooling in the 
region of Gao is 53,2% as a whole and 42,1% for the girls.  As for the schooling of the boys,  
it reached 57,87%, that is to say a variation of 15,74%.   
According to this study, the population of the region is characterized by the nomadic (21,1%), 
semi-nomadic (28,7%) and sedentary (50,3) ways of life.  The movements of the nomadic 
populations are done in a distance of 50 km (only 3,2% of the nomadic population move 
beyond 50 km).   
 
Another basic data is the age of the girl at first marriage. In the region, it is estimated at less 
than 13 years for 23,9% of the population.  What is very significant as it is known that at this 
age, more than half of the children have not yet completed the First Cycle of basic Education.   
 
In addition and always according to the same study, one notes that in the zone 47,4% of the 
households do not have 2 meals per day.  
 
2.  Objectives of the program  
 
The objectives of the program education at the level of Mali are stated as follows in the 
project document.  These objectives were re-examined and corrected 10 times and the last 
version goes back to the year 2007.   
 
General objectives  

 
 To increase the schooling of the girls and their retention at school in order to 

answer the commitments of Dakar in terms of equity between gender before 2009.   
 The parents of the zones of interventions require more and more a good quality 

basic education for their children.   
 Before 2009, at least 75% of the women framed by the program will be taught 

reading and writing and will have sufficient incomes to support the schooling of 
the girls.   
  Before 2009, the parents and teachers will develop positive attitudes with 

respect to the schooling of the girls while discouraging the practices prejudicial to 
the rights and the welfare of the girls.   
 To influence the implementation of the policies favourable to the improvement of 

the quality of education in Mali before 2009.   
 
Specific objectives of the project  
 

 To increase at least by 70% the T.B.S (rough rate of schooling) in the zones of 
intervention from here 2009,  
 To obtain at least a schooling rate of 75%  of which 50% of girls until the second 

cycle before 2009.   
 To influence the Malian government to respect the commitments of Dakar with 

regard to E.F.A.   
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Some students we met during the mission: On the left some members of the students’ Government of 
Taboye, and on the right the girls of the school of Dengha, on tables donated to the school by OGB. 
 
3.  Axes, strategies and activities  
 
3.1.  Axes of intervention  
 
The Education Program intervenes on the major axes which are:  
 
CE:   The access and retention of the children at school  
 
This axis proposes solutions and answers on the basis of an objective analysis of the current 
situation and aims in view while being based on the following points:   

•  The promotion of schooling, in particular that of the girls  
•  Support to the school canteens  
•  Support to the host families  
•  Equipment of the schools in equipment of pumping  
•  Sensitizing of the parents by the model animatrice  
•  Capacity building of the structures of management of schools (CGS, APE, AME)  
 

CEN The quality of education  
 
The activities of the Program here are centred on the improvement of the effectiveness of 
education and the trainings.  
 
The aims in view are based on the following points:   

•  The In service training of teachers  
•  The reduction of the percentage of repeating  
•  Equipment of the schools in school stationery and didactic material   
•  Capacity building of the structures of management of the schools  
•  Support to the AGR  
•  Elimination of illiteracy of the women  

 
With regard to the quality of Education, according to "Fast Track Initiative" or "EFA 
accelerated financing", FTI, worked out in October 2006, " it arises from the results of the 
comparative studies carried out within the framework of the Analysis Program of the 
Education System (PASEC) that the average score of acquisition of the Malian pupils (.....) is 
close to that of the countries having the weakest score and is  approximately 10 points below 
what is observed on average in 9 West African French-speaking –countries ".   
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CENTER 3:   The Equity/Gender  
 
At the level of this axis, the program aims at the promotion of the balance between girls and 
boys at school through:   

• the support to the enrolment of  girls  
•  reinforcement of competences of the mothers of pupils by the elimination of illiteracy  

 
CENTER 4:   The Advocacy 
 
This axis relates to the reinforcement of expertise and capacities for the civil society, the 
partner NGOs partners and decentralized technical services.  The capacity building is on:   

•  training  
•  the support to the AGR (primarily in the circle of Bourem)  
• the support to advocacy  

 
3.2. Strategies of the program  
 
The strategies of intervention of the program can be summarized as follows:   
 
Table n° 1:   Summary table of the strategic objectives of the program 
 
Axes/Components Strategies Objectives (determinants to overcome) 

 
The model animatrice 

h approac

Overcome the reluctance of parents to 
send their daughters to school by showing 
to them at each opportunity of activity a girl 
from the village or whom school has a 
positive impact. 

Host family   Get the child close to school 
School canteens  Retain the child at school 

 
 
Access and 
retention 

Pharmaceutical kits  Reduce the absenteeism rate of children 
relating to illnesses 

 
In service training of 
teachers 

Support to the 
implementation of the 
curriculum of basic education 

 
 
 
Quality 

Supplying didactic materials 

 
 
 
 
Improve the quality of education 

 
Literacy of women Increase the competences of women in 

management  
Gender Support to Women AGR Increase the financial capacities of women 

 
 Training of partner NGOs Increase the competences of the NGOs 
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Training of the CGS, AME and 
women coordination, etc. 
 

Improve the governance at the level of 
these 
Increase the competences of these 
structures for a better participation in the 
local development in general and the 
management of school in particular 

Restocking at the level of the 
CGS 

Increase the capacities and ensure 
autonomy 

 
 
 
 
Advocacy 

Support to the installation of 
the coalition 

 Increase the competence of the Civil 
Society to influence decision makers at a 
national and local level for making 
decisions favourable to the promotion of 
schooling in general and the schooling of 
girls in particular. 

 
The choice to operate through model animatrices in the villages of intervention was of an 
unquestionable appropriateness. Indeed, due to the fact that they are from these villages, 
knowing the customs and habits, they represent a perfect target of models to be promoted.  
And the populations were very sensitive to this «success ", especially the women.  So, some 
(Taboye) readily, admitted they want to return to the school in order to be like " your 
animatrice ".  «Today she (the animatrice) does not need a man to provide for her needs and 
she guides us in our steps at the level of the administration ".   
 
Photographs n° 3:   The Animatrice of the school of Tabangout I (Ménaka)  
 

[Photos Removed] 
 
 
The host families, the canteens as well as the school stationery allowed to solve the 
difficulties related to the distances, and the insufficiency of resources of the parents.  These 
various strategies proved reliable and enabled the program to obtain the results which are 
analyzed below.   
 
 
3.3. Activities  
 
The activities undertaken by the program aim at removing the obstacles to schooling in the 
schools of the zone of intervention. According to the axes or components these activities are 
summarized as follows:  
 
 
 
 
Table n° 2:   Activities undertaken by axis or component 
Axes or Components Activities 
 
 
 
 
 

- Training of the actors of school 
- Animation /Sensitizing in the schools, 
- Equipment of pupils in school materials, 
- Food for the pupils, (canteens), 
- First hand treatment of pupils  (pharmaceutical kits),  
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Access and retention - Equipment of host families with sheep and goats (activity integrated in Food Sec),
- Installation of a support unit to the canteen (core for breeding - activity integrated 
Food Sec),  
- Supplying water and pumping material (activity integrated in WatSan), 
- Equipment of the schools with school furniture, 
- prizes for the best girls pupils 

 
 
Quality  

- In service training of teachers,  
- support to the implementation of the curriculum 
- Supplying books to teachers, 

 
 
 Gender Equity  

- Animation/Sensitizing of teachers and populations on gender equity at school, 
- Support to the enrolment and the retention of girls, 
- Literacy of women,  

 
Capacity building 
and reinforcement of 
competences 
 
 

- In service training of teachers,  
- Training of the support organizations to school management 
- Support to women AGR (micro credit), to CGS (restocking) 
- Support to SC for advocacy, 
- Animation on HIV/AIDS 
- planning, projects designing, support to micro credit 

 
Advocacy 

Support to SC for advocacy  during the EFA weeks 
Support to the creation of the interregional coalition of the north for EFA  

 
Training sessions were carried out for several target groups 
and were on very varied topics such us:  
 - roles and responsibilities of the actors of School,  
- the development of the action plans, 
 - the management of the canteens,  
- the rights of the children and the legislation of marriage,  
- HIV/AIDS, 
 - etc  
It will be noticed that these training sessions, even if they suit to the concerns of the school, 
do not take into account the whole of the parameters for a better implication of the various 
actors.  They are parameters such as the control of the texts governing the management of the 
school in decentralized mode by the OSC and the grassroots communities.  Also, the 
mechanisms of financing of the decentralized school are not well mastered by the 
communities. 
 
 
 
 
 
4.  Zones of intervention and actors 
 
4.1. Zone of intervention 
 
The Education Program currently intervenes in 18 schools of the rural communes of 3 circles 
of the region of Gao. 
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See sample and list of the schools framed at appendix n°5. 
 
The results of the basic study entitled «Problems of basic education in the region of Gao, June 
2001" reveals that the zone of intervention of the program is characterized at the same time by 
a weak rate of schooling of the children (53,2% of which 42,1de girls) and their parents 
(73,1% of the parents interviewed  affirmed not to have any educational level).  As surprising 
as that can appear, the level of illiteracy in nomadic area is lower than that observed in 
sedentary area (respectively 61,1% against 81,3%).  One will note on the other hand at the 
level of food that 79,6% of the nomadic households have less than 2 meals per day for only 
26,5% in sedentary area.  These data partly explain the importance of the canteen in the 
improvement of the rates of schooling in nomadic area. 
 
The weak rates of schooling are explained partly by the nomadic way of life of the 
populations in these localities.  Indeed, before the intervention of the program, the only 
schools in the zone were those built by the State.  The starting of the program coincided with 
the effectively of decentralization which truly started the creation 
of the Community schools.  Thus, decentralization and the 
activities of the program created an unquestionable passion of the populations for the creation 
of the schools as it was the case in the commune of Intililt which knew the simultaneous 
creation of 4 new Community schools which very quickly become public. 
 
 Thus, faced with the identified obstacles to schooling , the relevance of the choice of the zone 
of intervention is proven.  However, the geographical surface of intervention of the program 
is very vast as shown by the data below:  
 - from north to south, between Imisdounane 
    and Tintihigrène :  600 km  
-  from North-West to south-east, between Tabankort and     Tessit :  370 km  
The distances between Gao and the farthest sites of the zone of intervention are presented as 
follows:  
 - Gao - Tintihigrène:  135 km  
-  Gao - Imisdounane:  460 km  
-  Gao - Tabankort:  390 km  
-  Gao - Tessit:  170 km 
 
It is noted that there is between the four extreme sites of the zone of intervention an average 
distance of 485 km.  What requires the deployment of rather significant resources, both at the 
human, material and financial levels.  The large surface of intervention reduces the level of 
the results.  Nevertheless, the need for consolidating the assets requires consolidating the 
activities on the same geographical surface with the risk of losing what was already made and 
which remains precarious. 
 
See diagram of the zone of intervention in appendix n°6. 
 
4.2. Actors and relevance of the intervention through the NGOs 
 
The implementation of the program required the mobilization of actors hereafter:  Local 
authorities, the Communities, Teachers, Civil society, decentralized technical services (AE, 
CAP), 
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The activities of the program were carried out on the field by three local NGOs, each one 
intervening in a definite zone. 
 
Table n°3 :  Personnel, zone of intervention by partner NGO 

Per
th

sonnel recruited by 
e  programme 

NGO Creation Date of start 
of the 
partnership 
with  OGB 

Zone and 
number of 
schools 
framed 

Programme 
officer 

Animatrices

ADESAH 2000 2001 Circle of 
Bourem 
4 schools 

  
1 

 
4 

GARI 1987 1990 Circle of 
Ménaka 
9 schools 

  
1 

 
 9 

TASSAGHT 1985 1988 Circle of Gao  
5 schools 

 
 1 

 
 5* 

Total   18 3 18 
Sources:  Data collected from the education officers of partner NGOs  
 
*  In the year 2007, a driver was recruited in order to dive the animatrice on the field taking into account 
her physical aspect.  
 
It will be noted that the duration of the partnership with the local NGOs varies from a 
structure to another.  It is 19 years for TASSAGHT, 17 years for GARI and 7 years for 
ADESAH.  In the case of GARI and TASSAGHT, this partnership is older than the Education 
Program.  
 
A short background of the experience of the partner NGOs in the field of education  
 

-  TASSAGHT:   
The activities of the NGOs as regards to education started with sessions of literacy and post-
literacy since 1987 with the beginning of the fixing of the populations around the large ponds 
of the commune of Intililt. Indeed, having noted that the commune had the lowest rate of 
schooling of the region, Tassaght undertook a large public awareness campaign following 
which the populations engaged in the building of Community schools.  Thus, the Community 
schools of Aza-bag-bag, Intahaca, Dorèye and Tintihigrène were created.  For that reason, the 
populations were well organized in order to entirely take in charge the building of classrooms 
(generally in mud bricks), the wages of the teacher, and the food of the pupils.   
 

-   GARI:   
The experience of this NGO started in 1987 with the organization of the populations of the 
site of Intadeyni for the creation of a Community school entirely financed by the populations. 
The school was run, during the first two years, without any external support.  The cereals 
were provided by the populations and a unit of 15 goats was created to ensure the expenses of 
condiments.   
 

-   ADESAH:   
This NGO practically began its experience as regards to education within the framework of 
the partnership with OGB.  
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It should be noted that the experience of TASSAGHT and GARI, as regards to the 
participation of the populations, are to be capitalized in the light of the sustainability of the 
actions of the program.   
 
The knowledge of the area by the partner NGOs was of an unquestionable appropriateness for 
" the entry " of the program in the zone of intervention.  It will still be the case for a better 
appropriation of the program by the populations.   
As for the capacity of the partner NGOs to manage a program, it varies from one structure to 
another.  GARI and TASSAGHT are much older than ADESAH and they have partners other 
than OGB with which they carried out other programs.  However, an appreciation of the real 
capacity of these structures to carry out a program requires a thorough analysis of their 
organization, their operating mode, the real competence of human resources which they have 
as well as the quality of their management.  
As for their capacity relating to the partnership with the program education, it will be essential 
to analyse more thoroughly the expertise acquired before coming to a conclusion about this 
question.    
 
5.  Degree of taking into account of the policies and educational trends  
 
The orientation Law promulgated on 28 December 1999 lays down the new policy of Mali 
regarding education and training.  The PRODEC, which covers the period 1998-2008 and 
traces the broad outline of the implementation of this new policy, fixes the strategic choices 
amongst other things, around the following priority axes:   

 An education of quality for all  
 A use of the mother tongues in formal teaching in   concomitance with French  
 A policy of the textbook and operational didactic    material  
 A constant policy of training of the teachers  
 A true partnership around the school  
 An institutional reorganization and an adjustment necessary to the rebuilding of the 

education system  
 A policy of communication centred on the dialogue and the consultation with all the 

partners  
 A policy of financing of the education system taking into account all the aspects and 

possibilities of financing of the sector and falling under decentralization  
 
 
 
The education program, object of this evaluation includes the axes/components hereafter:   

-    the access and retention  
-    quality  
-    gender equity   
-    advocacy 

Moreover the support of the program to the schools through the activities undertaken (table 
n°2 above) integrates the in service training of teachers, the mobilization and the 
reinforcement of competences and capacities of the civil society around the questions of the 
school, etc.   
Also, the program perfectly integrates the policies and educational trends of Mali.  It remains 
that the frameworks of consultation envisaged by PISE are not yet effective.  The inexistence 
of financial resources reserved for this purpose would be at the origin of this situation. So, to 
make effective these devices of consultation, it matters that the Education Authority, indicated 
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to ensure the permanent secretariat, works out, in collaboration with the other actors and the 
PTF, an action plan of the framework of consultation which could be submitted to the backers 
for request of financing.   
  
6.  Influence of education by the national strategies  
 
The national strategies which significantly influence the orientation of education are primarily 
Decentralization, the CSLP and the National Policy of fight against AIDS.   
 
6.1. Decentralisation / deconcentration  
 
It was conceived to bring the administration closer to the populations and to make it possible 
to the maximum of citizens to have access to the basic social services such as health and 
education.   
 
Also, the local government was made first persons in charge for the school in terms of 
planning and management, the orientation with regard to the programs of teaching always 
remaining under the responsibility of the central State.   
 
During the passed decade, the civil society in Mali made a considerable move forward, from a 
point of view of the widening of its base as of the reinforcement of its competences and 
capacities.  Thus, it plays an increasingly significant role in all the acts of the public life at the 
national, regional, local and more recently communal level.  This importance of the civil 
society was recognized and devoted by the authorities in the new dynamics of good 
governance. Indeed, the decision-making integrating the civil society in the management of 
the businesses, such as for example the creation of CGS, constitutes major acts.  However, 
this civil society still knows insufficiencies which limit its participation in the authorities in 
which it was integrated.  These insufficiencies are:  

-   The low level of these officers for their capacities to fully assume competences which 
are reserved to them. 

-   The insufficiency of good governance in it  
-  The non-mastery of the mechanisms of financing and management of the school  

 

The 10th objective of Prodec (PISE) is articulated around "a policy of communication centred 
on the dialogue and the rebuilding with all the partners ".  Also, the devices of dialogue 
envisaged by PISE through the "practical Guide of the management of the school for the 
transfer of competences of the State to the Local Authorities" elaborated in September 2006, 
(appendix n°9 and the "Handbook of procedures of implementation of PISE" of September 
2001, are:   
 

•   The National Committee of consultation (CnaC)  
•   The regional Committees of consultation (CreC)  
•   The Circle Committees of consultation (CceC)  
•  The Communal Committees of consultation (CcoC).   

 
These devices, taking into consideration their competence and their mission, constitute the 
right framework to operate the necessary connections and to establish the possible 
partnerships between the support to the process of decentralization and other reforms of the 
education system on one hand and special programs of local development on the other hand.   
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It remains that significant partners are to be integrated in the composition of these 
frameworks.  These are among other things the National High Council of Fight Against AIDS 
(HCNLS).  Moreover the SC is insufficiently represented, and the trade unions are rather 
defending the professional interests.   
 
With the great number of the schools (especially Community), the request of teachers is by far 
higher than the offer.  Such a situation is explained by the closing of some IFM, following the 
various Structural Adjustment Programs (SAP) that the country experienced in the Eighties.   
Also, making available for the school the necessary services such as good quality teachers, 
their training, the management of the school environment, etc will take place only through:   
* capacity building of the existing structures of training  
* the widening and reinforcement of the basis of recruitment of the teachers by the creation of 
new structures of training  
* reinforcement of competences of the organizations of support to the management of the 
school  
 
6.2.  The Strategic Framework of Fight Against Poverty (CSLP)   
 
Generally, the CSLP is the breviary of all the policy of development of Mali.  It fixes the axes 
of intervention and the overall objectives by branch of activity.  Thus it is in education with 
Prodec.   
 
6.3.  The national policy of fight against AIDS  
 
AIDS became a pandemic which negatively affects the efforts of development of any country 
and singularly the poor countries of which Mali.  So, any strategy of development must 
integrate the fight against this plague in its approach and make a component of its activities of 
it.  This is what explains the integration of the question of AIDS in the teaching syllabus and 
its taking into account by the program in its activities of sensitizing.   
 
Other strategies not less significant also influence education.  These are among other things 
the fight desertification with the schools of the Integrated Training Program in Environment 
(PFIE), etc. 
 
B2.  RESULTS  
 
1.  Improvement of schooling  
 
The specific objectives of the program as regards to the improvement of the rates are:   

 To increase at least by 70% the TBS (Gross Rate of Schooling) of the children in 
the region of Gao with at least 50% of girls in the zones of intervention before 
2009  
 To obtain at least 75 % of rate of survival of the pupils with 50 % of the girls until 

the 2nd Cycle before 2009  
The data available enabled us to appreciate the evolution of the pupils enrolled during the 
second phase of the program as indicated in table n°5 below.   
 
Table n°4:   Evolution of the pupils enrolled during the second phase of the program  
 

Ecoles 2003-2004 2004-2005 2005-2006 2006-2007 Total   by school 
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 F G T F G T F G T F G T F G T 
Taboye 198 255 453 221 280 501 221 279 500 241 271 512 881 1085 1966 
Dengha 145 144 289 145 144 289 149 142 291 126 126 252 565 556 1121 
Bia 129 161 290 129 161 290 132 144 276 149 146 295 539 612 1151 
Baria 122 114 236 122 114 236 139 112 251 130 128 258 513 468 981 
Total 
Bourem 594 674 1268 617 699 1316 641 677 1318 646 671 1317 2498 2721 5219 
Doro 35 63 98 46 131 177 86 99 185 70 94 164 237 387 624 
Doreye 23 33 56 20 35 55 32 30 62 44 28 72 119 126 245 
Tintihigrene 44 46 90 56 49 105 72 57 129 77 75 152 249 227 476 
N’Tahaca 46 52 98 68 64 132 95 94 189 98 105 203 307 315 622 
Aza bag-bag 15 20 35 58 48 106 62 80 142 36 60 96 171 208 379 
Total Intililt 163 214 377 248 327 575 347 360 707 325 362 687 1083 1263 2346 
Tabangout I 139 159 298 171 186 357 206 206 412 192 231 423 708 782 1490 
Anouzagrène 107 145 252 37 66 103 59 122 181 45 71 116 248 404 652 
Inagame 119 139 258 41 28 69 55 55 110 111 92 203 326 314 640 
Intifrinkawene 134 127 261 78 96 174 74 66 140 135 100 235 421 389 810 
Akabar 70 117 187 56 51 107 53 51 104 93 92 185 272 311 583 
Imisdounane 90 95 185 40 35 75 99 115 214 59 69 128 288 314 602 
Intadeyné 108 215 323 100 121 221 121 135 256 150 126 276 479 597 1076 
Ikadewane 81 94 175 50 53 103 74 69 143 90 105 195 295 321 616 
Ibalaghane 59 63 122 37 32 69 48 35 83 74 52 126 218 182 400 
Total 
Ménaka 907 1154 2061 610 668 1278 789 854 1643 949 938 1887 3255 3614 6869 

Gen. Total 1664 2042 3706 1475 1694 3169 1777 1891 3668 1920 1971 3891 6836 7598 14434 
Sources : Education officers and activity Reports of partner NGOs   
 
It will be noted that there are rather significant variations at the level of class sizes from year 
to year and between the various schools of the zone.   
 
The determination of the variations makes it possible to better appreciate this variation.   
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EVOLUTION OF THE SCHOOLING FROM YEAR TO YEAR DURING THE 2nd PHASE (2003-04 to 2006-07)  
 
Table n°5:  Rate of the differences between class sizes from year to year during the second phase  
 

2003-04 to 2004-05 2004-05 to 2005-06 2005-06 to 2006-07 2003-04 to 2006-07 PARTNER NGO 
/ZONE F            G T F G T F G T F G T

ADESAH 3,87        3,71 3,79 3,89 -3,15 0,15 0,78 -0,89 -0,08 8,75 -0,45 3,86 

GARI -32,75            -42,11 -37,99 29,34 27,84 28,56 20,28 9,84 14,85 4,63 -18,72 -8,44

TASSAGHT 52,15         52,80 52,52 39,92 10,09 22,96 -6,34 0,56 -2,83 99,39 69,16 82,23

TOTAL -11,36          -17,04 -14,49 20,47 11,63 15,75 8,05 4,23 6,08 15,38 -3,48 4,99 
 
It arises from the table above that the evolution of class size was not of the same order in the zones framed by the NGOs. So, in the zone of 
GARI, class size evolved negatively during the first year of the second phase.  This evolution would be due to the movements of the populations, 
the creation of new schools or the abandonment (final or temporary when the distribution of the food of WFP undergoes some delays).   
 
One will note that the NGO TASSAGHT had the most significant variation, 52,52%, with 52,15% in the girls.   
 
As a whole, class size increased by 4,99%.   
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Graph n°1: Variation rate of the numbers of girls. 
 
 

[Figure Removed] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Class sizes increased considerably in the zone of Intililt during the first 3 years of the second phase.  
However, in the last year, the zone recorded a negative variation.  This situation would be explained by the 
fact that the zone is strongly marked by the movements of the populations between Bourem and the 
Commune of Intililt.  The period of data collection this last year coincided with the period of migration of 
the populations.  However, the simultaneous reduction in class size in Bourem and in Intililt remains still 
unexplained.   
At the level of Ménaka, class sizes evolved in the opposite direction of Intililt.   
. 
 
Graph n°2: Variation rate of the numbers of boys 
 
 
 

[Figure Removed] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The evolution of class sizes for boys remains in the same as for girls in the three circles.   
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Graph n°3 : Variation rate of class sizes from 2003 to 2007 
 
 
 
 
 

[Figure Removed] 
 
 
 
 
 
 
 
 
 
 
 
 
To sum up, during all the second phase of the program, the average variation was negative for boys (-
3,48%), while in the girls it was 15,38%, that is to say an evolution of 18,86% of the schooling of the girls 
compared to that of the boys.  The negative variation for boys would be explained partly by the needs for 
valid arms in farm work.  While in the girls the sensitizing carried out by the program involved a greater 
monitoring of the mothers about the schooling of their daughters.  Table n°6 below corroborates this 
explanation because the girls are more present at school than the boys.  
On average, class sizes increased by 4, 99% during all the second phase of the program.   
 
Presence of the girls at school  
 
Table n°6:   Presence of the girls in the schools of the program Year 2006-2007  

CLASS SIZE 
ZONES G B T % girls 

Gao 347 360 707 49,08 

Bourem 679 665 1344 50,52 

Ménaka 949 938 1887 50,29 

Total 1975 1963 3938 50,15 
Source: Partners’ reports 
 
At the date of the mission of evaluation, the level of schooling (presence) of the girls is as indicated above 
in table n°6.  
One will note that in the commune of Intililt, the rate of 50% fixed as objective of the program is not yet 
reached.  The ceaseless movements of the populations between the circle of Bourem and the Commune 
would partly explain this situation.  As a whole, there are more girls at the school than boys.  These figures 
would better reflect the reality if they were accompanied by the gross rates of schooling which are 
unfortunately not available.   
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To sum up, the program made it possible to have the results hereafter about the schooling of the 
children  
 
 
Table n°7:   Results obtained by NGO and by zone 

Total class 
sizes of pupils 
framed from 
2001 to 2006 

Increase of 
the enrolment 
rate Retention 

Increase of 
the success 
rate  

Partner 
NGOs 

Zone of 
intervent
ion. 

N°. of 
school
s 
frame
d Filles Boys Girls Boys Girls Boys 

Girl
s Boys 

%  of 
women 
made 
literate 

Amounts 
granted by 
women to 
the 
schools by 
zone 

ADESAH 
Boure
m 4 4028 4897 55 48 98 86 25 23 108 

1 279 
950 

GARI 
Ménak
a 9  ND  ND ND  ND  ND  ND  

ND
  ND  75,49 none 

TASSAG
HT Intililt 5 341 367 

48,1
6 

51,8
3 37,4 62,6 53 61,6 none 

Ensembl
e   18 4369 5264 

34,3
9 

33,2
8 67,7 74,3 26 

25,3
3 96,75  1 279 950 

Source : Data collected from the education officers of partner NGOs 
 
The absence of data for the Circle of Ménaka (GARI) does not make it possible to seriously come to a 
conclusion about the whole of the results above.   
However, one will note that the increase in the rates of enrolment of the girls in the commune of Intililt is 
still lower than that of the boys (48,16 against 51,83).  It is the same for the rate for retention for the girls 
which is 37,4% whereas that of the boys is 62,6%.  These various rates are lower than those of the schools 
of the circle of Bourem.  In this circle, the populations are mainly sedentary and it is noted that the rate of 
retention of the girls is higher than that of the boys.   
The success rates are on the other hand higher in the schools of the commune of Intililt than in the schools 
of Bourem.   
It is significant to note that in two years of activities of micro credit, the mothers of the schools of Bourem 
(only) could support the 4 schools with an amount of 1 279 950 FCFA for a subsidized capital of 6 002 000 
FCFA.   
 
2.  Ratios of the quality of education  
 
With the starting of the program, there were the ratios hereafter:  
 
Table n°8:   A few ratios at the starting of the program 
 
Place Ratio 

Pupils/Teachers 
Ratio 
Pupils/class 

Ratio 
book/pupils 

Intililt 53 26,50 4,53 
Ménaka 75,33 37,67 0,9 
Bourem 76,67 38,33 3,34 
TOTAL 72,71 36,36 2,9 

Source: report of the study on the problem of basic education in the region of Gao, June 2001 
Six (6) years after the start of the programme these ratios have evolved and are as follows: 
 
Tableau n°9 : Present level of  ratios of the quality of education (school year 2006-2007) 
 
Place Pupils/teacher pupils/class book/pupils Course/Teachers 
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Intililt 50,27 25,13 1,7 2 
Ménaka 51,97 32,72 0,68 1,59 
Bourem 59,79 59,79 1,62 1 
TOTAL 54,01 39,22 1,33 1,53 

Source : Partners’ reports  
 
A comparison between these rates emphasizes the differences hereafter:   
The number of pupils framed by teacher notably dropped.  Moreover, the classes contain apparently less 
pupils than at the beginning of the program.  However, the ratios pupils/Class hide much more alarming 
realities.  Indeed, the sizes of some classes are much higher. It is the case in first year in Taboye (100), 
Intahaca (119) and Tabangout I (100).  On the other hand in class 6, class sizes are generally smaller:  
Imisdounane:  2 pupils, Doro:  5 pupils.  But, in Taboye there are 136 pupils in class 6.   
In addition the fall of the ratios books/pupils is due primarily to the considerable increase in the number of 
pupils and not to the fall of the quantities of materials distributed.  Indeed, at the beginning of the school 
year 2006-2007, 4, 593 books were distributed for a total class size of 3, 815 pupils.   
 
3.  Capacity Building 
 
3.1.  At the level of the teachers and decentralized technical services of the state  
 
Several activities of capacity building of the teachers and the technical services were undertaken.  Thus 
training courses were organized on topics like:   

-  The Curriculum;   
-  The Communities of Learning of the Teachers (CA);   
-  Rights of the children and legislation of marriage;   
-  Development of action plans of the schools.   

 
Moreover public awareness campaigns were carried out for the teachers on the issue of gender at school.   
 
These various activities made it possible to improve the technical level of the teachers as well as the 
management of the gender approach at school.   
 
It was noticed during the talks on the field that the school of Taboye is practically the only one (out of our 
sample of 9 schools visited) to implement the CA of teachers.  This singular motivation of the teachers of 
Taboye seems to be related to the fact that they are all from the village, if not the commune.  In this context, 
the issue of education takes a very different dimension.   
 
 
 
3.2.  At the level of the structures of support and management of the school  
 
- AME and Coordination  
* Activities of microphone-credit:  To increase the incomes of the women for better supporting the 
schooling of the girls  
 
The AGR are carried out only in the zone of Bourem, framed by the NGO ADESAH.  In two years, the 
situation arises as follows:   
 
 
 
Table n°10:   Results of the activities of micro credit. 
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Places Credit granted  Profit 
generated  

Amount allocated to 
schools by women  

% of the  
profit 

Bourem 6. 002. 000 2 559 900 1 279 950 50 
Total 6 002 000 2 559 900 1 279 950 50 
Source : ADESAH reports 
 
With a subsidy of 6, 002, 000 FCFA, the women managed to support the CGS with 1, 279, 950 FCFA, that 
is to say half of the profit generated which is 2, 559, 900 FCA.  This profit accounts for 42.65% of the 
amount of the subsidy.   
 
On average, each of the 4 schools benefited from a support of 320, 000 FCFA from the women.  In this 
context of rural area, such a sum is very significant.  Actually, the allocated amounts to each school varied 
according to the number of associations and adherent in the village.  Thus for example, the school of 
Taboye could benefit from a support of 318, 000FCFA whereas the school of Dengha could be supported 
only up to  116, 375 FCFA.   
 
Women express a certain pride when they evoke their contribution to the good operation of businesses of 
school, as the remarks of the president of the coordination of the women of Taboye attest it «When the CGS 
expresses a need for financing of an activity, we are the first to contribute, thanks to the incomes drawn 
from the micro credit ".  
With such results, it is quite sure that the women will do better for the school if they are consequently 
supported.   
 
However, there are limits to these activities.  Indeed, nearly all the women undertake the same activities 
which are:  small trade, market gardening, the small animal breeding, the manufacture of soap, etc.  Even if 
they express the need for an increase in the financial volume of the support brought by OGB, such an 
increase would pose the problem of the flow of the productions which will become at the same time rather 
significant compared to the capacities for absorption at the local level.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photographs n° 4:   Discussion with a mother of pupils (in Taboye) who accommodates other children.   

[Photos Removed] 
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Literacy of women : Eliminate illiteracy in order to become autonomous  
 
Table n°11: Number of women made literate  
 
Places Number of 

associations 
  

Numbers  Number of 
Sessions taken 

Numbers of 
members 
made literate 

% 

Bourem 15 850 6 920 108,23 
Intililt  15 125  

1 
45 (5 
members  of 
AME by site) 

 
61,6 

Ménaka ND 102 ND 77 75,49 
Total 30 1077 7 1042 96,75 
Source :  Data collected from education officers of partner NGOs 
 
 
The organization of women in coordination seemed a rational approach.  The AGR which followed 
(Bourem) made it possible to accomplish these associations as well as the literacy of their members.  But 
this activity of literacy remained limited both in the time and the point 
of view of the set of themes .  Moreover, the trainings lacked a thorough follow-up.  On average, 
coordination affirmed to have followed only 2 sessions of literacy. 
 
The analysis of the table shows at the level of Bourem, that the numbers of women having followed the 
trainings are higher than the number of associations listed.  This situation is explained by the fact that some 
women followed the trainings without belonging to the program.  Indeed, these women are not members of 
the coordination installed.  Their absence from the program is explained by religious 
consideration. Indeed, according to explanations of the Education programme officer of the NGO ADESAH 
(which frames the zone of Bourem), they consider that the system of micro credit is proscribed by the 
Islamic religion.  It should however be announced that during the discussions with the women, especially in 
the zone of Bourem, crucial need to continue the trainings in literacy arose because the women (Dengha) 
affirmed not to be able to 
manage their activities with the number of trainings received (2 according to them).   
Also, the figures of the level of women really made literate hide rather disparate realities between the three 
circles.  In Ménaka for example, even if the figures are not available, discussions with the women revealed 
that the latter have a level much higher than in Bourem and Intililt. 
 
- Support to the structures of management of schools (CGS) 
 
The intervention of the program at the level of the School Management Committees dealt primarily with:  
 
    the organization of training courses, with the following topics: 
 
- Institutional Organization of the school within the framework of the PRODEC  
- The School Management Committees:  Composition/role  
- Administrative, financial and material management of a school  
- Communication  
- The schooling of girls:  constraints and strategies for improvement 
 
 the creation of school gardens,  
  the equipment of the CGS in core 

 of breeding by Food Sec 
   the support to the host families, 
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 the support to the development of  school plans  
 As a whole, the average number (2) and the topics of the trainings are insufficient.  Indeed, insofar as 
decentralization places the school in the diary of the communities and the populations, it is then important to 
make them master all the essential levers to the promotion of education in their localities (mechanisms of 
financing, consultation and management framework of the school). 
 
Table n°12:  Situation of the pupils in the host families at the time of the evaluation 
. 
 

Circles Girls Boys 

Total  
Pupils 
hosted 

Total 
Pupils  
School 

Nb.  
Host 
Families  

% 
Pupils 
Hosted  

Nb. ratio. 
pupil./fam.

Bourem 99 131 230 1294 169 17,77 1,36 
Gao 102 90 192 754 83 25,46 2,31 
Ménaka 257 315 572 1767 225 32,37 2,54 
Total 458 536 994 3815 477 26,06 2,08 
Sources: Reports and Education Officers of the NGOs 
 
In the 18 schools of the program, the pupils hosted account for 26.06% of the class sizes of the school year 
2006-2007.  
Out of the total number of students hosted, there are 46. 08% girls and 53. 92% boys.  There are on average 
2 children hosted by family. However, the families in Ménaka individually host more children than in the 
two other circles:  2. 54 against 2. 31 in Gao and only 1. 36 in Bourem.   
This situation in Ménaka can be explained by two reasons:  on the one hand, distances between the 
residences of the pupils and the school, and on the other hand, by the strong proportion of nomadic people 
in the population.   
 
A disintegration of the host families in Women and Men would have enabled us to appreciate the degree of 
participation of the women in the reception of the pupils.   
 
See table of the situation of children hosted in appendix n°8.  
 
It is significant to announce that some schools were equipped with in tables.  As a whole 390 tables were 
distributed in 5 schools of the circles of Bourem (110), Gao (100) and Ménaka (180).  The situation of these 
equipments appears in appendix n°8.  
 
The school canteens are a determining factor, not only of the access but of the retention of the children at 
school.  The first distributions of WFP aroused an interest in the parents who saw in this a free opportunity 
"to nourish their children ".  But that did not make it possible to cause the passion hoped for the school.  
Indeed, even if the data available do not enable us to support our remarks by figures, it arises from the 
discussions with the parents (especially mothers) that the intervention of OGB motivated much more the 
parents to let the children go to school especially when they know that the children will have 2 meals in the 
course of the day.   
 
On the date of the mission of evaluation, the situation of the canteens in the schools framed by the Program 
is as follows:  
 
In Bourem there are 1, 294 pupils boarders of the canteen, 754 in Gao and 1767 in Ménaka.   
 
Generally, all the pupils enrolled at school systematically benefit from the meals served at the canteen 
which are 2 meals per pupil and per day at the date of the mission of evaluation.  In Doro on the other hand, 
OGB is the only intervener at the level of the canteen and the pupils have only one meal per day.   
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In order to reinforce the canteens, school gardens (vegetable gardens) were created.  These gardens truly 
made it possible to improve the quality of the meals at the level of the schools.  However, the activities at 
this level must begin at time in order to better benefit from it.  It is to be noted that the process of creation of 
the school gardens is going on, which explains why some schools such as Doro do not have any yet.  (It 
should be announced here that the creation of the school gardens is dependent on the availability of water on 
the site and in Doro, even the trees planted within the framework of the program are all desiccated, precisely 
for lack of water)  
 
- OSC:  Birth of the interregional coalition of the north  
 
At the level of the OSC, the support of the program consisted in the capacity building for an effective 
advocacy.   
 
Following the forum of Dakar, OGB undertook the implementation of the recommendations which rose 
from it with the organization of the World Weeks of Action which correspond with the last week of April of 
each year (SMA).   
 
After the organization of 4 consecutive SMA, the OSC felt the need for capitalizing this experience, to 
extract the strengths and weaknesses found.  Thus a workshop was organized in March 2006.  This 
workshop had among other objectives to work out an action plan.  It came out of this action plan, the 
installation of an interregional coalition which actually was born in December 2006.  
 
The coalition installed has a provisional board composed of:  
- Three focal points (Gao, Kidal and Timbuktu);   
- A Chairwoman;   
- Another member from Gao, which is the NGO ADESAH, ensuring the permanent secretariat.   
 
Indeed, a coalition gathering the OSC of these three regions will have more presence not only at the 
regional, national level but also at the international level and will be able to carry  out advocacy topics 
common to the three regions.   
 
The general meeting of installation of the organs was to take place on July 15, 20007 but was deferred to a 
later date.   
The action plan and the budget of the coalition must be amended and approved at the time of this general 
meeting.   
 
The organization of the SMA made it possible to have as major results, the commitments by the authorities, 
the elected officials or officers of the decentralized technical services at the regional or local level.  
However, there is no follow-up of these commitments at the absence of a permanent framework.  The 
creation of the coalition, which raised a great hope at the level of the OSC, will make it possible to fill these 
insufficiencies.   
 
The challenges of education are still enormous and the coalition which has been just created already has 
topics for its activities of advocacy to come:  Insufficiency of fundamentals in several schools of the region 
(classrooms, teachers, tables, benches), bad geographical distribution of the teachers, failure of the 
consultation institutions envisaged by PISE, etc.  The effectiveness of the consultation institutions will 
constitute a strong opportunity for the coalition because it is within these frameworks of dialogue that it will 
be able to find and to establish alliances necessary for the reach of its objectives of advocacy and at the 
same time the aforementioned frameworks will constitute the ideal place of advocacy for the school.   
 To this end, it would be appropriate that it is supported in order to collect reliable data on education in the 
region and to prepare a consequent advocacy on the basis of the principle that an effective advocacy 
requires a clear and precise definition of the objectives to reach with an elaborate action plan in a 
participative way.   
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4.  Analyze of the impact of the program on the changes of attitude and practice of the populations of 
the zone of intervention  
 
In term of impact of the program, it is necessary to note the notable evolution of the number of the schools 
in the zone of intervention which indicates changes of attitude of the parents concerning the schooling of 
their children.  But, the existence of the committees of follow-up of school attendance of the AME is of an 
unquestionable influence on the attitude of these parents.  Just as the permanent presence of the animatrices 
in the schools.  The real impact of the program with regard to schooling could be appreciated only when the 
parents voluntarily send their children to the school, without any pressure and external support.   
 
5.  Comparative analysis of the objectives and the results obtained  
 
An analysis of the evolution of the rates compared with the objectives of the program gives the following 
results:   
 
Table n°13:   Objectives and results reached by the program 
 
 
Wording 

 
Objectives of the 
programme 

 
Results obtained 

 
Gaps  

 
TBS  

Increase at least by 
70%% the TBS with at 
least 50% of girls before 
2009 

 
Data not available 

Not 
determined 

 
Literacy of women 

75% of women framed 
by the programme will 
be made literate before 
2009   

 
 
96,75% 

 
 
+21,75% 

Rate of survival of the pupils 75 % with 50 %  of girls 
until 2nd Cycle before 
2009 

 
47,33% 

 
- 31,67% 

 
To influence the Malian 
Government to respect the 
commitments of Dakar 
concerning EFA. 

 
Indicator not determined 

- installation of the 
coalition of the north 
- Commitments by 
President ATT in 
2005 in Gao 

 

To influence the 
implementation of policies 
favourable to the 
improvement of the quality 
of education in Mali before 
2009 

 
Indicator not determined 

 
 

 

 
Analysis of  du table 13 : 
 
The major objectives of the programme deal with the components access, quality, gender and advocacy.  
The results obtained with regard to the access to the school were largely exceeded.  However, the retention 
of the children at the school still has problems dependent on several factors  among other things:   
- the incompatibility between the fixing of the school and the nomadic way of life of the    populations;  
- the distance from the residences of the pupils to the 
  school,  
- the fact that some parents are not yet convinced of the 
  necessity of the schooling of the children, for religious 
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cultural and/or economic considerations. 
 
 
 
 
C    PROGRAM APPROACH ANALYZE 
 
Located at the basis of the interventions of OGB, the emergency is today combined with humanitarian and 
development actions.  The first interventions of the program made it possible to answer the questions 
urgently dependent on school attendance of the children.  Indeed, 
the diagnosis of the situation made it possible to emphasize aspects like the needs for food of the children, 
the needs for school stationery, the needs for care. This is what explains the support to the canteens, the 
equipment in school stationery, the installation of pharmaceutical kits to meet these emergencies. 
 
It should however be recognized that the strategy of perpetuation of the actions was not integrated in the 
implementation of the program.  This perpetuation can take place only through sustainable actions of 
development.  Also, the perpetuation must be the axis of the interventions of the program in its next stage. 
This perpetuation must take into account at the same time the aspects :   
-  of making responsible of each actor and the setting in synergy    of  their actions  
-  capacity building of the communities to deal with the    expenses of schooling of the children 
 
Also, within the framework of the implementation of this integrated program approach, the programs Food 
Sec and Watsan (Food safety and water and Sanitation) particularly enabled the education program to carry 
out its activities during the last fiscal year 2006-2007 by their intervention at the level of the school 
canteens, the school gardens, the equipment of the schools in core of breeding, the distribution of material 
of pumping out and storage of water, the construction of latrines and water points. 
 
This approach, based on the integration of the activities of the various programs not only makes it possible 
to minimize the costs of intervention, but in addition to save time.  However, it will be necessary to see at 
differentiating the activities that can be integrated from those which simply require to be coordinated.  
Indeed, each program having its specificities, it is significant to take into account the accomplishment of the 
field activities with the risk of creating confusions if not incomprehension within the communities. 
 
 
Table n°15 below indicates the possible level of integration of the activities of OGB/Gao 
 
Table n° 15: Activities that can be integrated for the whole of the programs in the new approach 
 
PROGRAMMES 
 

 
ACTIVITIES RESERVED 
FOR EACH PROGRAMME 

 
ACTIVITIES THAT CAN BE INTEGRATED 

 
 
 
 
 
 
EDUCATION 
PROGRAMME 
 

- Equipping pupils with 
schools materials 
- Equipping schools with 
school furniture  
- prizes for the best girl pupils 
- In service training of 
teachers 
- Supplying books to teachers 
- support to the In service 
training of teachers  
-  training  of the structures in 
charge of school management 

-  Training  the actors of the school 
- Animation /Sensitization in the schools 
- Feeding the pupils, (canteens) 
- First hand treatment to pupils (pharmaceutical kits) 
- Equipping host families with sheep and goats  
- Installation of a unit of support to the canteen 
(Restocking) 
- Support to women’s AGR (micro credit), restocking, 
- Support to the SC for advocacy 
- Awareness on HIV/AIDS 
- planning, projects designing, support to micro credit  
-  training  of structures in charge of school 
management 
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FOOD 
SECURITY 
PROGRAMME  

* Implement emergency 
answers in the zones of food 
insecurity in accordance with 
the local needs and he 
responding capacities of the 
market ; 
* Support the technical 
services during a vaccination 
campaign; 
 

* Bring a technical support in management to 10 
associations and /or GIE members 
* Support the reconstitution the herd of sheep and 
goats 
* Support the school canteens in food and organization 
in partnership with the education project 
* Develop and implement activities for advocacy and 
gender in each project 
* Develop and implement activities in order to train the 
staff of Oxfam – GB, and the partners of the 
community in each project  
* Develop a long term strategy and proposals of project 
for the Mali programme through the collaboration 
between the  Bamako team and that of Gao 

 
GENDER 
PROGRAMME    

- Elaboration and 
implementation of a work plan 
for Gender Mainstreaming for 
the next year 
- Support to the celebration of 
special days (8 March, 31 July 
and, 1 December, etc): 
Dissemination of themes 
(international, national, 
regional) and the policy of 
Oxfam GB, Sensitizing and 
advocacy 

- The training  the Oxfam GB staff and partners 
- AGR in aid of women in pastoralist area 
- Recruitment of 1 animatrice for the integration of 
gender and its follow up 

 
RURAL  
PASTORALISM 
PROGRAMME  
(PPR) 

- the building and the 
widening of the Network 
 - The production of audio-
visual documents of advocacy 
with the support of Dakar and 
Oxford in aid of the 
pastoralists.  

-  training sessions, exchange visits,  
- the realisation of  infrastructures in order to improve 
the access to essential services on one hand and on 
the other hand encourage the organizational dynamic 
around economic and social topics while taking into 
account the gender aspect. 
- studies that can feed thinking and direct on ways of 
improving the conditions and livelihoods of pastoralists, 
consultation frameworks between the pastoralist 
organizations at the local, national and regional level, 
between the pastoralists organizations and the political 
decision makers and/or the African regional 
institutions.  
- Establishing  relation with other actors 
- The coordination and technical and financial follow up 
of the programme 

WATER 
SANITATIONN 
PROGRAMME  

- Digging boreholes and the 
rehabilitation of existing water 
points 
- The  training  of menders for 
the boreholes 

-The identification of villages with schools that have 
problems with supplying potable water  
-The  training of members the water committees that 
will supervise the water points 
-The  training  for hygiene and the provision of hygiene 
kits to the schools 
-The  training of teachers and school squads for 
hygiene 
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-The creation of school gardens 
-The training of the communities on health issues such 
as water related illnesses 

Sources : Programmes OGB/Gao 
 
In the current state of the practice, the integrated programme approach especially knows insufficiencies at 
the level of the coordination of the actions on the field.  Indeed, the coordination of the missions on the field 
is insufficiently made, involving simultaneous displacements of teams in the same locality at the same 
period and sometimes to meet the same target groups.   
 
The integration of the activities in the programme approach requires an overall planning.  This overall 
planning will be able to take into account the new framework of dialogue which we propose in this report   
 
D.  ASSET AND LESSONS OF the PROGRAM  
 
1.  Assets  
 
The implementation of the program made it possible to have the assets hereafter:   

-   the mobilization of the communities around the question of education, in particular women  
-   the implication of these communities at the institutional level by the authorities in the management 

of the school (creation of the CGS and consultation institutions ) which results from the actions of 
the Civil Society with the support of the partners such as OGB.  

-   the creation of an inter-regional coalition for an effective advocacy  
-  regularity in the holding of the SMA  

 
2.  Lessons  
 
The basic lessons of the program are:   
 

-  The Approach of entry through the model animatrices  
-    The intervention through the NGOs must be based on an effective knowledge of the area by those 

NGOs 
-  The quality of the work of the NGOs rests on the quality and competences of the human resources 

used for the implementation of the program  
-   The promotion of the schooling of the girls necessarily passes by a sensitizing of the mothers and a 

direct support to the communities (women through the micro credit)  
-   The success of a development program passes by the taking into account of the governing policies 

and the taking into account of the roles and responsibilities given to each actor by these policies.   
-   The accomplishment of the objectives of a program requires the setting at disposal of sufficient and 

qualified human resources.   
 
E – STRENTHS AND WEAKNESSES OF THE PROGRAM  
 
In spite of the efforts made, the implementation of the program knew strengths, but also weaknesses.  
Moreover, the program benefited from opportunities but some constraints limited its range.  It seems 
convenient to us here to define our understanding of some of these terms.   

-   Strengths of the program:  all the intrinsic causes, factors and/or circumstances of the program 
and which enabled and/or amplified the reach of the objectives.   

-   Opportunities: All the external circumstances and/or factors to the program but which reinforce or 
facilitate the reach of the objectives.   

-   Weaknesses of the program:  all the intrinsic causes, factors and/or circumstances of the program 
and which influence the reach of the objectives negatively.  
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-   Constraints:   All the external circumstances and/or factors to the program and which limit the 
reach of the objectives.   

The opportunities, as well as the constraints are external to the program; the strengths and weaknesses are 
intrinsic to it.  
 
The strengths and weaknesses of the program by axis come out as follows in table n°16   below:   
 
Table n° 16:   Strengths and weaknesses of the program  
 
AXES STRENGTHS WEAKNESSES 
 
 
ACCESS AND  
RETENTION 

- Existence of the model  animatrices  
- Equipping the pupils with school materials 
- Feeding the pupils 
- First hand treatment of pupils   
- System of host families   
- Supplying water and pumping materials  
- Equipping the schools with school furniture  
- Giving prizes to the best girl pupils 
-Sensitizing the communities on girls schooling 
and early marriages 
- Integrating the programme at the level of the 
sites 
- support to the enrolment of girls 

- Insufficiency in the number of human 
resources both at the level of OGB and at 
the level of partner NGO   
- Insufficiency of the sensitizing about the 
issues related to girls schooling 
- Lack of follow up of girls at the second 
cycle. 
- Wideness of the zone of intervention 
- Absence of follow up evaluation of the 
activities related to the access and the 
retention of pupils. 
 - Inexistence of the logical framework of 
the programme 

 
 
 
QUALITY 

- In service training of teachers,  
- Supplying didactic materials to teachers and 
pupils 
- Proven availability of the deconcentrated 
technical services 
- support to the implementation of the 
curriculum 

- Non absolute commitment of the 
decentralized technical services in the 
planning, the implementation and the 
follow up evaluation of the activities 
related to the improvement of the quality 
of education 
- Inexistence of the logical framework of 
the programme 
- Insufficiency in the follow up evaluation 
of the activities on the quality of 
education 

 
EQUITY/GENDER - Presence of the model Animatrice  

- Support to the enrolment of girls  
- Literacy of women 
- Support to women AGR 
- Prizes for the best girl pupils 
- Taking into account gender in the building of 
latrines 
- Sensitizing the families and the teachers on 
integrating gender in the framing plans of the 
pupils at school as well as in the family 

- Inexistence of the logical framework of 
the programme 
- Insufficiency in the follow up evaluation 
of the activities in equity : gender 

 
 
 
 
CAPACITY 
BUILDING 

-  training the organizations of support to the 
management of the school 
- Support to women AGRs (micro credit), to 
CGS  
- Support to the constitution of a core for 
breeding 
-information and sensitizing of the communities 

- Insufficiency of training  both concerning 
the topics and the number of sessions  
- Insufficiency in the number of literacy 
sessions (basic alpha and post-alpha) 
- Low level of financial support to women 
AGRs 
- Inexistence of the logical framework of 
the programme 
- absence follow up evaluation of the 
activities of capacity building 
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ADVOCACY 

- Prise de conscience de la SC 
- Connaissance de la question de l’éducation 
au niveau de la région par les OSC 
- Adhésion des OSC aux objectifs de l’EPT 

- Inexistence of the logical framework of 
the programme 
- absence follow up evaluation of the 
activities of advocacy 

 
 
 
 
 
PARTNERSHIP 

- Connaissance du milieu par les NGO 
partenaires 
 - Expérience en matière d’éducation des NGO 

- Insufficiency of dialogue between OGB 
and the partner NGOs 
 - Non commitment of some key actors 
such as the decentralized communities  
- Poor organizational and institutional 
capacity of some actors such as the 
CGSs the AMEs, and the coalition 
- the insufficiency of human resources at 
the level of partners 
- Insufficiency of the clarification of the 
role and responsibilities of each actor of 
the programme. 
- Absence of synergy between the  
different actors 
- Inexistence of the logical framework of 
the programme 
- absence of follow up evaluation in the 
activities of partnership 

 
Beyond these strengths and weakness, the program benefited from some assets or opportunities such as:   
- the partial fixing of the nomadic communities  
- the creation of new schools  
 
Beyond the intrinsic weaknesses of the program, some constraints negatively influenced the results 
obtained.  To this end, one can quote among other things:   
 
1.  At the level of the schools  
 
- the insufficiency of fundamentals (classrooms, teachers, tables benches) in some schools of the program:  
these fundamentals are the classrooms, the tables and the teachers  
- the defective condition of some classrooms:  collapsing roofs, lack of windows.  This defective condition 
involves the disaffection of these rooms and reduces at the same time the capacities of reception of the 
schools.  These classrooms are entered as functional whereas they do not accommodate pupils because the 
teachers refuse to take the risk to teach in them.  Whenever the teachers do not have other solutions to 
remain there, the state of these classes constitutes a real permanent danger for the teacher and the pupils.    
 
- the uneven distribution of the teachers between the schools of the region.  Indeed, the ratio course/teacher 
is very frequently higher than 1 in some schools of the region, in particular in the urban district of Gao. This 
situation is explained by the fact that some teachers, who were however recruited to serve in the rural 
schools, refuse to join these schools and prefer to remain in Gao.  
 
- inexistence of kitchens and refectories:  the meals are cooked at the open air and the pupils also eat there. 
That is incompatible with the training activities in hygiene, carried out by OGB.  
 
2.  At the Community level  
 
- Insufficiency of governance within the OSC:  meetings not held regularly, no renewal of the leading 
bodies, low level of the contributions, etc  
- non mastery of the texts on the management of the school in decentralized mode  

 38



- the low level of the members of the organizations of support to the management of the school  
- the abstract statute of the HEART which does not enable them to be institutional partners as well as the 
other actors  
- Low level of the animatrices  
- Low capacity of the mothers to support the schooling of the girls  
- Prevalence of the men within the CGS  
 
3.  At the level of the partners  
 

-  non mastery of the new policies of education by the agents of the NGOs  
-  the low level of human resources for the implementation of the program  
-  Insufficiency in collaboration with the engineering departments, the local authorities  
-  youth of the interregional coalition of the north  
- lack of regular meetings between the members of the coalition  
- Non functionality of the institutions of consultation (ST, CT, NGO)  
-  youth of the interregional coalition of the north  

 
4.  At the level of OGB  
 
- document management  
 
At the level of the documentation of the program, it is to be noted the weaknesses hereafter:   
 

-  Multiplicity of  the reports to produce (sometimes with same information and the same periods)  
-  multiplicity of the formats of reporting according to the nature of the funds  
-  Inexistence of a system of follow-up evaluation (with indicators, tools for collection, precise periods 

of collection, roles / precise responsibilities)  
-   Insufficiency in the system of filing of the physical reports at the level of the administration and the 

program  
 
 
 
 
 
 
 
 
 
 
 
F  – PROPOSAL FOR NEW STRATEGIC ORIENTATIONS OF THE PROGRAM  
 
All the future actions of the education programme must fall under a logic of perpetuation.  This logic of 
perpetuation supposes on the one hand, that each actor fully plays his roles and responsibilities and on the 
other hand, that the communities have the capacity to challenge the failing actors such as the State and the 
decentralized communities.   
 
Also, we propose the strategic orientations below which are at 4 levels primarily:   
 
- the Advocacy  
- the support to the school and to the basic communities  
- the setting in synergy of the actors (management of the partnership)  
- the support to the decentralized technical services of the State  
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1.  SUPPORT TO ADVOCACY  
 
At this level, the strategic orientation of the program will be able to relate to two points:   
 
1.1.  Capacity building of the OSC and the actors of the program  
 
This capacity building will relate to:   
 
a) the information and the sensitizing of the actors of the Civil Society:  Translation into the local language 
and popularization of the texts governing the management of the school in decentralized mode  
 
This stage is determining in the reach of the objectives of the program and for the perpetuation of the assets.   
 
Indeed, from this evaluation, it appears clearly that the perpetuation of the assets is one of the major 
concerns at all the levels of intervention of the program.  It is thus essential to bring each actor, to some 
level that enables him/her, to play its role fully and to assume its responsibilities.   
It is to be noted that the process of decentralization which started since more than one decade required the 
adoption of a whole set of texts and taking some measures in order to ensure full and entire participation of 
each actor to the management of the school in this new context of decentralization.  It is amongst other 
things of the PRODEC, the law of orientation on Education, about the practical guide of management of the 
school, the specifications of transfer of competences, the strategic plan of training of the teacher of Mali, 
etc.  These various texts badly known or are simply ignored actors of the Civil Society.  Thus, they becomes 
at the same time badly armed to play their roles fully.   
From where need sufficiently for equipping them by putting to their provision the unit of the texts which 
govern the management of the school in decentralized mode.   
 
b) training of the organizations of the Civil Society  
 
One of the weaknesses of the program, at the same time as it was a constraint, is the low capacity of the 
organizations of the Civil Society to carry out advocacy and public awareness campaigns.  This situation is 
due to their low level and to the limitation if not to the inexistence of human and financial resources. So, we 
propose the organization of training courses centred on the topics hereafter:  
- techniques of sensitizing and advocacy  
- techniques of funds raising  
- management and  governance within the OSC  
- follow-up evaluation of the activities  
- development of a management report  
These last two topics will be addressed to the actors specifically intervening directly in the implementation 
of the activities of the program.  
 
 
1.2.  The support to the implementation of the action plans of the Civil Society  
 
It is about a support to the coalition for the execution of elaborate action plans in a participative way with all 
of its components. Indeed, taking into account the current level of the governance within the OSC, this 
support could be done in two stages:   

-  Support to the development of the participative action plan of the coalition  
-  Support to the implementation of the action plan of the coalition  

 
2.  DIRECT SUPPORT TO THE SCHOOLS AND THE GRASSROOTS COMMUNITIES  
 
The elements of support proposed below are only indicative. Generally, the support to the schools and the 
communities must be done on the basis:   

-  of a participative diagnosis  
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-  of an elaborate action plan in a participative way  
Also, while waiting for the results of such an exercise, the support of OGB can intervene at the levels 
hereafter:   
 
2.1.  The direct support to the schools  
 
This support will be articulated around these objectives:   
 
a)  Improvement of the access and the retention  
 
Here, the strategies applied at the time of the two preceding phases showed their effectiveness except that 
the approach calls for thinking as to the perpetuation.  These strategies can be renewed with however a 
reserve with regard to the support brought to the host families. Indeed, if an overall strategy is adopted to 
increase the resources of the communities and to fight against poverty, it will not be necessary any more to 
bring a specific support to the host families.   
 This overall strategy will consist to choose an improvement of the incomes of the communities.  To this 
end for example, it could be retained the generalization of the AGR to men and their extension to the whole 
of the zone of the program.   
 
Moreover, OGB could study the possibility of a support to the increase of the reception capacities in the 
schools, among other things through the actions hereafter:   
- a support to the construction of classrooms and/or to the improvement of the living conditions of teachers 
(construction of residences for teachers for example, etc),  
- a support in school furniture 
- a support to the recruitment of teachers.  Accordingly, the technical skills of some animatrices who already 
have an acceptable level could be reinforced between them and to support them so that they can integrate 
the body of the teachers at the level of their respective village (an advocacy near the services of recruitment 
could be carried out for this end)  
 
However, it is to be noted that these proposals will have to belong to an action plan worked out from the 
above-mentioned participative diagnosis with the communities  
   
In addition, in the schools where OGB is alone to intervene at the level of the canteen, it is necessary to 
study the possibility of increasing the quantities so that the children can have the 2 meals per day as in the 
other schools of the program.  Such a support of OGB must be based on a clear and precise determination of 
the contributions of each actor concerned:  Local communities, Authorities, Decentralized technical 
services.  All future intervention must henceforth take into account the aspect of the participation of the 
communities.   
 
b)  Improvement of the quality of education  
 
The new strategic orientation of the program as regards to the improvement of the quality of education will 
take place through:   
 
- a support to the in service training of teachers.  This support will have to take into account the intervention 
of the other actors such as the State, the decentralized communities, other technical and financial partners, 
etc  
- campaigns of information and sensitizing on hygiene and sanitation in educational circle as well as at the 
level of the home environment.   
- a support to the access to the school stationery and didactic material for the teachers, etc  
 
c) Improvement of the balance between girls and boys  
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-   Support to the recruitment of the girls by the sensitizing of the parents so that they bring the children 
to the school  

 
- Prize for the best pupils girls  

 
2.2. Capacity building of the organizations of support to the management of the school  
 
a)  Reinforcement of competences of the organizations of support to the management of the school  
 
This strategic axis could be done by:   
- information and sensitizing on:   

  texts governing the management of the school in a decentralized mode as indicated in the strategic 
axis of support to the advocacy.  During the popularization of these texts, a particular stress will have 
to be put on the following aspects:   

 right and duties of each actor  
 mechanisms of financing and management of finances of the school  
 responsibilities for each actor in the financing of the school  

 
Religion and role and place of the girl/woman in the community  
hygiene and the sanitation in the family  
STI and the HIV/AIDS  

- the realization of training courses on the topics hereafter:  
  .  Elimination of illiteracy (basic and post-alpha)  

    . Management and governance within associations  
Female leadership (this training addresses only to coordination of women, with the AME, as with the 
organizations of women members of the coalition)  

 
b)  The support to the improvement of the level of incomes of the grassroots communities  
 
This approach has an overall aim of fight against the poverty, which is at the basis of the delays of schooling 
in the area and singularly in the zone of intervention of the program.   
So, in a global solution of improvement of the capacities of the communities to take in charge the expenses 
of schooling as well as fight against poverty, it would be more judicious:   
- to generalize this support to the men and the women  
- to increase the level of the support to the AGR  
- to extend it to the whole of the zone of intervention of the program.   
This approach implies a reorganization of the grassroots communities, especially the men, the women being 
already structured in coordination.   
 
Within the framework of the specific management of the school, the equipment of the CGS in core of 
breeding as well as the activities of market gardening could be renewed.   
 
3.  SUPPORT TO THE DECENTRALIZED STATE TECHNICAL SERVICES  
 
At the level of this axis also, meetings of clarification with the decentralized technical services are 
necessary, even essential. These meetings will enable:   

- to identify the possible levels of support  
- methods of the support  

This axis of intervention comprises:   
- a support to ongoing training of the teachers and of which the levels and methods could be      
  given at the time of the above-mentioned meetings  
- a support to the technical follow-up-evaluation of the quality of education according to the national 
policies and objectives' of the program.  Indeed, within the framework of the component quality of the 
program, it is significant that OGB can follow the quality of education, at least in its zone of intervention.  
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Accordingly, its support to the follow-up could direct towards the dissemination of information (given) from 
the technical services.   
 
4.  The MANAGEMENT OF THE PARTNERSHIP  
 
It is to be noted that the partnership is understood here as the interactive relation between the various actors 
of the program.  The partnership is thus multilateral.  The major question is to know how to operate the 
synergy of action between the various actors of the program?  To this end, the need for creating a 
framework of intervention is essential.  This framework of intervention will enable:  
- to imply all the actors by a clear determination of their roles and responsibilities  
- to have a situational participative diagnosis of problems related to the management of the school  
- to share information  
- to share the same vision as for the objectives and the strategies of the program  
- to organize and harmonize the actions on the field  
- to work out a participative plan of follow-up-evaluation of the activities  
- to share and capitalize the experience of each actor in order to better document the program.  During the 
meetings of the framework, each actor will have to share with the others his experiences in the 
implementation of the activities.  All the experiences could thus be sufficiently documented and capitalized 
for the documentation of the program.   
 
Decentralization having made the town halls the first responsible for the school at the communal level, those 
could be retained as pillar of this new framework of intervention which could be structured as follows:   
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To sum up, the new framework of intervention that we propose is as follows:  
 

[Figure Removed] 
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Tableau n°17 : Explication du schéma du cadre d’intervention 
 
N.B    

 
STRUCTURES RELATIONS IN

THE FRAMEWORK 
 ROLES & RESPONSIBILITIES NEEDS IN CAPACITY BUILDING 

 
OGB 

 
Technical and
Financial Partner 

  - technical and financial support  
- designing the programme 

- follow up/evaluation 

- Training in follow up/Evaluation of the field activities  

 
Coordination 

 
Adviser 

- orientation/arbitration/validation 
- planning 
-  follow up/evaluation 
-  Sharing information and exchange 
of experiences 

 
-  

Decentralized 
Communities (CD) 

Partner - taking in charge the school 
- coordination 
-  follow up/evaluation 

- Training on the texts regulating the management of 
school in a decentralized mode 

Organizations of
support to the 
management of school 

 Partner - advocacy 
- implementation of the activities 
-  follow up/evaluation 

-   Training on the texts regulating the management of 
school in a decentralized mode 
- support (material and financial) to capacity building of 
the communities for taking in charge the schooling fees 
of the children 

 
SDE 

Partners - technical support 
- participation to the taking in charge 
-  follow up/evaluation   

 
- Support to building operational capacity 

Schools Partners -  implementation of the activities 
-  follow up/evaluation 

-   Training on the texts regulating the management of 
school in a decentralized mode 
- support (material and financial) to capacity building of 
the communities for taking in charge the schooling fees 
of the children 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The coordination joins together all the actors of the education programme.   
The texts regulating the operation of this coordination will have to be worked out and adopted in the spirit and the letter of the texts governing the 
management of the school in a decentralized mode in Mali.    
 
The level of implementation of the framework will be in accordance with the objectives:  Region, Circle or Commune.   
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The effective roles and responsibilities for each actor will be definitively given only after the various participative diagnoses mentioned above.   
 
The support to the management of the partnership will happen at the levels hereafter:   
 
a)  Support to the creation of the framework of intervention: composition, determination of the organization and operation  
  
b)  Support to the development of the action plan of the framework  
 
c) Support to the implementation of the action plan of the framework  
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G - RECOMMENDATIONS  
 
The weaknesses and constraints noted at the level of the program and the new strategic orientations 
suggested imply the readjustments hereafter:   
 
1.  At the institutional level  
 
- the creation of a unit of follow-up-evaluation which will be able to intervene in a transverse way on the 
unit of the programs of OGB/Gao  
- reinforcement of the current team of follow-up of the field activities through the recruitment of new agents 
and the training of all the agents in follow-up-evaluation of the field activities  
- Building the operational capacities (in human resources) of  the present education team within the 
framework of the implementation of the recommendations and singularly of the new framework of 
intervention which we propose.  Indeed, the implementation of the framework of intervention requires time, 
resources for the organization of the meetings, the production, the multiplication and the dissemination of the 
documents, as well as the follow-up of the recommendations. Moreover, the activities of the implementation will be held 
the at the same time of the other activities  of the program on the field (programming, preparation of the new  school 
year, etc), which will take sufficient time to the two agents of the program (PO and his/her Assistant).  Hence the need 
for the reinforcement of the team in the implementation of the recommendations.    
 
- the capitalization of the experiences of the agents before their departure.  Indeed, each agent will be led to 
work out, before its departure, a report on its experience at OGB.  This report could be articulated around 
the following points:  Sociological analysis of the area of intervention, activities and strategies of 
implementation, assets and lessons, forces, weaknesses and errors strategic, recommendations.   
- improvement of the management of logistics.  At the time of the evaluation, we noted as logistics as well 
has problems of management at the level of the planning as of the coordination of the missions of ground.  
The missions seem to intervene in an unforeseen way and in the urgency.   
2.  At the level of the management of the activities of the program  
 

-   making a logical framework of the program  
-  training the agents of OGB and the partners in follow-up-evaluation  
-     making effective tools for follow-up-evaluation  
-   development of a participative action plan of follow-up-evaluation  
-  development of a canvas of drafting of the management reports, valid for all the partners  
-  the sufficient documentation of the activity reports  
-   improvement of the document management. The program, as well as the other programs of 

OGB/Gao, knows insufficiencies of the document management.  Indeed, the program is not only 
insufficiently documented, but in addition, the existing documentation is scattered at two levels:  
administration and the P.O.  Failing to have a service of documentation, all the documents relating to 
the program must be consulted in only one place (either at the level of the administration, or at the 
level of the program).  

 
The strategy of perpetuation of the actions of the program will have to be based on two essential axes:   

-   capacity building of the communities to deal with the expenses of schooling of the children and the 
management of the school and to make an advocacy in favour of the taking into account of their 
specific needs.   

-     
-   reinforcement of the competences of the local authorities and the civil society to carry out an 

effective advocacy and to require that each actor of the school fully plays his role.   
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Thus, a particular stress will have to be put on these two axes which are contained in the proposals made at 
the point G above. 
 
 
 
Photo n°5            Photo n°6 
 

[Photos Removed] 
 
      
   
Photos of the workshop of  restitution of the results of the evaluation of the programme 

   [Photos Removed] 
 
Photo n°7            Photo n°8 
The workshop of restitution joined together all the actors of the program:  OGB, Police headquarters, Decentralized 
Communities, Coalition, CGS, AME, services providing NGOs, Academy, CAP, Teachers, regional Assembly .
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H - ASSUMPTIONS AND RISKS  
 
1.  Assumptions  
 
- Acceptance of the approach by all the actors  
- Commitment of each group of actors to assume its roles and responsibilities  
- Availability of the resources (human, financial and material at all the levels)  
- Respect of the planning  
 
2.  Risks  
 
The risks are related primarily to the answers brought to the assumptions above.   
Particularly, the perpetuation of the actions of the program is dependent on the mastery of the various texts 
governing the management of the school in decentralized mode.  So, the major risks are:  
- the availability of the resources  
- acceptance by each actor to fully play his roles and responsibilities in the new stage for the program  
 
Moreover, another risk, not related intrinsically to the program, is the security issue in the zone of 
intervention.  This security issue relates to the physical safety as well as the food safety dependent on the 
state of the rainfall and which could divert the efforts of the communities.   
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I OPERATING MODE  
 
In a practical way, we propose the following methodological diagram:  
 
STAGE I    Distribution to the actors of the documents hereafter:   
 

-   evaluation report  
-   report of the workshop of restitution  
-   terms of reference of the workshop on the stakes  
holders  
  

STAGE II    Organization of the above-mentioned workshop  
 
STAGE III    Elaboration of the document of the next phase of the program  
 
STAGE IV    Organization of the new school year  
 
N.B.     The implementation of the procedure proposed above supposes as a preliminary the definition of the 
assumptions (bases/orientations) of work by the staff of OGB.  These definitions of the assumptions must 
intervene the sooner in order to make it possible to take necessary action to the formulation of the next 
phase of the program and to prepare the new school year which is coming.  These working hypotheses are:   
  
  * validation of this report  
 

* the indication of the option chosen for the management of the partnership with the NGOs:  
will the program renew the partnership with the NGO?   

If so, what will be the new orientations of this partnership?  The choice to renew the partnership with the 
NGOs will require one, if not, several meetings of clarification between OGB and those NGOs.   
If not, what will be the new approach of management of the partnership?  (in the context of the new 
framework of intervention).  
 * determination of the zone of intervention:  Keeping, reduction or extension of the current zone.  
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CONCLUSIONS  
 The Education program, implemented since May 2001 and which covers 18 schools in the communes of 
the circles of Bourem, Gao and Ménaka recorded notable results as regards to the improvement of the 
schooling and the awakening of the populations about the school issue.   
 
The of pupils enrolled  indeed underwent an explosion and the populations, in particular the women, 
mobilize themselves more and more to perfect the education of the children.   
 
These results are the resultant of the efforts done primarily by OGB to raise the level of schooling which 
was the weakest of the region, if not the country.  These efforts relate to the reinforcement of competences 
of the actors, the direct support to the schools and the communities and advocacy.   
 
However, some factors still exist which threaten the results obtained if actions of consolidation are not 
undertaken at the level of the actors.  These actions must relate to various axes which relate to the capacity 
building and competences of the communities, of the Organizations of support to the school, of the Civil 
society and the decentralized state technical services.  The actions to come must allow a progressive taking 
in charge of the school by the communities and the decentralized state technical services.   
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