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1.0. EXECUTIVE SUMMARY 
Oxfam GB has been implementing the Livestock Fairs project, which is part of its Protracted Relief Program 
(PRP) in Zimbabwe since July 2004.  The PRP addresses livelihood and public health needs through a suite 
of interventions that include Livestock and Input Fairs, a Tillage Voucher Scheme, Community and 
Nutrition Gardens and Conservation Farming (training in moisture-conserving agronomic practices and 
agro-forestry). These interventions target poor households, which Oxfam categorizes into three: chronically 
poor, transitorily poor and the economically at risk. The program interventions emphasize reaching the most 
vulnerable using community-based targeting mechanisms. The project document states the targeting 
proportions for the Livestock Fairs intervention as 25% for the chronically poor and 75% for the transitorily 
poor. Able-bodied members of targeted/selected households above 18 and below 60 years of age participate 
in public works programs identified by their communities. Local supervisors keep track of participation, 
together with government extension staff. Oxfam monitors the activities as part of quality assurance to 
ensure that meaningful work is done before vouchers are issued. Livestock Fairs are done in February/March 
of each year and to date at least three have been done in each of the project communities. 
 
The impact of the project can be looked at in relation to the changes in livestock ownership within the 
communities as well as the social capital that is built because of wealth possession. This is at output level, 
which can be measured in say 1 to 2 years. The actual numbers distributed are another indication of this 
level of impact (output). The increase in numbers of the distributed livestock can also be measured as a 
short-to-medium term difference attributable to the project. At the same time impact can be assessed in 
relation to the life changes enabled through use of the livestock. Examples of this include paying school fees 
for children and other more strategic investments with longer pay-off periods. The assessment focused more 
on the first (broadened ownership of stock and growth in numbers) and not on the more long-term impacts, 
which could be measured after four to five years with indicators like consistency in paying children’s fees to 
allow progression in education (see also recommendation on M&E).  
 
Fairs appear to have played a part in improving the prices of and developing livestock markets although in 
some cases e.g. Chionekano and Guruguru Wards (Zvishavane) communities complained that Fairs 
generally led to price increases making non-Fair trade difficult. Livestock Fairs allowed bulk selling and 
buying and the associated direct injection of cash into the communities, appreciated by beneficiaries, 
Government extension staff and local leaders (village heads and councilors).  However voucher redemption 
delays eroded the values as a result of the prevailing inflationary environment.  On balance, other (non-Fair) 
interventions by Oxfam experienced similar challenges. For instance, it seems that there was no adequate 
dialogue on the pricing of tillage services and communities complained of very low prices worsened by 
delayed payment. 
 
Livestock Fairs improved access to small livestock to vulnerable households who have made breeding 
progress.  Although the livestock numbers remain modest the assessment established that the households are 
utilizing the livestock for multiple purposes with payment of school fees emerging as a top priority. This 
should be seen as a strong form of social protection considering that households are investing in human 
capital for benefits that will only accrue in the future. Most households still have their livestock and are 
looking to further years of breeding.  Both beneficiaries and sellers are experiencing the benefits from the 
project. Areas that require improvement cover production aspects of the project, disease control, and 
extension services provision, monitoring and evaluation of project impact, development of local markets and 
the provision of appropriate training to beneficiaries.  This is particularly important if the impact and long-
term sustainability of the project is to be enhanced. 
 
The evaluation team recommends that Oxfam; 
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1. Articulates a medium to long-term profound vision for the project.  
 
2. Takes its project responsibility beyond simple inclusion of the poor into subsistence chicken and goat 

production to local market development, facilitation of linkages with other markets and broader 
economic empowerment for those that show promise. 

 
3. Creatively supports the strengthening of public sector extension to aid and sustain the production 

processes of the new livestock owners. 
 
4. Considers taking up relevant policy issues up the hierarchy to secure the initiatives that it is supporting 

on the ground.  
 
5. Develops an exit and sustainability strategy (related to the vision discussed in Figure 1). 
 
6. Invests in building the capacities of livestock recipients in a creative and appropriate way. 
 
7. Develops and implements an M & E System where stakeholders and the community participate. The 

system should allow robust integration of specialist and Participatory Impact Monitoring where 
beneficiaries, community leaders and other stakeholders on the one hand and OXFAM M/E staff collect 
and co-analyze the data on the other. Related and to properly institutionalize tracking of life changes 
Oxfam, with technical assistance as appropriate, could consider setting up a system for collecting and 
analyzing panel data for a cohort of households over the next 5-6 years. 
 

8. Seeks avenues to improve access to Veterinary Drugs. 
 
9. Together with the community and key stakeholders should endeavor to address program implementation 

challenges faced in the project at present. 
 
10. Revisits the depth and breadth of support while also reflecting on the optimum size of the suite of 

interventions that it brings to any given community. 
 
11. Retains core program staff at least for the three-year project/program cycles. 
 
12. Encourages buyers to show their capacity to look after livestock as they purchase. 
 
13. Holds Fairs during weekends and school holidays nearer the drier months. 
 
The Fairs have brought a difference in the lives of both sellers and buyers i.e. numbers distributed, livestock 
uses and general livelihoods issues. However, the evaluation team urges Oxfam to provide additional 
structured post-Fair support to address challenges that new livestock owners face. This support is also 
necessary for beneficiaries and Oxfam’s program partners. Offering the support will sustain the gains that 
the project is generating and ensure that the beneficiaries remain motivated to do more and thus climb out of 
the ‘poverty pit’ they are in. 
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2.0. Introduction 
 
2.1. Background and Motivation 
Starting from the year 2000, a combination of human induced and natural factors has given rise to 
turbulent and often unpredictable livelihoods in Zimbabwe. A land-mark event in the year 2000 
was the adoption of land occupations as the dominant method of land acquisition in Zimbabwe.  
The subsequent formalization of land occupations into Fast Track Resettlement programme is often 
seen as the watershed that marked the intensification of human induced processes that have given 
birth to the economic, food and livelihood crises that prevail in the country.  Declining macro-
economic conditions have seen inflation rising to very steep levels, which perhaps have no 
precedent in a southern African context.  For instance, year on year inflation was estimated at 
around 502% by November 2005, rising to about 1134% by June 2006.  To date, inflation is 
estimated at close to 1300% (CSO 2005, 2006).  The declining macro-economic conditions have 
also forced many companies to close their businesses, with the Confederation of Zimbabwe 
Industries showing that 500 companies closed business between the year 2000 and 2001 alone.  The 
closure of companies and the scaling down of operations has resulted in massive retrenchments of 
urban-based workers, offloading them onto the rural areas.  This has increased pressure on the land 
while at the same time reducing and at times completely cutting off remittances to the rural areas, 
an important form of support to sustainable livelihoods in rural areas. 
 
Another outcome of Fast Track Land Reform has been the loss of employment by between 200 000 
– 300 000 former farm workers who were previously employed by mainly white large-scale 
commercial farmers.  A significant proportion of these retreated to their communal homes, again 
leading to increased pressure on the land and creating a livelihood crisis.  Further to this, the launch 
of the Clean-up Campaign by the Government of Zimbabwe in 2005 resulted in the displacement of 
between 400 000 and 650 000, largely poor and vulnerable households (UN 2005), most of which 
ended up landing on their communal homes.  A good number of these were the most vulnerable, 
especially people with disabilities and those who were HIV/AIDS positive, many of whom were on 
medication.  For instance, an NGO working with people with disabilities in Harare estimated that 
the Clean-up Campaign in Harare alone displaced 140 households that constituted part of its 
membership, with 86 households being directly assisted to relocate to the rural areas. 
 
On the other hand, persistent droughts constitute the core of natural factors that created increased 
distress to the national economy, with the most affected being farming populations in the rural 
areas.  Thus since the 2001/2002 period, Zimbabwe has experienced 4 consecutive droughts, a 
situation that has jeopardized the livelihoods of close to 70% of the country’s population.  Despite 
the decline in HIV/AIDS prevalence rate among the 15-49 year age group (2005 – 2006 
Demographic Health Survey), the pandemic continues to create economic and social pressure, with 
over 1.3 million children estimated to have lost one or both parents.  The numbers of people who 
are food insecure have also continued to swell as a result of the multiple factors, with ZIMVAC 
(2006) indicating that some 1.4 million people in rural Zimbabwe would not meet their households’ 
cereal requirements for the 2006/2007 marketing year. 
 
In light of the above, Oxfam GB has implemented a Protracted Relief Programme (PRP) since July 
2004, addressing mainly livelihoods and sanitation needs of selected populations in the Midlands 
province (Zvishavane and Chirumhanzu districts) and Masvingo (Masvingo and Gutu districts).  
Specifically, Livestock Fairs have been used to assist vulnerable households to build their small 
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livestock asset –base and improving household food and income security. 
 
 Oxfam’s Livestock Fairs intervention is largely situated in the framework of the Sustainable 
Livelihoods Approach to development.  A livelihood is commonly understood as encompassing the 
capabilities, assets and activities that are required for making a living (Chambers and Conway 
1992).  Essentially, the emphasis is on the possession of human capabilities (e.g. education skills, 
health etc, access to tangible and intangible assets and the existence of economic activities).  In this 
context, Livestock Fairs are a form of social protection, which is responding to risk and 
vulnerability that has been created by multiple processes operating at various levels.  Broadly, 
Livestock Fairs fall into the category of livelihood promotion measures whose focus is to enhance 
real incomes and capabilities (Wheeler and Pelham 2006) of targeted households, through the 
provision of small livestock, especially goats and poultry.  This report is an assessment (mid-term) 
of the impact of Livestock Fairs on the livelihoods of the beneficiary households.  It was also 
designed to come up with recommendations for use by Oxfam GB’s Management team for 
improved livestock programming as a means to address acute food insecurity in Zimbabwe. Two 
independent consultants who had not been involved in implementing any part of the Livestock 
Fairs interventions undertook the assessment. 

2.2 Project Background 
Since the 1980s when Oxfam GB started its operations in the development sector, it has 
implemented several programmes in the water and sanitation, and food security sectors in 
Zimbabwe. Further, in response to the high incidence of droughts, Oxfam has scaled-up its 
interventions to include food aid and livelihoods related activities. It is in this context that the 
Protracted Relief Programme has been put into place. Oxfam GB is implementing the Protracted 
Relief Program (PRP) in Zimbabwe’s Midlands and Masvingo Province. The activities under this 
program are being implemented in the four Districts of Chirumhanzu (6 Wards) and Zvishavane (5 
Wards) in the Midlands Province and Masvingo (2 Wards) and Gutu (4 Wards) in Masvingo 
Province. The interventions are in line with keeping Oxfam GB’s Team Purpose of ‘acting with 
poor people as a force for change in addressing the causes of poverty, suffering and injustice…’ 
(Oxfam GB, 20061). The PRP is a response by Oxfam GB (and its partners) to the challenges that 
people in Zimbabwe are facing. As already mentioned, the challenges are a result of the multiple 
crises induced by policy aberrations, economic decline, political instability and unfavorable 
weather conditions (drought and floods). These macro-conditions are affecting marginal areas and 
in these areas the chronically poor are affected the most. Poor and marginal areas in both rural and 
urban areas are characterized by declining crop and livestock production, high levels of 
unemployment, erratic income generating and livelihood coping mechanisms or opportunities, 
declining health and social conditions.   
 
Since July 2004 Oxfam GB has implemented the PRP to address livelihood and public health 
needs. The suite of interventions in the livelihood basket includes Livestock and Input Fairs, 
Tillage Voucher Scheme, Community and Nutrition Gardens and Conservation Farming with 
training in moisture-conserving agronomic practices and agro-forestry components. These 
interventions target poor households, which Oxfam categorizes into three groupings of the 
chronically poor, transitorily poor and the economically at risk. The program interventions under 

                                                 
1 Livestock Fairs Impact Assessment Terms of Reference. 
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the livelihood banner have placed emphasis on reaching the most vulnerable2 using community-
based targeting mechanisms. In fact there is an elaborate criterion for beneficiary selection and 
targeting that is stipulated in the Programme Manual. The project document states that the targeting 
proportions for the Livestock Fairs intervention is 25% for the chronically poor (unconditional 
voucher) and 75% for the transitorily poor (receiving vouchers in return for doing community 
works)3. Oxfam GB aims to build poor households’ asset bases as a step towards these households’ 
food and income security being improved. Livestock Fairs are done in February/March of each year 
and to date at least three have been done in each of the project communities. 
 
Able-bodied project beneficiaries or members of targeted/selected households below 60 and above 
18 years of age are expected to participate in public works programs4 identified by their 
communities. Local supervisors keep track of participation, together with government extension 
staff as well. Oxfam monitors the activities as part of quality assurance, ensuring that meaningful 
work is done before vouchers are issued. The link between the public works program and the 
Livestock Fairs in previous phases presented some initial conceptual challenges for the impact 
assessment, as some beneficiaries did not fit the criteria set in the project document. However, 
engagement with communities and Oxfam enabled the evaluation team to understand how this 
worked on the ground. 
 
2.3 Purpose of the Assessment 
The purpose of the assessment, as is stated in the Terms of Reference was to assess the impact of 
Livestock Fairs implemented by Oxfam under the Protracted Relief Programme (PRP).   
Specifically, it looked at two main issues, the effectiveness of Livestock Fairs and the impact of the 
intervention.  In terms of effectiveness, the focus was on, among other things, appropriateness and 
relevance of the intervention.  This included an investigation of issues relating to targeting, ability 
of Livestock Fairs to address the livelihoods needs of beneficiaries and the extent to which 
community participation has been promoted.  The assessment of the impact looked at the benefits 
to both recipients and sellers of livestock, and the sustainability of the Livestock Fairs, and the 
overall Protracted Recovery Program (PRP).  The key question on impact was: what has changed 
among beneficiaries and sellers as a result of Livestock Fairs. 
 
Expected Out 
The key output of the assessment was expected to be a “well-researched and concise report 
providing both an assessment and analysis of the impact of the Livestock Fairs”.  Included in the 
report are a clear set of recommendations to Oxfam GB’s management team for improved livestock 
programming as a means to addressing acute food insecurity in Zimbabwe and beyond.  The 
identification of success stories was also part of the output package that was expected to guide the 
replication of the Livestock Fairs by Oxfam elsewhere in the country.   
      
2.4 Methodological Approach 
The assessment made use of data generated by the various components of the project.  This largely 
included project documents, monitoring and evaluation (M & E) reports and financial records.  

                                                 
2 Widows, orphan and vulnerable children, the disabled, households with chronically sick people, the elderly. 
3 There were no noticeable changes in relation to this targeting framework. 
4 Examples include road/bridge maintenance, gully reclamation, community conservation works e.g. dam/weir repairs 
and/or cutting waterweeds, repairing irrigation and garden infrastructure, installing drip kits etc 
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Fieldwork was also carried out and this generated primary data that complemented secondary data 
that had already been collected. 
 
M & E Reports accessed and reviewed included the M & E Livestock Fairs Report (March 2006), 
the M & E Livestock Vouchers for Work Verification Report (April 2006), and the various 
Progress Reports.  The Livestock Fairs Report provided monitoring and evaluation data on 
stakeholder involvement in the Livestock Fairs, process issues of arranging and conducting the 
fairs, data on the outcome of targeting/beneficiary selection, price-range of the different livestock 
and the actual process of trading and voucher reconciling process.  The M & E Livestock Vouchers 
for Work Verification Report (April 2006) provided data on the number of beneficiaries targeted 
for livestock vouchers for work, inventory of the type of work, status and quality of the works.  
Generally, the two reports captured some data on accountability issues in the project. Further, the 
2006 Assessment Report provided useful data that was also used in this assessment. 
 
Fieldwork was done in six randomly selected wards, namely Charandura and Chinyuni in 
Chirumhanzu district, Guruguru and Chionekano in Zvishavane district and Munyikwa A and 
Mazuru in Gutu district.  This represented about 23.5% of the total wards where the Livestock Fairs 
are being implemented.  Fieldwork data collection was done using interviews with key 
stakeholders, questionnaire survey and Focus Group Discussions with beneficiaries as well. In 
Munyikwa A and Guruguru, separate FGDs were also held with community leaders. Interviews 
with key informants were done with Oxfam project staff at district level, team leaders for the 
livelihoods intervention, Veterinary Department officials based at district/ward levels and AREX 
staff.  The data collection instruments used included an interview guide, FGD guidelines and a 
questionnaire.  The research instruments used were shared with Oxfam staff at the national level 
prior to the implementation of fieldwork.  Tables 1.1 and 1.2 give summary statistics of participants 
who were involved in the FGDs and the questionnaire survey. 
 
 Table 2.1:  Details of Participants in the FGDs 
 

District Site Number of 
Females 

Number of Males Totals 

Charandura 36 16 52 Chirumhanzu 
Chinyuni 75 12 87 
Mazuru 36 24 60 Gutu 
|Munyikwa 60 24 84 
Guruguru 29 12 41 Zvishavane 

 Chionekano 33 35 58 
Totals  269 123 392 
Source:  Field Data (January 2007) 
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Table 2.2:  Implementation of the Questionnaire Survey 
 

Total Beneficiaries District Site 
Females Males Totals 

Charandura 17 5 22 Chirumhanzu 
Chinyuni 17 8 25 
Mazuru 12 5 13 Gutu 
Munyikwa A 13 2 16 
Guruguru 14 5 17 Zvishavane 

 Chionekano 8 8 18 
Totals  81 33 114 
 Source:  Field Data (January 2007)  
 
Interviews with key informants were particularly useful in assessing relevant components of the 
Livestock Fairs.  Input from key government officials that included AREX staff and the 
Department of Veterinary Services officials provided the opportunity for assessing stakeholder 
participation in project implementation, especially the provision of extension services and 
monitoring of project activities.  Other key informants included traditional authority structures, 
especially chiefs and village heads; committees involved in price-setting at the Livestock Fairs and 
Oxfam area committee members.  These provided mainly data on issues pertaining to beneficiary 
selection processes, planning and holding of Livestock Fairs, including process issues of price-
setting and their views and perceptions pertaining to sustainability of project interventions.  Oxfam 
staff based at the national, provincial and district levels provided appropriate secondary data 
(including available M & E data), views and perceptions on the performance of the project, 
together with the implementation challenges that they met. 
 
Field work was done between 3 and 15 January 2007.  Three days were spent in each district, with 
2 days reserved for Focus Group Discussions and questionnaire implementation at the ward level.  
The third day in each of the districts was spent interviewing key stakeholders based at the district 
level.  Although interviewing was done mid of the 2006/2007 farming season, attendance at the 
FGDs was impressive and fieldwork went on uninterrupted. 
 
2.5 Design of the Evaluation 
The assessment was designed based on criteria that looked at effectiveness, appropriateness and 
relevance of the intervention. Further, the assessment criteria also focused on the impact of the 
intervention and its cost effectiveness. Table 1.3 presents the criteria and questions used in the 
assessment and the respective data collection tools (See Annex 2). 
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 Table 2.3 Criteria and Questions for the Assessment 
 
Criteria and Questions  Data Collection Tools 
Effectiveness 

- What are the socio-economic characteristics of beneficiary 
households (HHs) 

- How were the beneficiaries targeted 
 

 
Focus Group Discussions 
Questionnaire Survey 
Review of Documentation from 
Oxfam 

Appropriateness and Relevance 
- How appropriate were the Livestock Fairs in improving 

the livelihoods and food security situation of HHs 
- How did the sellers and buyers benefit from the Livestock 

Fairs 
- How did Livestock Fair’s influence HH power relations 
- What other follow-up support was given to beneficiaries 

and was it sufficient 

 
Focus Group Discussions 
Questionnaire Survey 
Review of Documentation from 
Oxfam 
Interview with key informants 
beneficiaries 

Impact 
- What was the impact of the Livestock Fairs on buyers and 

sellers 
- What has happened to the local economy as a result of the 

distribution of livestock 
- How sustainable are Livestock Fairs 

 
Focus Group Discussion 
Questionnaire Surveys 
Interview with beneficiaries 

Cost Effectiveness 
- How cost-effective were the Livestock Fairs 
 

 
Review of Oxfam Documentation 

Source:  Adapted from Harvey and Marongwe 2006:9. 

 8



 3.0 Main Findings 
 
3.1 Effectiveness of the Livestock Fairs 
The communities in which Oxfam GB is implementing the Livestock Fairs project are generally the 
poor and marginal areas within the targeted Districts. In fact, the project areas are primarily located 
in Natural Regions IV and V, which makes them agriculturally unproductive under rain-fed 
conditions. As such issues of poverty and deprivation are evident, manifested by relatively high 
numbers of actual and potential beneficiaries. However this is not to suggest that there are 
incidences where non-poor households in deprived communities seek to benefit from programs that 
come into their communities despite being able to look after themselves. Some communities exhibit 
a high level of critical social awareness in relation to their poverty situation. It is however 
important to acknowledge from the beginning the reality that the ‘politics of attracting support’ 
from public and private voluntary institutions and actual experience with ‘singing poverty’ makes 
community selection and household targeting difficult.  
 
A number of reasons affect this inclination towards seeking benefits from outside agencies. First is 
the fact that the assistance is available and as such is there for “the getting”. The second reason 
relates to the urge to participate in interventions in one’s community. This pressure to be included 
is borne out of the desire to deflect attention from oneself since self-exclusion from assistance 
programs is considered a sign of having enough. By taking part in or benefiting from programs 
households avoid drawing others to ask for assistance from them. The third reason is a conscious 
decision to benefit recognizing what the assistance will do to a household’s own livelihood. In 
other instances seeking to benefit is via persuasion or some form of social marketing by friends or 
relations with access to information on program interventions. These four are not necessarily 
exhaustive, but are some of the ones synthesized from the assessment of the Livestock Fairs, which 
in a lot of ways determine the extent of challenges faced with beneficiary selection. 
 
For development agencies and their staff, targeting the very poor and vulnerable households or 
members of society is quite noble and is almost a universal objective. The challenge is however 
about operationalizing the selection criteria, a process that is often riddled with exclusion and 
inclusion errors. Justifying the selection of one group and the exclusion of others often brews 
conflict and at times hatred among households. This kind of discontent often grips the project 
community as evidence from the Focus Group Discussion in Chinyuni ward showed. The 
community representatives felt that the targeting of the sick and other categories of the vulnerable 
by NGOs was ‘excluding’ those community members falling outside those categories. This 
prompted one participant to ask ‘which community do the so called well-to-do live.?’ Another went 
a step further and retorted: “Care inouya yoti nherera, Oxfam yotiwo nherera, saka isu tiri vanhu 
venyika ipi.” (All development organizations seek to target orphans and other vulnerable 
households in society. So who is going to assist us in this world?)  Using local examples of projects 
meant for HIV and AIDS patients which had collapsed, participants at the Chinyuni meeting argued 
that it was important for project promoters to consider also the able-bodied. However in other 
wards like Mazuru and Munyikwa A (both in Gutu District) the participants at the community 
meetings indicated an appreciation of the work being done to help the vulnerable members of their 
communities. A sense of ‘our poor are being helped and Oxfam is doing a great job’ permeated 
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most of the discussions in these communities. They argued that the assistance from Oxfam meant 
that the community itself would therefore have less pressure in assisting the poor. 
 
Table 3.1 gives summary statistics about the Livestock Fairs intervention. A total of 6 296 people 
benefited as sellers and 18 158 as recipients of livestock. These figures could be inclusive of people 
who benefited more than once. All the same, compared with a total figure of about 85 362 
households in the 17 wards (see Table 2.1) where the Livestock Intervention was implemented, 
these figures represent a remarkable achievement.  Quite a significant size of the total population 
was reached by the project and this needs to be commended. 

Table 3.1: Summary Statistics of the Livestock Fairs Intervention 
District Ward Name Ward 

No. 
No. of HHs 
in ward5. 

No. of 
sellers 

No. of 
Beneficiaries6. 

Guruguru 1 1 902 228 1005 
Chionekano 2 3 482 389 1219 
Hombe 4 3 051 733 1 731 
Runde 5 2 872 355 1 217 

Zvishavane 
 

Shavahuru 9 3 196 315 626 
Mhende 3 4 928 594 1984 
Chengwena 4 2 162 492 1173 
Chinyuni* 7 3 994 634 - 
Charandura 8 7 748 652 1492 
Musoropamwe 9 6 399 969 3333 

Chirumhanzu 
 

Maware 10 1 365 398 - 
Mazuru 13 7 760 492 850 
Magombedze 12 7 188 562 931 
Munyikwa A 15 10 839 114 163 

Gutu 
 

Munyikwa B 16 6 503 207 346 
Nyamande 28 4 849 580 682 Masvingo 

 Nyikavanhu** 29 7 124 - - 
Totals   85 362 6 296 18 158 

* Figures for beneficiaries not available 
** File with records not located. 

Source: Complied from various sources (CSO 2002, Reports and Project Documents). 
 
In defining the poor that deserve assistance there are some challenges faced. Some poor people 
were providing services including living at the homesteads of (ordinarily absent) well-to-do 
relatives while others may themselves be well-to-do but take care of OVCs from their poor 
relatives. In both instances the poor ‘care-takers’ and OVCs have no claim to the resources in the 
homes they inhabit and thus their livelihoods may not be better by living in such homes.  The other 
view was that such OVCs do in fact benefit from resources at the homes they inhabit and hence 
should not be targeted. These are some of the nuances of ‘community poverty debates’ that the 
evaluation team was privy to. Some of these were used to indicate how beneficiary selection 
processes at community level had left out deserving cases. Generally, there was no consensus on 

                                                 
5 The figures refer to Households in the Wards as given in the CSO report quoted. 
6 These figures are cumulative and were collated manually from various Oxfam records. It was difficult to separate by 
year because some of the entries were not dated. Addressing this may require revisiting the field to engage staff, 
stakeholders and beneficiaries so that these dates are entered. 
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such issues and this represent one area where community debate is required if targeting is to be 
seen as more effective. 
 
Despite the nuances that are always associated with exclusion and inclusion errors of beneficiary 
selection, the Livestock Fairs were generally done well in targeting vulnerable households. Data 
from both the FGDs and questionnaire survey confirmed this. For instance, 27.3% of the 
beneficiaries (n=110) indicated that they had somebody who was chronically ill. The bed-ridden 
were ill for a period that ranged from 3 months to a maximum of 10 years. This indeed confirms 
that the targeting process was accurate as it managed to reach the chronically ill, who in essence 
were a key target of the intervention. Asked about why they think they were selected, all 
participants gave reasons that were in line with the selection criteria. In FGDs, participants were 
asked to speak about those who had benefited from their own villages and the reasons associated 
with the decisions. The answers pinpointed issues related to one having nothing in terms of assets, 
guardianship of orphans, widows with no decent means of earning a living etc. Specific examples 
were also cited during FGDs that showed that people with disabilities, who are normally some of 
the most disadvantaged and vulnerable in any given society, were also targeted in the selection 
criteria. This evidence corroborates the findings of the beneficiary verifications by Oxfam staff and 
the local leadership where home visits were actually done on 20% of the beneficiaries and found 
out that targeting was reaching the intended beneficiaries.  
 
There are however issues relating to effectiveness in targeting that need to be re-examined. The 
question on: ‘have you benefited from any other Oxfam intervention’ (other than Livestock Fairs) 
was responded to by 75 people in the questionnaire survey. Of these, 48 (64%) indicated that they 
had benefited from other interventions. It could be that other participants ducked the question as, 
through their own instinct, suspected that the results could be used against them in the oncoming 
livestock sales.  What is worth noting is that Oxfam was implementing multiple interventions, and 
it seemed that communities had introduced their own secret ‘by-laws’ where the strategy was to 
make sure that one benefits at least from one of these. The question then is: does beneficiary 
selection matter in those cases? In Chionekano for instance, the Chief was very frank and advised 
his subjects to be truthful about beneficiary selection. He admitted that he and many other people 
whom he pointed at had received livestock but were “not that poor7.”  In Chinyuni, Guruguru and 
Chionekano, there were even many other NGOs8 working with the same communities, though of 
course using different interventions. In such situations, communities often devise their own 
methods of ensuring that each and every-one benefits from at least one of them. In the end, the 
issues about selection criteria might become less relevant and this was confirmed in Chionekano 
when one participant noted, “Hapana anoda kusara,” (no-one wants to be excluded). What seems 
to be emerging is that whilst targeting the vulnerable is welcome in any given society, what is 
required is to have a piece of the cake reserved for the “not so poor”. In one way, the Livestock 
Fairs intervention is already addressing this. The sellers, who were the first beneficiaries, fall into 

                                                 
7 Indications were that they did not fit in any of the three categories as set for the Program but received livestock or 
benefited from other Oxfam projects as part of addressing community dynamics essential for successful project 
management.  
8 Care International, World Vision, DACHICARE, Zvishavane Water Porject etc. 
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this category. Those participating in the works programme are another category. What is perhaps 
required is a slight broadening of this category of project beneficiaries9. 
 
Against a background of many poor people it came as no surprise that the number of people 
receiving assistance was perceived to be low in the communities visited. The comment that more 
people should be assisted and that more services including large stock should be included was 
made at all sites. This (the call for more) is a default community expectation but there are serious 
factors that we observed in the process. In the words of some of the focus group discussants ‘…it 
would seem that Oxfam is just proving that they could actually help us have livestock’. The 
implication of such sentiments is that the breadth and depth (or coverage and significance) of the 
assistance are being considered to be shallow by community leaders and extension staff. The 
Agricultural Extension Worker for Munyikwa A noted that ‘...the expectation is that at least 75% of 
the poor in a locality should be assisted’. AREX extension staff in Guruguru also echoed similar 
sentiments. The analysis drew parallels with the targets of toilets and boreholes (50 each) in most 
affected areas as reasonable. While the number for Livestock voucher beneficiaries was evidently 
higher the spread in the Ward resulted in some kind of ‘withering’ of the visibility and potential 
impact. The Ward Councilor for Munyikwa A supported this idea by saying ‘…we should not be 
afraid to even ask for 100% assistance…these are agencies awash with resources, we are in 
Regions 4 and 5, which are known as suited to animal production and therefore donor assistance 
should focus on small stock at 100% coverage’. 
 
In addition to the above, the participatory processes being used to select beneficiaries also raised 
false expectations among communities. Thus, in some cases it is seen as not very sensitive when, as 
an illustration, a whole village meets to select two beneficiaries for receiving two goats and a dozen 
or so chickens. It creates high expectations and according to Munyikwa A community leaders the 
eventual beneficiaries may be despised by others. While this can be put to ordinary challenges of 
beneficiary selection it is critical for Oxfam to look at it within the context of its suite of services in 
a given Ward with a view to shrinking that basket while expanding the beneficiary base for the 
fewer initiatives selected in consultation with the community and assessed for socio-economic and 
technical feasibility. Village level selection itself was reportedly causing social tensions with cases 
of or simple fear of witchcraft being cited. While in most of the focus group discussions held there 
were about 70% of the participants who had benefited from mostly one and at most two of the 
OXFAM interventions, the evaluation team was left wondering whether the organization needs to 
develop criteria for assessing the optimum size of its ‘basket of services’ using Oxfam and 
community-level variables of effectiveness and efficiency.  
 
A key development strategy of Oxfam is the mainstreaming of gender issues in all of its 
programmes.  In the context of this assessment, this can be understood in terms of balancing 
beneficiaries between men and women, and having women in key decision-making positions.  In 
terms of who received livestock at the household level, it was clear that women were in the 
majority (Table 2.2 refers).  In 68.8% of the cases, it was reported that the livestock was allocated 
to women (as mothers) as opposed to 28.6% for men.  This is an impressive achievement where 

                                                 
9 The proportions used in targeting of 25% chronically poor and 75% transitorily poor and economically at risk skirt the 
reality of working with the poor where one cannot completely ignore the ‘rich’. In percentage terms the not-so-poor 
could constitute 10-15% of the beneficiaries [one cannot address the problems of tenants without engaging with 
landlords, the poor and not-so-poor are in interconnected relationships that are mutually reinforcing, Berner et al 2005]. 
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women’s empowerment, especially in livelihoods related issues, has been addressed at the 
grassroots level.  When asked during group discussions on the kind of gender dynamics raised by 
the Livestock Fairs Project, especially the allocation part of it, there seemed to be consensus that all 
members of the households viewed the livestock as a family asset, and not as belonging to the 
person to whom it was allocated.  The situation was the same for caring or looking after the 
livestock. 
 
Although women were largely the beneficiaries, this dominance was later neutralized when it came 
to making decisions on who decided on when and what to sell. From Table 2.3 there is still some 
dominance by women, but not at the same level as that was observed in the question on who was 
allocated the livestock. 
 
 Table 3.2: Who was allocated Livestock at the HH Level? 
 
Who was allocated Frequency Percent 
Father 32 28.6 
Mother 77 68.8 
Mother & Father 3 2.6 
Totals 112 100 
Source:  Field Survey 2007 

Table 3.3:  Who made the decision when selling? 
 
Who made the decision Frequency Percent 
Father 24 33.3 
Mother 32 44.4 
Father and mother 13 18.1 
Family 3 4.2 
Totals 72 100 
Source:  Field Survey 2007    
 
In summary, the view of the evaluation team is that the Livestock Fairs were generally effective in 
the targeting process. The selection criteria was, by and large, adhered to. Also, the project did well 
in targeting women.        

3.2 Appropriateness and Relevance 
Appropriateness can be interpreted in relation to the compatibility of the livestock intervention with 
the general livelihoods of people in the project area. The key question would then be about the 
extent to which communities in the project area were not only interested, but also engaged in 
livestock production. To the extent that most sellers were indeed people coming from the same 
communities, this is evidence that the keeping of poultry, goats etc is common practice in the area. 
As data on the use of the livestock also shows, it is clear that the Livestock Fairs were not only an 
appropriate, but relevant intervention.  Households quickly went on to breed their livestock, and 
where necessary, utilized the livestock to meet their basic food and non-food needs. This in itself is 
a good indication of appropriateness and relevance. 
 
In addition to distributing quality breeding stock, the livestock distributed was generally of the right 
ages as it did not take long before breeding started.  From Table 2.4, it is clear that within 2 months 
of the Livestock Fairs, breeding had already started in 50% of the households. From 6 months 
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afterwards, the percentage had increased to about 85%. This shows that the project has done well in 
providing breeding stock. A concern was however raised in Munyikwa A as it was noted that some 
households sold livestock that they knew did not breed for one reason or the other. Accusations of 
witchcraft and greediness on the part of some sellers who did not want their livestock to breed 
elsewhere where they would have been bought were made. The issue was raised in Munyikwa A 
only but could equally be relevant in other areas. 

Table 3.4: How long did it take before Breeding Started?10 
Length of Time No. of Households Reporting 

Breeding 
Percentage 

<1 month 4 4% 
1-2 months 46 46% 
3-4 months 21 21% 
5-6 months 14 14% 
7-10 months 10 10% 
>10 months 4 4% 
Not Yet 1 1% 
Total 100 100% 
Source: Field Survey 2007 
 
The appropriateness and relevance of the project can also be analyzed in terms of the use and 
utilization of the livestock received.  Data from both FGDs and the questionnaire survey shows that 
households were primarily selling their livestock for the payment of school fees.  Table 2.5 presents 
the uses to which the livestock was put. The uses were mainly through making sales, use as relish 
and exchanging for other services.  Other services included mainly meeting household 
emergencies, especially payment of health fees, funeral costs, purchasing farming inputs and other 
livelihood related uses.  From the table, it is clear that the dominant use was selling for the payment 
of school fees.  It is only for the October-December 2006 quarter when the number of people 
selling for school fees was less than those using the livestock for relish. This is quite 
understandable given that over the festive period, households will generally be in a ‘spending 
mood’.  
 
The number of people selling per quarter generally increased from 35 in the January – March 
quarter to 61 in the last quarter of the year.  This is also expected given that the project matures as 
time progresses, with more and more households utilizing their livestock as time progresses.  What 
the data does not show is the total number of people who have at least not managed to use their 
livestock nor managed to use their livestock at the time of the assessment.  There were also specific 
cases where households entered into transactions that involved the exchange of livestock for other 
services or products.  From the questionnaire survey, 6 out of 114 households were involved in 
such transactions.  The details of the transactions involved exchanging livestock for tillage and 
maize grain.  In other cases, households exchanged cocks for hens.  The use to which the livestock 
was put also demonstrates that project benefits were accruing to the whole household. 

                                                 
10 The table refers to responses given by beneficiaries of the different categories of livestock (goats, chickens etc). 
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Table 3.5: Livestock Use in 2006:  Data from the Questionnaire Survey 
 

Period Type of Use 
Jan-Mar Apr-June July-Sept Oct-Dec 

Total 

Sold 5 13 25 24 67 
Relish 9 10 12 33 64 
Exchanged for 
other services 

 
2 

 
2 

 
1 

 
1 

 
6 

Other 9 6 4 4 23 
Total 25 31 42 62 160 
 
Source:  Field Survey 2007 
 
Box 3.1 further presents some of the findings from FGDs on the use of the livestock (see also Box 
2.2). 

Box 3.1:  Evidence on the use of Livestock 
1. Mai Chadenga, from Magayo Village in Chinyuni ward was given 6 chickens (she had nothing at the 

beginning).  When they had increased in number, she sold 7 chickens and managed to buy 20kgs of mazie 
seed.  At the time of the assessment she had 5 chickens left. 

2. An unmarried man (Tsvimborume) from Masiyauta in Chinyuni ward was given a goat.  The guy is terminally 
ill (asthmatic). He sold the goat in order to raise funds for purchasing of food. 

3. A woman from Jani Village in Charandura ward sold 8 chickens at the Livestock Fair (she was a seller).  At 
that time she was left with 2 chickens but they have since increased to 10.  She had sold the chicken in order to 
raise money for buying a 50kg bag of fertilizer. 

4. A woman from Chinyuni sold 20 chickens at the Livestock Fair in order to raise money for her mother’s 
medical treatment. 

5. A man from Munyikwa A was given a goat which had since given birth.  During the 2006/2007 agricultural 
season, he had his fields ploughed in exchange for the young goat.   

 
Source:  Field Data 2007 
 
What is particularly worth noting is that beneficiaries were not hesitant to reveal firstly that they 
have already used some of the livestock, and secondly how they had utilized the livestock.  This is 
a strength on the part of the project as the beneficiaries confirmed that they really owned the 
livestock, as opposed to be seen as “Oxfam’s and hence could not be readily used”.  Elaborating on 
that particular point, a woman from Mazuru ward remarked, “Mwana haangadzingwi kuchikoro ini 
ndine chipfuwo chandakapiwa.  Ndinotengesa ndowana mari yechikoro” (A child cannot be sent 
back from school when I have livestock accessed through Oxfam. I will sell it to raise school fees). 
 
From the examples in Box 3.1, and elsewhere in this report, even the sellers also benefited.  The 
Fairs provided an opportunity for bulk stock sales that allow sellers to meaningfully invest the 
returns as opposed to periodic sales. In one case a villager sold 4 goats (out of a herd of 8) in order 
to raise cash for purchasing an heifer which demonstrates the livelihood improvements enabled by 
the Livestock Fairs.  What however needs to be stressed is that most of those selling livestock did 
not posses huge numbers of livestock, and hence sales potentially resulted in sellers remaining with 
low numbers or even nil in some of the cases.  Thus there is a possibility of one person moving 
from being a seller to a potential beneficiary.  As such this might be an indication of the need to 
develop a deep and broad production base over a medium-term period. Also, the need to monitor 
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the livelihood statuses of sellers becomes evident from examples where one may sink into poverty 
due to selling all the livestock they own. 

Box 3.2: Examples of household use/impact of the Livestock Fairs  
 

[Box Removed] 
 
Source: Extracted from OXFAM Reports 2006. 
  
 The figures in Table 3.6 show an increase in the population of two main types of livestock that 
were traded.  Thus in the study sample, when the Livestock Fairs started in 2004, only 46 and 23 
households owned chickens and goats respectively.  The respective figures had however increased 
to 91 and 47 by December 2006. Where there was less emphasis by the project on rabbits, guinea 
fowls and turkeys, the increment remained very low and insignificant.  In fact, for pigeons and 
ducks, the figure remained constant at a low 3 (out of a study sample of 114) for 3 years.  This 
illustrates the low or zero investment by households in the study sample into livestock 
development, a situation that is likely to be a common trend in rural areas.  With no external 
support in livestock development, it is evident little or no change is expected in livestock 
development.  Also, the figures showing beneficiaries for chickens and goats did not rise 
exponentially, and this can be attributed to the fact that some of the households benefited more than 
once.     
 
Table 3.6: Trend in Livestock Ownership 

Number Owning By Year Type of Livestock 
2004 2005 2006 

Chickens 46 66 91 
Goats 23 28 47 
Rabits 5 5 9 
Guinea fowls 5 6 6 
Turkeys 6 8 10 
Pigeons and Ducks 3 3 3 
Source:  Field Survey 2007  
  
The comments presented in Box 3.2 illustrate the diversity of the use to which the livestock is being 
put, all of which support the livelihoods of communities.  These uses are linked to payment of 
school fees and health needs; use of the poultry to secure tillage services as well as meeting other 
social obligations like payment of lobola.  This further confirms the appropriateness of the 
Livestock Fairs Intervention.  It was also the general feeling among participants that their social 
status image has improved in society as a result of possession of livestock. 
 

3.2.1. Identifying the sellers 
An important question for this assessment was about who were the sellers at the Livestock Fairs.  
There are no straight answers to this question.  Potential responses can be related to the wealth 
status of the seller (e.g. were they the rich who were selling their livestock) or in terms of location 
(were they coming from the same wards).  Other dimensions of socio-economic characteristics, 
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such as gender11, can also help in identifying who the sellers were.  So far, the assessment has 
alluded to many examples of sellers, and by and large, these were both men and women. An 
analysis of who the sellers were is also useful in judging the appropriateness and relevance of the 
project. The willingness of sellers to trade is another indicator of appropriateness and sustainability 
of the intervention. 
 
In terms of the wealth status of the sellers, there were mixed experiences.  If the figures on sellers 
who disposed of livestock in bulk are to be believed (see next sections), then it is evident that some 
of the ‘rich’ or relatively well-up households participated in the Livestock Fairs as sellers.  There 
were also other specific cases identified in the assessment, though isolated, where some of the 
sellers were relatively well-up.  For instance, a woman from Zvishavane who reportedly rears more 
than 600 indigenous chickens took part as a seller.  There was also the case of a man who was 
trading hand-made shoes for chickens and was later selected as the best seller in Chirumhanzu 
district. However, in some cases, the sellers were not the well-up, and some could have been poor.  
Reference is made elsewhere in this report about sellers who disposed of all their livestock in order 
to meet a pressing family need12. 
 
In most of the cases, sellers were fellow residents in the same ward where the Livestock Fair 
project was being implemented.  This was particularly so in five of the wards where the assessment 
was undertaken, with the sixth ward, Chinyuni in Chirumhanzu being unique in terms of its 
experience.  In that particular ward, the research team established that most of the livestock sold at 
the Livestock Fairs was coming from surrounding resettlement schemes in the nearby Masvingo 
district.  According to the participants to the FGD discussions, people in Chinyuni ward were very 
poor and hence could not raise any significant stock for sale, especially goats.  After recognizing 
the limitations, the inhabitants went and mobilized their neighbours in the resettlement areas where 
such livestock was relatively abundant.  Ultimately, the initiative resulted in increased numbers of 
livestock at the fair.  In this particular situation, the question of who were the sellers assumed a new 
dimension where the sellers were other rural residents located outside the project area.  Whilst the 
approach yielded positive results, and subsequently broadened the impacts of the project out of the 
project area, in future it is important to monitor such activities, especially its impact on prices13. 
 

3.2.2. Exploring Implementation Challenges 
 
There is however a number of areas observed during the assessment where improvement is required 
in the management of Livestock Fairs. This is important for purposes of improving upon project 
performance, and consolidating the project impact.  In some wards, distances walked to and from 
the Fair centers were simply long, presenting challenges for the movement of livestock and human 
beings as well.  The issues pertaining to delayed payments and the loss of value of money by the 
                                                 
11 Available/reviewed project documents did not consistently reflect the gender characteristics of sellers. Use of names 
would have been unreliable. 
12 Cases that the evaluation team came across are discussed in the report e.g. a man who sold five goats to pay his 
lobola in Chinyuni Ward. We return to this in recommendations and suggest that pre-Fair assessments could capture the 
main reasons why sellers participate in the Fairs.  
13 The evaluation team heard anecdotal evidence e.g. in Chinyuni and Chionekano indicating that the Fairs had an 
effect on prices [led to upward reviews in virtually all cases]. There is no possible comparison with other areas outside 
the Oxfam GB program sites as the team had no access to prices for the Livestock sold through the Fairs. 
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sellers perhaps constituted the greatest threat to the sustainability of Livestock Fairs.  Generally, it 
was not possible for OXFAM staff to establish the exact quantities of livestock that would be 
brought for sale, creating a mismatch between available vouchers and the amount of livestock (by 
specie) brought to the sale. 
 
The issue of large distances walked to and from the place where the Livelihood Fair were 
conducted were pertinent in three main wards, Chinyuni in Chirumhanzu and Chionekano in 
Zvishavane and Munyikwa A ward.  Thus in Munyikwa A for instance, participants to the FGDs 
remarked that the furthest point in the ward was upto 15km from the place where the Livestock 
Fairs were held.  This meant that the livestock earmarked for sale would travel 15km to the 
Livestock Fair and if bought by somebody from close to that area, would travel a further 15km on 
the return journey.  Linked to the issue of distances traveled was the times at which Livestock Fairs 
were held and ended.  In Munyikwa A, it was reported that some beneficiaries ended up traveling at 
night if the Livestock Fair ended late in the day.  Some livestock reportedly died on arrival at the 
Livestock Fairs or on their return home owing to the large distances traveled.  In Chinyuni ward, 
the Maenzanise VIDCO was reported as the furthest and in fact one goat died on arrival at the 
Livestock Fair.  Ironically, the goat had been brought to the Livestock Fair on behalf of its owner, 
and those who had brought it ended up being asked to pay for the dead animal.  In Chionekano 
ward, women from Mumbengegwi village complained of having to walk for 2-3 hours one way on 
their way to the Livestock Fairs.  Based on these discussions, it was clear that minimizing the 
distances (through perhaps having more of them in a single ward) would help in reducing the cost 
(time and labour) of traveling on the part of both buyers and sellers.  This has already been 
implemented in Mazuru ward and can be replicated elsewhere. 
 
Also, the actual movement of the livestock to the fairs was considered problematic.  Thus selling 
livestock in bulk confirmed that it was a huge task to move say 10 – 15 chickens or a significant 
number of goats to the Livestock Fairs on an individual basis. Also, matching demand and supply 
at the Livestock Fairs was generally not achieved.  Goats seemed more popular at the Livestock 
Fairs but in most wards their numbers were simply not enough to meet demand.  It had not been 
possible for the OXFAM project staff to quantify the volumes of livestock by type that would be 
brought to any given Livestock Fair. 
 
In Mazuru ward for instance, it was noted that livestock vouchers distributed were less than the 
total number of livestock brought for sale, disappointing some of the potential sellers in the 
process. In Chinyuni ward, it was noted that goats were few in number and got finished early, 
disappointing those who wanted to purchase them.  On following up with OXFAM staff at a later 
date, one woman was informed that the vouchers had expired.  What seems to be emerging is that a 
proper assessment is required prior to the holding of the Livestock Fairs.  This can be implemented 
as part of the M & E process so that Oxfam builds capabilities in market assessment and 
appropriate design of the Fairs in keeping with available Livestock. Community Mobilizers and 
local stakeholders can be very helpful in establishing sound data on which predictions of Fair size 
could be based to obviate problems of too many vouchers chasing too few livestock or vice versa. 
 
The absence of a developed data-base/inventory of actual and potential sellers created the space for 
cheating as some sellers and buyers connived to extract cash from the OXFAM project. Based on 
discussions in FGDs, interviews with key informants especially Veterinary and AREX staff, and in 
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some cases OXFAM staff, it was confirmed that in some situations the livestock never 
changed/transferred ownership from sellers to buyers.  Analyzing the Sellers and Beneficiaries 
Register, it became evident to the evaluation team that some sellers sold up to 10 goats at one time.   
Upon interrogation, it became clear that social networks were established simply to extract money 
that would be shared among buyers and sellers, with the livestock remaining with its owner.  The 
Veterinary Officer for Charandura ward gave startling evidence of how the practice became 
widespread in the wards in Chirumhanzu.   
 
It was noted that some well-up sellers would go around the community and mobilize their relatives 
to supply chickens ‘for sale’.  Meanwhile the wife/child or some other close relation would have 
been registered as beneficiaries.  On the day of the Livestock Fairs itself, the livestock would be 
brought to the sale when already marked “SOLD”.  After the Livestock Fairs, the cash would be 
shared and the livestock returned to its owners.  When the Veterinary official quizzed some of the 
beneficiaries and sellers on why they were taking their livestock back, the official was told “mave 
kuda kuona officer.  Mari ndeye OXFAM iyi,” (Do not interfere. The money belongs to OXFAM). 
It was not possible for the assessment to analyze the extent to which this practice was spread in the 
project area. What is important however is that this is any aspect that needs proper monitoring in 
the future. One suggestion made from the community was inter-village or ward sells. Community 
Mobilizers can also ensure that this (cheating) is reduced before, during and after the Fairs through 
random home visits. However, there are counter-arguments to these suggestions including that 
some communities prefer to sell to people they knew for ease of tracking the livestock and also that 
they would be confident that they get the ‘right’ brands. 
 
The March 2006 M & E Livestock Fairs Report confirmed that buyers and sellers came to the 
Livestock Fairs after they had already entered into agreement to sell to one another.  “Most sellers 
were generally more comfortable in selling their livestock to beneficiaries from their areas for easy 
follow-ups.  This to some extent increased the rate of trading as sellers and buyers would come to 
the Fair having entered into an agreement already only to agree on the prices at the fair.”  (p.5) ]  
This can be interpreted as supporting the observations that some of the transactions could have 
been “artificial”. 
 
OXFAM staff also confirmed that there was indeed cheating in some of the cases.  For instance 
when the cheating was identified in the Gutu wards, they made a ruling that those from the same 
village could not sell to one another.  To their surprise, the buyers and sellers quickly dispersed as 
they were no longer eager to trade. In Guruguru ward it was mentioned in FGDs that some 
livestock never changed ownership.  It was pointed out that some beneficiaries claimed to have 
bought goats but there were neither the goats nor shelter facilities for such goats at their homes.  
What this assessment could not establish was the scale at which the practice was undertaken.  By 
and large, the issue was a sensitive one and participants seemed not very eager to discuss the 
problem.  In Chinyuni ward, participants stated that they had to go and mobilize their neighbours in 
surrounding resettlement schemes to supply goats for sale as they were in short supply in their 
ward.  In fact, the Chinyuni residents would ferry the goats and sell them on behalf of their 
colleagues in resettlement areas.  It was not possible to assess whether or not there were underhand 
transactions that enticed people to enter into such kinds of deals. 
 
There were also cases of in-house trading.  In Charandura ward, the evaluation team noted that 
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there were identifiable cases where one person in the household stood as the seller and another as 
the buyer. This evidence of cheating was also identified by the Smith assessment of 2006. . One 
female AREX official summed it all “Vamwe vaida kuzvitengesera huku dzavo: Beneficiary ndini, 
seller murume wangu,” (some people literally sold the livestock to themselves).  An interview with 
a key informant, whose wife was a recipient of chickens, reaffirmed that in that ward, there were 
several cases of people who allegedly received livestock but it was never transferred to them.  Such 
people also never bothered to put up shelter for their acquired livestock. Of course, these are 
loopholes that any project cannot foresee and can only be identified at a later stage.  Broadly, the 
guidelines on who can sell and to who is an area that needs to be fine-tuned in the project. This 
represents another area where improvement is required in the planning and implementation of 
Livestock Fairs.  This is however addressed in the last section of this report. 
 
The evaluation team reached the conclusion that the level of community participation in the Fairs 
was satisfactory. This was largely because of the participatory nature of the process used including 
use or involvement of community structures in the project. However the extent to which the 
community takes full control and has developed confidence in running the project (pre, during and 
post-Fair activities) is still limited. Some of the beneficiaries and sellers alike noted that they still 
needed support from Oxfam to be able to organize successful Fairs. Regarding problems like 
cheating, FGD discussants indicated an unwillingness to deal with these and other conflict areas 
associated with the Fairs preferring to defer to Oxfam. 
 
The determination of prices saw Oxfam, stakeholders and community representatives taking part in 
a Committee. However, the role that Oxfam played e.g. use of comparative information from 
outside the participating Wards and the fact that they are the funders seems to have been interpreted 
as dictating or dominating the pricing process (FGDs in Munyikwa A, Chionekano, Guruguru and 
Charandura). The individual voucher values, at least initially, were also misperceived as a 
determination of the prices. It therefore is the evaluation team’s considered view that creating a 
balance in terms of price determination between community empowerment (evidence and market-
based) and retaining an affordability that does not steeply distort local prices is difficult. Oxfam has 
not done much in this area and the discussion above about the seller data-base developed on the 
back of participatory market assessments could help in addressing this critical area. 
 
Feedback or complaints are channeled through traditional mechanisms (say through community 
structures or leaders) as well as the ‘suggestion box’ emplaced at fair venues on Fair days. 
Although the box provides anonymity discussants and key informants seemed unanimous in 
expressing people’s discomfort with its use. Some felt that anonymity was not guaranteed, a factor 
that might be keeping a lot of people away from using the box. Others felt that this was an 
unfamiliar method and as such people needed time to develop confidence in using the suggestion 
box. Another important factor relates to the relatively shallow project ownership that we read from 
statements like ‘…do not interfere, the money belongs to Oxfam’ quoted above (FGDs, 2007). 
 
Continued project implementation will inevitably enable both the Oxfam and the participating 
communities to build rapport, capacities and an institutional adaptation critical for deploying 
innovative mechanisms for deepening community participation. In short the evaluation team is of 
the view that the divide between project and community mechanisms for managing project 
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interventions will progressively fade. Some of the recommendations suggested in section five (5) 
are made with this in mind. 

3.2.3. Delayed Payments 
Sellers and buyers have been seriously affected by delays in voucher redemption. It would seem the 
process between the Livestock Fair and actual payment of sellers takes too long. The meandering, 
step-by-step procedure of managing Livestock Fairs (as summarized in the Programme Manual) 
seems to be the main cause of concern. The series of steps include the consolidation of sellers and 
vouchers, data capturing of sellers’ registers, verification of typed registers, cash requisition for 
payment of sellers and voucher redemptions and payments. Testimonies from the field indicated 
how OXFAM’s image has suffered from this winding process, how uncomfortable buyers get when 
the sellers take as long as two to three months before being paid and how serious this could be in 
terms of project sustainability, particularly willingness of sellers to participate in the Fairs. Frankly, 
people were quite bitter about the delayed payments. Some sellers, as already mentioned, were 
positive about the opportunity for ‘bulk-sales’, which allow them to do meaningful things14 with 
revenue from stock sales but were equally concerned about the payment delays. This occurs at 
times when chickens and goats purchased at the Fairs begin to thrive in their new homes when the 
money for buyers will be losing its value. Sellers emphasized to the research team that when they 
participate in Fairs it is usually to offset immediate problems and thus delays affect their plans. 
While OXFAM in some instances has adjusted the payments upwards (Interview with Program 
Manager, Gweru 03/01/07), the evaluation team does not find this to be a ‘charity-based’ and not 
an adequate business-like response. It is expensive to both OXFAM and the beneficiaries (both 
sellers and buyers) considering there are direct financial and time resources invested in voucher 
redemption, which could be reduced by collapsing some of the ‘background’ stages involved and 
bringing them much more forward and as close to the Fair-venue as is possible. The delays caused 
serious social tensions in communities. Community leaders in Guruguru Ward (Zvishavane 
District) indicated that they were dealing with serious cases where sellers sought to re-possess their 
animals from buyers. One case is where a goat beneficiary was forced to return the animal and was 
later given the money when the seller redeemed the vouchers. In all the sites visited this concern 
was raised. While acknowledgement of the problem on the part of OXFAM is commendable it 
remains a serious challenge. 
 

3.2.4. Administration of Vouchers 
There were challenges relating to the administration of the vouchers and questions can be asked on 
the appropriateness and relevance of using vouchers in doing the Livestock Fairs transaction.  
Discussions with field based Oxfam staff and a review of some of the project documentation 
confirmed that there is a lot of paperwork involved.  This was important for meeting the 
programme needs and the requirements by the finance department.  Information was generally 
collected manually and required extra human and financial resources for inputting the data into the 
computer.  Before actual payment could be made, field based verifications of the details of 
transactions had to be made.  Based on the March 2006 M & E Livestock Report, the process of 
reconciling the vouchers was even more complicated.  “In Zvishavane and Gutu District 
beneficiaries were not recording the price of each livestock in their wards as well as the voucher 
number.  This made it difficult for the project staff to link the buyers to the sellers and verify the 
                                                 
14 A young male seller from Kamurai Village, Chinyuni Ward sold five goats to raise his bride-price money. 
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prices allocated to each livestock.” 
 
Indivisibility of vouchers presented its own trading challenges.  The vouchers were in specific 
denominations and once the negotiation for the price of a product had been done, getting change 
was no easy task.  The M & E Report of March 2006 has noted this.  “The voucher denominations 
also presented challenges as some sellers would end-up giving buyers a different voucher as 
change, while in some instances sellers would negotiate with buyers not to give them change or to 
give change after receiving payment from Oxfam ” (p.5).  In Zvishavane (Runde) and Masvingo 
(Nyikavanhu and Nyamande) districts, the M & E Reports noted that some buyers had combined 
vouchers to purchase a single animal, but local project staff reversed this as this allegedly 
complicated the payment process.  In the view of the evaluation team, this is an issue that needs to 
be revisited as there is precisely nothing wrong with beneficiaries joining their vouchers, a scenario 
that could give rise to joint modes of production.  However, discussing with beneficiaries, it did not 
seem as if the indivisibility of vouchers was a major cause of concern to them.  All the same, this 
exposed the weakness of vouchers versus other methods of effecting transactions, especially the 
payment of cash. 
 
As part and parcel of facilitating the capturing of information from buyers and sellers that would be 
used in the processing of payment, buyers were also required to write relevant details on the 
vouchers, while the sellers were expected to do the same on their cards.  This made certain 
assumptions on the literacy of the participants.  In Chirumhanzu and Masvingo districts the 
approach was effective as it provided the space for, among other things, verification of over-pricing 
and other anomalies.  In the two districts, “each seller was given a card to record all the animals 
bought and noting the buyers and prices as the trading proceeded.  In addition, beneficiaries in 
these 2 districts were encouraged to record their full names at the back of their vouchers.”  (p5).  
However, opposite results were achieved in Zvishavane and Gutu districts, a situation that can 
possibly be linked to the literacy levels of both buyers and sellers. Based on the questionnaire 
survey 5 households had never been to school, 5 attended Grade 1, 4 did Grade 2, 25 did between 
Grade 4 and 7 i.e. 30.7% of the respondents attained a maximum of Grade 7. People with this level 
of education generally find it difficult to complete forms more so if the forms are complicated 
although they are capable of signing. Even analysis of the signatures on the Oxfam forms reflects 
initials, ‘Xs’ and blanks further indicating challenges with signing, which is easier than completing 
a form. Notwithstanding the above challenges, Livestock Fairs were both appropriate and relevant. 
What is only required is to work on the identified implementation challenges.  
    
 3.3 Impact and Benefits of the Project 
Having implemented the Fairs since July 2004 the change associated with the project can be 
discussed largely at the output and outcome level of the project management cycle.  The kind of 
impact that is relevant in terms of this assessment relate to the short and medium term period, with 
the long-term change in improved food security and livelihoods expected later say four to five 
years. At this stage, project impact is discussed in quantitative terms, by merely looking at the 
change in the livestock asset base of the beneficiaries and growth of the livestock population.  
Impact can and is also discussed in terms of use of the livestock (see the preceding section).  Thus 
cash injection into the community through firstly the sellers of livestock, and beneficiaries 
disposing livestock further down the line represent another form of impact at the local economy 
level.  The assessment used some of the success stories, or rather more appropriately at this stage, 
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promising examples, to further demonstrate the impact of the project to date. 
 
The first level of impact relates to the volumes of livestock traded and the numbers of buyers and 
sellers involved. There are however inconsistencies in terms of the total numbers of beneficiaries of 
the Livestock Fairs intervention. For instance, one document estimated that a total of about 14 173 
households benefited from the Livestock Fairs. A manual count of the beneficiaries from available 
Oxfam records however has indicated that around 18 000 people benefited. However, this figure 
could be inclusive of beneficiaries who received livestock more than once and hence could be a 
little bit inflated. The Livestock intervention was funded from three main sources mainly DFID, 
Bruderhof Communities Fund and Oxfam Unwrapped Funds (Christmas and Spring Bids Goats and 
Chickens funds). The Bruderhof Communities Fund benefited about 2 800 households but the 
project documents do not disaggregate these by gender. Christmas and Spring Bids Goats and 
Chickens funds benefited about 5 973 households of which 4 285 (72%) were females. Whilst the 
various project reports do not show the precise numbers that benefited from DFID funds, it can be 
assumed that the remainder of 5 400 households represent the main beneficiaries of the funds (this 
is based on 14 173 as the total number of beneficiaries).  
 
A visible impact by the Livestock Fairs intervention has been the creation of a market for use by 
beneficiaries and sellers to meet their food security, cash and other essential needs.  Sentiments 
raised by FGD participants in all the 6 wards expressed strong appreciation of the Livestock Fairs, 
with participants unanimously calling for the extension of the intervention. Participants stated that 
selling livestock amongst themselves, in the absence of Livestock Fairs, was difficult as most of 
them would be poor  and buyers would be hard to come by.  In some circumstances, households 
would have been forced to sell at low prices in distress sales.  Commenting on their own situation, 
participants in Munyikwa A in Gutu noted “Our only buyers here were local teachers, asi mari 
yavanotaura hayiiti,” (The prices they offer are too low). Thus in general terms, Livestock Fairs 
were associated with improved prices of livestock bought /sold at the fairs. 
 
As already mentioned Fairs enabled bulk sales, a condition that is generally difficult to attain given 
the shortage of cash in most rural areas.  Table 3.6 illustrates the number of sellers who sold more 
than 3 goats at one Livestock Fair.  In one case, a seller from Chinyuni ward in Zvishavane district 
sold about 10 goats at the 2006 Livestock Fair.  Based on the data provided in the Beneficiary 
Registers, large numbers of beneficiaries were selling bigger numbers of chickens at the Livestock 
Fairs.  In one very exciting case in Chinyuni ward, a young man sold all his 5 goats at the Livestock 
Fair in order to raise cash for paying for lobola for his wife.  Commenting on project 
appropriateness and usefulness, he noted in vernacular “Oxfam yakanaka inoroodza,” (Oxfam is 
doing splendid work. I have managed to pay lobola from the money raised from the Livestock 
Fairs).  In Munyikwa A ward in Gutu district, another young man stated that he sold 4 goats at once 
at the Livestock Fair and managed to raise enough cash to buy a heifer.  These examples 
demonstrate the far-reaching impacts the Livestock Fairs intervention is having on the livelihoods 
of people.  Thus in the case of the households that managed to buy a heifer, it is clear that the 
OXFAM project is contributing to the attainment of  household needs that are high up in the human 
needs hierarchy. 
 
Table 3.6:  Sellers who sold more than 3 goats at once during the Livestock Fairs 
 
District Site Total No. of Sellers Number of Sellers selling more than 3 
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goats 
Charandura 652 64 Chirumhanzu 
Chinyuni 159 13 
Munyikwa A 158 23 Gutu 
Mazuru 124 17 
Guruguru 49 1 Zvishavane. 
Chionekano 112 13 

Total 1254 131 
Source: Field Survey 2007 
  
The quantitative impact of the Livestock Fairs project in the assessed districts is summarized in 
Table 2.7. The most traded type of livestock was chickens, followed by goats. The total number of 
chickens traded were almost 36 000 as opposed to about 9 500 goats. The table further illustrates 
the diversity of the livestock that was purchased and distributed. From the table, a total of about 10 
different species were traded and this is quite remarkable. This is a clear illustration of the equity 
impacts of the project where livestock ownership was transferred from one group to the other.  It is 
also useful to note that some 6 296 sellers were involved in the Livestock Fairs in the project area.  
Thus the production base for the livestock involved was broadened from the combined 6 296 sellers 
to around 18 000 beneficiaries in the project area for the three years of the project. This represents a 
positive for the project and all other things being equal, the expectation would be a boom in the 
production of livestock involved. 
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Table 3.7: Livestock Distributed 
Ward 

Chickens Goats Turkeys Eggs Guinea-
fowl 

Sheep
 

Rabbits Peacock Pigeon Ducks 

Shavahuru 3139 972 37 470 58 - 11 1 - 2 
Mhende 3424 656 75 84 124 - 17 - - 12 
Musoropa 7744 1398 240 305 177 - 37 6 18 - 
Hombe 4719 781 103 751 114 - 28 - - 14 
Guruguru 1 363 671 53 - 22 - 2 - 2 - 
Magombedze 2 489 246 47 404 86 - 26 - 2 - 
Chionekano 3070 882 116 995 16 - 10 - - - 
Nyamande 3574 863 - - 137 1 24 - - 9 
Maware ** 398 - - - - - 1 - - 
Chinyuni ** 634 20 - - - - - - - 
Runde 1765 905 20 0 11 - - - - 2 
Munyikwa A 318 190 - 36 15 7 - - 2 - 
Chengwena 2 896 549 45 186 228 - 4 - - - 
Munyikwa B 233 527 - 148 5 1 - - - - 
Mazuru 249 74 1 277 1 2 2 - - - 
Totals 35 735 9 532 798 3 666 1045 11 165 8 24 43 
Source:  Decoded from Oxfam Beneficiary Registers, 2004 and 2005. 
  
Impact of the Livestock Fairs 
Although the fairs were generally held once a year, they have managed to generate significant 
interest among buyers and sellers and other stakeholders and the assessment established the 
existence of positive appreciation of the intervention amongst all these.  The argument that 
Livestock Fairs allowed the bulk selling and bulk buying has already been mentioned.  Such an 
approach is still a new approach to rural development in Zimbabwe and has the potential of being 
replicated in other parts of the country by Oxfam and other stakeholders.  The direct injection of 
cash into the communities was well appreciated by beneficiaries and non-beneficiaries, local 
leaders especially village heads and councilors, as well as the Village Relief and Rehabilitation 
Committees set-up by Oxfam. 
 
There was also general appreciation of the Livestock Fairs in improving the prices of livestock, 
which directly benefits sellers.  This was explicitly noticed in Charandura and Chinyuni wards in 
Chirumhanzu and Mazuru and Munyikwa A wards in Gutu district.  The exception was noted in 
Chionekano and Guruguru wards (Zvishavane) where the communities complained that the 
Livestock Fairs have generally led to price increases of the livestock concerned, making it difficult 
for them to trade on their own without the cash from Oxfam.  Whilst the prices were considered as 
good at the time of the Livestock Fairs, by the time payment was made, the cash would have lost 
value as a result of the prevailing inflationary economic environment in the country.  Given that 
many of the recipients of livestock had also benefited from other Oxfam interventions, it was 
common for participants in FGDs to draw parallels with other interventions.  In this regard, there 
were significant complaints about the prices promised by Oxfam for the tillage services.  It seems 
to the evaluation team that there was no adequate dialogue on the pricing of tillage services and 
communities complained of very low prices.  The delayed payment even worsened the situation. 
 
The assessment confirmed the existence of community-based processes of setting prices for 
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livestock at the fairs.  The committee tasked with that responsibility was composed of 
representatives of buyers and sellers, farmers organizations representatives (where they existed), 
local leadership, extension staff at the local level (mainly AREX and Veterinary Department 
officials) and Oxfam staff.  Prior to the Livestock Fairs, Oxfam would have carried out its own 
reconnaissance on the general prices of livestock in the area and this was designed to alert project 
management on what to expect on the Livestock Fairs.   
 
Issues considered in setting the prices also related to the size of the livestock and that the animals 
were meant for breeding.  The price range for the different livestock traded at the monitored sites is 
presented in Table 2.8.  However during discussion, some participants seemed to suggest that there 
was no emphasis on the size of livestock when charging the prices.  There were also some 
reservations in relation to how the prices were set as well as the people involve din price setting. 
Whilst price setting was generally seen as a community output, there were isolated cases where 
some participants attributed it to something ‘dictated’ to them by Oxfam.  This showed that not all 
of the participants in the Livestock Fairs were that informed on such crucial aspects of the project.  
Also, the evaluation team is of the view that the role of Oxfam in setting of prices could have been 
confused by that Oxfam did chair the committees.  On reflection, it might be very appropriate for 
Oxfam to cede the chairing of the committee to some other stakeholder represented in the 
committee in the future.  More importantly, there is need for more dialogue on pricing among the 
various stakeholders, especially buyers, sellers and Oxfam project staff in the future. 
 
Table 3.8: Prices of Livestock at the Monitored Sites 
 
Livestock Least price (Z$) Maximum Price (Z$) 
Goats 2 000 000 3 000 000 
Chickens 400 000 700 000 
Turkeys 1 000 000 1 300 000 
Rabbits 400 000 600 000 
Guinea Fowls 500 000 800 000 
Ducks 500 000 600 000 
Pigeons 150 000 200 000 
 Source: M & E Data 2006 
 
The quantitative impact of the project can also be described in terms of the voucher values and 
quantities delivered to specific sites.  The M & E Livestock Fairs Report of April 2006 produced 
summary statistics on the vouchers distributed to selected sites in the operational wards (see Table 
2.9).  This is a positive reflection on the amount of cash injected at the community level. Box 2.3 
gives a summary of comments passed when discussing project impact with the beneficiaries. 
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Table 3.9:  Voucher Values and Quantities Delivered to Monitored Sites 
 

Vouchers Distributed to beneficiaries District Name of 
Monitored Site  DFID Small 

Livestock 
Spring birds Xmas Birds 

Chickens 
Xmas Birds 
Goats 

Zvishavane Runde. 
Shavahuru. 
Hombe 

153 
191 
192 

62 
87 
87 

74 
102 
102 

30 
42 
42 

Gutu Munyikwa A 
Munyikwa B 

543 
278 

258 
224 

370 
190 

150 
80 

Chirumhanzu Musoropamwe 
Charandura 
Mazuru 
Mhende 

689 
792 
208 
311 

174 
210 
37 
133 

204 
248 
45 
158 

85 
142 
18 
65 

Masvingo Nyamande 
Nyikavanhu 

230 
310 

142 
191 

180 
215 

80 
82 

Total       
Voucher Value  Z$2 400 000 Z$2 400 000 Z42 400 000 Z$2 400 000 

Source:  M & E Data March 2006 
 

 Box 3.3: Comments Expressing the Diversity of uses to which Livestock is being put 
 

- “Oxfam through the Livestock Fairs presented an opportunity for us to know where good breeds of 
livestock can be obtained.  Now we can go and buy the livestock on our own without Oxfam”  ( a 
male beneficiary from Chionekano ward) 

- “Chickens are ready cash for our school fees and health needs,” a woman from Chionekano ward. 
- “I had a next-door neighbour who by all standards was very poor.  He had no draft power and would 

also rely on zero tillage. He was given chickens under the project.  For this agricultural season 
(2005/2006) he hired me to provide tillage in exchange for 3 chickens,” a male participant in 
Chinyika ward) 

- “Mari yeLivestock Fair inouya yakabatana.  Kazhinji hazvigoneki kutengesa huku 10 nguva imwe 
asi Fair yakazvigona.”  (The money from the Livestock Fairs comes as a lump-sum. One can easily 
sell, for instance 10 chickens), a woman from Chinyuni ward. 

- “Huku dziri kuwanda asi dziri kupfundza matambudziko akawanda.  Number yadzo inokwirrai 
ichidzika nekuti tinenge tichidzishandisa,”  (Chickens are being used for multiple purposes and 
hence the growth in numbers remains low), a woman beneficiary from Chinyuni ward. 

- “Iye zvino vakadzi vazhinji havana kusungirwa.  Mbudzi dze Oxfam dzakanaka dzave kutopfuudza 
dambudziko iroro,” (Most wives have not had their lobola paid. The livestock received is helping in 
alleviating the problem), a male beneficiary from Chinyuni ward. 

- “Pamusha pedu pave nechiremerera nekuti pava nechipfuyo chinofamba.  Tave kutofambawo zvine 
mutsindo” (Now we can also command respect from neighbours because we now possess livestock), 
a male  beneficiary at Mazuru ward. 

Source: Field Survey 2007 
 
Promising Examples 
The Terms of Reference for this study specifically mentioned that the identification and 
documentation of success stories was a critical component of the assessment.  Success stories are in 
essence a demonstration of the impact of the project at the household level.  The Livestock Fairs 
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were started only in July 2004 and at the time of the assessment, the intervention was largely 2½ 
years old. In fact, most of the participants to this assessment were 2006 beneficiaries.  It is the view 
of the evaluation team that it might be too early to talk about success stories, but more about 
promising initiatives.  The intervention is still in its early stages and the best the assessment could 
do was to identify households which have showed a lot of promise.  Even in those promising 
examples, the total number of livestock involved are still modest.  In explaining why for instance 
numbers of chickens have not risen astronomically one woman noted that “mabasa ehuku 
anowanda pamusha, saka number yadzo haingawandi,” (Box 3.3 refers).  This literally meant that 
the chickens were being used to meet the households’ multiple needs and hence the numbers of 
chickens could not rise exponentially.  Be that as it may, a brief profiling of selected promising 
examples is used in this assessment to demonstrate the impact of the project. 
 
There were also other promising examples that were brought to the attention of the assessment 
team.  For instance, the Veterinary officer based at Charandura ward but catering for a number of 
other wards, mentioned the existence of a farmer15 who emerged as the best seller in the Mawere 
ward.  A woman from Zvishavane has about 600 indigenous chickens as already mentioned.  Many 
of the birds sold at the Livestock Fairs in Guruguru and Chionekano were originally purchased 
from the woman.  The woman also possessed excellent knowledge on breeding and management of 
poultry and provided the model, which the Livestock Fairs intervention can seek to achieve and 
promote in the medium to long term periods. 
 
Example 1 
[Example Removed] 
 
Example 2 
 [Example Removed] 
 
Example 3 
[Example Removed] 
 
Example 5 
 [Example Removed] 
 
Example 6 
[Example Removed] 
 
  
The few examples cited demonstrate the multiple uses to which small-livestock, especially 
chickens, were being put to.  A common trend was the sale of the livestock to allow households to 
raise cash for the payment of school fees.  It is also clear from the few examples that in the case of 
goats they generally took longer for households to realize benefits.  In this regard, there is little 
evidence from this assessment on the impacts of Livestock Fairs that have already been generated 
through goat based interventions, let alone the positive identification of success/promising 
examples on goats.  The examples further demonstrate the diversity of livestock available through 
the Livestock Fairs. 
                                                 
15 The sandal seller discussed elsewhere in this report 
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Whilst the livestock production base has been expanded, there have been setbacks experienced in 
some situations.  In some cases, predators and diseases have simply wiped out some of the stock 
purchased by the beneficiaries.  In other situations, chronic poverty has forced some of the 
households, to quickly dispose of their livestock.  Data from the FGDs, interviews with key 
informants at the local level and the questionnaire survey has confirmed that some of the 
beneficiaries have already lost some or all of their livestock and were in fact looking forward to 
receiving more livestock from Oxfam.  Diseases were common in all the 6 wards where primary 
data collection was undertaken.  Based on discussions with beneficiaries and verified by Veterinary 
officials both at district and local levels, the most common types of poultry disease prevalent in the 
study area were fowl pox, coccidiosis and Infectious Coryza.  Further to this, there were also 
external parasites, which resulted in the deaths of especially chickens and turkeys.  The threat 
posed by the identified diseases had the effect of reducing the impact of the project on poverty 
alleviation and promotion of sustainable livelihoods.  On the other hand, goats were particularly 
affected by the heart-water diseases, which are commonly referred to as ‘Chindee’ in the vernacular 
(Shona).  This assessment did not establish the existence of any plan by either Oxfam or its 
implementing partners that were designed to deal with such known livestock diseases occurring in 
the project area.  Table 2.10 further elaborated on specific situations where households lost 
livestock as a result of diseases. 
 
Out of the 114 respondents to the questionnaire survey, 69 of these (60.5%) reported that their 
livestock had been attacked by disease at some point in time since receiving/purchasing them.  Out 
of this, 60.7% had their livestock attacked once, while 39.3% indicated it happened more than once.  
Of the 69 households which reported that their livestock had been attacked by disease, 57 of them 
reported that they have lost some of the livestock due to death as a result of the diseases, 44 of them 
lost it in the year 2006.  Asked about the main types of diseases attacking their livestock, or at least 
a description of the symptoms of the diseases, these matched the symptoms related to Chicken Pox, 
Coccidiosis and Infectious Coryza.  By and large, this is in agreement with the analysis made by 
Veterinary officials on the type of diseases that attack livestock in the study area.  The above 
statistics reinforce the argument that disease control is a fundamental issue that needs to be 
addressed if the viability and sustainability of the Livestock Fairs intervention is to be attained. 
 

Table 3.10: Loss of Livestock to Diseases:  Examples from the FGDs 
 
Case No. Ward Details of Loss 
1 Charandura A woman from Zinyoro village bought 4 chickens at the 2006 Livestock Fair.  She lost 

about 21 middle-aged chickens to diseases.  Before the Livestock Fairs, she had only 2 
chickens and at the time of the assessment she had 8 chickens.  When she realized that 
her chickens were ill, she never thought of looking for advice from Veterinary Services 
Department as she neither knew where to contact them nor did she have the money to 
purchase medication. 

2 Charandura A woman from Domborengona bought 3 chickens at the 2000 Livestock Fair.  The 
chickens hatched and were 25 in number before they were attacked by diseases.  She lost 
23 chickens after the fleet was attached by external parasites and she only had 2 chickens 
at the time of the assessment.  She also did not seek any help from Veterinary officials 
“as they were nowhere to be seen” or as stated in the vernacular “Havambo wonekwi.” 

3 Munyikwa A A woman from Chigayo village sold 4 chickens at the Livestock Fairs.  Before selling, 
she had about 20 chickens.  She decided to sell precisely because she wanted to raise 
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money for payment of school fees for her children.  The remaining chickens were later 
attacked by external parasites and all of them dead. 

4 Munyikwa A A woman from Sakura Village bought 6 chickens at the Livestock Fairs.  The chickens 
hatched until they were 30 in number.  The birds were attacked by a disease with some 
losing their sight.  At the time of the assessment she only had 3 chickens.  She tried 
traditional medicines but this did not help.  She had nil chickens at the start of the 
project. Another man from the same village bought a goat but the heart water disease 
attacked it and it died. 

5 Chionekano A woman from Matongorere village purchased a goat at the 2000 Livestock Fair.  After 
about 6 months, the goat was attacked by the heartwater disease and it died.  She tried 
traditional medication but it failed.  Explaining why she could not get any veterinary 
services, he argued “mudhumeni anoda zvekuti ndikwire bhazi isu mari yacho hatina,” (I 
have no bus-fare).   

6 Guruguru A woman from Chikudo village was given a voucher for 4 chickens.  She alleged that 
she bought the chickens when they were already infected by the fowl pox disease.  All of 
the chickens died. 

Source:  Field Data 2007 
 
 
In addition to diseases, there were also many other challenges met by the beneficiaries.  Table 2.11 
summarizes key sets of problems as identified in the questionnaire survey.  Data from the FGDs 
and interviews with key informants also confirmed the same trend.  What needs to be noted is that 
at the time of the assessment, nothing had yet been put in place to try and address such challenges. 
 
Table 3.11:  Problems faced in Relation to Stock Husbandry 
 
Problem Frequency Percentage 
Diseases 49 52% 
Predators 10 11% 
Lack of Medication   8   9% 
Medicines Expensive   5  5% 
Lack of feeds   3 3.5% 
Others 19 22% 
Totals 94 100% 
   Source:  Field Survey 2007 
  
Despite the constraints, many of the beneficiaries still had their livestock. From the questionnaire survey, only 4 out of 
114 households no longer had their livestock.  There was however more evidence during FGDs of those who no longer 
had their livestock.  In each of the wards visited, there were at least a couple of such cases except for Guruguru where 
the participants in FGDs seemed not eager to discuss the issue.  This was directly linked to the issues already raised 
where some households connived as buyers and sellers to pretend that they had traded when in fact this had not 
happened. 
 
 Box 3.5: Examples of Beneficiaries who no-longer have any Livestock 
- A beneficiary from Matongerere in Guruguru ward was given a goat in 2006. After about 6 
months the goat had already mated, the heartwater disease attacked it and it died.  She had tried 
using Indigenous Knowledge System (IKS) in treating the animal but it failed. 
 
-  Another woman from Mutumbu Village in Guruguru ward areas was given a goat in 2006.  
After 6 months and when the goat had already mated, the goat just died.  The woman could not 
identify any specific symptoms of the disease. 
 
-  A beneficiary from Chigayo Village sold about 4 chickens at the Livestock Fair and had about 
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16 chickens left.  She wanted to use the cash for payment of school fees.  At a later stage, her 
chickens were attacked by external parasites and all died ( Chionekano ward). 
 
-  A male beneficiary from Mapfumo village in Chionekano ward bought a goat at the 2006 
Livestock Fair.  The goat died on its way from the Livestock Fair.  He suspected that it could be 
due to the heat, excessive distance traveled or that the goat was already ill. 
 
- A woman from Jani village, Charandura ward was given 2 goats in 2006, a male and a female. 
She had bought the two goats from her mother whom she stays with.  The female goat was killed 
and eaten by baboons.  Later on, the male goat was stolen from their premises. 
 
-  As already reported, a guy from Chinyuni sold all of his 5 goats at the Livestock Fair  
in order to raise funds for paying lobola for his wife. He was left with nothing.    
Source: Field Survey 2006 
 
 
 
 
Extension Services and Stakeholders Participation 
 
The PRP project documents explicitly stated that extension support and capacity building would be 
provided to all beneficiaries in the Demonstration Projects, inclusive of Livestock Fairs. The 
intention here would be to increase the impact of the project while at the same time enhancing 
project sustainability. Interviews with key informants, especially the Veterinary Department 
officials and AREX staff showed that in all the 6 wards where the evaluation team visited, they 
were directly involved in the management of Livestock Fairs. Veterinary officials confirmed 
executing their roles at the Livestock Fairs.  In all the cases, they were inspecting the health status 
of the livestock brought for sale and cited cases where they actually condemned some of the 
livestock, preventing their sale.  The inspections were mainly meant to screen livestock with 
notifiable diseases, an example being the Newcastle disease.  Whilst the inspection of livestock was 
meant to control the spread of diseases, it also helped in ensuring that no buyers purchased sick 
livestock, given that the emphasis of the intervention was on breeding. In situations where livestock 
movement permits were required, the officials would assist in providing them. At the Livestock 
Fairs, the veterinary officials also took the opportunity to give a briefing on poultry management 
and the importance of having the right feed.  This was done in the large groups, prior to the actual 
trading. 
 
It is the view of the evaluation team that the role of Government extension workers, especially 
AREX and Veterinary officials ended at the Livestock Fairs.  Based on the discussions with 
beneficiaries, the extension workers themselves and Oxfam staff, revealed that little, if anything, has 
been done on extension provision in the post Livestock period.  What beneficiaries did receive was 
an awareness on general issues pertaining to livestock management, including description of 
common diseases, type of feed appropriate etc.  No training programmes and extension services 
were given to the beneficiaries on a planned and sustained basis.  Thus, as already noted, 69 out of 
111 respondents to the questionnaires (62.2%) indicated that their livestock had been attacked by 
diseases, 39.3% of them indicating that it happened more than once.  Out of these, none had 
received or sought any form of support from the Veterinary Department.  Asked why this has been 
the case, participants in FGDs remarked “Havawonekwi,” “Mari yebhazi yekunovatsvaka tinenge 
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tishina” and “Nyangwe ukakwira bhazi kunovawona, unongonyorerwa chipepa chekunotenga 
nacho mushonga wega,” (It is difficult to see the Veterinary Officials. Even if you see them, you 
will still be required to purchase the drugs on your own).      
 
Discussing with the veterinary officials, it was evident that they were constrained materially and 
financially and hence could not do anything significant in terms of providing extension services.  
Though very willing to offer extension support to livestock beneficiaries, it was practically 
impossible to do so.  In the view of the evaluation team, what is missing is the link and support 
between the Oxfam project and the Veterinary and AREX officials.  Whilst the Oxfam approach 
was based on leaving the provision of extension support to appropriate government departments, 
this has not been formerly done, and even if this had been done, nothing would change on the 
ground as a result of the mentioned limitations.  What is perhaps required is a formula that links the 
Livestock Fairs project and Government extension services, supported by both financial and 
material resources.  Left like this, the   sustainability of the project will also be threatened.  These 
issues are addressed later in this report. 
 
Also, the key government stakeholders at the local level noted that some of Oxfam’s internal 
policies were contributing to lack of cohesiveness between the project and them. Specifically, the 
condition that one cannot travel in Oxfam vehicles unless working on Oxfam business that day was 
seen as not promoting the spirit of cooperation. Commenting on the situation, one official noted 
“They only give us transport when they want our services.  They leave me walking on the road any 
other time they do not want our services.  The next time they come for my services I will turn down 
their transport and tell them I will foot to the meeting place”.  These are issues purely internal to 
Oxfam but have a bearing on the kind of cooperation and working relationships between Oxfam 
and some of its key stakeholders.  Oxfam management can further reflect on this!   
 
This section has demonstrated that the project has made positive and significant impact on the 
livelihoods of beneficiaries and sellers. Generally, the livestock numbers are increasing. 
Beneficiaries have confirmed that they were also utilizing the livestock. However, a key area that 
needs attention relates to extension services provision and the provision of medication to the 
livestock when needed. 
 

 32



4.0 Project Sustainability 
 
There are two main aspects that relate to the sustainability of the project.  The first is the continued 
existence of the broadened livestock base that has been developed by the project.  The second 
relates to the continued holding of Livestock Fairs mainly as a means of developing permanent 
methods of marketing livestock in the project area.  This assessment has shown that most of the 
people who received the livestock still have it.  There were challenges being faced including 
incidence of diseases and loss of livestock to predators.  Access to medication locally was almost 
absent at the community level.  These problems pose a serious challenge to the already established 
livestock base, making it mandatory that they be addressed to ensure prolonged sustainability.  In 
general, the numbers of the livestock were still low and hence it is the view of the evaluation team 
that beneficiaries still deserve more support until such a time when livestock population at the 
household level reaches certain levels16.   Such an intervention would be expected to see the 
graduation of a significant proportion of the targeted population from being beneficiaries to sellers 
on a more permanent basis. 
 
The medium to long-term intentions of the project involved the creation of viable markets for the 
livestock.  The Livestock Fairs represent one such avenue for developing local markets.  At this 
stage of implementing the project, beneficiaries neither have the means nor the capacity to run 
Livestock Fairs.  The point stressed in FGDs was that cash from Oxfam was still required to sustain 
holding of Livestock Fairs.  The argument was, “ko isu mari tinoiwana kupi kana Oxfam yainda,” 
(where will we get the money to purchase livestock once Oxfam is gone?). More still needs to be 
done if the project’s dream of developing viable livestock markets is to be achieved.  More private 
sector players are required, starting mainly with the local business enterprises, especially those 
running restaurants and other food outlets. The first step would be, as mentioned elsewhere in this 
report, to build a critical mass of livestock producers. This will create the basis for mobilizing a 
bigger market for the livestock. 

4.1. Staff turnover and Institutional memory 
The staff involved in running the Livestock and other Fairs are relatively new with a few 
exceptions. In Gutu for instance, all the staff were relatively new. In Zvishavane the Livestock 
Fairs team-leader was also new. In Chirumhanzu, the M and E Officer was relatively new as well. 
This is affecting institutional memory at Oxfam and in Gutu District the absence of records from 
their previous Implementing Partner (RUDO) has also made it difficult for Oxfam to effectively run 
its programs. As an illustration, there was the Rapid Assessment Report that was done prior to the 
implementation of the programme as a whole but nobody had a clue as to where it could be found. 
In Zvishavane the evaluation team was told that the person who was in charge of the assignment 
had since left Oxfam, and hence nobody could locate the document. This confirms that there are 
weak points in the management of institutional memory. There is also a risk that program fault-
lines related to staff turnover may occur at two distinct levels. One is in terms of a community- 
Oxfam program partnership as communities usually seek to re-interpret project logic each time 
there are staff changes. The second level is in terms of organizational partnerships between Oxfam 
and stakeholders at community and District level. At both levels our concern is about consistent 
communication, interpretation and application of the project logic. It was not within the mandate of 
the evaluation team to explore why those who left did and do not believe in staff being retained at 
                                                 
16 For chickens 50 to 100 and for goats above 10. 
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all costs. It is however argued here that the extent of turnover (as indicated by the number of new 
staff) may need to be checked in future at least for the three-year project/program cycles that 
Oxfam uses. However, the evaluation team found it imperative to make light touch enquiries on 
some of the aspects that had a direct implication on project impacts and sustainability. For instance, 
the evaluation team became aware that most of the staff running the 3 year programme only had 
one year contracts renewable on an annual basis. This indeed is not only undesirable and 
unproductive, but fails to address critical issues of tenure security in employment, a key condition 
that must be put in place if the best out of human capital is to be realized.  OXFAM GB is an 
organization of international reputation and needs to do better than this.  As already observed, there 
is an easily noticeable loss of institutional memory as a result of the relatively high staff turn-over.  
Project effectiveness will certainly falter if project management staff is frequently changed. Indeed, 
OXFAM needs to have a re-look at some of these internal policies and procedures.  

4.2. Storage and Management of Project Information 
The storage and management of project information is an area that was less satisfactory. Summary 
and key project information on how many sellers and beneficiaries have been assisted by ward and 
total volumes of livestock traded by type and ward could not be easily extracted from the various 
project documents. The evaluation team could also not establish precise information on what the 
project targets were in terms of the actual numbers of households that were expected to benefit. 
Instead, there were different figures quoted in different reports. The evaluation team had to rely on 
the manual count to establish the “correct figures”. In addition to being time consuming and less 
accurate because of human error, there were also inconsistencies in the manner in which the 
information was recorded. Thus for instance some records just captured the numbers of 
beneficiaries, but do not indicate the type and numbers of livestock bought. Some of the files also 
did not capture the gender of beneficiaries. Other files had complete information, including the age 
and sex of beneficiaries, but the evaluation could not use the information, as it was largely not in 
electronic form. Oxfam can and needs to do better than this. The M & E section, together with 
district based project management teams need to take the lead in converting the data into useable 
form.  
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5.0 Project Costs 
The Livestock Fairs intervention has received financing from three main funding sources namely 
DFID, Oxfam Unwrapped Funds and the Bruderhoff funds. The respective contributions by each of 
these were f76 896, f95 960 and f21 750. Funds for the project were spent in three main broad 
categories namely the purchase of the livestock, holding of the livestock fairs and project 
management costs. Project management costs refer mainly to all other expenditure related to the 
administration of the projects including staff time, transport into the field and stationery for the 
projects. However, the manner in which project management costs are financed does not allow 
expenditure related to the item to be explicitly stated. As such, the discussion on project costs is 
exclusive of project management costs. This represents a weakness in Oxfam’s projects accounting 
process. For instance, vehicle maintenance, fuel costs and other direct costs for Livestock Fairs 
intervention are not captured separately and are there not reflected in project accounts as a cost to 
the project. Ideally, a project should have a budget that caters for all of its expenditure and this is 
useful for the total picture on project costs and performance to be captured. 
 
Table 4.1 shows the actual expenditure related to the purchase of livestock. In the first year, a total 
of f17 453 was used to buy livestock. However, for the 2005-2006 period, the amount used had 
increased to f163 226 and this was largely attributed to the scaling-up of the intervention. In total, 
about f180 679 was spent, and this represents the amount of money that was paid to the sellers and 
stimulated the local economy in the project area. In general, there was a variation between the 
project budget and actual expenditure. For the variance for the 2004-2005, this was explained as 
being due to the delayed commencement of the project. The Oxfam Unwrapped Report for 
February 2006-April 2006 indicated there was f4 728 that was not spent for the reason that the 
vouchers were not traded. There is room for improvement in the future where all of the budgeted 
money is spent, especially on key project components like livestock purchase. 
 

Table 5.1: Cost of Livestock 
Financial Year Budget Allocation (in 

pounds) 
Actual Expenditure Variance 

2004-2005 £21 750.00 £17 453.00 £4297 
2005-2006 £172 856.00 £163 226.00 £9 630 
Totals £194 606 £180 679 £13 927 
Source: constructed from Project Records 
 
There are also direct costs relating to the holding of the Livestock Fairs. The main expenditure 
items related to this included the labour costs associated with the holding of the Livestock Fairs, 
staff accommodation and per-diems in the field, transport costs, and the security costs. Security 
costs relate to the cost incurred in relation to payment to the security company for accompanying 
the cash to the field. For the 2004-2005 period, labour costs constituted £6 537, of which £5 161 
was paid to RUDO, which was the implementing partner in Gutu and Masvingo districts. A total of 
£548 was paid as staff accommodation and per diems, while transport costs amounted to £974. 
There were no security costs in the 2004-2005 period as Oxfam took the cash to the field on its 
own. The actual costs of holding the Livestock Fairs over that period were £8 059. For the 
2005/2006 financial year, labour costed about £8 255, staff accommodation and per-diems costed 
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£2 528, security consumed £3 099, while transport costed £1 598.00. In total, about £15 450.00 was 
spent on the actual process of holding the fares during the 2005-2006 period.  
 
Table 4.2 summarizes the main expenditure items for the Livestock Fairs intervention, minus the 
project management costs. From the table, 88.1% of the funds went to the direct purchase of the 
livestock, with the remainder of 11.9% being the expenditure for holding the Livestock Fairs. 
Based on this, it is remarkable that the bulk of the funds were used for what they were specifically 
intended for. As such, this also confirms the cost effectiveness of the intervention. However, in 
future, it will be useful for Oxfam to capture project management costs separately. This will allow a 
more realistic analysis of costs effectiveness of project interventions. As the figures currently stand, 
there is an over-estimation of the proportion of money that went to the purchase of livestock as 
project management costs are hidden elsewhere.  

Table 5.2: Main Expenditure Line Items for the Livestock Fairs Intervention. 
Expenditure 
Item 

Cost in 
2004/2005 

% of Total Cost in 
2005/2006 

% Totals  % 

Purchase of 
Livestock 

17 453.00 68.4% 163 226.00 91.4% 180 679.00 88.1% 

Holding of 
Livestock Fairs 

8 059.00 31.6% 15 450.00 8.6% 24 509.00 11.9% 

Project 
Management17 

???? ???? ???? ???? ???? ???? 

Totals 25 512 100% 178 676.00  205 288  
Source: constructed from Project Records

                                                 
17 It was not possible to establish actual figures as costs are captured using different cost centers i.e. direct Project 
Management costs not retrievable. 
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6.0 Concluding Remarks and Recommendations 
 
On the overall, the Livestock Fairs intervention has done well in improving access to small 
livestock to some of the most vulnerable households.  Not only have the vulnerable households 
accessed the livestock, progress has been made on breeding the livestock received.  Even though 
the livestock numbers remain modest (it is only two years after the start of the project), this 
assessment has established that the households are indeed utilizing the livestock for multiple 
purposes.  Payment of school fees has emerged as the dominant reason as to why people were 
selling their livestock. This in itself needs to be seen as a strong form of social protection as 
households invest in human capital in return for benefits that will only accrue in the future. 
 
As already established in this assessment, most households still have their livestock and are looking 
to further years of breeding.  Both beneficiaries and sellers, mainly at output level in project 
management terminology, are experiencing the impact of the project.  The impact at the outcome 
level and the long-term period are, as is the norm, expected further down the line. Whilst 
recognizing that the project is about small livestock, which presumably multiply fast, thus implying 
the impact at outcome level can be measured comfortably after 2 years, this assessment has 
established that there are many constraints preventing that from happening. These (constraints) 
include multiple uses and diseases making the production base shaky at present.  All the same, 
there are key areas where improvement is required for the better performance of the project.  More 
is required in increasing the production aspects of the project, disease control, extension services 
provision, monitoring and evaluation of project impacts, development of local markets and the 
provision of appropriate training to beneficiaries.  This is particularly important if the impact and 
long-term sustainability of the project is to be enhanced. 
 
In the light of the foregoing, the evaluation team makes the following recommendations. 
 
Recommendation 1: The project needs to articulate a medium to long-term profound vision.  
 
This arises from the evaluation team’s realization that there is limited post-fair support to stock 
recipients and other stakeholders. In this light it is recommended that Oxfam considers the model 
below, which will see an expansion as well as refining of some of its functions in the remaining 
year of the project. The suggestions are inspired by, among others, the following; 

a. Oxfam’s intention to ensure that communities/households develop resilience to 
livelihood shocks (beyond recovering from current shocks). 
b. The project’s ‘pro-free-market’ slant, which invites expectations of private sector 
participation in relevant activities. 
c. The inevitability of an Oxfam pullout considering that this is a project with a distinct 
time-table. 
d. The observation that Oxfam’s work is incomplete in terms of helping its beneficiaries to 
fully understand the livelihood (food and income) security dynamics with small stock at the 
centre. The evaluation team had illuminating discussions in all sites on the question whether 
Oxfam should focus more on chickens or goats as the route out of poverty. The discussants 
provided useful and reasoned insights around proneness to predators, diseases, ease of 
disposal and management. 

 
 

 37



[Figure Removed]  

Figure 1: Proposed Project Trajectory.  
 
Recommendation 2: Oxfam should take its project responsibility beyond simple inclusion of the 

poor into subsistence chicken and goat production to local market development, 
facilitation of linkages with other markets and broader economic empowerment for 
those that show promise. 

The above model increases the number of functions that Oxfam performs, the levels they are 
performed at and the stakeholders with which it interacts. Already at this stage of the project, there 
are promising examples where production has really taken off.  It is these households that the 
project can target to provide more targeted and specialized support.  It is such households that need 
more support to enable them to graduate from being beneficiaries to sellers. This in itself will be a 
major achievement on the part of the project.  In each of the wards where the project is being 
implemented, promising examples (or even success stories) can be identified where more support 
can be provided to allow for production to be intensified.  Future Livestock Fairs can then be 
planned and implemented around the successful beneficiaries cum-sellers.  Such an approach 
would also need to target the broad range of small livestock that has been provided by the project.  
The approach by the Livestock Fair Intervention has been to provide the livestock and leaving 
everything else to the beneficiaries.  On their own, the beneficiaries have largely not been able to 
invest more in the intervention in terms of improved shelter and better protection from predators, 
improved feed and accessing medication.   
 
Chickens and goats are considered small-stock and beneficiaries seem not to have developed an 
inclination towards using them to improve their livelihoods including acquisition of other assets 
like large livestock (cattle, donkeys etc), which during the assessment some participants indicated 
as the next stage for Oxfam support. With the exception of some of the cited cases, most 
beneficiaries seem to be fluctuating between stages one and two of the model above. Irvines and 
Crest Breeders (national/regional players in the chicken and eggs business) have begun to 
implement contract-farming programs with smallholder farmers in areas like Mhondoro Communal 
Lands (Mashonaland West). Established food outlets like the ‘WIMPY) are already serving dishes 
with indigenous chickens. There is therefore the opportunity to link sellers with markets at both 
local and national levels once the project becomes relatively successful from a production point of 
view. 
 
Once the project has made progress in grooming and supporting successful beneficiaries, it should 
be possible to make informed estimates on the availability of livestock for sale in the project area.  
Based on such figures, organized local markets would need to be identified where sales can be 
made on a more reliable and permanent basis.  These include local business enterprises especially 
restaurants and other local institutions such as boarding schools, clinics and hospitals.  This will be 
part and parcel of developing the local economy, an important imperative of rural development. 
 
 
Recommendation 3: The Oxfam project needs to creatively support the strengthening of public      

sector extension to aid and sustain the production processes of the new livestock 
owners. 
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This (in keeping with the above model) may be through strengthening the public sector extension 
or by bringing in appropriate levels of the private sector to interact with the new producers that 
Oxfam is ‘creating’ through the Livestock Fairs. The weak link between Oxfam and local extension 
agencies in the project Districts was observed to be a serious sustainability risk. This is a result of 
two factors. One is the under-funding and understaffing of government extension departments. The 
under-funding manifests itself in the form of lack of equipment and operational resources rendering 
most of the staff immobile. The second relates to an assumption made by the project that the 
community will be able to link up with extension staff and thus sustainably rear their stock. In the 
light of established constraints facing public sector extension agents Oxfam’s inability to think 
through and deliver post-fair support has affected project viability. In some cases the loss of stock 
acquired at the Livestock Fairs could have been avoided with careful support.  
 
It is clear that the most important stakeholder in the Livestock Fairs intervention in providing 
extension is the Veterinary Department.  Evidence from Gutu for instance showed that staffing 
levels for Veterinary and Department of Livestock Production and Development were being 
improved. What Oxfam needs to do is to work closely with the Veterinary Department in 
developing a plan for providing extension services to livestock beneficiaries.  Discussions with 
veterinary officials in all the 6 wards visited confirmed that they were more than eager to avail their 
services.  What constrained them most was lack of transport and other field-based expenditures that 
included meal allowances etc.  The idea of providing bicycles, or even motorcycles, as cheap forms 
of transport can be reinforced to ensure that mobility of extension staff can be enhanced. The 
veterinary officials have also confirmed their willingness to be part of the monitoring systems at the 
local level and this can easily be combined with the extension service (see also section on M & E)  
 
Internal policies at Oxfam as they relate to access to vehicles/transport by their project partners 
restrict such access to project-level interface. This creates a situation where partners consider 
Oxfam as ‘using them’ and not keen on developing a practical partnership considering the context 
they operate in. It would be in the project’s interest for Oxfam to become flexible and practical 
about how it facilitates public agencies and others of its development partners to do their work in 
areas where it has a presence in addition to when it needs them on its intervention. This will 
improve upon developmental relationships. This does not necessarily imply that Oxfam should 
either abandon its policies or not be cost conscious but that within reason, flexible support will 
improve relations while also addressing some of the macro-conditions exacerbating poverty. This 
will also enable Oxfam to lobby and advocate at relevant levels for the improvements necessary for 
effective development work to occur. 
 
Recommendation 4: Oxfam should also consider taking up relevant policy issues up the hierarchy 

to secure the initiatives that it is supporting on the ground.  
 
As an example the under-funding and under-staffing of key extension agencies could be a matter 
for discussion with the relevant Ministry (of Agriculture) as part of operationalizing the MOU. The 
evaluation team is persuaded that like strategic support to extension services, the linkages function 
will constitute a professionally exciting role for the Livelihoods Team Leaders as it provides 
opportunities for profiling Oxfam, networking and policy leverage using Oxfam’s field 
experiences. This kind of work will show the growth potential of the work that Oxfam is doing 
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beyond the grassroots, which will also serve to motivate/inspire its partners and stakeholders as 
well as the participating communities and individual households.  
 
Recommendation 5: The project needs an exit and sustainability strategy, a need that is related to 

the vision that has already been discussed above. 
 
The model focuses on consolidation of the work being done without precluding properly planned 
exit strategies anchored on public and private sector participation. Respondents and focus group 
discussants generally indicated that without Oxfam the Livestock Fairs would not continue. It will 
be important for Oxfam to consciously develop an exit strategy together with project communities 
and stakeholders. Such an exit strategy has to be linked to the problems around which the PRP was 
developed and in relation to the full suite of Oxfam services. 
 
Recommendation 6: Oxfam should invest in building the capacities of livestock recipients in a 

creative and appropriate way. 
 

There is need for investment in the provision of appropriate training to recipients of livestock.  
Such training needs to emphasize both breeding and the livestock management aspects.  Other 
important issues relate to disease control.  The training needs to be supported by the development 
and distribution of information materials on specific themes on livestock breeding and 
management.  Thus for instance, pamphlets can be developed on livestock diseases, emphasizing 
on causes, symptoms and the treatment aspects.  Such information materials would need to be 
published in both English and vernacular languages spoken in the project areas.  Workshops can 
also be arranged at ward level to facilitate sharing of information on implementation challenges and 
other local veterinary practices. 
 
 It is critical for Oxfam to explore the full range of challenges facing first-time and other livestock 
owners. This appears to be a remote focus of Oxfam at present. This does not provide for effective 
‘insertion’ of livestock in poor people’s homes and communities. It is suggested that the 
organization considers offering support in the form of, among others, facilitation of exchange of 
indigenous stock management practices (ethno-veterinary and other practices) through exchange 
visits, preparation and distribution of information leaflets or materials, which Oxfam co-develops 
with communities on the one hand and their extension staff on the other. This may also include re-
packaging of existing information available within public, private and academic institutions. The 
Team Leaders may play this role of collating such information and localizing it (language and 
integration with ITK) for use in the Oxfam project areas as well as availing same to District 
extension staff for use in other parts of Oxfam’s operational Districts where it does not have a 
presence.  
 
Recommendation 7: Oxfam should develop and implement an M & E System anchored in relevant 

stakeholders and applicable at the community level. The system should allow robust 
integration of specialist and Participatory Impact Monitoring where beneficiaries, 
community leaders and other stakeholders on the one hand and Oxfam M/E staff 
collect and co-analyze the data on the other. A panel data for a cohort of at least100 
households per District can be set up with technical assistance in the designing of 
data collection tools, data collection, analysis and report compilation. 
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The M & E System at the district level and below is still evolving.  Smith (2006), in her assessment 
of Years 1 & 2 of the Protracted Relief Programme, noted that Oxfam’s monitoring activities 
emphasized mainly on implementation monitoring, especially the Livestock Fairs.  That assessment 
raised concern on Oxfam’s capacity to do impact monitoring and to date, this argument still holds. 
Whereas M & E officers are now available at the district level, they still remain constrained to do 
impact monitoring on their own.  In this regard, key stakeholders that include the community 
facilitators, the village rehabilitation committee and government extension workers, especially 
AREX and Veterinary officials, have a role to play in developing local M & E Systems, especially 
the impact monitoring part.  At this stage, there is no proper database on beneficiaries that capture 
various beneficiary attributes like gender of sellers/buyers, age, main reason for participating in 
project etc.  There is also no system of tracking the growth and even existence of the livestock 
received.  In interviews with AREX and Veterinary officials, it was suggested that it would be 
useful if they were given even the list of beneficiary registers as a starting point.  This would also 
assist them in providing extension and monitoring.  In essence, there is the opportunity of using this 
group of stakeholders in undertaking impact monitoring at a low cost.  Both beneficiaries and 
sellers of livestock would need to be tracked.  In addition to monitoring population growth, M & E 
can also focus on collecting data on use, feeding practices, and incidence of diseases, livestock 
mortality etc. 
 
It is the evaluation team’s view that the life changes that are attributable to the Fairs will take a 
while (4-5 years) to start manifesting themselves. Critical longitudinal data needs to be collected in 
a systematic manner to validly trace the livelihood changes amongst beneficiary households. This 
can be done with the help of technical experts (say University researchers) to allow for socio-
economic analyses relevant for Oxfam programming as well as national policy-making on social 
protection and broader development management approaches. At least 100 households per District 
could be sampled for inclusion into this Panel Data-set. University students on attachment could 
assist in routine M&E data collection whilst they are accomplishing their studies. Student 
attachments is an increasing trend amongst development institutions in Zimbabwe and the 
evaluation team see lots of opportunities at Oxfam for this to happen in strategic and mutually 
beneficial way for the institution and the students. 
 
Recommendation 8:  Oxfam, the community and key stakeholders should endeavor to address 

program implementation challenges faced in the project at present. 
 
There are several issues that need to be tightened in order to improve the effectiveness of the 
Livestock Fairs intervention. These relate to reviewing the time for doing the works programme, 
improving on method of payment, intensifying support and re-visiting some of Oxfam’s internal 
policies. Reviewing the time public works activities are done is important as they are taking people 
away from their fields. This reduces the time available for working in individual fields and 
therefore has the potential to further impoverish people. Related to this is the number and frequency 
of meetings that Oxfam does in communities and its choice of days during which they are 
conducted. It is important for the organization to explore most suitable days in consultation with 
project communities. 
 
Combining the ‘back-room’ processes of voucher collation, verification and payment validation on 
the one hand and the actual fairs on the other in one process could drastically reduce voucher 

 41



redemption hold-ups. Two ideas are possible here. One is bringing the financial management tasks 
that are being conducted offsite (at times in Harare) as close to the Fair venues as is possible 
(decentralization). The second is actual combination of the Fairs and payment. Reducing the 
voucher redemption bureaucracy to the minimum and enabling the project to obviate the current 
problems where beneficiaries are threatened with stock withdrawal by sellers due to late payment 
will enhance Oxfam’s image and overall project sustainability. 
 
Recommendation 9:  Revisiting the depth and breadth of support while also reflecting on the 

optimum size of the suite of interventions that OXFAM brings to any given 
community. 

 
The number of beneficiaries per village has been limited especially in bigger villages. This is to be 
expected considering the high levels of poverty. However, from an impact perspective it makes 
sense for Oxfam to consider increasing the levels of support, the duration over which the support is 
offered and the number of beneficiaries in individual project wards. As noted elsewhere in this 
report the diversity of Oxfam interventions in some communities resulted in ‘community-
negotiated’ selection of beneficiaries for individual projects. 
 
Recommendation 10:  The Livestock Fairs should be accompanied by processes that improve 

access to Veterinary Drugs. 
 
Oxfam needs to find innovative ways of addressing the shortage of veterinary drugs in the market 
in its operational areas. This is consistent with the first Oxfam function in the model above. Two 
intervention levels present opportunities in this respect. First is in terms of the voucher system itself 
where Oxfam could ensure that a percentage of the total value is applied for the purchase of 
essential drugs for the relevant livestock (introduce drug vouchers). This requires careful analysis 
of the common diseases (nature, causes and symptoms etc), which Oxfam can co-facilitate (with 
communities and extension staff). The second level is in terms of addressing of drug availability 
strategically by setting a percentage of the support to a given District towards drugs to be availed 
through established channels at prevailing market rates. At present even if one consults local 
Veterinary Officer they are likely to have challenges of finding the drugs in their locality. The 
inclination is towards the former [voucher-linked] as it increases personal responsibility, whilst 
being mindful of its administrative challenges and the fact that it does result in ‘community-wide’ 
benefits. As part of increasing the physical access to drugs by beneficiaries, arrangements can also 
be worked with some of the shops operating at specific points/business centres in the respective 
wards.  These can be supported to stock the drugs that treat some of the common diseases that 
attack livestock.  A subsidy can also be worked to allow the price for drugs to be affordable.   
 
Other recommendations  
1. Within resource and other possibilities, the evaluation recommends that Oxfam should retain 

core program staff at least for the three-year project/program cycles. This can be done by 
addressing any factors causing staff flight following an analysis and/or having two to three-year 
contracts. 

2. Buyers (and/or sellers) need to be encouraged to bring with them some stock-feed (e.g. a cup of 
sorghum for chicken, a 5kg bag of grass/leaves for goats) so that they feed their animals as soon 
as they buy them and before taking them home. At the same time the Fair-day training and 
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extension may also focus on animal nutrition and thus practically use the stock-feed brought by 
the prospective buyers. This may also be an essential proxy indicator for ability to care for the 
animals being acquired through the voucher system. 

3. The mix and total number of interventions being implemented in the participating wards needs 
to be watched carefully for ease of management, obviating beneficiary overlaps and to enable 
identification of the most relevant types of interventions for the target groups. 

4. Tracking systems for beneficiary progress need to be strengthened with use more of non-food 
security indicators e.g. investment in children’s education for a core set of beneficiaries. 
Community-based peering could also help to ensure that moral pressure and horizontal support 
are brought to bear to support production processes. 

5. Holding Fairs during weekends and school holidays nearer the drier months to ensure that 
participating households are able to manage the labor demands associated with participation 

 
In the final analysis, the Livestock Fairs have brought a difference in the lives of both sellers and 
buyers of livestock in terms of numbers redistributed, uses of the livestock and general livelihoods 
issues. The buyers/beneficiaries’ lives have been changed arising from the uses to which they are 
now putting their livestock. However, the evaluation team is of the view that there is need for 
additional structured post-Fair support that Oxfam needs to provide as part of addressing challenges 
being faced regarding livestock husbandry for new owners specifically and other stock owners 
generally. It is recognized that the support is thus necessary for both the beneficiaries and Oxfam’s 
program partners to sustain the gains that the project is generating. Such an approach will also 
ensure that the beneficiaries remain motivated to do more and thus climb out of the ‘poverty pit’ 
they are in. Oxfam will thus do well to increase capacity support to its stakeholders and strategic 
local institutions.  
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Annexes 

Annex 1: Terms of Reference 
 
Oxfam GB Protracted Relief Program – Livestock Fairs Impact assessment  
 
OXFAM GB PURPOSE: To work with others to overcome poverty and suffering 
 
OXFAM GB TEAM PURPOSE: To act with poor people as a force for change in addressing the causes of 
poverty, suffering and injustice and alleviating their symptoms 
 
1. Background:  
Oxfam works with others to overcome poverty and suffering and is committed to improving emergency 
response times and preparedness, and increasing impact by strengthening the effectiveness and accountability 
of our humanitarian work.  
  
Combined effects of the fast track land reforms that destabilised the farming sector, draughts, economic 
hardship, unemployment (above 75%) and the effects of the HIV and AIDS pandemic have had a 
devastating impact on the people of Zimbabwe. Effects of the economic hardship are also felt through the 
food basket for a low-income household of 6 members18 that has risen from Zim$34,000 (US$13619) in 
March 2006 to Zim$141,706 (US$565) in October 2006 limiting poor households access to food, 
households basic commodities and services.  
 
According to the 2005-2006 Demographic Health Survey, HIV prevalence rate among adults (15-49 age 
group) has recently declined from 20.1% to 18.1% and its economic impact at both household and macro-
economic level will continue to weight on the country for the years to come. The result - significant number 
of households have lost productive members, an estimated 3000 Zimbabweans dying every week from the 
disease and over 1.3million children without one or both parents.  Life expectancy has also plummeted from 
62 years in the late 1980’s to slightly above 33 years in 200420. 
 
The Zimbabwe rural food security and vulnerability assessment (ZIMVAC) in May 2006 indicated that 
approximately 1.4 million people in rural Zimbabwe will not meet their households cereal requirement 
during the 2006/2007 marketing year even if food/cereals were available in the market. 
 
In this operational context, the livelihood security for the majority of the rural population is characterised by 
reduced access to food due to declining crop and livestock production levels, high unemployment levels and 
limited income generating activities, declining health status as people adopt damaging coping strategies.  In 
view of these factors, Oxfam GB has participated in the Zimbabwe’s Protracted Relief Programme (PRP) 
since July 2004, focusing on addressing livelihoods and sanitation needs in Midlands (Zvishavane and 
Chirumhanzu districts) and Masvingo (Masvingo and Gutu districts) provinces. Amongst other livelihood 
and public health interventions, livestock fairs have been implemented in the operational areas to assist 
vulnerable households to build their asset base and improve food and income security.  
 
2. Objective:  
To assess the impact of Livestock fairs implemented in the Zimbabwe programme since 2004 in Midlands 
and Masvingo Provinces, whether they have changed household’s livelihoods and make recommendations to 

                                                 
18 Information source- Consumer Council of Zimbabwe 
19 Exchange rate used for conversion Z$250 to 1US$ 
20 Source; UN 2005  
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Oxfam-GB’s Management team for improved livestock programming as a means to address acute food 
insecurity in Zimbabwe. 
 
3. Specific Tasks: 
Working with the Oxfam-GB Zimbabwe PRP Programme Manager and the Humanitarian Programme 
Coordinator conduct livestock fair impact assessment.  This will involve planning the assessment, collecting 
and analysing data and provide a final report. Data should be disaggregated by gender as much as possible. 
 
An assessment and analysis of the following key issues 
 
3.1 Effectiveness of the livestock fairs 
% and characteristics of beneficiary households that were targeted in the operational areas as compared to 
planned targeting 

 What percentage of a given community benefited from the livestock fairs 
 Who received the livestock  (gender disaggregation and/ or household vulnerability characteristics 

e.t.c.) 
 How were they targeted 

Appropriateness and relevance 
 What did the HH receive/purchase and how appropriate was it 
 Who made the decisions (of what to purchase, quality, quantity and from who) 
 Who were the sellers  
 Who made the decision to sell the livestock and what was the motive 
 Was the motive achieved as planned 
 Do households still have the livestock 
 What did the HH do with the livestock (e.g. sell, keep or eat e.t.c.) and who within the HH made 

this decision? What was the reason for the decision?  
 If the HH sold the livestock, how much did they get for it? If they kept the livestock, has it 

reproduced? Have they since sold any offspring? 
 Who in the HH benefited from the livestock? 
 Households/individual member understanding and capacity to care and breed the livestock 
 Any information and/or training provided (service providers & quality of training given) 
 Follow up support given vs required by beneficiaries 
 Who takes care of the livestock (age and gender) – effects on work load 
 Livestock diseases and treatment including costs incurred 
 Households access Livestock feed 
 Community livestock production levels & usage vs targeted household’s livestock production 

level & usage 
Community systems vs project implementation strategy 

 Extent of community participation in livestock fairs 
 Project pricing mechanism vs community pricing mechanisms 
 Project feedback or complaints mechanisms vs community feedback mechanisms 
 Timing of operations   
 Are the livestock fairs using the voucher system a preferred option of disposing livestock by 

sellers and beneficiaries 
 
3.2. Impact of the intervention 

 Did sellers benefit from the fairs? (also check their willingness to participate in the fairs and 
availability of livestock in the communities) 

 Impact of the fairs on the community (positive and negative impact on household 
and/or household members, improved access by targeted households to livestock products, extent of 
dietary diversity etc) 
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 programme sustainability and exit strategy 
 Was the programme goal and objective met 
 What are the lessons learnt   
 Any recommendations for complementary resources or opportunities and threats for project 

continuity. 
3.3 Documenting success stories for show casing. 

 With reference to 3.1 and 3.2 specifications, document case studies with success stories for show 
casing.  

3.4 Resource management 
 Cost effectiveness of the programme 

 
 

4. The assessment Methodology; 
1. Review of available secondary data/Project documents  
2. Community interviews with livestock fair beneficiaries and non-beneficiaries  
3. Interviews with key informants (veterinary officers, local leaders, AREX officers, trading 

households e.t.c.) using PRA, community approaches and other relevant methodologies. 
4. Interviews with Oxfam GB programme staff implementing the programmes 
5. Integrate analysis of secondary data with the primary data collected to make recommendations for 

Oxfam-GB. 
 
5. Expected Output 
 
A well-researched and concise report (approximately 25 pages) providing both an assessment and analysis 
of the impact of livestock fairs 
 
Outline lessons learnt and Clear recommendations on the best practice for Oxfam-GB and its partnersfor 
improved livestock programming as a means to address food insecurity in Zimbabwe 
 
6. Skills and Competence:  

 A BSc/MSc or equivalent in Agriculture, Nutrition or related degree. 
 Significant experience conducting food security assessments, M&E including data collection and 

analysis techniques. 
 Understanding of the Zimbabwean context and sensitivities as well as available information sources.  
 Cultural and gender sensitivity. 
 Assessment, analytical and planning skills. 
 Good oral and written reporting skills. 
 Diplomacy, tact and negotiating skills. 
 Development skills. 
 Ability to travel within Zimbabwe and work long hours or in difficult circumstances. 
 Well developed interpersonal and team skills and proven ability to be flexible. 
 Good written and spoken English is essential as well as the ability to communicate in Shona.  
 Sympathy with the aims and objectives of Oxfam GB.   
 Commitment to humanitarian principles and action and to Oxfam GB’s equal opportunity and gender 

policies. 
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7. Duration and Timeframe  
 
Tentative schedule:    
Activity Number of days Comments 
Secondary Data review and 
tools development 

4 Programme files and 
documents from 2004 availed 
to consultant 

Travel fro Harare to field 
Offices 

1 Accommodation arrangements 
by Gweru Administration 

Interviews at Gweru, Mvuma, 
Zvishavane and Gutu  with 
Oxfam staff, key informants 
and beneficiaries 

10 Logistics arrangements and 
support from the Gweru office 

Travel back to Harare 1 Harare and Gweru logistics to 
provide support 

Report Writing by consultant 2 First draft sent to Lynnette and 
Lilian  

Oxfam GB input on the report 
and return to consultant 

3 Report with Oxfam comments 
sent back to Consultant for 
finalization.  

Final Report Compiled by 
consultant  

1 Final report sent to Oxfam  

Total consultancy days 19  
 
Duration: 19 paid working days 
 
8. Budget 
 
Item Unit Cost Cost  
Consultancy US$400 a day for 19 Days US$7 600.00 
Questionnaire implementation Oxfam to provide 2 field 

based staff per district 
X 5 (5 seater required)  

Accommodation & per diem Oxfam GB to provide  X 321 
Transport Oxfam GB to provide X 5 
Stationary Oxfam GB to Provide Specification will be provided 
Totals  US$7 600  

 
 
The consultant’s account details are to be advised (TBA): 
Nelson Marongwe 
 

                                                 
21 The 3 includes consultant, research assistant and driver 
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Annex 2: Evaluation Tools (Questionnaire & FGD Guidelines); 
 

HOUSEHOLD QUESTIONNAIRE. 
Name of Enumerator……………………………Date……………………………………………... 
 
Village ………………………. Ward……………………District…………………………………. 
 
1.0 HOUSEHOLD DETAILS 
1.1 Name of Household………………No. of people who stay at the household premises……….. 
 
1.2 Marital Status of Household Head (HH) 1. married  2. widowed  3. divorcees  4. single women (never 
marred)  5. others (specify)…………………………………. 
 
1.3 Who was allocated livestock at the HH level 1. Father  2. Mother  3 Mother and Father  4. Orphan being 
looked after by the HH………5. Others (specify)…………………………………... 
 
1.4 Age of recipient……………. Sex……….  Highest level of education attained……………….. 
 
1.5 Why do you think you were selected to benefit from the project………………………………. 
 
………………………………………………………………………………………………………. 
 
1.6 Is there anybody terminally ill in the HH  1. Yes    2. No 
 
1.7 If yes, state: 

i) relation to the HH Head……………………………………………………………….. 
ii) Type of disease………………………………………………………………………… 
iii) How long the person has been ill……………………………………………………… 

 
2.0 DETAILS OF LIVESTOCK RECEIVED 
 
2.1 Type of Livestock……………………………………When livestock was received………… 
2.2 Number of livestock received…………Number at present…………………………………….. 
2.3 Who made the choice of what type of livestock to be received………………………………… 
2.4 What factors influenced the choice of livestock received………………………………………. 
………………………………………………………………………………………………………. 
………………………………………………………………………………………………………. 
2.5 If you did not make a choice, would you have selected something different 1. Yes  2. No 
 
2.6 Explain your answer……………………………………………………………………………. 
 
2.7 Before benefiting, what type of livestock did you have (complete table 2.1) 
Table 2.1: Livestock possessed before OXAFAM intervention 
Type of Livestock No. Owned Owner Number at present 
1.    
2.    
3.    
4.    
5.    
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2.8 Explain any difference in numbers…………………………………………………………… 
 
3.0 Breeding of Livestock 
3.1 When you received the livestock, how long did it take before breeding started……………… 
3.2 How long does it take for the livestock to breed (from one set of offspring to the other)……… 
 
3.3 In your view, what factors influence the breeding cycle……………………………………… 
 
……………………………………………………………………………………………………..] 
 
3.4 Describe the type of extension support you received from: 

i) OXAFAM………………………………………………………………………………………… 
ii) AREX………………………………………………………………………………….. 
 
iii) Veterinary Department  ………………………………………………………………. 

 
3.5 In your view, did the support meet you expectations 1. Yes       2.    No 
 
3.6 Explain your answer……………………………………………………………………………. 
 
3.7 Who in the HH is specifically tasked with caring for the livestock…………………………….. 
 
3.8 Did anyone in the livestock received training on keeping the livestock received  1. Yes  2. No 
 
3.9 If Yes, who was trained at the HH level……………………Age……………... Sex…………. 
 
3.10 Do you think the skills received have been applied to date?  1. Yes    2. No 
 
3.11 Explain your answer…………………………………………………………………………... 
 
3.12 What aspects that relate to breeding would you want improved……………………………. 
 
……………………………………………………………………………………………………. 
 
4.0 LIVESTOCK  DISEASES AND TREATMENT 
 
4.1 Has the livestock received suffered form any type of disease  1. Yes     2. No 
 
4.2 If yes, how many times has it happened to date………………………………………………... 
 
4.3 Describe the type/types of illness ……………………………………………………………… 
 
4.4 What did you do when the livestock fell ill…………………………………………………….. 
 
4.4 What costs did you incur in treating the livestock……………………………………………… 
 
4.5 How did you meet the cost……………………………………………………………………… 
 
4.6 Have you ever lost any livestock to disease     1. Yes    2. No 
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4.7 If yes, how many have been lost to date ………………. and when …………………………… 
 
4.8 What has been the cause of the death of the livestock………………………………………….. 
 
4.9 Comment on the quality of breeding stock available during the Livestock Fairs………………. 
 
………………………………………………………………………………………………………  
 
5.0 USE OF LIVESTOCK AND IMPACT 
 
5.1 State how livestock received has been used for the last 12 months (complete Table 5.1) 
 
Table 5.1: Details of Livestock Use 
Month (2006) Type of use (see codes) No. of Livestock  
Jan.   
Feb   
March   
April   
May   
June   
July   
Aug.   
Sept.   
Oct.   
Nov.   
Dec.   
 Codes: 1. Sold  2. Relish  3. Exchanged for other services/products  4. Others  (specify) 
 
5.2 If you have sold any livestock, what was the reason for selling………………………………... 
 
5.3 If you have exchanged livestock for any other goods/products/services, describe the details of the 
transaction……………………………………………………………………………………… 
 
5.4 If you have done any sales, complete Table 5.1 
 
Table 5.1: Livestock Sales 
Date sold No. sold Where sold 

(see codes) 
How sold  
(see codes_ 

Average price How cash 
was used  

      
      
      
      
      
      
 Codes for where sold: 1 In the village  2. Outside the village 
 Codes for how sold 1.Livestock Fairs 2. others (specify) 
 
5.5 Were you happy with the price received for the sale of your livestock  1.  Yes   2.   No. 
 
5.6 Explain you answer…………………………………………………………………………….. 
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5.7 When making a sale, who makes the decision…………………who controls the cash……….. 
 
5.8 If you have never sold any of your livestock, why has it been like that……………………….. 
 
……………………………………………………………………………………………………… 
5.9 What has changed in your lifestyle as a result of the OXFAM project………………………. 
 …………………………………………………………………………………………………….. 
 
5.10 State 3 main things that describe the impact of the project in your household……………….. 
 
……………………………………………………………………………………………………… 
5.11 What has changed in the village as a result of the project…………………………………….. 
 
………………………………………………………………………………………………………. 
 
5.12 Is livestock for sale generally available in the village 1. Yes   2. No 
 
5.12 Explain you answer……………………………………………………………………………. 
 
5.13 In your view, what negative things have been caused by the project………………………… 
 
………………………………………………………………………………………………………. 
 
5.14 How can such negative things be minimized in the future……………………………………. 
 
5.15 What you say about the use of the voucher system in the Livestock Fairs…………………………. 
 
………………………………………………………………………………………………………. 
 
5.16 Do you think you can continue with the project on your own without OXAFM 1. Yes   2. No 
 
5.17 If No, what conditions would like to be put in place to allow the project to continue after the 
withdrawal of OXAFM…………………………………………………………………………….. 
 
……………………………………………………………………………………………………… 
 
5.18 Any other comment you would want to make………………………………………………… 
 
……………………………………………………………………………………………………… 
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FGD GUIDELINES. 
1. Number of Households in the Village 

2. Number of Households which are female headed\ 

3. Number of Households that are child headed 

4. Number of households   that benefited from the project 

5. Views of community on beneficiary selection 

6. Number of Households with parents/children with disabilities in the village 

7. Number of households with parents/children with disabilities who benefited from the project 

8. Types of disputes encountered in selection of beneficiaries and how they were managed 

9. Type of capacity building support that was given by:  

a. OXFAM. 

b. AREX. 

c. Veterinary Services Department.  

d. Other NGOs 

10. Usefulness of extension support and application/relevance of skills gained 

11. Operational challenges for the Livestock fairs (distances traveled, time of the week and labor 

requirements) 

12. Community views on the use of the voucher system 

13. Impact of the project on the local economy (local trade, prices of livestock, availability of 

livestock for sale, cash injection into the community etc.) 

14. Quality of breeding stock availed through the livestock fairs 

15. Willingness of sellers to trade 

16. Profiling of HH considered as success stories 

17. Profiling of Households facing difficulties in the project 

18. What needs to be improved upon in project implementation 

19. Sustainability of the project as viewed by the community 
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This document is part of a collection of programme evaluations available from Oxfam GB in 
accordance with its evaluation policy. 
 
This document was originally written for internal accountability and learning purposes, rather 
than for external publication. The information included was correct to the evaluator’s best 
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Oxfam is a registered charity in England and Wales (no 202918) and Scotland (SC 039042). 
Oxfam GB is a member of Oxfam International. 
 
www.oxfam.org.uk 
 
 

mailto:publish@oxfam.org.uk
mailto:phd@oxfam.org.uk

	1.0. Executive Summary
	2.2 Project Background
	Table 2.2:  Implementation of the Questionnaire Survey

	3.0 Main Findings3.1Effectiveness of the Livestock Fairs
	Table 3.1: Summary Statistics of the Livestock Fairs Intervention
	Table 3.3:  Who made the decision when selling?

	3.2Appropriateness and Relevance
	Table 3.4: How long did it take before Breeding Started?
	Table 3.5: Livestock Use in 2006:  Data from the Questionnaire Survey
	Box 3.1:  Evidence on the use of Livestock
	Box 3.2: Examples of household use/impact of the Livestock Fairs
	3.2.1. Identifying the sellers
	3.2.2. Exploring Implementation Challenges
	3.2.3. Delayed Payments
	3.2.4. Administration of Vouchers
	Table 3.7: Livestock Distributed
	Table 3.9:  Voucher Values and Quantities Delivered to Monitored Sites
	Box 3.3: Comments Expressing the Diversity of uses to which Livestock is being put
	Table 3.10:Loss of Livestock to Diseases:  Examples from the FGDs

	4.1. Staff turnover and Institutional memory
	4.2. Storage and Management of Project Information

	5.0 Project Costs
	
	Table 5.1: Cost of Livestock
	Table 5.2: Main Expenditure Line Items for the Livestock Fairs Intervention.
	Figure 1: Proposed Project Trajectory.


	Annexes
	Annex 1:Terms of Reference
	Annex 2: Evaluation Tools (Questionnaire & FGD Guidelines);


