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1 BACKGROUND 

1.1 THE DISASTER AND RESPONSE 

Three years of civil war in Syria have caused the internal displacement of 6.5 million women, men and 

children in inside Syria and have driven over 2.2 million people across the country‟s borders in search of 

a safe haven.  

Since the start of the violence in 2011 over 600,000 people from Syria have sought refuge in Jordan, with 

several thousand arriving some days in the peak period of January to April 2013. Over three quarters of 

the refugees live in poor quality and overcrowded rented accommodation in urban centres, such as 

Amman, Irbid and Mafraq, while 100–150,000 reside in refugee camps, such as Zaatari, which opened in 

July 2012.  

With the support of the UN and international donors, the Jordanian government has granted refugees 

access to primary healthcare and primary and secondary education, provided fuel and food subsidies and 

established transit and residential camps. Nevertheless, shortly after arrival most households have 

depleted any savings they came with and are dependent on humanitarian assistance and irregular 

income from informal work, which is not officially permitted. 

United Nations High Commissioner for Refugees (UNHCR) has coordinated the international response to 

the crisis since March 2012. At the start, the response plan consisted mainly of actions by UN agencies 

and Jordanian non-government organisations (NGOs), but by the end of 2012 it included the programmes 

of over 55 international non-government organisations (INGOs), including Oxfam.  

Oxfam‟s response evolved significantly between May 2012 and December 2013 (and continues to evolve 

in 2014). It started by supporting a local NGO (Jordanian Women‟s Union) to provide food and hygiene 

items to refugees in a border community. Shortly after, Oxfam and another long-standing partner ARDD-

Legal Aid adapted an existing women‟s empowerment and legal aid project (VOICE) to include capacity-

building, protection and advocacy work with Syrian refugees. From October 2013 Oxfam became 

involved in plans for water, sanitation and hygiene promotion (WASH) in Zaatari camp, where it began to 

operate from January 2013, focusing at first on providing WASH facilities and later to include hygiene 

promotion and information provision. Mid-2013 Oxfam also began to provide cash and vouchers for basic 

needs (rent, water, food and hygiene items) to refugees and vulnerable Jordanian households in urban 

host communities, and most recently it has also started to form peer support networks and provide 

technical support to local water authorities in host communities. The locations of Oxfam‟s programme are 

illustrated in Figure 1. 

By the end of 2013, Oxfam had reached over 120,000 beneficiaries across the various components of its 

programme in Zaatari camp, Amman, Balqa and Zarqa, and continues to adapt its programme to the 

needs of older and new refugees from Syria. To date, its programme has cost £6,347,000, and has been 

funded by Unicef, the Belron foundation, the British public (via the Disasters Emergency Committee 

(DEC) Appeal, Oxfam‟s own appeal and other donations from individuals), Charities Online Financial 

Report and Accounts (COFRA), European Commission Humanitarian Office (ECHO), KLUB, Irish Aid, 

Swedish International Development Agency (SIDA), State of Jersey, Canadian International Development 

Agency (CIDA) and other donors. 
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Oxfam‟s wider Syria response, which consists of its humanitarian programmes in Jordan, Lebanon and 

Syria, was classified internally as a Category 1 response from April 2013, placing it among Oxfam‟s 

highest organisational priorities. The response continues to date, as the conditions within Syria continue 

to deteriorate and the flow of refugees into neighbouring countries, including Jordan, is unabated. 

1.2 EVALUATIVE METHODOLOGY  

This evaluation uses a methodology designed to enable Oxfam to estimate how many disaster-affected 

men and women globally have received humanitarian aid from Oxfam that meets established standards 

for excellence.  

The methodology is based on a Humanitarian Indicator Tool consisting of 12 quality standards and a 

scoring system (see Appendix 2). It requires documented evidence, complemented by verbal evidence 

where available, to be collected and analysed in relation to each standard. A rating is generated for the 

programme‟s results against each standard, and as a cumulative total.  

A quantitative summary of the results of the evaluation is provided in Section 2. A fuller explanation of the 

rating for Oxfam‟s performance against each standard is provided in Section 3.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Humanitarian Quality Assurance: Jordan. Evaluation of Syria crisis response 
6 

Figure 1. Locations of Oxfam’s programme in Jordan 

 

Figure 2. Location of WASH blocks in Zaatari camp 
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2 SUMMARY OF RESULTS 

2.1 QUANTITATIVE RESULT BY STANDARD 

The quantitative rating given for each standard and the cumulative total are provided in Table 1. 

Quantitative ratings for the Jordan programme, using the Global Humanitarian Indicator Tool 

Standard Level of 

achievement 

Rating 

1. Rapid appraisal of facts within 24 hours of pre-defined trigger, 

plans in place and scale-up or start-up commenced within three days. 

Almost met 4/6 

2. Coverage uses 10% of affected population as a planned figure 

with clear justification for final count. 

Fully met 6/6 

3. Technical aspects of programme measured against Sphere 

standards. 

Almost met 4/6 

4. MEAL strategy and plan in place and being implemented using 

appropriate indicators. 

Half met 1.5/3 

5. Feedback/complaints system for affected population in place and 

functioning and documented evidence of information sharing, 

consultation and participation leading to a programme relevant to 

context and needs. 

Fully met 3/3 

6. Partner relationships defined, capacity assessed and partners fully 

engaged in all stages of programme cycle. 

Half met 1.5/3 

7. Programme is considered a safe programme: action taken to avoid 

harm and programme considered conflict sensitive. 

Almost met 2/3 

8. Programme (including advocacy) addresses gender equity and 

specific concerns and needs of women, girls, men and boys.  

Partially met 1/3 

9. Programme (including advocacy) addresses specific concerns and 

needs of vulnerable groups. 

Half met 1.5/3 

10. Evidence that preparedness measures were in place and 

effectively actioned. 

Partially met 1/3 

11. Programme has an advocacy/campaigns strategy and has 

incorporated advocacy into programme plans based on evidence 

from the field. 

Half met 1.5/3 

12. Evidence of appropriate staff capacity to ensure quality 

programming. 

Half met 1.5/3 

Final rating  

Equivalent to 

 28.5/45 

63% 
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3 DETAILED ANALYSIS OF 
RESULTS 

3.1 INTRODUCTION 

In this section of the report, the data collected from documented and direct sources are analysed against 

the requirements for the quality standards, and justification of the rating for Oxfam‟s performance against 

each standard is provided. The data sources are provided in footnotes, together with other explanatory 

information. 

3.2 ANALYSIS USING STANDARDS AND 

BENCHMARKS 

3.2.1 Quality Standard One: Timeliness 

 

 Met Almost Met Half Met Partially Met Not Met 

Timeliness: Rapid 

appraisal of facts within 24 

hours of pre-defined 

trigger, plans in place and 

scale-up or start-up 

commenced within three 

days 

 4/6    

Requirements to fully meet the standard: 

• Initial assessment/rapid analysis of existing information within 24 hours of predefined trigger and 

scale-up or start-up within three days of assessment/rapid analysis. 

• Triggers pre-defined in contingency plan and responded to 

• Monitoring of ongoing situation took place 

• Monitoring data were analysed and reacted upon  

• If monitoring data were not acted upon earlier, reasons are identified and justified
1
 

Prior to the start of the Syria crisis, Oxfam was engaged in a three-year programme supporting a national 

partner organisation, ARDD, in Jordan to raise awareness of women‟s rights and facilitate their access to 

legal services.
2
 Oxfam did not have an office or staff in Jordan, and did not have a contingency plan for 

humanitarian crises.
3
 Nevertheless, through its Regional Management Centre for the Middle East and its 
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Regional Gender Hub in Beirut, Oxfam was monitoring the evolution of the conflict and its human 

impacts. 

The external trigger for Oxfam to consider a response to the humanitarian needs of refugees in Jordan 

came in March 2012, when the UN, Jordanian NGOs and some INGOs with long-term programmes in 

Jordan presented the first international appeal (RRP1) to provide assistance and protection to the 

estimated 15–20,000 refugees that had crossed the Syrian-Jordanian border over the previous twelve 

months.
4
  Within days, Oxfam‟s Regional Management Centre for the Middle East and its Jordanian 

partner, ARDD, conducted a rapid assessment in Mafraq border area. There, the assessment team met 

staff of a local NGO – the Jordanian Women Union (JWU) – and a group of Syrian women refugees 

residing in the local community who explained the conditions in which they were living and their lack of 

income, and highlighted their needs for assistance with basic household items that they were not able to 

bring with them, and for healthcare, hygiene materials and education for their children. 

Following this rapid assessment, Oxfam produced a plan that included providing financial support to the 

JWU, engaging with UNHCR, UNICEF and cluster coordination groups, and seeking contact with the local 

authorities of Mafraq and other border areas to monitor the situation. It granted £100,000
5
 to the 

Jordanian Women‟s Union in Haladiya (via ARDD – Legal Aid) to immediately provide household NFIs, 

hygiene kits and food items to approximately 3,500 refugees from Syria living with relatives and in host 

communities
6
.  

As agreed with Oxfam during the assessment, ARRD started to participate in coordination forums and 

(with funding from Oxfam) began a project named VOICE, through which it started up groups of women 

refugees and collected their perspectives on needs and problems.  

In August 2012 ARDD alerted Oxfam to potential WASH needs in the newly constructed Zaatari camp. In 

September 2013 Oxfam carried out an assessment in Zaatari, where approximately 27,000 refugees 

were already living in caravans and other forms of temporary shelter.
7
 During the assessment Oxfam and 

ARDD staff met with Unicef and UNHCR whose representatives expressed their concerns about the 

capacity of the current WASH actors to meet the needs of larger refugee influxes, and their desire to work 

with Oxfam for WASH in Zaatari.
8
 The assessment team proposed four main actions: to formalise the 

decision to respond in Zaatari and support the overall upgrading of WASH in the camp to Sphere 

standards; to present proposals to donors; and to advocate to the Jordanian government to ensure 

accountability to the refugee population in NFI distributions and other assistance programmes.  

Within two weeks of the Zaatari assessment, Oxfam presented a proposal totalling 6 million euros to 

ECHO for WASH and community participation in Zaatari
 9
 and began to coordinate more closely with 

Unicef in anticipation of funding. However, to Oxfam‟s surprise, ECHO did not approve Oxfam‟s 

proposal,
10

 and given the lack of interest by donors in responding to the Syria crisis, Oxfam was unable to 

start up WASH activities in Zaatari despite the fact that over 25,000 refugees were now residing in the 

camp.  

To honour its commitment to Zaatari and demonstrate capacity to potential donors, in late October 2012 

Oxfam allocated £40,000 from its Catastrophe Fund to deploy an engineer, a logistician and a senior 

humanitarian manager to Jordan to ensure active engagement with other stakeholders and its 

contribution to the design of WASH infrastructure in the camp. The move paid off, as almost immediately 

after their arrival at the camp, a possibility for funding appeared within Unicef. However, the technical 

planning and funding negotiation process was prolonged for reasons outside Oxfam‟s control, and it took 

until 14 January 2013 (i.e. two months after the deployment of Oxfam‟s technical staff) for Unicef to 

approve a reduced programme totalling around 4 million euros.
11

 Until then, Oxfam used the time to 
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develop relationships with contractors and other stakeholders, to facilitate a speedy start-up if and when 

funding was guaranteed. Oxfam managers also invested their time in the development of the fourth 

Regional Response Plan, which was the first plan to include Oxfam‟s proposed programme. 

Following the long-awaited approval from Unicef, there was a period of frenetic activity. With 48,300 

refugees arriving in Jordan in January, bringing the population of Zaatari to around 65,000, there was 

immense pressure on Oxfam and other humanitarian actors. Oxfam decided to rent portable toilets and 

install temporary water kiosks as an interim solution until issues with contractors could be clarified and the 

sanitation blocks and water points could be constructed. Thus, Oxfam delivered its first WASH assistance 

shortly before the end of January 2013, providing toilets for 2,530 new arrivals in the camp.  

Oxfam continued to respond to this „emergency within an emergency‟ with temporary solutions throughout 

February 2013, as the registered population of Zaatari reached 105,113, while simultaneously moving 

forward with the planned constructions, which were completed between April and May in the district in 

which Oxfam was responsible for providing WASH facilities. 

Oxfam‟s partner, ARDD, also continued to respond to the evolving situation by developing capacity-

building and advocacy work with the women‟s groups it set up in Zaatari. These proved to be extremely 

important for external communications purposes, as described in Section 3.2.11. 

At the same time as scaling up in Zaatari, Oxfam deployed a second team potentially to start up a 

response in host communities in Balqa and Zarqa areas. Their assessment confirmed needs among the 

Syrian refugees as well as in vulnerable, low-income Jordanian households affected by the growing 

pressures on resources and employment. In April 2013 Oxfam sought permission from the Jordanian 

government to implement WASH and Cash transfer Programme (CTP) activities in two locations. To the 

frustration of the programme team, it took three months for permission to be granted, but Oxfam once 

again used the „dead time‟ for coordination and preliminary beneficiary selection. Once official approval 

was given in June (verbally) and July (in writing), Oxfam was able to start to deliver NFIs and hygiene 

promotion and CTP to refugees and vulnerable members of informal settlements in Amman and host 

communities in Balqa, and to support local water authorities to repair and improve their water distribution 

systems.
12

 With increasing donor interest the programme activities in host communities continued to scale 

up in the second half of 2013 and was still growing at the time of this HIT evaluation. 

In summary, bearing in mind it did not have a presence in Jordan, Oxfam had a timely reaction to the 

refugee crisis there by conducting its first assessment before most other international agencies and 

almost simultaneously to RRP1. It then lost some of its initial momentum between April and August 2012, 

probably due the fact that it did not have a permanent team in Jordan or an office from which to develop a 

response, and its partner, ARDD, did not have any experience in emergency work. In August/September 

2012 Oxfam took a calculated risk to fund and deploy a team to develop a programme in Zaatari camp as 

well as funding ARDD to develop the VOICE project. External funding restrictions caused further delays 

until January 2013, when, thanks to Oxfam‟s expertise and problem-solving capacities, it managed to 

keep pace with escalating needs for sanitation facilities at the camp. Funding uncertainty and government 

bureaucracy also slowed down work in host communities, but Oxfam used the delays for beneficiary 

selection and procurement, and was ready to start distributions of cash and hygiene items immediately 

after official approval to operate was received. 

It is therefore considered that Oxfam almost met the standard for timeliness in its response in 

Jordan (4/6). 
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Figure 2. Jordan Timeline March 2012 to December 2013 

Month, Year No. of 
refu-
gees13  

Actions by other stakeholders14  Actions by Oxfam  

March 2012 No data 1st Syria Regional Response Plan is presented by 7 UN agencies and 28 
partners, including Mercy Corps, SFC, Care and World Vision. Priority 
needs include food/nutrition, shelter, health, protection (in particular 
registration), water/sanitation and education. 
UNHCR estimates 15–20,000 refugees in Jordan 

Oxfam conducts rapid assessment in Mafraq border 
area and identifies food and NFI needs. 
 
OGB produces first internal monitoring report and 
concept note.  

April 2012 No data Unicef undertakes WASH assessments in transit sites and host commu-
nities. 

 

May 2012 No data No data. OGB funds partner ARDD-Legal Aid/Jordanian 
Women’s Union to distribute food and NFIs to 3,500 
refugees Mafraq border area. 

June 2012 No data 35,000–50,000 Syrian refugees identified by local organisations as in 
need of assistance. 
24,892 Syrian refugees registered with UNHCR.  
Revised Syria Regional Response Plan (RRP) is presented by 44 UN and 
NGO agencies including ACF, DRC and MDM. WASH actions by Unicef 
and others focus on transit sites and host communities. 
A camp is planned for 150,000 people in Mafraq. 

Monitoring of the situation by Oxfam and ARDD. 

July 2012 c150,000  Zaatari camp is opened by the Jordanian government, JHCO, UNHCR, 
Unicef, WFP and others, with potential for providing shelter to 113,000 
refugees. 

Monitoring of the situation by Oxfam and ARDD. 

August 2012  45,869 Syrian refugees registered with UNHCR. 
All new arrivals are transferred to Zaatari camp, where the population 
has now reached 4,414 people. 

Oxfam RHC visits Zaatari camp and establishes con-
tact with Unicef. 

September 2012 c200,000 The population of Zaatari camp reaches 26,664. 
81,000 Syrian refugees registered or seek registration with UNHCR.  

Oxfam carries out WASH assessment in Zaatari, 
where Unicef requests Oxfam’s collaboration. 

October 2012 No data Humanitarian organisations start winterisation plans in Zaatari camp. 
103,488 Syrian refugees registered or seek registration with UNHCR. 

Oxfam applies to ECHO for funding for WASH in 
Zaatari and allocates £40,000 from its Catastrophe 
Fund for start-up activities in Zaatari. 

November 2012 No data 116,000 Syrian refugees registered or seek registration with UNHCR. Oxfam’s application to ECHO is rejected. Unicef of-
fers possibility of funding and Oxfam submits pro-
posal. 
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December 2012 c250,000 142,664 Syrian refugees registered or seeking registration by UNHCR. 
Kristalina Georgieva (ECHO) and Antono Guterres (UNHCR) visit Jordan. 
RRP 3 covering programmes of 55 humanitarian agencies including 43 
NGOs is presented. The plan emphasises outreach to refugees outside 
camps. Mercy Corps completes drilling of first well in Zaatari camp. 

Oxfam raises response to a Category 2. Unicef fund-
ing unconfirmed but likely. 
 

January 2013 C300,000 206,630 Syrian refugees registered with or seek registration by UNHCR. 
Jordanian government estimates 245,000 Syrian refugees are accom-
modated in host communities. 

Funding agreement with Unicef signed and Oxfam 
begins to deliver WASH programme in Zaatari. 

February 2013 320,000 No data. Oxfam appeal launched. Host communities assess-
ment underway. 

March 2013 360,000 UNHCR reports that the population of Zaatari camp reaches 100,000. 
DEC launches Syria Crisis Appeal. 

Oxfam finalises host communities assessment. 

April 2013  UNHCR reports that 75% of Syrian refugees live outside the camps. Oxfam raises response to Category 1 and formally 
requests Jordanian government’s permission to be-
gin cash transfers and WASH work in host communi-
ties. 

May 2013 460,000 No data. 
 

Oxfam explores partnerships for eventual host 
communities’ work. 

June 2013 No data 
UNHCR reports that the population of Zaatari camp reaches 120,000. 
 

Oxfam receives permission from Jordanian govern-
ment to work in host communities. 
Oxfam contributes to soap distribution in Zaatari. 

July 2013 No data No data. Oxfam takes on information provision responsibility 
in Zaatari camp. 

August 2013  c482,000 Syrian refugees registered with or seek registration by 
UNHCR. 

NTR 

September 2013 520,000 Planning for RRP 6 starts. NTR 

October 2013 No data Jordanian government-led Host Communities Platform is launched. NTR 

November 2013 No data UNHCR increases cash voucher value to refugees in host communities 
to cover winterization costs. 

NTR 

December 2013 1,255,000 UNHCR reports that Zaatari is currently hosting c120,000 refugees, 
close to maximum capacity. 

NTR 
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3.2.2 Quality Standard Two: Coverage 

 

 Met Almost Met Half Met Partially Met Not Met 

Coverage uses 10% of 

affected population as a 

planned figure with clear 

justification for final count 

6/6     

Requirements to fully meet the standard: 

• 10% of affected population reached, or  

• justification for not reaching 10% of affected population with agreement from region or HD 

• Beneficiary numbers increase according to need – there are no spikes especially in last months of 

programme 

Oxfam provided its first support to Syrian refugees in May 2012, in the form of a grant of £100,000 to the 

Jordan Women‟s Union. At this early stage in the crisis there were an estimated 35,000–50,000 Syrian 

refugees identified by local organisations as in need of assistance, of whom 24,892 were registered with 

UNHCR. Oxfam‟s grant provided food and basic hygiene items to 3,500 people, i.e. about 7–10% of the 

estimated refugee population in Jordan at that time. 

When Oxfam‟s WASH programme started up in Zaatari, there were an estimated 300,000 refugees in 

Jordan. Oxfam‟s programme scaled up gradually to reach 26,490 by June, but was in effect „capped‟ by 

the initial contract with Unicef to provide WASH facilities to specific districts of the camp. The VOICE 

project operated successfully, but with relatively small numbers of beneficiaries in all districts of the 

camp
15

 and in some host communities, and Oxfam‟s own host communities programme was not able 

deliver any aid before government permission was granted. For these reasons Oxfam was not able to 

reach its target
16

 of 60,000 beneficiaries by June 2013. 

In July, following an agreement among WASH working group members to increase the availability of soap 

in Zaatari, Oxfam contributed to a blanket distribution of soap bars in the camp, thereby significantly 

increasing its number of beneficiaries. Around the same time Oxfam reached a new agreement with 

UNHCR and other humanitarian actors in the camp to provide an information service via notice boards 

and other communications channels throughout the camp so that refugees would be made aware of the 

services and assistance on offer and how to access them. With these two new initiatives, Oxfam‟s 

programme extended significantly to serve over 100,000 beneficiaries in the camp from July onwards. 

Upon receipt of government approval to work in host communities, Oxfam‟s programme included over 

10,000 new beneficiaries by the end of 2013, bringing its total coverage to 120,293 people. It surpassed 

its own targets of 75,000 beneficiaries by the end of September, and 100,000 beneficiaries by December 

2013, and has to date reached approximately 20%
17

 of the refugee population in Jordan.  

It is therefore considered that Oxfam fully met the standard for coverage (6/6). 
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Figure 3. Trends in refugee caseload in Jordan and beneficiaries of Oxfam’s programme, from 

December 2012 to December 2013  

 

 

Figure 4. Number of actual beneficiaries vs. targets by month, from December 2012 to December 

2013  
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3.2.3 Quality Standard Three: Technical aspects of 
programme measured against Sphere standards 

 

 Met Almost Met Half Met Partially Met Not Met 

Technical aspects of 

programme measured 

against Sphere standards 

 4/6    

Requirements to fully meet the standard: 

• Sphere standards proposed and put in place with adjusted indicators for context. 

• Training in standards carried out for staff and partners with direct reference to Sphere.  

• Indicators use standards, and monitoring against standards takes place regularly.  

• Standards evaluated.  

Oxfam‟s first Syria Response Strategy states a commitment to providing humanitarian assistance and 

protection to achieve relevant international standards, including Sphere.  

However, following its start-up in Zaatari and subsequently in the host communities, Sphere standards 

are rarely mentioned in Oxfam‟s strategies or MEAL documents. This situation is consistent with trends in 

the external context: none of the Inter-agency Regional Response Plans mention Sphere; other agencies‟ 

documents do not refer to Sphere; Unicef‟s funding agreement with Oxfam does not mention Sphere and, 

as explained by Oxfam‟s Programme Manager, „Syrians enjoyed relatively high standards of services, 

including WASH, before displacement. They are mainly from urban and peri-urban settings and have 

“middle-income country” standards. Oxfam and other WASH actors have spent a long time discussing 

relevant standards and how to contextualise them. For example, we are currently providing 35 litres of 

water per day per person, which is far from the Sphere indicator of 15 litres.‟
18

 

There is, in fact, ample evidence that Oxfam did comply with its commitment to aim to deliver in 

accordance with Sphere standards, but not necessarily by Sphere indicators. As shown in Figure 5, each 

component
19

 of Oxfam‟s response reflects application of the relevant Sphere standards for its sector, 

although this was not necessarily reported explicitly.  

There is also evidence that monitoring was carried out in relation to adjusted indicators of a qualitative 

nature as well as appropriate quantitative ones.
20

 For example, the WASH Block Survey carried out in 

Zaatari in July 2013 focused on men‟s, women‟s and WASH committees‟ preferences and to what extent 

they were satisfied with the facilities. Similarly, in the Host Communities programme the PDMs consist of 

questions about satisfaction with the targeting, information and distribution processes, as well as 

questions about how the cash transfers were used.  

Based on this analysis, it is considered that Oxfam almost met its standard for measuring technical 

aspects of its programme against Sphere standards (4/6).
21 

In order to fully meet its standard, Oxfam 

requires programmes to make more explicit use of Sphere and provide training to staff and partners in 

Sphere standards. 
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Figure 5. Use of Sphere standards in Oxfam’s response in Jordan 

Sphere standard Evidence of use in Zaatari Evidence of use in Host Communities 

WASH standard 1: WASH programme design 
and implementation  

WASH needs of the affected population are 
met and users are involved in the design, 
management and maintenance of the facilities 
where appropriate. 

 

 

 

� ‘Facilitated a coordination meeting with street leaders on 
Feb. 25th and Mar. 3rd, to initiate WASH committees in 
Module 4.' 
Source: Sitrep 16 

 
�Key findings and recommendations of focus group 
discussions (12–19 November 2012) with 4 groups of men 
and 2 groups of women in Zaatari camp following the sharing 
of the latest WASH block design.  
Source: WASH consultation, Zaatari November 2012 

�Integrated Rapid Assessment Methodology includes ‘Focus 
group discussions (FGD) and household visits in six 
governorates: Ajloun, Amman, Balqa, Irbid, Mafraq, Zarqa, 
and Household KAP (Knowledge, Attitudes and Practices) 
survey, in five governorates (Ajloun, Balqa, Irbid, Jerash and 
Mafraq) in coordination with RI and ACTED.’ 

 

� No evidence found of involvement in management and 
maintenance of facilities. 

Hygiene Promotion standard 1: Hygiene 
Promotion Implementation 

Affected men, women and children of all ages 
are aware of key public health risks and are 
mobilised to adopt measures to prevent the 
deterioration in hygienic conditions and to use 
and maintain the facilities provided. 

 

Hygiene Promotion standard 2: Identification 
and use of hygiene items 

The disaster-affected population has access to 
and is involved in identifying and promoting 
the use of hygiene items to ensure personal 
hygiene, health, dignity and well-being. 

 

� ‘The survey team is recommending…strengthening WASH 
committees and ensure that committee members have clear 
roles and responsibilities especially in maintaining the WASH 
block and also disseminating hygiene promotion messages in 
module 4 and in other parts of the camp in future.’ 

Source: WASHBlock Satisfaction Survey 

 

� ‘Majority of participants, both in male and female groups, 
mentioned that hand washing facilities are present in 
recently constructed WASH blocks. All of them mentioned 
that they wash their hands before prayer, before and after 
cooking, before and after eating food, after using toilet, after 
cleaning household items. All mentioned that they are using 
soaps to wash their hands. Some of the women mentioned 
that two soap bars are not enough for a month and they 
need to buy soaps each month. The survey team is 
recommending to distribute soaps on a monthly basis. The 
amount of soaps per family per month can be decided based 
on consultation with beneficiaries and with street leaders.’ 

Source: Handwashing survey, Zaatari, July 2013 

�In general, people located in standard accommodation in 
the host community are aware of key hygiene practices and 
no particular risks were assessed. In view of the water stress, 
a particular focus should be on developing a water 
management and conservation strategy at household level 
through experience sharing and design of best practices. This 
will be mainly done through discussions within Integrated 
Peer Support Groups, which will promote key practices 
further back in their community. This activity will be 
supported by the design of appropriate IEC material (1 kit 
shared by IPSG).  
Source: Oxfam GB, Integrated Assessment of Syrian Refugees 
in Host Communities – Jordan 

� ‘Oxfam should distribute hygiene kits to people with 
specific needs, particular families with young children. 
Ideally, those kits would be distributed through vouchers as it 
allows the targeted households to choose items according to 
their preference and particular needs. Programme design 
could also foresee a dual system: in urban areas the 
distribution mechanism is managed through hygiene 
vouchers whilst in rural settings hygiene kits will be 
distributed. For the latter, the preference of items to be 
included in the kit needs to be assessed among different 
social groups (for example disabled, women, families with 
large number of young children).
Source: Oxfam GB, Integrated Assessment of Syrian Refugees 
in Host Communities – Jordan 
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Water supply standard 1: Access and water 
quantity 
All people have safe and equitable access to a 
sufficient quantity of water for drinking, 
cooking and personal and domestic hygiene. 
Public water points are sufficiently close to 
households to enable use of the minimum 
water requirement. 

 

Water supply standard 3: Water facilities 

People have adequate facilities to collect, store 
and use sufficient quantities of water for 
drinking, cooking and personal hygiene, and to 
ensure that drinking water remains safe until it 
is consumed.  

 

� ‘None of them are happy with the shower area as there is 
no tap. They carry water from outside, for example from 
hand washing point, for shower purpose.’ 

Source: WASHBlock Satisfaction Survey, Zaatari, June 2013 

 

�No evidence found of use of standard during 
implementation. 

 

 

�32% of households were witnessed by direct observation 
to have an uncovered water container in the home. 42% of 
people have less than 20L storage capacity in the home. 

KAP Survey, November 2012 

 

�No evidence found of use of standard during 
implementation. 

 

�In order to build up resilience for access to safe water 
following activities are suggested:

 Provide water vouchers for most vulnerable people in host 
communities and among Syrian refugee population to 
complement lacking access to regular water supply through 
water network. The identification of the targeted area will 
be based on the mapping of hydraulic problems and be in 
line with vulnerability criteria set up for the cash assistance 
programme. As charges for water trucking depend on the 
distance, the value of the water vouchers will be based on 
the volume of water needed per family (for example 2m

3
). 

 Distribute water filters to vulnerable households to save 
household expenditure for other essential needs. People 
living in informal settlements will be prioritised to receive 
those filters.

Source: Oxfam GB, Integrated Assessment of Syrian Refugees 
in Host Communities – Jordan 

 

Excreta disposal standard 1: Environment free 
from human faeces 

The living environment in general and specifi-
cally the habitat, food production areas, public 
centres and surroundings of drinking water 
sources are free from human faecal contami-
nation. 

 

Excreta disposal standard 2: Appropriate and 
adequate toilet facilities 

People have adequate, appropriate and ac-
ceptable toilet facilities, sufficiently close to 
their dwellings, to allow rapid, safe and secure 
access at all times, day and night. 

 

�No evidence found of use of standard 1. 

 

�’The majority of the women in the group expressed their 
satisfaction with the toilet facility at WASH block. Access to 
these toilets is easy for male, female and children as men-
tioned by women participants in the group discussion. Some 
mentioned it is difficult for people with disability to go to the 
toilet located in the WASH blocks as the distance is far for 
some of the caravans. Oxfam distributed portable commodes 
for people with disability living in the camp.’ 

 

� ‘The majority of the women mentioned that they feel safe 
going to the toilet at any time during day and night.’ 

Source: WASHBlock Satisfaction Survey, Zaatari, June 2013 

 � ‘The sanitation system is critical in temporary settlements. 
The hygienic conditions of latrines are poor. Recommenda-
tion: Distribute latrine cleaning kits to hygiene focal points 
living in informal settlements and promote importance of 
hygienic sanitation conditions.’ 

Source: Oxfam GB, Integrated Assessment of Syrian Refugees 
in Host Communities – Jordan 

 

�Communities were consulted about various low-cost, mo-
bile design options, and several designs were piloted. During 
this time children used potties instead of open defecation. 
The presence of faeces in the open fields reduced signifi-
cantly.  

Source: Eva Niederberger, PHP Coordinator, Host 
Communities. 
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Cash and vouchers transfers standard 1: Ac-
cess to available goods and services.  
Cash and vouchers are considered as ways to 
address basic needs and to protect and re-
establish livelihoods. 
 

NA �Cash assistance will be provided to support extremely vul-
nerable families to meet their essential food and other needs, 
including contributing to rental costs. Targeted beneficiaries 
will receive monthly cash assistance utilising pre-paid ATM 
cards. The cash transfer calculation per family is made in two 
parts, linked to rent and top-ups for other essential needs.

Source: Oxfam GB, Integrated Assessment of Syrian Refugees 
in Host Communities – Jordan 

Protection Principles 1, 2, 4 
 
Those involved in humanitarian response take 
steps to avoid or minimise any adverse effects 
of their intervention, in particular the risk of 
exposing people to increased danger or abuse 
of their rights. 
 
Ensure people’s access to impartial assistance 
– in proportion to need and without discrimi-
nation. 
 
The affected population is helped to claim 
their rights through information, documenta-
tion and assistance in seeking remedies. Peo-
ple are supported appropriately in recovering 
from the physical, psychological and social 
effects of violence and other abuses. 
 
 

�Oxfam Special Needs Monitoring Report (September 2013) 
List of cases of disability identified, with contact details and 
referral information. 
 
�No further evidence found of use. 

�In areas where Syrian refugees rent housing in rural and/or 
urban locations ‘Integrated Peer Support Groups’ will be sup-
ported, consisting of Syrian refugees and host community 
members. These groups will represent a specific number of 
households in the targeted community and share and discuss 
WASH-EFSL-Protection updates and information. 

Source: Oxfam GB, Integrated Assessment of Syrian Refugees 
in Host Communities – Jordan

�Vulnerability criteria. 

Source: Oxfam Jordan – Final vulnerability scoring system for 
Syrian Refugee Families, June 2013 

 

�Objective: Facilitation of integrated peer support-groups 
composed of both Syrian refugees and members of host 
community for information dissemination and conflict pre-
vention in targeted communities to contribute to wellbeing 
and safety. 

Purpose:  Purpose 

 To inform Syrian refugees about the services available in 
the targeted area;  

 To facilitate referral links to service providers in the tar-
geted area; 

 To prevent conflicts and tension between host community 
and Syrian refugees; 

 To increase transparency about the targeting and selection 
criteria of the Oxfam programme package. 

Source: Note on Integrated Peer Support Groups, March 2013 
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3.2.4 Quality Standard Four: MEAL strategy and plan in place 
and being implemented using appropriate indicators 

 

 Met Almost Met Half Met Partially Met Not Met 

MEAL strategy and plan in 

place and being 

implemented using 

appropriate indicators 

  1.5/3   

Requirements to fully meet the standard: 

• MEAL staff in post 

• Budget reflects MEAL activities  

• Evidence of use of OI Minimum MEAL standards  

• Indicators in logframes replicated in MEAL strategy and plan 

• Data collected, analysed and fed back to staff and partners 

• Evidence that data are used to adjust programme activities  

• Indicators reported against in donor reports at activities, outputs and outcomes levels 

• Review or learning days held with technical staff  

• OPAL has MEAL plan in place and is updated regularly  

• Final evaluation planned  

Oxfam deployed a regional MEAL Adviser to the Syria Response (for Jordan, Lebanon and Syria) in 

March 2013, approximately two months after it began to operate in Zaatari, Jordan. In the absence of 

specialist support, the start-up team in Jordan took responsibility for collecting baseline data using a KAP 

study and establishing coordination on MEAL issues with other actors while funding from Unicef was 

under negotiation.  

From November 2012 to January 2013 this team made significant advances, such as: 

• Collaboration with ACTED, JEN and Relief International, the principal public health actors in Zaatari at 

that time, to undertake a baseline survey 

• Creation of a Hygiene Promotion, Social Mobilisation and Accountability Working Group 

• Undertaking of a water use and user survey  

• Coordination with UNHCR on collection and sharing of epidemiological data in Zaatari and host 

communities. 

However, once implementation of the WASH programme began in Zaatari in January 2013, the capacity 

of the small team was overstretched. Monitoring exercises, such as transect walks through the camp, 

focus group discussions and house-to-house visits were carried out regularly and an activity report was 

included in weekly sitreps (as shown in Figure 6) but a MEAL strategy and plan for collecting qualitative 

and quantitative data for the indicators in the logical framework were not developed. 
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Figure 6. Excerpt from Sitrep (25 March, 2013) 

While this type of activity-oriented monitoring is not uncommon in the first few weeks of a programme 

undergoing a rapid scale-up, in Jordan it continued for much longer. Only in July 2013 were some specific 

initiatives (Handwashing Survey and a WASH Block Satisfaction Survey) launched to collect MEAL data 

in relation to the Zaatari programme‟s objectives and indicators, thereby allowing Oxfam to begin to 

analyse progress towards intended outputs and outcomes, and to report to its donors. Still, however, the 

programme continued without a MEAL strategy or plan, and remained below Oxfam‟s own minimum 

standards for MEAL implementation (see Appendix 3). 

In October 2013, nine months after Oxfam had started to deliver humanitarian assistance in Zaatari, the 

Jordan team reviewed its MEAL practices there and concluded that „the trend of non-documented, non-

systematic data collection‟ was negatively impacting on Oxfam‟s work and ability to report adequately. 

Since then a revised logframe and MEAL plan have been put in place, training has been provided for 

MEAL staff, and the programme management team is confident that the MEAL arrangements are fit for 

purpose.
22

 

In the meantime, Oxfam launched a Host Communities Programme in the towns of Salt, Zarqa, Ain Al 

Basha, Safout and Baqaa. Due to intense time pressures on the team in the Zaatari camp, Oxfam 

deployed a second team to conduct an integrated assessment.
23

 Using a combination of household 

surveys on knowledge, attitudes and practices (KAP), separate male and female focus group discussions 

and an extensive literature review of other agencies‟ reports, Oxfam assessed refugees‟ needs and the 

capacity gap with respect to services and humanitarian aid. This process reflected most OI Minimum 

standards for MEAL (see Appendix 2). 

Based on the recommendations of the assessment, Oxfam designed an intervention focusing on cash 

transfers and WASH for the most vulnerable refugees in the host communities as well as vulnerable 

Jordanians.
24 

In the period in which Oxfam was waiting for permission from the Jordanian government to 

distribute cash transfers it was able to recruit and induct a national MEAL Officer and invest time in 

developing a logical framework with smart indicators, a robust MEAL plan and a tailored set of monitoring 

(and accountability) tools, such as post-distribution monitoring surveys, household surveys, exit surveys 

and focus group discussions. A selection of these tools was used after every distribution, and the 

distribution processes themselves were also documented for learning and reporting purposes. 

 

 Software (PHP): Monitoring of new shelters and population numbers in Module 4, Phase 5 and Module 6. 
 Provided additional latrines to module 6. 
 Sited 22 new locations for Oxfam latrines in Module 6 and 12 in Module 4. 
 Capacity building of programme assistants, and introduction/sensitisation of Oxfam programming around the 

modules are ongoing. 
 Hardware (PHE):   

o Showers: 9 shower pre-fabs have been converted to anti-vandal. The tanks have arrived at site 
for waste-water collection, the locations have been started and installation will start in the com-
ing days. 

o Oxfam Latrines: Phase 2 of Oxfam emergency latrine frames is complete (100 latrines across 4 
fabricators) and delivered to Zaatari. So far 48 are fully installed on site.  

o Water: Siting and supply of 10 extra water points and tapstands is complete with installation just 
starting. 
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As a result of close monitoring, the HC programme made a number of modifications to programme 

activities. For example: 

• After house-to-house visits in informal settlements revealed that many families had not fitted their 

water filters correctly, Oxfam held additional hygiene education sessions to enable beneficiaries to 

learn to use water filters properly.  

• After an income and expenditure study in host communities and informal settlements indicated higher 

levels of debt, higher incidence of child labour and reduced food intake in the former, Oxfam focused 

its programme of cash transfers on the most vulnerable households residing in rented accommodation 

in host communities. Later, when a further study indicated changing and rising needs in informal 

settlements, Oxfam GB once again included these in its programme.  

Given the mixed results for Zaatari and the largely good practices noted in the Host Communities 

programme, it is considered that Oxfam half-met the standard for MEAL. It is noted, however, that at 

the time of this evaluation the MEAL plans and procedures for both the Zaatari and Host Communities 

programmes and the VOICE project have been revised to meet Oxfam‟s Minimum Standards. 

3.2.5 Quality Standard Five: Feedback/complaints system for 
affected population in place and functioning and documented 
evidence of information sharing, consultation and 
participation leading to a programme relevant to context and 
needs. 

 Met Almost Met Half Met Partially Met Not Met 

Feedback/complaints 

system for affected 

population in place and 

functioning and 

documented evidence of 

information sharing, 

consultation and 

participation leading to a 

programme relevant to 

context and needs 

3/3     

Requirements to fully meet the standard: 

• Evidence of consultation with community on programme areas, such as targeting, preferences for 

cash/food, siting and design of latrines, distribution of non food items, information channels etc.  

• Evidence of sufficient information provided to communities  

• Feedback shows that information received is sufficient  

• Evidence of complaints being addressed and reported on to complainant 

• Evidence of feedback incorporated into planning – changes made to programmes after consultation  

• Examples of good practice captured and shared  

• Feedback from communities around needs and concerns is positive  

• Evaluation reports state that programme is relevant to needs and context 
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Oxfam approached and managed accountability to beneficiaries – involving information-sharing, 

consultation, participation and complaints-handling – in very different ways in its Zaatari and Host 

Communities programmes.  

In Zaatari, Oxfam‟s approach was shaped by knowledge of tensions, vandalism and theft in the camp 

prior to its engagement, and of the mistrust many refugees had for INGOs.
25

 Faced with the problem that 

the funding by Unicef did not cover hygiene promotion, which is how Oxfam tends to develop dialogue 

with the beneficiary population, Oxfam decided to incorporate a component of „social mobilisation‟ into 

what was essentially a public health engineering intervention. The social mobilisation element involved 

training and deploying a team of „social workers‟
26

 to be present in the camp, promote ownership and 

maintenance of the WASH facilities being constructed, and develop a continuous dialogue with the 

refugees so that any concerns could be addressed. 

The first actions by the social mobilisers were to present Oxfam, which they did by approaching existing 

„street leaders‟
27

 as the „de facto‟ representatives of the camp community and requesting their time to 

explain the plans for their district. Then, with their agreement, Oxfam set up focus group discussions with 

men and women separately, to solicit their views on the type of WASH facilities they felt would work well, 

based on experiences in other districts of the camp and from social, cultural and practical perspectives.
28

 

Some of these comments are presented in Figure 9. Oxfam‟s mobilisers also visited the homes of 

physically disabled people, to understand their needs and limitations, and to ensure that appropriate 

facilities would be made available to them. As a result of this thorough consultation process, Oxfam‟s 

facilities were considered to be a model for all other WASH providers in the camp.
29

 

Once the facilities were open, Oxfam‟s social mobilisers maintained a daily presence in the camp, during 

which time they spontaneously received significant feedback and requests from street leaders and other 

members – male and female – of the camp community. Most of these were related to the work of other 

organisations (such as interruptions to the water supply, special medical needs of older and chronically ill 

people, and security and governance issues), but Oxfam‟s staff made note of the concerns and 

communicated them to other relevant actors.
30

 Oxfam also established dedicated telephone lines for 

camp residents and leaders to be able to contact Oxfam at any time, for any reason. 

Although Oxfam continued to engage with the camp community via the street leaders, it also set up 

WASH committees.
31

 These groups, in which Oxfam encouraged equal numbers of men and women to 

become representatives of the community on WASH issues, including in negotiations with Oxfam on 

improvements to initial structures, became responsible for the maintenance of the facilities. They proved 

to be very effective channels of communication and promoters of accountability, with practical 

achievements, such as successfully negotiating water distribution times in accordance with beneficiaries‟ 

preferences. Perhaps their only negative aspect is that vulnerable groups were not necessarily directly 

represented on the committees, as explained in Section 3.2.9 of this report.  
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Figure 7. Changes made to Oxfam’s programme in Zaatari based on beneficiary feedback 

Issue  How/when identified Solution or follow-up 

1. Other WASH blocks were too 
dark inside, the floors were hard 
to clean, there was no laundry 
area, wudu area or toilets for dis-
abled people. Also, people did not 
like having to collect drinking wa-
ter from inside the WASH block. 

FGDs (January 2013) 

 

Key informant inter-
views by C Snoad (Oct 
2012–Jan 2013) and J 
Silverman (Jan 2013) 

WASH blocks in Oxfam’s districts were con-
structed with skylights, solar lighting, tiled 
floors, laundry areas, wudu areas, an outdoor 
tap for drinking water, and one toilet espe-
cially for disabled users. 

2. Temporary sanitation options 
were not satisfactory (culturally, 
for maintenance and desludging 
purposes as well as protection 
from vandalism and theft). 

FGDs; observation; 
interaction with social 
mobilisation team 
(January–April 2013) 

 

Different models were trialled and modified 
(such as plastic porta-potties and prefabri-
cated latrines with squat slabs), with increas-
ing levels of user satisfaction, while perma-
nent acceptable solutions with larger septic 
tanks and squat slabs were constructed. 

3. Soap provided by ACTED was 
insufficient (indirect complaint). 

Interaction with social 
mobilisation team and 
participation in the 
Hygiene Promotion 
and Accountability 
working group (Dec 
2012–Jan 2014) 

Soap distributions are now based on Sphere 
indicators and standards in Zaatari camp 
(starting July 2013). Oxfam contributed fund-
ing to increase the quantity of soap. 

Documentation of communications was in the form of brief summaries of activities and issues in the 

weekly/fortnightly situation reports, based on pocket-book and mental notes taken by the social 

mobilisation team. Oxfam recognises that this approach makes it difficult for third parties to verify its 

reports, but is of the view that in a rapid scale-up situation, building relationships and solving refugees‟ 

problems have to take precedence over perfect documentation. Nevertheless, it has recently invested in 

documenting this model of social mobilisation and accountability as a learning resource for future Oxfam 

teams and other organisations considering working in a refugee crisis and an insecure population. 

In the host communities, Oxfam had comparatively more preparation time and staff capacity
32

 to produce 

a set of formats, guidelines and analyses to promote accountability to beneficiaries. 

First, during the integrated assessment that took place in February and March 2013
33

, Oxfam held 

numerous focus group discussions separately with men and women that included consultation on priority 

needs.
34

 Rent, food, medical and health and water were consistently prioritised, and hygiene was 

mentioned as a concern because refugees were changing their washing and personal hygiene habits due 

to a lack of financial resources. Consequently, Oxfam designed a programme that provided cash that 

could be used by beneficiaries as a contribution to many of these needs, as well as hygiene kits and 

water vouchers (and subsequently filters).  

Once Oxfam was ready to operate in the host communities, it presented itself through local CBOs, 

UNHCR and other working group members to gain access to and acceptance by the refugees and 

Jordanians residing there.  

Prior to distributions, Oxfam contacted beneficiaries by phone to inform them of the place, time and 

nature of the assistance. Then, at the start of each distribution Oxfam staff held a meeting/demonstration 

session with beneficiaries to explain the criteria for selection, the goods/amount to be received, how best 
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to use certain items (in the case of the hygiene kits) and how to use vouchers and ATM cards. To 

reinforce key messages about selection of beneficiaries and the provenance of the assistance, Oxfam 

displayed the vulnerability criteria at distribution sites, as well as Oxfam banners and leaflets translated 

into Arabic.
35

 Further explanations were provided through the accountability hotline and by staff on the 

ground. 

Oxfam developed specific tools and processes to elicit feedback, such as post-distribution monitoring 

surveys, household surveys, exit surveys and focus group discussions.
36

 These were implemented 10–14 

days after every distribution, and a report was generated and shared with programme managers and 

technical team staff. 

To understand and address any concerns, a complaints desk was set up at each distribution site.
37

 Also, 

a free hotline was established and publicised using leaflets and banners. In practice, the hotline was well-

used, receiving over 800 calls in December (its fourth month of implementation). However, most of the 

calls were to request information or advice on how to use the ATM card rather than to make a complaint. 

None were made to complain/report on staff conduct or abuse. A log of calls was kept, including the 

complainant‟s contact details and the solution provided, so that after issues were resolved Oxfam could 

inform the person who had lodged the complaint or made the enquiry.
38

  

Both of the approaches to accountability described above appear to have worked very effectively and are 

in line with HAP benchmarks for accountability.
39

 In Zaatari camp the level of satisfaction among 

beneficiaries with Oxfam‟s work is high.
40

 There have been very few incidents of violence (verbal or 

physical) towards Oxfam staff in comparison with the problems experienced by other humanitarian actors, 

and there was a much lower incidence of vandalism to the WASH facilities in the districts where Oxfam 

worked in comparison with other districts. External stakeholders considered Oxfam a model in terms of 

communication with refugees,
41 

to the extent that several new initiatives by other actors, such as the 

establishment of community-based protection committees by UNHCR, and the introduction of community 

policing by the Jordanian government, are being piloted in the districts where Oxfam works. 

In host communities there is also a high level of satisfaction with Oxfam‟s work, as shown in Figure 9, 

despite the fact that the aid Oxfam can provide is not enough to meet the needs of all vulnerable 

households. Furthermore, the lessons learned in accountability have been captured by Oxfam in the form 

of „Briefing Papers‟ and methodological documents
42

 to serve others in comparable contexts.  

The VOICE project, with its prime purpose of encouraging refugees to speak up, also contributed to 

creating open and fluid communications channels. Through continuous accompaniment of organised 

groups of refugees, VOICE staff were able to collect spontaneous feedback on their activities, Oxfam‟s 

wider programme and the general aid effort. These issues were communicated to Oxfam staff for action 

or sharing with other INGOs in coordination forums.
43 

Through the training provided by ARDD in 

journalism and communications skills, the VOICE project also empowered refugees to speak out on their 

own, and to become stronger negotiators with camp management, INGOs and other actors. 

Figure 9. Comments received from beneficiaries through feedback channels  

‘It was very useful to be part of the discussion on how to maintain good hygiene with limited water supply,’ 
said one of the beneficiaries after the demonstration session at a distribution centre.  

‘The hygiene items are very useful. We cannot afford to buy them. You saved us a lot of money,’ said one of 
the beneficiaries after the distribution at a distribution centre.  
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In light of the proactive approach, variety of methods, and positive results described above, it is 

considered that Oxfam GB fully met the standard for accountability (3/3).  

 

3.2.6 Quality Standard Six: Partner relationships defined, 
capacity assessed and partners fully engaged in all stages of 
programme cycle 

 

 Met Almost Met Half Met Partially Met Not Met 

Partner relationships 

defined, capacity assessed 

and partners fully engaged 

in all stages of programme 

cycle 

  1.5/3   

Requirements to fully meet the standard: 

• Partner capacity assessment carried out  

• Capacity building plan in place (if needed) 

• Documented evidence of Oxfam support to partner on capacity building (training or staff secondment 

for example)  

• Partner agreement clearly states expectations and outcomes for both parties  

• Partner actively involved in planning, monitoring and evaluation  

• Partner feedback is positive 

Oxfam and ARDD-LA had already been partners for approximately six years prior to undertaking this 

humanitarian response together. For this reason a capacity assessment was not undertaken specifically 

for the VOICE project. In fact, a good understanding of the relative strengths and weaknesses of each 

organisation led to a new phase in the partnership in which ARDD, as a legal entity in Jordan, provided 

an office and the legitimacy for Oxfam to establish its WASH programme, while Oxfam‟s global reputation 

in humanitarian work generated the funding and networks for ARDD to enter the inter-agency 

coordination forums and participate in international advocacy efforts.  

Although details of the partnership contract and documented evidence of a capacity-building plan were 

not made available for this evaluation, staff of ARDD and Oxfam confirmed that each organisation 

contributed to building the capacity of the other: ARDD supported Oxfam to recruit staff in Jordan and 

provided much-needed contextual information; Oxfam provided hands-on support from its media and 

campaigns teams to enhance the capacity of ARDD staff and train the „refugee journalists‟ in effective 

communication skills.  

Staff of both organisations also confirmed that planning and monitoring processes were carried out in 

close coordination, and that communication was fluid between the two organisations. Some tension was 

created when Oxfam‟s programmes underwent a rapid expansion and put pressure on ARDD‟s Human 

Resources and Administrative teams as well as on the physical space and resources the two 

organisations were sharing, but this was overcome when Oxfam established its own offices and was able 
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to undertake its own recruitment, administration and finances. Both organisations regard the experience 

of working together in this humanitarian crisis as a very positive one, and continue to collaborate in a new 

phase of the VOICE project. 

To fully meet the standard for partnership, documented evidence is required for the achievements 

described above. Due to the fact that adequate documentation was not provided by Oxfam (or 

ARDD) for this evaluation, Oxfam can only be considered to have half-met the standard for 

partnership. 

 

3.2.7 Quality Standard Seven: Programme is considered a 
safe programme: action taken to avoid harm and programme 
considered conflict sensitive  

 

 Met Almost Met Half Met Partially Met Not Met 

Programme is considered 

a safe programme: action 

taken to avoid harm and 

programme considered 

conflict sensitive 

 2/3    

Requirements to fully meet the standard: 

• Assessments look at safe access to services and other protection issues 

• Documented evidence that programmes respond to identified protection issues 

• Protection issues identified by other actors acted upon 

• Protection expertise called in when programme requires it  

• Technical teams do safe programming  

• Advocacy strategy includes protection and action is taken 

From January 2013, Oxfam started to take a proactive role in protection. It deployed a specialist Gender 

and Protection Adviser to the overall Syria response, who participated in the host communities‟ 

assessment in Jordan
44 

and subsequently provided advisory support, albeit remotely from the Beirut 

office, to the Jordan team. 

As a result of this assessment, Oxfam identified a number of protection issues for refugees, such as long 

waiting times (up to 6 months) to register for the Asylum Seeker‟s Certificate,
45 

poor quality of information 

about entitlements, and gaps in coverage due to re-registration requirements. The assessment also 

highlighted growing tensions between refugees and host communities around issues such as sharing 

scarce water resources, increases in rent due to growing demand, and worsening pay and conditions for 

informal employment due to increased labour supply. 

In response, Oxfam designed an intervention aimed at improving protection for refugees and reducing 

conflict between refugees and host communities, with components such as: 
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• Targeting beneficiaries using vulnerability criteria that included vulnerable Jordanians in the host 

community 

• Education on household-level water management 

• The establishment of Integrated Peer Support Groups, to bring together refugees and host community 

representatives to discuss local service provision, provide information on aid packages and targeting 

criteria, and to address issues causing conflict and tension.  

• Mapping humanitarian actors providing services to refugees, providing information on these to 

refugees, and making direct referrals where necessary.  

Meanwhile, in Zaatari Oxfam used both formal and informal processes to identify a range of safe 

programming and protection issues. 

Firstly, during consultations about safety and preferences for the WASH block construction, refugee 

women expressed their concerns about using the WASH blocks due to poor lighting. Oxfam directly 

addressed this concern by installing skylights and solar lighting in its block design.  

Secondly, through its profile community mobilisation component, Oxfam staff dedicated significant staff 

time to conducting transect walks through the camp and talking with the community leaders, men, women 

and children they passed on the way. In doing so, Oxfam became aware of a high number of people with 

disabilities or medical complaints who needed particular types of assistance (such as commodes or 

hygiene items) and made referrals to specialist medical, health and disability-oriented organisations. Later 

it developed a service to provide information about entitlements and services via notice boards and other 

media to all refugees in the camp.  

In recognition of the increasing complexity of protection issues and the potential for Oxfam to play a 

greater role in protection in both Zaatari and host communities, Oxfam deployed additional expertise to 

the Jordan programme in September 2013. Following an assessment of work to date and the external 

context, Oxfam‟s Global Protection Adviser made four key recommendations to improve the quality and 

relevance of Oxfam‟s protection work:  

• To work more with partners, as a longer-term process to build local/national capacity for protection, 

given the prolonged nature of the crisis.  

• To establish community-based protection committees, both to strengthen local capacities for self-

protection and to prepare for potential scenarios in which international NGOs, such as Oxfam, may be 

required to have a reduced presence. 

• To introduce and use professional standards for protection
46

 

• To ensure that advocacy on protection issues is driven by and based on refugees‟ own priorities. 

Documentation about changes made since these recommendations was not available for this evaluation, 

although verbal evidence indicated that community-based protection committees were already being set 

up and that their inputs would form the basis of Oxfam‟s advocacy on protection.  

It is therefore considered that Oxfam almost met the standard for safe programming and 

protection (2/3) and that the programme continues to improve in this area. 
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3.2.8. Quality Standard 8: Programme (including advocacy) 
addresses gender equity and specific concerns and needs of 
women, girls, men and boys 

 

 Met Almost Met Half Met Partially Met Not Met 

Programme (including 

advocacy) addresses 

gender equity and specific 

concerns and needs of 

women, girls, men and 

boys
47

 

   1/3  

Requirements to fully meet the standard: 

• Gender analysis carried out, well documented and strategy written 

• Evidence that this is used to guide design and delivery   

• Sex disaggregated data collected, reviewed and used to make appropriate adjustments 

• Programme and advocacy planning addresses needs, roles and power relations of men and women  

• Evidence that programme contributes to gender equity (services provide for men/women needs as 

appropriate) 

• Gender minimum standards used and adhered to  

• Programme partners with capacity and support to mainstream gender throughout the programme 

cycle 

The deployment of an all-male start-up team to Zaatari camp in October
48

 was an unusual move for 

Oxfam, given its commitment to establishing a gender-balance within its teams. To its credit, however, the 

team initiated an inter-agency KAP survey in Zaatari that revealed that over 80% of women were afraid to 

use existing WASH facilities at night due to lack of lighting.
49 

It followed up by holding focus groups to 

consult men and women on the initial designs for Oxfam‟s WASH blocks to ensure that their concerns 

and preferences were incorporated.
50

 

Through its team of social mobilisers Oxfam made efforts to establish regular consultation with men and 

women in the camp. It held FGDs with men and women (separately), made household visits and routinely 

carried out transect walks that gave them opportunities for spontaneous conversations with women and 

men and to observe the dynamics of daily life in the camp. In Zaatari, a group of women said that Oxfam 

was the first organisation that had approached them to enquire about their situation. Staff tried to address 

women‟s and men‟s concerns directly if they related to Oxfam‟s own programme, or through referrals to 

other specialist/responsible organisations, or through local advocacy and negotiations. Unfortunately, due 

to the informality of monitoring processes and reporting during the first six months of the Zaatari 

programme
51 

and the lack of a guiding gender strategy,
52 

any type of gender analysis by the team was 

somewhat ad hoc and certainly did not meet Oxfam‟s own Minimum Standards for Gender in 

Emergencies. 

For the start-up of the Host Communities programme in February 2013, Oxfam again took an unusual 

decision by deploying an all-female assessment team. Using a methodology that included holding 
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separate focus groups with men and women and a KAP survey the team identified priority concerns of 

both sexes (rent payments, medical attention, registration and water) as well as some issues that were 

specifically concerning women (lack of money to buy normal hygiene items) and men (employment). 

However, a gendered protection analysis and information about GBV were not included in the 

assessment report, even though these are required by Oxfam‟s Minimum Standards.
53 

 

With a longer lead time and MEAL staff in place before programme start-up, MEAL procedures and 

practices for the host communities programme were more robust than for Zaatari. They included post-

distribution monitoring surveys, the results of which were disaggregated by gender, as well as focus 

group discussions held separately with men and women. It is not clear, however, to what extent gender 

aspects of the monitoring reports resulted in any programme adaptations. 

Looking ahead, there are two components of the Jordan response that have the potential to make a 

longer-term contribution to gender equity, but will require a gender-sensitive monitoring strategy. The first 

is the recently launched Integrated Peer Support Groups in the Host Communities programme. These 

groups, which are initially formed as sex-, age- and Jordanian/Syrian-specific groups, are transitioned into 

gender-specific groups bringing together Jordanian and Syrian men or women to collaboratively develop 

household-level water management strategies, attend sessions on protection and referrals, aid 

programmes and service entitlements, and to help Oxfam to collect complaints and feedback about its 

different programme components. They are designed to empower participants and develop male and 

female leadership, as well as to reduce conflict and encourage inter-community collaboration on issues of 

importance to all participants.  

The second component is the VOICE project, implemented by ARDD and funded by Oxfam. Its design 

was based on a thorough assessment of the impacts of the crisis on gender roles and relations, as well 

as protection concerns for men, women and children. It has clear objectives in terms of increasing 

women‟s leadership skills and gender equity through training in communications, and has demonstrated 

solid results in this respect. Recently it has also started a pilot initiative whereby staff provide legal advice 

and psycho-social support to men and women participating in the IPSGs.
54 

 

For these reasons it is considered that, in the period covered by this evaluation, Oxfam only partially 

fulfilled the requirements to meet the gender standard (1/3) due to uncharacteristically weak and/or 

undocumented gender analysis in the first six months of its operations. However, it is recognised that 

improvements and actions in the second half of 2013 as well as actions by its partner, ARDD, have built a 

stronger foundation for the programme as it evolves in 2014 and beyond. 

 

3.2.9 Quality Standard Nine: Programme (including advocacy) 
addresses specific concerns and needs of vulnerable 
groups55 

 Met Almost Met Half Met Partially Met Not Met 

Programme (including 

advocacy) addresses 

gender equity and specific 

concerns and needs of 

vulnerable groups
56

 

  1.5/3   

Requirements to fully meet the standard: 
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• Differentiated vulnerability analysis/assessment data identify especially vulnerable groups, and used to 

inform design and appropriate actions to meet their specific needs (link also to standard 7 and safe 

programming). 

• Evidence of balanced representation of vulnerable people in managing assistance provided and 

ongoing feedback/consultation.  

• Evidence that intervention design and delivery ensures vulnerable groups have full access to 

assistance and protection services. 

In the various assessment stages of its response, Oxfam identified vulnerable or potentially vulnerable 

groups as: refugees with disabilities or chronic medical conditions (many of the latter being older people); 

unregistered refugees; Palestinian-Syrian refugees; refugees living in informal settlements; female heads 

of households (including widows, women abandoned by their husbands, and women whose husbands 

are in detention or hiding from Syrian authorities); households with very low income; and households with 

young children. In the case of the last two groups mentioned, Oxfam included both Syrian and Jordanian 

households in Host Communities, in recognition of the impacts of the Syrian crisis on existing vulnerable 

groups in Oxfam‟s programme areas in Jordan. 

The extent to which Oxfam addressed the specific needs and protected the rights of these groups is 

summarised in Figure 10. The following strengths are of note: 

• The team in Zaatari was particularly attentive to the needs of people with disabilities, ensuring from the 

outset that draft designs for WASH blocks were consulted with potential users with disabilities and via 

specialist organisations, such as Handicap International.
57

 In response to feedback during the 

programme, Oxfam trialled various other options, such as providing commodes
58

 or decommissioned 

emergency latrines,
59

 continuously seeking to improve access to services for this group with special 

needs.
60

  

• Oxfam obtained permission to install information boards in Zaatari camp and organised humanitarian 

agencies to display information about the services offered to refugees. This enabled multiple 

vulnerable groups to obtain much-needed information about medical, child-oriented and protection 

services. 

• In the Host Communities Programme Oxfam adopted and adapted the Vulnerability Criteria designed 

by CARE and UNHCR and the Cash Working Group
61

 to target cash assistance to the most vulnerable 

households. This contributed to building trust among Syrian refugees, aid agencies and Jordanians, 

and served to mitigate potential conflict over assistance (as mentioned in Section 3.2.7: Safe 

Programming and Protection). 

However, as shown in Figure 10, although Oxfam‟s programme incorporated aspects to address the 

needs of the vulnerable groups that its staff identified, it did not facilitate their involvement in managing 

relevant parts of the programme, or in providing feedback on the programme‟s performance. Therefore, 

although Oxfam took appropriate action to target vulnerable groups and reduce their vulnerability, it did 

not recognise their capacities nor use the opportunities available to empower them to claim their rights. 

In light of the above, it is considered that Oxfam half-met the standard for addressing the needs 

and concerns of vulnerable groups. 
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Figure 10: Oxfam’s actions related to needs and rights of identified vulnerable groups 

Group Programme design and advocacy interventions Input and feedback Representation in 
managing assistance 

People living with 
disabilities 

 Included one dedicated latrine and shower for PLWD in each WASH block in 
Zaatari. 

 Distributed 50 commodes and decommissioned latrines for household use in 
Zaatari. 

 Referrals to UNHCR in Zaatari and Host Communities Programme.62 

 In HC programme, access was facilitated to distribution sites and arrangements 
were made for family members of people with impairments who could not at-
tend, to receive items on their behalf. 

 Individual interviews with PLWD in 
Zaatari to consult on design of WASH 
facilities. 

 Consultation with Handicap Interna-
tional in Zaatari. 

 Via sanitation trial. 

None in Zaatari 

 

Participation of HC pro-
gramme staff in Disabil-
ity Inclusion Training  

People with 
chronic medical 
conditions 

 Referrals to UNHCR in Zaatari and Host Communities Programme 

 Information boards in Zaatari to communicate relevant services and how to ac-
cess them 

 In HC programme they were included in vulnerability criteria for targeting pur-
poses. 
 

Tracking of referred cases in Zaatari. 

 

No evidence found 

Unregistered 
refugees 

 Referrals to UNHCR in Zaatari and Host Communities Programme. 

 Information boards in Zaatari to communicate relevant services and how to ac-
cess them. 

 IPSG sessions in Host Communities Programme. 

Tracking of referred cases in Zaatari. 

 

No evidence found 

Palestinian-Syrian 
Refugees 

 Research by ARDD, funded by Oxfam, on the situation of Palestinian-Syrians in 
Jordan. 

Participatory research undertaken. No evidence found 

Very low-income 
households 

 Targeting using Vulnerability Criteria Tool for cash transfer, hygiene items and 
water filter in Host Communities Programme. 

 Post-distribution monitoring surveys. 

 Focus group discussions. 

 Exit surveys following distributions. 

 Hotline. 
 

 

No evidence found 

Households with 
young children 

 Targeting using Vulnerability Criteria Tool in Host Communities Programme. 

 Referrals to UNICEF of cases requiring child protection in Zaatari. 

 Referrals to UNICEF of households requiring diapers in Zaatari. 

Female heads of 
household 

 Targeting using Vulnerability Criteria Tool in Host Communities Programme. 

Refugees in in-
formal settle-
ments 

 Targeting using Vulnerability Criteria Tool in Host Communities Programme. 

 Targeting for sanitation solutions in Host Communities Programme. 
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3.2.10 Quality Standard Ten: Evidence that preparedness 
measures were in place and effectively actioned. 

 

 Met Almost Met Half Met Partially Met Not Met 

Evidence that 

preparedness measures 

were in place and 

effectively actioned 

   1/3  

Requirements to fully meet the standard: 

• Contingency plan in place, updated regularly and used 

• Evidence of monitoring of chronic situation and triggers in place for action  

• Evidence of links to existing preparedness programmes where relevant 

• Evidence of surge capacity  

• Evidence of success of preparedness programmes on current response  

Oxfam did not have an office in Jordan prior to the Syrian refugee crisis, nor did it have a relevant 

contingency plan in place, although its regional team was monitoring the evolution of the conflict in Syria, 

refugee flows other impacts on the population of Syria and neighbouring countries from the beginning of 

2012.
63 

 

The trigger for Oxfam to engage in the crisis was a request from ARDD, a long-standing national partner 

organisation, to provide humanitarian assistance to refugees arriving in a community on the border with 

Jordan. Oxfam rapidly deployed a humanitarian expert to accompany ARDD staff on a field assessment 

to the area.  

Following the rapid assessment and grant for emergency support, a verbal agreement was made 

between Oxfam and ARDD that the latter would assist in monitoring the situation and alert Oxfam to 

further developments, although a formal contingency plan with established triggers was still not put in 

place. A few weeks later ARDD did alert Oxfam to reports of unmet humanitarian needs in the recently 

opened camp in Zaatari, which was the trigger for Oxfam‟s second assessment. 

As it did not have any staff in Jordan prior to this crisis, Oxfam used its global surge capacity to form the 

assessment and start up teams for Zaatari, as well as the additional assessment and start up teams for 

the Host Communities Programme. It also built its response on the logistical, legal and administrative 

capacity of its partner ARDD, without which Oxfam would not have been able to start a programme for 

several months due to national registration processes for NGOs. While this arrangement was not formally 

agreed prior to this crisis, the longstanding partnership between Oxfam and ARDD facilitated it. 

In summary, Oxfam had no formal preparedness measures in place for this particular crisis, but its 

existing relationship with ARDD, as well as its global preparedness capacity, enabled Oxfam to respond 

to changes in the external context. As such, it is considered that Oxfam partially met the standard for 

preparedness. 
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3.2.11 Quality Standard Eleven: Programme has an 
advocacy/campaigns strategy and has incorporated 
advocacy into programme plans based on evidence from the 
field. 

 

 Met Almost Met Half Met Partially Met Not Met 

Programme has an 

advocacy/campaigns 

strategy and has 

incorporated advocacy 

into programme plans 

based on evidence from 

the field 

  1.5/3   

Requirements to fully meet the standard 

• Advocacy strategy in place and evidence that it was written with input from programmes and field data  

• Strategy endorsed by OI RiC Campaign Management Team with SMART objectives for change 

• Campaigns/policy and media staff in place  

• Budget sufficient for strategy implementation  

• MEAL plan in place including evaluations  

• Proactive and reactive media work including press conferences, blogs and journalist trips 

• Evidence of lobbying at national and/or global level  

• Evidence of outcomes from advocacy messages – not necessarily Oxfam alone  

• Global – involvement of global RiC Campaign network, including teleconference, lobbying in capitals, 

sharing of product  

The VOICE project
64

 provided Oxfam with clear and early opportunities for media and campaigns work on 

the Syria crisis. As early as November 2012, VOICE staff had begun training groups of Syrian women 

and men as local advocates and journalists in host communities such as Khaldiyyeh
 65

 and Zaatari 

camp.
66

 The testimonies, reports and videos produced by VOICE became valuable resources to raise the 

profile of the crisis through social media; VOICE opened a Facebook page in 2013, and one project 

participant tweeted „A day in the life of a refugee in Zaatari‟ on Oxfam‟s twitter account, gaining a large 

number of followers and several celebrity responses. 

At the same time as the VOICE project was becoming established, the start-up of Oxfam‟s WASH 

operations in Zaatari in January 2013 gave legitimacy to Oxfam‟s own voice on the crisis. Its first 

advocacy and campaigns strategy focused on the winter conditions that refugees were facing (as 

prioritised by the refugees themselves and Oxfam‟s programme staff on the ground) and the dire lack of 

funds for the UN-coordinated response. Using these messages Oxfam gained wide media coverage
67

 of 

the crisis just ahead of the Kuwait Donor Conference for Syria at which donors pledged $1.5billion in 

humanitarian aid. 
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In February 2013, Oxfam updated its strategy
68

 with the participation of policy and programme staff. The 

revised three-year strategy focused on three key messages: for donors to honour their funding pledges; 

for armed actors to allow delivery of humanitarian aid; and for all stakeholders to seek a peaceful, 

negotiated solution. Thanks to Oxfam‟s high-quality resources,
69

 innovative angles
70

 and timing,
71

 

excellent media coverage was achieved.
72

 The launch of the DEC Appeal followed closely after this, with 

a plea to the British public to provide urgently needed funds to enable humanitarian aid to scale up 

immediately. The DEC Appeal exceeded expectations, and Oxfam‟s share of the DEC funding enabled its 

programme in host communities in Jordan to begin. 

In-country advocacy was slower to get started,
73

 probably due to the fact that Oxfam did not have a public 

profile in Jordan prior to the crisis and had to begin by mapping the key actors and establishing contacts, 

and because it did not have experienced, long-term humanitarian advocates in place. In December 2012 

Oxfam focused on building relationships with the other INGOs and UN agencies operating in Zaatari, and 

the agency representing the Jordanian government, the Jordanian Hashemite Charitable Organisation 

(JHCO). Other actors appreciated Oxfam‟s interest in coordinating advocacy efforts, and Oxfam took the 

lead in setting up an inter-agency WASH advocacy group in March 2013. It was also elected to a key 

INGO advocacy forum in Amman whose first task was to advocate for quicker approval by the Jordanian 

government of humanitarian projects in host communities.  

Initially Oxfam‟s global Rights in Crisis team struggled to provide adequate and continuous support to 

Jordan and the other countries involved in the Syria Refugee Crisis, partly due to insufficient funding, but 

also because of competing demands from Oxfam offices working on other crises. However, from mid-

2013 it prioritised the Syria Refugee Crisis and was able to scale up its lobbying work in time for the G20 

Summit in St Petersburg in September. Meetings were successfully held by Oxfam senior managers with 

the UK Secretary of State for International Development and other DFID representatives, staff at the 

Swedish, Swiss, Canadian and British embassies and ECHO in Amman, and with the UN Deputy 

Secretary General in New York (following on from Crisis Action letter, which Oxfam signed). During visits 

from Oxfam America colleagues,
74 

lobbying meetings were held with, among others, the Ministry of 

Planning and International Cooperation in Jordan, and US Embassy staff. Oxfam‟s main message was for 

the need for a political solution to the crisis, which it also succeeded in having widely picked up by the 

media.
75

  

Most recently, Oxfam focused its campaign on the urgent need for humanitarian access to affected 

civilians inside Syria. In December 2013 and January 2014 it gained wide media coverage for this, 

generated in part at least by a celebrity trip and by hosting an „Expert Roundtable on the Syria crisis‟ in 

Jordan in December,
76

 ahead of the Geneva II Summit. Limited access has since become possible, 

although it is by no means sufficient to meet the huge and growing needs.  

Overall, Oxfam‟s programme and campaign strategy appear to have been mutually reinforcing and 

effective in terms of achieving results. Unfortunately a MEAL plan was never drawn up for the advocacy 

and campaigns work, so it has not been possible to identify further achievements or failures.  

Given the above, is considered that Oxfam half met the standard for advocacy.  
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3.2.12 Quality Standard 12: Evidence of appropriate staff 
capacity to ensure quality programming 

 

 Met Almost Met Half Met Partially Met Not Met 

Evidence of appropriate 

staff capacity to ensure 

quality programming 

  1.5/3   

Requirements to fully meet the standard: 

• Job profiles match competency frameworks 

• Interviews were conducted using frameworks 

• Inductions were systematically carried out 

• Majority of end of deployment appraisals are positive  

• Development programme staff have scale-up in their job descriptions  

• Staff stay for duration of contract  

Little relevant documentation about staff capacity was made available for this evaluation, possibly due to 

the fact that human resources issues were managed through the partner organisation, ARDD, until Oxfam 

established independent offices and administrative teams in late 2013. Based on the evidence provided it 

is possible to affirm that: 

• job profiles were based on Oxfam‟s competency framework; 

• some interviews to recruit new staff were conducted using Oxfam‟s competency frameworks; 

• some inductions were systematically planned and undertaken;  

• some end of deployment appraisals for key staff were very positive; 

• staff retention was adequate and did not cause disruption to programme implementation. 

As only limited evidence was provided, Oxfam is considered to have partially met the standard for 

staff capacity. 
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APPENDIX 1: SOURCES OF DATA 

Internal Reports 

1. Situation reports 1–47 

2. Syria discussion paper on what is going on in the country, December 2012, Kitka Goyol 

3. Perspectives on scaling up humanitarian work on the Syria crisis from the Syria scoping workshop and 

field visit, Beirut, 3–8 December 2012, M. El Sanousi, G. Dodkhudoeva, N. Timmins 

4. Trip Report, Graham Mackay, 6 December 2012 

5. Lebanon – Jordan Trip report, Nigel Timmins, March 2013 

6. Telecon minutes December 2012–April 2013  

7. Funding Grids September and October 2013 

Assessments 

8. Jordan and Lebanon Rapid Assessment Overview, Francis Lacasse et al., September 2012 

Programme Strategy and Design 

9. Joint Oxfam Response Strategy Syria Emergency: First Draft, 1
st
 October 2012, Kitka Goyol 

10.  Notes from discussion of OGB‟s engagement in Syria, 13 December 2012 

11.  Joint Oxfam Response Strategy Syria Emergency, Updated 13 February 2013 

12.  Joint Oxfam Response Strategy Syria Emergency: Category 1, 15 April 2013 

13.  Protection Mainstreaming Strategy, Jordan and Lebanon, Oxfam, March 2013 

14.  WASH Strategy, Host Communities, April 2013 

15.  Contingency Plan For Expected New Influx (20,000 People) In Zaatari Camp, Jordan (n.d.) 

16.  Oxfam Zaatari camp water network, October 2013 

17.  Risk Register Zaatari, November 2012 

18.  Scenarios for Syria and our response – outcomes of meeting May 2013 

Monitoring, Accountability, Evaluation and Learning 

19.  Monitoring, Evaluation, Accountability and Learning (MEAL) Minimum Standards in Oxfam 

Humanitarian Programs, January 2012 

20.  Real Time Evaluation of Oxfam‟s Response to the Syria Refugee Crisis, February 2013 

21.  MEAL Framework Host Community Programme April 2013 

22.  Community Awareness Sessions, August 2013 

23.  Sanitation Trial in Informal Settlement, December 2013 

24.  Water Market System In Balqa and Zarqa Governorates Informal Settlements, Jordan: EMMA 

(Emergency Market Mapping And Analysis), August/September 2013 
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25.  Income and expenditure analysis, September 2013 

26.  Feedback protocol, September 2013 

27.  Camp tracking feedback collection, September 2013 

28.  Complaints/Feedback tracking database for Host Community, November 2013 

29.  Feedback form, September 2013 

30.  Accountability Survey, Zaatari, April 2013 

31.  Handwashing Survey, Zaatari, June 2013 

32.  Washblock satisfaction survey, June 2013 

33.  Cash PDM PowerPoint presentation, September 2013 

34.  Oxfam Jordan – Final vulnerability scoring system for Syrian Refugee Families, July 2013 

35.  Complaints/Feedback collection form, during distribution (various topics) July 2013 

36.  Accountability Guide for Distributions, July 2013 

37.  Focus Group Discussion Checklist, Winter kits, August 2013 

38.  Informal Settlement Cash, PDM, July 2013 

39.  Informal Settlement Hygiene Kit, PDM, July 2013 

40.  PDM Data entry July 2013 

41.  Tools and Guidelines, Monitoring, July 2013 

42.  Bi-weekly PHP-Social Mobilization activity report, October 2013 

43.  Oxfam special needs monitoring report, September 2013 

44.  Zaatari Camp, MEAL current practices, October 2013 

45.  EFSL Advisory Visit Report, Philippa Young, September 2013 

46.  MEAL PHE Trip Report, Andy Bastable, September 2013 

Partnership 

47.  VOICE and Accountability Proposal, January 2013 

48.  VOICE Middle East, Concept Note (n.d.) 

Protection 

49.  Protection Risk Register Zaatari, November 2012 

Advocacy 

50.  Oxfam Syria Crisis External Updates 5 March 22 May 

51.  Syria‟s urban refugees in Jordan falling through the aid safety net, warn aid agencies, April 2013 

52.  Mid-Term Review of the Oxfam Syria RIC Campaign, Kirsten Hagon, October 2013  

53.  Oxfam International: http://blogs.oxfam.org/en/category/tags/syria 

54.  Oxfam GB: http://www.oxfam.org.uk/blogs/tag/syria-crisis 

55.  Oxfam America: http://www.oxfamamerica.org/emergencies/syrian-conflict-and-refugee-crisis/#press 

http://blogs.oxfam.org/en/category/tags/syria
http://www.oxfam.org.uk/blogs/tag/syria-crisis
http://www.oxfamamerica.org/emergencies/syrian-conflict-and-refugee-crisis/
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56.  http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-
as-one-million-are-displaced-142106459.html  

57.  Global Syria Campaign Strategy, Nov 2013–March 2015, Draft, October 2013 

58.  http://voicemiddleeast.wordpress.com/about/ 

59.  Blog: http://voicemiddleeast.wordpress.com/ 

60.  Facebook http://www.facebook.com/pages/Voice/568510849831604 

61.  http://www.independent.co.uk/voices/comment/the-coldest-winter-in-20-years-for-syrian-refugees-

8474996.html 

62.  http://edition.cnn.com/2013/03/06/opinion/opinion-oxfam-syria-million-refugees/  

63.  http://www.huffingtonpost.com/caroline-gluck/women-syrian-refugees_b_2833649.html 

64.  http://www.guardian.co.uk/world/middle-east-live/2013/mar/06/syria-refugees-one-million-live 

65.  http://www.bbc.co.uk/news/world-middle-east-21676542   

66.  http://en-maktoob.news.yahoo.com/video/oxfam-urges-donors-more-syrian-194500338.html  
http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-as-
one-million-are-displaced-142106459.html  

Donor Proposals, Reports and Media Coverage 

67.  Regional Response Plans 1–6 

68.  PCA Joint Proposal, January 2013 

69.  PCA Amendment letter, September 2013 

70.  PCA Revised budget, September 2013 

Reports from External Sources 

71.  UN Inter-agency Updates on Syria Situation Response in Jordan, March 2012-December 2013, 

http://www.unhcr.org 

Human Resources 

72.  End of HSP Deployment Appraisal Form, 21 November 2013 

73.  Interview Assessment, November 2013 

74.  Organogram Jordan Zaatari, December 2013 

75.  Job Profiles (various) 

Other 

76.  Syrian Crisis Lunchtime Talk Presentation, Jane Beesley, May 2013 

77.  Note on Integrated Peer Support Group (n.d) 

78.  Community Mobilisation Process: Integrated Peer Support Groups (n.d.) 

79.  Water Vouchers – a way to increase access to drinking water in Jordan‟s host communities (n.d.) 

80.  Hygiene voucher distributions in Jordan‟s Host Communities (n.d.) 

81.  Children hygiene volunteer network in informal settlements (n.d.) 

http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-as-one-million-are-displaced-142106459.html
http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-as-one-million-are-displaced-142106459.html
http://voicemiddleeast.wordpress.com/about/
http://voicemiddleeast.wordpress.com/
http://www.facebook.com/pages/Voice/568510849831604
http://www.independent.co.uk/voices/comment/the-coldest-winter-in-20-years-for-syrian-refugees-8474996.html
http://www.independent.co.uk/voices/comment/the-coldest-winter-in-20-years-for-syrian-refugees-8474996.html
http://edition.cnn.com/2013/03/06/opinion/opinion-oxfam-syria-million-refugees/
http://www.huffingtonpost.com/caroline-gluck/women-syrian-refugees_b_2833649.html
http://www.guardian.co.uk/world/middle-east-live/2013/mar/06/syria-refugees-one-million-live
http://www.bbc.co.uk/news/world-middle-east-21676542
http://en-maktoob.news.yahoo.com/video/oxfam-urges-donors-more-syrian-194500338.html
http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-as-one-million-are-displaced-142106459.html
http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-as-one-million-are-displaced-142106459.html
http://www.unhcr.org/
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Interviews and Correspondence 

A list of individuals is available on request. 
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Appendix 2: Humanitarian Indicator Tool for Slow-onset disasters: Degree to which humanitarian responses meet recognised quality standards for 

humanitarian programming  

No. Quality standard  Fully met  

(score 6) 

Almost 
met  

(score 4) 

Half-met  

(score 3) 

Partially 
met  

(score 2) 

Not met  

(score 0) 

1 Rapid appraisal of facts within 24 hours of pre-defined trigger, plans in place and scale-up or start-up 
commenced within three days  

     

2 Coverage uses 10% of affected population as a planned figure with clear justification for final count       

3 Technical aspects of programme measured against Sphere standards       

No. Quality standard  Fully met  

(score 3) 

Almost 
met  

(score 2) 

Half-met  

(score 1.5) 

Partially 
met 

(score 1) 

Not met  

(score 0) 

4 MEAL strategy and plan in place and being implemented using appropriate indicators       

5 Feedback/complaints system for affected population in place and functioning and documented evi-
dence of information sharing, consultation and participation leading to a programme relevant to con-
text and needs  

     

6 Partner relationships defined, capacity assessed and partners fully engaged in all stages of programme 
cycle 

     

7 Programme is considered a safe programme: action taken to avoid harm and programme considered 
conflict sensitive  

     

8 Programme (including advocacy) addresses gender equity and specific concerns and needs of women, 
girls, men and boys  

     

9 Programme (including advocacy) addresses specific concerns and needs of vulnerable groups      

10 Evidence that preparedness measures were in place and effectively actioned       

11 Programme has an advocacy/campaigns strategy and has incorporated advocacy into programme plans 
based on evidence from the field 

     

12 Evidence of appropriate staff capacity to ensure quality programming      

13 Country programme has an integrated approach including reducing and managing risk though existing 
longer-term development programmes and building resilience for the future 
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Appendix 3: Compliance with OI Minimum Standards for MEAL
77

 

Standard Zaatari Host comms. 

 

Assessment and Start-up 

  

For slow onset emergencies this should take place one week after receiving the alarm from early warning systems or from other reliable sources
 

on the situation. 
N Y 

The assessment must include: beneficiary consultation unless security or access prevents this; rapid gender assessment of impact of emergency 
on men and women.  

N Y 

Disaggregated data (sex and age being the most important) should be obtained as soon as possible (within the first month) – this data should be 
comparable between affiliates.  

N Y 

The assessment team should be gender balanced with clear terms of reference.  N N 

The results should be shared amongst Oxfam (all affiliates) and partners. These results will determine geographical working areas and needs pri-
orities. 

NA NA 

An in-depth assessment should take place as soon as possible after the rapid assessment to provide more in-depth information and to verify dis-
aggregated data (within the first month). For slow onset emergencies the in-depth assessment will be carried out only if the rapid assessment 
concludes that the situation deserves a response. 

Y  Y 

The assessment team will consist of different actors depending on the context (Oxfam staff, partners, other INGOs, government representatives). 
It should be a joint affiliate assessment wherever there is more than one Oxfam present in-country. 

Y  Y 

Participation of representatives of all community groups is essential in order to understand their needs, views and contextually specific issues. Y N 

Results should be shared across Oxfam teams (through the Country Leadership Team) and with other actors (UN clusters, coordination forums). Y Y 

A logframe or planning framework with SMART indicators should be agreed upon after the assessment – this is not a tool used by all affiliates 
and/or partners but at least some basic indicators should be developed in order to monitor and evaluate. 

Y N  

The assessment should also explore with the affected population how they wish to receive information (and what kind) and how they wish to 
provide feedback or submit complaints. 

Y N 

Baselines should be carried out if a) it is a Category 1 or large Category 2 response or b) the programme is likely to be of over six months duration 
or c) quantitative impact measurement is required or d) the budget is over $500,000. 

Y Y  

Expertise in sampling, quantitative data collection and analysis should be ensured before a baseline is attempted (this expertise can also be via a 
consultant although expense versus usefulness must be considered). 

Y Y 

Baselines should be carried out within the first two months of a response. Y Y 

Both quantitative (using a calculated sample size) and qualitative data should be used and disaggregated by sex and age. (Y) Y 

The results should be shared among all in-country affiliates and partners in a format that is user-friendly to all. Y Y 
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Implementation 

  

The documentation of activities and number of beneficiaries for each activity is essential. A monitoring framework should be developed within 
the first month specifying when, how, who will be collecting data – the amount and frequency will be context specific. Monitoring information 
should be available for sharing between affiliates and partners, or consolidated if there is an OI MEAL Coordinator in post. 

N Y 

Monitoring tools should be prepared and disseminated with training as required. N Y 

Monitoring should also capture changing situations in order to adjust the program in a timely manner. Y Y 

Information will also feed into other networks, such as the clusters, OCHA and other consortia taking in to account security and protection issues. Y Y 

Accountability mechanisms with the affected population should be established to promote transparency and community involvement. As a 
minimum a complaints/feedback (from affected population) system should be set up as well as a system for providing information on selection 
criteria and expected activities. 

Y Y 

A feedback system for partners to Oxfam should also be established. NA Y 

Training on accountability should be required for all programme staff and partners where appropriate. N Y 

Regular community meetings (for example monthly) need to be held for information exchange and for community feedback on programming. 
The frequency will depend on access, security and, of course, the priorities of the affected community. 

Y Y 

All rapid onset emergencies (Category 1 and 2) should carry out an RTE at around six to eight weeks mark after the onset of the disaster. Large 
slow onset emergencies (Category 1 and 2) should carry out an RTE at around ten to twelve weeks mark after the beginning of the response. 

Y NA 

The RTE TOR should be signed off by the Humanitarian Lead after review by the Country Leadership Team after a maximum consultation period 
(10 days). 

Y NA 

Team members should be considered from all or selected affiliates (depending on number in country) with active programming, although evalua-
tor expertise and competence should take precedence over affiliate representation. (See RTE guidelines for selection of teams). 

The maximum number of team members should be four. 

Y NA 

The commissioning manager should be from the Humanitarian Lead agency. Y NA 

Unless security does not allow, there must be consultation with the affected population. Y NA 

A management plan written with names against activities and a CLT mechanism to ensure that this happens should be the outcome of the Day of 
Reflection. 

Y NA 

All RTE reports should be posted on Sumus within six weeks of completion and sign-off. Y Y 

At least once during the first year, the indicators should be reviewed and adjusted. Y Y 

A learning event such as a monitoring review
 
or a review day should be held to assess progress and to discuss changes. Community members 

should be included, but this will depend on the context and issues to be discussed. If not included, community feedback should form part of the 
discussion in order to feed into planning. If this is conducted per affiliate, the results should be shared. 

Y N 
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Final Evaluation   

If there are no donor requirements, then programmes under a year should carry out a self-evaluated after-action review (either joint or per affili-
ate). This should be in the last two months of the programme. 

NA NA 

If there are no donor requirements, then programmes over a year should carry out an outcome/impact
 
evaluation (preferably as a joint exercise 

or per affiliate) that is more in- depth than the after-action review. In these longer-term programmes (especially if two years or over) a mid-term 
evaluation at the end of the first year should be followed by a final evaluation during the last two months before the programme ends in order to 
utilise the learning. 

N N 

All Oxfam evaluation reports in full or edited form are expected to be posted on Sumus. NA NA 

The opinions of the affected population and partners must be included in all reviews and evaluations, preferably using participatory methods for 
data collection. 

NA NA 



 

 

NOTES 
 

1 Reason may include donor reluctance, lack of media interest or others. 

2 http://www.ardd-legalaid.org/welcome/default/News?ID=11. 

3 Interview Francesco Rigamonti. 

4 http://www.unhcr.org/4f6c5b9d9.html. The Jordanian government‟s estimate at this time was not made 
public but is likely to be higher. 

5 Concept Note: Emergency Response to Syrian Refugee Hygiene Needs in Lebanon and Jordan, 19 
March 2012. 

6 Sitrep 1 15 October 2012. 

7 Rapid Assessment September 2012, Mona Ali Eldien, Gender Program Officer- Egypt; Nega Bazezew, 
PHE Advisor; Francis Lacasse, HSP Humanitarian Programme Coordinator. 

8 Rapid Assessment September 2012, Mona Ali Eldien, Gender Program Officer- Egypt; Nega Bazezew, 
PHE Advisor; Francis Lacasse, HSP Humanitarian Programme Coordinator. 

9 Syria Meeting Minutes, 10 October 2012. 

10 Telcon notes 28 November 2012. 

11 Sitrep 9–14 January 2013. 

12 ECHO proposal. 

13 Estimates by the government of Jordan. 

14 Source: UNHCR Jordan (data.unhcr.org). 

15 There may be some double-counting between the VOICE and WASH beneficiary groups, but this does 
not significantly affect Oxfam‟s overall coverage. 

16 Sitrep 22, April 2013. 

17 It is possible that a very small proportion of the beneficiaries in Zaatari have also benefited from work in 
host communities since moving out of the camp. 

18 For drinking, cooking and personal hygiene. 

19 The standards in Figure 5 have been selected in accordance with the specific responsibilities Oxfam 
had for WASH in Zaatari and in accordance with its programme components in host communities. 

20 Unicef PCA Logframe January 2013; Annotated Unicef PCA Logframe, September 2013. 

21 It is the opinion of this evaluator that this context provided an opportunity for the humanitarian sector to 
explicitly apply Sphere standards with culturally adjusted indicators, and that Oxfam may wish to 
consider leading a study on this aspect of the response. 

22 Interview Francesco Rigamonti. 

23 EFSL, WASH and Protection. 

24 Using vulnerability criteria. 

25 Syria workshop Dec 2013; Trip Report by Graham Mackay, 6 Dec 2012. 

26 The staff were not necessarily qualified social workers, but their role involved aspects of social work, 
such as communication, conflict resolution, protection and participation. They were recruited on the 
basis of demonstrated competences in these areas. 

27 Some were self-appointed, some were voted in, and some were not very legitimate (Source: Interview 
with Jeff Silverman, February 2014). 

28 Sitrep 11. 

29 Interview with Jeff Silverman. 

30 Interview with Jeff Silverman. 

31 Sitrep 16. 

32 Oxfam‟s HSP MEAL Adviser was deployed to the Syria Response in April 2013 and a MEAL Officer for 
Jordan was recruited in June 2013. 

33 Integrated Assessment of Syrian Refugees in Host Communities, Hamai, L., et al, March 2013. 

34 Focus group discussions (FGD) and household visits were conducted in six governorates: Ajloun, 
Amman, Balqa, Irbid, Mafraq, Zarqa. 

35 Interview with Rasha Jaradat, (07.01.14). 

36 Focus group discussions (FGD) and household visits were conducted in six governorates: Ajloun, 
Amman, Balqa, Irbid, Mafraq, Zarqa 

37 Sitrep 16. 

38 Beneficiary Complaint and Request Tracking Database. 

 

http://www.unhcr.org/4f6c5b9d9.html
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39 http://www.hapinternational.org/what-we-do/hap-standard.aspx 

40 Interview with Jeff Silverman, with reference to results of FGDs, statements made during community 
meetings, WASH Committee meetings and community interviews; Real Time Evaluation. 

41 Interviews with Francesco Rigamonti (16.01.14) and Jeff Silverman (21.01.14). 

42 Dec 2013 Sanitation Trial; Oxfam Briefing Paper: Driking Water Voucher Distribution. 

43 Source: Samar Muhareb, Director, ARDD-Legal Aid Team. 

44 See Protection Analysis Report on Syria November 2012, internal document. 

Sitrep 10, 21 January. 

45 The ASC entitles refugees to WFP food vouchers, primary health care, and education for children. 

46 Professional Standards for Protection, ICRC, 2013. 

47 Elderly, disabled, HIV positive, single women, female-headed households are examples.   

48 Zaatari Assessment Report, September 2012. 

49 RTE. 

50 Zaatari Assessment Report, September 2012. 

51 As noted in Section 4. 

52 Protection report, R Hastie, September 2013. 

53 Although Oxfam was aware that these issues had been identified by some other organisations. 

54 Sitrep 20. 

55 Elderly, disabled, HIV positive, single women, female-headed households are examples. 

56 Elderly, disabled, HIV positive, single women, female-headed households are examples.   

57 Sitrep 11. 

58 Sitrep 21. 

59 Sitrep 29. 

60 Oxfam Special Needs Monitoring Report Sept. 30, 2013. 

61 Sitrep 28. 

62 Oxfam Special Needs Monitoring Report Sept. 30, 2013. 

63 Source: Interview with Kitka Goyol. 

64 http://voicemiddleeast.wordpress.com/about/ 

65 Sitrep 5, 9 Dec. 

66 Blog: http://voicemiddleeast.wordpress.com/; 

Facebook http://www.facebook.com/pages/Voice/568510849831604 

67 ITV, BBC World Service, Sky News, CNN, the Sun, the Scotsman, the Financial Times, Al Jazeera,, the 
Independent http://www.independent.co.uk/voices/comment/the-coldest-winter-in-20-years-for-syrian-
refugees-8474996.html 

68 This included a power analysis, SMART objectives and a detailed activity plan for research, advocacy, 
media, policy products and public communications with lobbying peaks around key external events, 
such as the international donor conference, the RRP6 process, and UN General Assembly events. 

69 For example, Policy Officer Caroline Gluck‟s feature piece for CNN: 
http://edition.cnn.com/2013/03/06/opinion/opinion-oxfam-syria-million-refugees/   

70 Blog about Farah Al-Basha, Oxfam‟s female engineer in Zaatari camp, for International Women‟s Day: 
http://www.huffingtonpost.com/caroline-gluck/women-syrian-refugees_b_2833649.html 

71 The press releases were timed to coincide with the number of refugees reaching one million. 

72 The Guardian, AFP, BBC and Samar Muhareb – Radio 5 live; and also picked up by multiple BBC local 
radio stations; quotes from Oxfam‟s reactive in Guardian story http://www.guardian.co.uk/world/middle-
east-live/2013/mar/06/syria-refugees-one-million-live ; Oxfam quoted in BBC story 
http://www.bbc.co.uk/news/world-middle-east-21676542 ; Pauline Ballaman online video interview 
Daily Telegraph. 

Caroline Gluck Radio 5 and LBC interview; Becky Wynn AFP television interview http://en-
maktoob.news.yahoo.com/video/oxfam-urges-donors-more-syrian-194500338.html ; 
http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-as-
one-million-are-displaced-142106459.html  

73 Trip Report, G Mackay, 6 December 2012.  

74 Sitrep 40 Sept 2013. 

75 Sky News, BBC TV, BBC region radio stations, 5-Live, LBC, SBS Australia, Washington Post, CNN, 
AP, Democracy Now. 

76 Sitrep 45. 

 

http://voicemiddleeast.wordpress.com/
http://www.facebook.com/pages/Voice/568510849831604
http://www.independent.co.uk/voices/comment/the-coldest-winter-in-20-years-for-syrian-refugees-8474996.html
http://www.independent.co.uk/voices/comment/the-coldest-winter-in-20-years-for-syrian-refugees-8474996.html
http://edition.cnn.com/2013/03/06/opinion/opinion-oxfam-syria-million-refugees/
http://www.huffingtonpost.com/caroline-gluck/women-syrian-refugees_b_2833649.html
http://www.guardian.co.uk/world/middle-east-live/2013/mar/06/syria-refugees-one-million-live
http://www.guardian.co.uk/world/middle-east-live/2013/mar/06/syria-refugees-one-million-live
http://www.bbc.co.uk/news/world-middle-east-21676542
http://en-maktoob.news.yahoo.com/video/oxfam-urges-donors-more-syrian-194500338.html
http://en-maktoob.news.yahoo.com/video/oxfam-urges-donors-more-syrian-194500338.html
http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-as-one-million-are-displaced-142106459.html
http://uk.news.yahoo.com/syria--spiralling-towards-disaster---video-shows-life-in-refugee-camps-as-one-million-are-displaced-142106459.html
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77 Based on self-assessment and evaluator‟s assessment. The VOICE programme was not included as 

Oxfam‟s minimum standards are not entirely applicable to partners. 
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