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1 INTRODUCTION 

1.1 THE CRISIS 

On 15 December 2013, heavy fighting between factions of the South Sudanese armed forces broke out in 

the country’s capital city, Juba, and spread rapidly across the country. The fighting, which resulted from a 

political show-down between the country’s president and the former deputy president, quickly took on 

ethnic dimensions, with Dinka elements of the armed forces firstly turning on soldiers of Nuer origin inside 

the barracks, and then on Nuer civilians on the streets and in their homes. 

In Juba, civilians (mainly Nuer), immediately sought refuge in the UNMISS (United Nations Missions in 

South Sudan) bases: Tom Ping and UN House. Within one week an estimated 25,000 people were 

sheltering in the UNMISS compounds, while attacks continued across the city.
1
 

Violent fighting between pro- and anti-government forces erupted across a large part of the country, 

fuelled by existing ethnic conflicts and other types of dispute. Within one month, eight of the country’s ten 

states were affected, and an estimated 395,000 people had been displaced by the crisis, including 

352,000 internally displaced people (IDPs) and about 43,000 refugees in neighbouring countries. Within 

two months the situation had worsened significantly, with an estimated 738,000 IDPs and 130,400 

refugees. Valerie Amos, the UN’s Emergency Relief Coordinator, declared the crisis a ‘level 3’ global 

emergency.
2 
 

By the end of 2014, there were an estimated 1.5 million IDPs in South Sudan and 469,000 new South 

Sudanese refugees
3
 in neighbouring countries. Furthermore, as a result of massive displacement, 

widespread losses to livelihoods, and disruptions to harvest and commodity flows in important trade 

corridors, the country was on the brink of a major food insecurity crisis, with 2.5 million people projected 

to be in IPC Crisis or Emergency phases from January to March 2015,
4
 and a total of 5.8 million people in 

need of external assistance to feed themselves.
5,6

 

1.2 THE RESPONSE 

Oxfam was one of the first agencies to respond to the needs of the first IDPs in Juba. On 23 December 

2013 Oxfam started to supply water and install sanitation facilities in UN House, and supported the World 

Food Programme’s (WFP) food distributions in both UN House and Tom Ping compounds. Given the high 

insecurity in the capital and across the country, many other agencies evacuated or temporarily 

suspended operations. 

Once water supply was established, Oxfam added a hygiene promotion component, as well as diverse 

EFSVL (Emergency Food Security and Vulnerable Livelihoods) interventions to complement the food 

supplied by WFP.  

Other organisations working with IDPs at UN House included: ACTED, Solidarités International, Concern, 

Unicef, World Food Programme and Médecins Sans Frontières. 

Despite persisting insecurity across the country, from January 2014 Oxfam conducted rapid assessments 

(many of which were multi-agency) of humanitarian needs in other states. It launched responses in 
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Minkaman (Lankes) in January, Malakal and Melut (Upper Nile) in March, and Waat and Lanklen (Jonglei) 

in May and October respectively, and Kajokeii (Central Equatoria) in November 2014.
7
  

By December 2014 Oxfam had delivered assistance and protection to 354,777 people in South Sudan, at 

a cost of about $27 million.  

Although Oxfam no longer provides assistance in UN House compound,
8
 the humanitarian crisis 

continues and, at the time of writing this report,  people are still displaced. 

 

1.3 THE HIT EVALUATION 

This HIT (Humanitarian Indicator Tool) evaluation focuses on Oxfam’s response to the needs of IDPs in 

UN House in Juba. The period covered by this evaluation is January to December 2014. 

This evaluation uses a methodology designed to enable Oxfam GB to estimate how many disaster-

affected men and women globally have received humanitarian aid from Oxfam GB that meets established 

standards for excellence.  

The methodology is based on a Humanitarian Indicator Tool consisting of up to 13 quality standards and 

a scoring system (see Appendix 2). It requires documented evidence, complemented by verbal evidence, 

where available, to be collected and analysed in relation to each standard. A rating is generated for the 

programme’s results against each standard, and as a cumulative total.  

A quantitative summary of the results of the evaluation is provided in Section 2. A fuller explanation of the 

rating for Oxfam’s performance against each standard is provided in Section 3.  

 
Photo credit: Mackenzie Knowles Coursin/Oxfam. Approximately 12,000 IDPs sought refuge in UN House, Juba 

within the first two weeks of the conflict 
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2 SUMMARY OF RESULTS 

2.1 QUANTITATIVE RESULTS 

The quantitative ratings given for each standard and the cumulative total are provided in Table 2.1. 

Table 2.1: Quantitative ratings for the South Sudan programme, using the Global Humanitarian 

Indicator tool 

Standard Level of 

achievement 

Rating 

1. Timeliness: Rapid appraisal of facts within 24 hours, plans in place 

and scale-up or start-up commenced within three days 

Fully met 6/6 

2. Coverage uses 10% of affected population as a planned figure with 

clear justification for final count 

Fully met 6/6 

3. Technical aspects of programme measured against Sphere 

standards 

Almost met 4/6 

4. MEAL
9
 strategy and plan in place and being implemented using 

appropriate indicators 

Almost met 2/3 

5. Feedback/complaints system for affected population in place and 

functioning and documented evidence of information sharing, 

consultation and participation leading to a programme relevant to 

context and needs 

Not met 0/3 

6. Partner relationships defined, capacity assessed and partners fully 

engaged in all stages of programme cycle 

Not applicable NA 

7. Programme is considered a safe programme: action taken to avoid 

harm and programme considered conflict sensitive 

Fully met 3/3 

8. Programme (including advocacy) addresses gender equity and 

specific concerns and needs of women, girls, men and boys  

Partly met 1/3 

9. Programme (including advocacy) addresses specific concerns and 

needs of vulnerable groups 

Almost met 2/3 

10. Evidence that preparedness measures were in place and 

effectively auctioned 

Fully met 3/3 

11. Programme has an advocacy/campaigns strategy and has 

incorporated advocacy into programme plans based on evidence from 

the field 

Fully met 3/3 

12. Evidence of appropriate staff capacity to ensure quality 

programming 

Partly met 1/3 

13. Resilience Not applicable NA 

Final rating  

Equivalent to  

 

 

31/42 

74% 
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3 DETAILED ANALYSIS OF 
RESULTS 

3.1 EXPLANATION OF SECTION CONTENTS 

In this section of the report, the data collected from documented and direct sources are analysed against 

the requirements for the quality standards, and justification of the rating for Oxfam GB’s performance 

against each standard is provided. The data sources are provided in footnotes, together with other 

explanatory information. 

3.2 ANALYSIS USING STANDARDS AND 

BENCHMARKS 

3.2.1 Quality Standard One: Timeliness 

 Met Almost Met Partially Met Not Met Not Applicable 

Timeliness: Rapid 

appraisal of facts within 

24 hours, plans in place 

and scale-up or start-up 

commenced within three 

days 

6/6     

Requirements to fully meet the standard: 

• Initial assessment/rapid analysis of existing information within 24 hours of predefined trigger and 

scale-up or start-up within three days of assessment/rapid analysis. 

• Triggers pre-defined in contingency plan and responded to. 

• Monitoring of ongoing situation took place. 

• Monitoring data were analysed and reacted upon. 

• If monitoring data were not acted upon earlier, reasons are identified and justified.
10

 

Following the outbreak of violence at the Sudan People’s Liberation Army (SPLA) barracks in Juba on the 

night of 15 December 2013, Oxfam first received news on 16 December of the displacement of large 

numbers of people to the United Nations Mission in South Sudan (UNMISS) compounds through its 

national staff and contacts in other NGOs.
11 

Oxfam made initial preparations to support an assessment 

and subsequent humanitarian effort through the WASH (Water, Sanitation and Hygiene) Cluster as soon 

as it was safe to do so, while continuing to monitor the evolution of the violence in Juba and other states 

and its impact on displacement, as well the wider political context.  
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Over the course of the following day, during which sporadic violence continued on the streets of Juba, 

and Oxfam South Sudan staff were ‘hibernating’, the country management intensely lobbied UNMISS for 

access to the compounds and deployment of patrols to hotspot residential areas from which IDPs 

continued to flee. 

On 18 December, two days after the displacement started, Oxfam, attempted to carry out a joint 

assessment with IOM, CRS and Medair, but was requested by UNOCHA not to do so, on the grounds 

that this could create a ‘pull factor’ for further displacement to the UNMISS compounds.
12

  

Following discussions with UNOCHA and a subsequent apology for preventing access,
13

 the postponed 

assessment was carried out on 19 December. Based on a rapid needs assessment of an estimated 

12,000 people in UN House, the decision was taken to immediately begin food distributions, with Oxfam 

as implementing partner for WFP, and for WASH to start up immediately, with Oxfam leading on 

sanitation, and Solidarités International leading on water.
14

 

Registration for food distribution started in UN House on 22 December, as did groundwork and pre-

positioning of materials for latrine building and water storage.
15 

The first latrines, water and food were 

provided to the IDPs on 23 December, three days after the assessment was carried out. Three days later, 

Oxfam took over leadership on water in addition to sanitation, due the sudden evacuation of Solidarités’ 

International staff in response to a major security incident.
16

 From then on, Oxfam’s own staff and the 

remaining national staff of Solidarités International worked as one team to implement a full WASH 

response, comprised of water supply and storage, sanitation (latrines, handwashing, bathing areas), 

hygiene promotion and waste management. 

Over the coming weeks, Oxfam progressed from providing only food to providing a range of EFSVL 

activities. In February Oxfam started to distribute charcoal for cooking, which was becoming a critical 

need in the camp, and in March it distributed fuel efficient stoves to vulnerable households and block 

leaders. In the same month Oxfam started to provide all households in UN House with milling vouchers 

so they could mill the whole grain being provided to them by WFP.
17

 Finally, in August 2014, Oxfam 

began to implement income-generating projects, including cash-for-work options for people able to make 

liners for the fuel-efficient stoves. 

Not only did Oxfam fully meet the standard for timeliness (6/6) of its response in UN House, it is also 

commended for doing so while simultaneously evacuating non-essential staff and launching assessments 

and responses in other locations across the country.
18
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Figure 3.1: Relative timings of Oxfam’s WASH and EFSVL intervention from December 2013 to 

December 2014 

 

 

 

 

 

 

 

 

 

 

 

 

3.2.2 Quality Standard Two: Coverage 

 Met Almost Met Partially Met Not Met Not Applicable 

Coverage uses 10% of 

affected population as a 

planned figure with clear 

justification for final 

count 

6/6     

Requirements to fully meet the standard: 

• 10 per cent of affected population reached, or  

• Justification for not reaching 10 per cent of affected population with agreement from region or HD. 

• Beneficiary numbers increase according to need – there are no spikes especially in last months of 

programme. 

Approximately 12,000 IDPs sought shelter in UN House in Juba in the first two weeks of the conflict. This 

number remained stable for approximately six months, but in June 2013 a further 20,000 IDPs were 

transferred from other sites in Juba, thus making a total IDP population in the UN House compound of 

over 30,000. 

Food 
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Hand grinders and milling vouchers  

CFW and IGA  
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Oxfam’s initial response in Juba was designed to meet the humanitarian needs of all 12,000 IDPs in UN 

House. To ensure coverage, Oxfam designed and measured coverage of its WASH component using 

Sphere indicators and based on a total population of 13,500. As shown in Figure 3.2, Oxfam met its initial 

target in December and January, and its revised target in March and April. The WASH component was 

then handed over to Solidarités International. 

Figure 3.2: Number of beneficiaries reached, based on Sphere indicators for water supply, 

quality, and latrine coverage 

 

 
 

Food distributions, for which Oxfam supported WFP, reportedly reached over 14,000 people, although 

WFP recognised some minor calculation errors in beneficiary counting methods. The other EFSVL 

interventions implemented by Oxfam targeted and reached the following numbers of beneficiaries: 

Table 3.1: Target and actual beneficiaries of Oxfam’s EFSVL interventions 

Component Target number of 

beneficiaries 

Actual number of 

beneficiaries 

Charcoal vouchers Entire population of UN House Varied by month in accordance with 
population increases, reaching 

c25,000 by the end of 2014.
19

  

Milling vouchers Entire population of UN House Varied by month in accordance with 

population increases.
20

 Monthly 

totals range from c10,000 to 
c25,000. 

Fuel efficient stoves 300
21

 300 

Cash for work/income-generation 288 288
22

 

It is therefore considered that Oxfam met the standard for beneficiary coverage.  

11,000 

11,500 

12,000 

12,500 

13,000 

13,500 

14,000 

Dec Jan Feb Mar Apr 



Humanitarian Quality Assurance – South Sudan: Evaluation of the 2013 Juba conflict response. Effectiveness 
Review Series 2014-15 

11 

3.2.3 Quality Standard Three: Technical aspects of 
programme measured against Sphere standards 

 

 Met Almost Met Partially Met Not Met Not Applicable 

Technical aspects of 

programme measured 

against Sphere standards 

 4/6    

Requirements to fully meet the standard: 

• Sphere standards proposed and put in place with adjusted indicators for context. 

• Training in standards carried out for staff and partners with direct reference to Sphere.  

• Indicators use standards and monitoring against standards takes place regularly.  

• Standards evaluated. 

Water, sanitation and hygiene promotion (WASH) 

From the earliest stages of the response in UN House, Oxfam’s WASH team demonstrated direct 

application of Sphere standards, as shown in Table 3.1. Within the first week of starting up the WASH 

component, the Oxfam team created a set of daily indicators to monitor progress at activity-level, based 

on the ECHO (European Commission Humanitarian Office) Emergency Preparedness and Response 

contract, which integrates Sphere indicators for water quality and supply, latrine coverage and hygiene 

promotion in its results framework.
23

 The same indicators were used in situation reports throughout the 

WASH response, until it was handed over to Solidarité International at the end of April 2014. 

Early achievements were mentioned by Oxfam’s Acting Country Director in the internal situation report 

produced two weeks after the start of the response: 

‘OCHA cites that the water provision is exceeding minimum standards. Since we’re leading on clean 

water delivery . . . we should DEFINITELY recognise the contribution of Oxfam’s South Sudan WASH 

team – excellent work.’
24

 

As also shown in Table 3.1, achievement of Sphere standards was explicitly discussed in reports to 

ECHO
25

 and DfID,
26

 together with explanations for deviations from the suggested indicators due to 

contextual constraints (such as an oscillating camp population and lack of available land for latrines
27

).  

The WASH team’s use of Sphere technical standards is attributable to the recruitment of experienced 

staff and to capacity building carried out in previous responses and within the ECHO Emergency 

Preparedness and Response grant, which started in October 2013.
28

 This capacity was further 

strengthened following the recommendation of the Real Time Evaluation regarding the need to apply 

technical standards in conjunction with Sphere standards relating to gender, community participation and 

protection.
29

 In response to this recommendation, a Programme Quality Manager was recruited to guide 

and support programme staff working on the UN House response and all other locations across the 

country.  
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Emergency Food Security and Vulnerable Livelihoods (EFSVL) 

Unlike WASH, the EFSVL component did not explicitly reference Sphere standards either in proposals or 

reporting. Nonetheless, Oxfam’s design and implementation of this component appears to be in line with 

the standards and key indicators, as shown in Table 3.1. Indicators for the cash and vouchers and food 

transfers were taken into account in the design of the response and in reporting of progress, both in 

situation reports and donor reports. A clear example is the charcoal voucher component of the response, 

which reflects the key action ‘assess people’s ability to access fuel’.
30

 Similarly, Oxfam’s decision to 

distribute milling vouchers follows the key action ‘if wholegrain cereal is distributed, ensure recipients 

have either the means to mill/process it or access to adequate milling/processing facilities’.
31

 

Given the explicit use for WASH and the implicit use for EFSVL, it is considered that Oxfam almost met 

the standard for using Sphere technical standards (4/6).  
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Table 3.2: Use of Sphere standards 

Sphere standard Evidence of use 

Cash and voucher transfers standard 1: Access to 
available goods and services.  
 
Cash and vouchers are considered as ways to address ba-
sic needs and to protect and re-establish livelihoods. 
  

‘It is not recommended to use cash grants, mostly because there is no payment agent accessible in 
a safe manner to the IDPs. Inside UN House there is a KCB branch but IDPs are not entitled to use 
it…most of the IDPs have lost their I.D. documents…money transfer agents move around using 
armed escort and it is very unlikely that UN House will let the agents’ escorts enter the camp. Rec-
ommended response activities: commodity voucher…and value voucher…’ 
Source: Oxfam EMMA Follow-up Action Plan, April 2014 
 

Food security – food transfers standard 2: Appropriate-
ness and acceptability 
 
The food items provided are appropriate and acceptable to 
recipients so that they can be used efficiently and effectively 
at the household level. 
 
Indicator: Programme design takes into account access to 
water, cooking fuel and food processing equipment. 
 

‘The focus is on the charcoal distribution project which started on 4 February and is addressing one 
of the greatest needs in the camps – lack of fuel to cook food.’ 
Source: Oxfam SitRep 7 
 
‘With funding from Oxfam, ERP pilot tested the introduction of 50 FES UN House POC Sites. The 
post distribution monitoring (PDM) (see annex 2 of the narrative report) shows that 100% of the be-
neficiaries were still in possession of the stoves, stated that they had been using it regularly and 
that it made them save charcoal. The beneficiaries reported that their expenses on charcoal had 
been reduced by 50%

 
thanks to the FES.’ 

Source: Project proposal for the large scale introduction of Fuel-Efficient Stoves (FES) in UN House 
POC Sites 

‘We are planning to distribute hand grinders, because WFP (and Concern) will distribute sorghum in 
grain that needs grinding before cooking.’ 
Source: Oxfam SitRep 6 
 
‘Miller contracts were signed with three new millers who will work in POC2 and POC3. Once con-
firmation is received that the mills are operational, the team will do an awareness-raising blitz about 
use of the already distributed milling vouchers.’ 
Source: SitRep 16.  
 

WASH – Hygiene promotion standard 2: Identification 
and use of hygiene items 
 
The disaster-affected population has access to, and is in-
volved in identifying and promoting the use of hygiene items 
to ensure personal hygiene, health, dignity and wellbeing.  

 

 

 

 

‘Additional focused group discussions with women were organized to demonstrate the reusable 
sanitary pads – AFRIpads – which were accepted by women. The distribution of the AFRIpads to 
5,000 women of reproductive age in POC1 and extension 1 is planned by Oxfam in the coming 
weeks.’ 
Source: SitRep 15 
 
‘380 children participated in hygiene awareness session, through games, drawn pictures, songs 
and drama. Children disseminated messages related to importance of hand washing with soap, 
personal hygiene, use of latrines and covering water for drinking.’ 
Source: SitRep 14 
 
‘Oxfam trained 80 CHPs to disseminate key messages on hygiene and sanitation. The CHPs have 
carried out regular house to house visits, weekly campaigns and FGDs on issues such as environ-
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Excreta disposal standard 2: Appropriate and adequate 
toilet facilities 

People have adequate, appropriate and acceptable toilet 
facilities, sufficiently close to their dwellings, to allow rapid, 
safe and secure access at all times, day and night. 

 
 
 
 
 
 
 
 
 
 
 
 
 
Water supply standard 1: Access and water quantity 
 
All people have safe and equitable access to a sufficient 
quantity of water for drinking, cooking and personal and do-
mestic hygiene. Public water points are sufficiently close to 
households to enable use of the minimum water require-
ment. 

mental open defecation, hand washing, garbage collection, jerry can cleaning, usage of latrines and 
bathing showers.’ 

Source: DFID Final report 
 
‘Results Indicators 

 100% of sanitation beneficiaries have access to latrines with a maximum of 50 people per la-
trine 

 100% of the target population is provided with safe water for drinking, cooking and personal 
hygiene use within agreed SPHERE standards’ 

Sources: DFID RRF Proposal 1 Jan 2014 and ECHO proposal October 2013 
 
‘In UN House (PoC 1 and Extension 1), based on a population size of 15,000, 89% of the popula-
tion have been provided with access to the latrines as per the 1:50 ratio. Please note that the per-
son per latrine ration has not always been consistent due to changes in the population size. Camp 
settings have restricted the construction of WASH infrastructures (as a result of a lack of space), 
which has caused issues in ensuring that interventions are in accordance with SPHERE standards, 
for example, person equitable access to water supply and sanitation (per latrine ratio) infrastruc-
tures. Furthermore, population size calculations have been problematic due to limited accurate in-
formation available and been based on estimates from partner agencies, which has caused issues 
in ensuring that WASH interventions are in accordance with SPHERE standards.’ 
Source: DFID RRR final report narrative report Annex D 
 
 
‘Results Indicators 

 100% of the target population is provided with safe water for drinking, cooking and personal 
hygiene use within agreed SPHERE standards’ 

Source: DFID RRF Proposal 1 Jan 2014  
 
‘Water indicators: Avg. weekly water provision – Litres per person per day; No. of tap stands; camp 
water storage capacity; chlorination levels at water point.’ 
Oxfam Daily Indicators January 2014 
 
‘Average access to per person per day is slightly higher than 15l/p/d if using a more realistic work-
ing figure of the camp population – 11,000 individuals – now agreed among the partners operating 
in the camp.’ 
Source: SitRep 6 2014 
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3.2.4 Quality Standard Four: MEAL strategy and plan in place 
and being implemented using appropriate indicators 

 

 Met Almost Met Partially Met Not Met Not Applicable 

MEAL strategy and plan 

in place and being 

implemented using 

appropriate indicators 

 2/3    

Requirements to fully meet the standard: 

• Monitoring, Evaluation, Accountability and Learning (MEAL) staff in post. 

• Budget reflects MEAL activities.  

• Evidence of use of Oxfam Minimum MEAL standards.  

• Indicators in logframes replicated in MEAL strategy and plan. 

• Data collected, analysed and fed back to staff and partners.  

• Evidence that data are used to adjust programme activities.  

• Indicators reported against in donor reports at activities, outputs and outcomes levels. 

• Review or learning days held with technical staff.  

• OPAL has MEAL plan in place and is updated regularly.  

• Final evaluation planned.  

As soon as it began to respond to the crisis, the South Sudan team urgently and repeatedly requested 

support from an international MEAL specialist, but Oxfam’s headquarters and regional centre were unable 

to deploy any suitable expertise until June 2014, six months into the programme.  

In the meantime, the country team put in place a basic set of daily indicators
32

 that helped staff to monitor 

progress at the activity level. Although these were entirely quantitative (see Table 3.3), they helped to 

establish a routine for monitoring and guided the team through a highly-pressured first phase of the 

response in UN House. 

The timing of the Real Time Evaluation, which was conducted six weeks into the response,
33

 was helpful 

for identifying ways to improve MEAL, particularly in terms of capturing the views of beneficiaries. 

Following a staff workshop on the RTE findings and recommendations, the technical teams began to 

apply a wider range of MEAL tools, such as water point and household questionnaires, a post-distribution 

monitoring survey following charcoal distribution, and a baseline survey for the fuel efficient stoves 

initiative.
34

 

Teams were very receptive to the results of these exercises. When the water assessment highlighted a 

need for appropriate hygiene items for cleansing after latrine use, which was corroborated by the 

observations by staff of water bottles thrown into latrines, budgets were adapted to include Ibreeks for 

each household. A subsequent post-distribution monitoring (PDM)
35

 indicated that 92 per cent agreed that 

the use of the Ibreek had greatly impacted on reducing the incident of bottle dropping into the latrines.  
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The PDM for the charcoal distribution showed that families highly valued the charcoal, but that the rate of 

consumption was higher than originally estimated. On this basis Oxfam decided to double the quantity 

distributed to each household in subsequent rounds.  

Other MEAL tools and exercises that contributed to informing and adapting the response included: focus 

group discussions on WASH, EFSVL and protection issues, an Emergency Mapping Market Analysis 

(EMMA), and an internal learning event
36

 to share the strengths and identify ways to address weaknesses 

of Oxfam’s responses in different locations across the country. Oxfam’s range of MEAL tools and 

processes also enabled it to report satisfactorily to its key donors, ECHO and DFID. 

Overall, the only
37

 significant criticism of Oxfam’s MEAL for the UN House response relates to 

disaggregation of data by gender, age and other contextual variables. In some cases the separate data 

collection exercises permitted this (such as separate focus groups for men and women), but in other 

cases data was not disaggregated to permit stronger analysis and more targeted programming 

Oxfam reported to its key donors for the response, ECHO and DFID, using the logical framework and 

results framework in the original proposals. As the indicators in these frameworks were quantitative and 

output-oriented, reporting followed suit. Data on beneficiaries’ views is conspicuous by its absence. 

On this basis it is considered that Oxfam almost met met the standard for MEAL (2/3).  

Table 3.3: Daily Indicators used by the South Sudan WASH team 

Water Indicators 

• Average weekly water provision – litres per person per day 

• Number of tap stands 

• Camp water storage capacity 

• Chlorination levels at water point 

• Sanitation indicators 

• Latrine coverage per person 

• No. of latrines desludged 

• No. of latrine decomissioned 

• No. of newly constructed Latrines 

• No. of newly constructed bathing units 

• No. of hand washing points per latrine 

• Hygiene promotion indicators 

• No. of people participating in hygiene awareness sessions 

• No. of people participating in sessions on latrines usage/waste water/cause of malaria and 

diarrhoea 

• No. of jerrycans cleaned 

• No. of people participating in environmental cleaning 

• No. of WASH volunteers 

• Solid waste management – no. of trips/trucks removing waste from the camp 
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Table 3.4: Use of monitoring tools and processes 

3.2.5 Quality Standard Five: Feedback/complaints system for 
affected population in place and functioning and documented 
evidence of information sharing, consultation and 
participation leading to a programme relevant to context and 
needs 

 Met Almost Met Partially Met Not Met Not Applicable 

Feedback/complaints 

system for affected 

population in place and 

functioning and 

documented evidence of 

information sharing, 

consultation and 

participation leading to a 

programme relevant to 

context and needs 

   0/3  

Requirements to fully meet the standard: 

• Evidence of consultation with community on programme areas such as targeting, preferences for 

cash/food, siting of latrines and design, distribution, information channels, etc.  

• Evidence of sufficient information provided to communities about dates of distributions. 

• Feedback shows that information received is sufficient.  

• Evidence of complaints being addressed and reported on to complainant. 

• Evidence of feedback incorporated into planning – changes made to programmes after consultation.  

• Feedback from communities around needs and concerns is positive.  

• Evaluation reports state that programme is relevant to needs and context. 

Monitoring tool/process When first used How often used 

1. Observation December 2013 Daily 

2. RTE February 2014 Once 

3. PDM Surveys March 2014  Not known 

4. Water-point and household surveys March 2014 Multiple times 

5. FGDs Not known Multiple times  

6. Baseline for Fuel Efficient Stoves March 2014 Once 

7. EMMA April 2014 Once, and results shared 

with EFSVL cluster 

8. Learning event March 2014 Once 
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As mentioned in Section 3.2.4, the South Sudan team requested support on accountability (and 

monitoring) from the earliest stages of the response, but did not receive it. It is not surprising, therefore, 

that the response had weaknesses in these areas for several months. For example: 

• Decisions on locations of water and sanitation installations and distribution methods took into account 

physical and security constraints, as well as recommendations from previous studies and experiences, 

but were not consulted with the affected population.  

• Systems or mechanisms for collecting beneficiary feedback were not put in place, apart from an 

information point in UN House through which IDPs sometimes gave feedback, and a cell phone 

number that was not actively promoted as an accountability mechanism and for which no records of 

calls were kept.
38

 

• A complaints-handling system was not put in place. 

There were, however, isolated examples of good practice, such as the provision of information about the 

charcoal voucher system through posters, drama and the camp’s own radio programme Talk Talk,
39

 and 

consultation with women about the contents of a personal hygiene and dignity kit.
40

 

The atmosphere of insecurity and ethnic targeting goes some way towards explaining the lack of 

interaction with the IDPs in the UN House camp, at least at the beginning of the response. It was not safe 

for Oxfam’s Nuer staff to move around the city and the camp, which severely limited Oxfam’s ability to 

communicate with the mainly Nuer IDPs in UN House.
41

 Oxfam staff found themselves reliant on 

communicating through camp residents who were able to speak English, even if they were not formal or 

legitimate representatives of the population there. This also contributed to tensions, which were already 

high due to people’s sudden lack of freedom and the crowded environment in the compound.
42

  

Later, once the situation stabilised, Oxfam liaised with block leaders,
43

 some of whom were chosen by the 

IDPs in their block while others were self-appointed. Following the activation of the Camp Coordination 

and Camp Management cluster (CCCM), more uniform community leadership structures were established 

and consultation became feasible. Also, as Oxfam acquired more local staff, language difficulties that 

prevented more consultation in the early stages were overcome, and communication through exercises, 

such as focus group discussions and key informant interviews, became easier. Still, however, Oxfam’s 

efforts to generate feedback and manage complaints were not systematic or documented. 

It is therefore considered that Oxfam did not meet the standard for accountability (0/3).  

3.2.6 Quality Standard Six: Partner relationships defined, 
capacity assessed and partners fully engaged in all stages of 
programme cycle 

 Met Almost Met Partially Met Not Met Not Applicable 

Partner relationships 

defined, capacity 

assessed and partners 

fully engaged in all 

stages of programme 

cycle 

    Not applicable 
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This standard was not applicable to this evaluation, given that Oxfam’s response was not implemented 

through partners.  

3.2.7 Quality Standard Seven: Programme is considered a 
safe programme: action taken to avoid harm and programme 
considered conflict sensitive  

 Met Almost Met Partially Met Not Met Not Applicable 

Programme is considered 

a safe programme: action 

taken to avoid harm and 

programme considered 

conflict sensitive 

3/3     

Requirements to fully meet the standard: 

• Assessments look at safe access to services and other protection issues. 

• Documented evidence that programmes respond to identified protection issues. 

• Protection issues identified by other actors acted upon. 

• Protection expertise called in when programme requires it.  

• Technical teams do safe programming.  

• Advocacy strategy includes protection and action is taken. 

Oxfam’s South Sudan team did not have protection expertise at the start of the response
44

 and therefore 

relied on other organisations to assess protection needs.
45

 Through liaison with the protection cluster, the 

key issues identified
46

 were: 

• Physical protection of civilians from the effects of armed conflict.  

• Targeting of civilians and targeted destruction of property.  

• Physical and sexual violence leading to separation of families and psychosocial trauma.  

• Forced recruitment of children.  

Oxfam’s response in UN House directly addressed the need for physical protection. By contributing to 

meeting water, sanitation, hygiene and food security needs, the programme enabled people to stay in a 

place of relative safety. Oxfam also advocated to WFP
47

 to transition from distributing CSB to grain and 

other food items, in response to IDP’s claims that this was a deliberate strategy to discourage them from 

staying in the camp.  

In terms of programming choices, Oxfam took a number of decisions that directly relate to conflict-

sensitivity and safe programming. For example:  

• Nuer staff did not participate in the response until the situation had stabilised and no threats to their 

personal safety were perceived. 

• The EFSVL team chose to use a charcoal voucher system that involved camp traders to avoid the 

need for people, particularly women, to venture out of the camp to buy or collect fuel.  
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• The EFSVL team installed grinders within the camp to avoid the need for IDPs to leave the camp to 

mill their grain or trade it for pre-milled items. 

• The WASH team installed door locks and solar lighting in the sanitation blocks in response to reports 

from the Camp Coordination and Camp Management (CCCM) cluster about women being raped there 

at night.
48

 

In focus group discussions on protection held from October to December 2014, the majority of 

participants indicated that they felt safer due to Oxfam’s charcoal and milling services. In particular, many 

felt they avoided potential incidents of rape, abduction, harassment, unlawful arrest and detention, 

intimidation and theft that might have faced if they had been obliged to go outside of the camp looking for 

these services. This was confirmed by a survey carried out by IRC in January 2015 and in interviews 

conducted by Oxfam, as conveyed in Box 1. 

Box 1: UN House: Case study 

Nyoruop is balancing a large sisal sack on her head. It contains grain that will feed her family. She 

hands a voucher to the charcoal vendors and smiles, waiting patiently for them to give her the bags 

of charcoal equivalent to that voucher. She has been a resident of the UN House IDP camp since 

December 2013. 

‘I came here to protect myself and my family. When we heard about the fighting, we knew that we 

had to leave so that we are not targeted. On 16 December, my neighbour heard that people were 

running to the UN House so I decided to bring my family here on the second day. I was nine months 

pregnant at that time. I felt like I was just about to give birth.’ 

Preparing a meal for her family was very challenging without enough money to buy supplies and fuel 

to cook. ‘The charcoal vouchers really help. Before that, we had to walk outside to fetch firewood 

and that could take time and could also be risky. Old people, if they did not have help, would 

struggle to fetch wood. Some would not go and collect at all because they were too old and could 

not do it. Now that it’s close by and quite easy to get, it’s really relieved some of the stress. Cooking 

or boiling water has become easier.’ 

Finding safe water to drink was also challenging when they arrived. Before Oxfam set up its water 

supply system, clean water for cooking and drinking had to be bought. Sanitation was poor as 

organisations were scrambling to respond to the situation. This paid off because Nyoruop and her 

family now have unlimited access to clean water and sanitation facilities. After almost three months, 

she says that life in the camp has changed for the better to accommodate the needs of the people 

there. 

It is therefore considered that Oxfam met the standard for safe and conflict-sensitive programming 

(3/3). 
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3.2.8. Quality Standard Eight: Programme (including 
advocacy) addresses gender equity and specific concerns 
and needs of women, girls, men and boys 

 Met Almost Met Partially Met Not Met Not Applicable 

Programme (including 

advocacy) addresses 

gender equity and 

specific concerns and 

needs of women, girls, 

men and boys 

  1/3   

Requirements to fully meet the standard: 

• Gender analysis carried out, well documented and strategy written. 

• Evidence that this is used to guide design and delivery.  

• Sex disaggregated data collected, reviewed and used to make appropriate adjustments.  

• Programme and advocacy planning addresses needs, roles and power relations of men and women.  

• Evidence that programme contributes to gender equity (services provide for men/women needs as 

appropriate). 

• Gender minimum standards used and adhered to.  

• Programme partners with capacity and support to mainstream gender throughout the programme 

cycle. 

The South Sudan response in UN House did not include a gender analysis as part of the initial 

assessment, or a gender strategy as part of overall intervention strategy. However, it should be noted that 

the provision of charcoal and use of a voucher system to collect charcoal inside the camp were both 

designed to reduce women’s workload and prevent exposure to potential abuse and violence outside the 

camp.  

As highlighted in the RTE,
49

 monitoring processes were not designed to elicit the views of women and 

men separately, and general monitoring data were not disaggregated by sex. The RTE Action Plan 

included several recommendations relating to improving gender-sensitivity and the gender equity of the 

response, such as consulting women on the location of WASH facilities and including women leaders in 

the leadership groups. These were taken forward by Oxfam’s Regional Gender Adviser and through the 

recruitment of a national Gender Adviser.
50 

 

Shortly after making a commitment to improve the gender-sensitivity of its response, Oxfam became 

aware of significant gender inequality in the camps. According to a report by Amnesty International,
51 

female-headed households had worse shelters, women were not included in the consultations with 

traditional leaders, and there was no a mechanism to bring their voice into improving the humanitarian 

response. Also, no female hygiene kits had been distributed by any organisation. 

Oxfam responded rapidly to several of the issues highlighted by the Amnesty report. The team 

immediately consulted groups of women on the possible contents of a female hygiene/dignity kits, and 

subsequently procured and distributed a kit containing reusable menstrual pads. As mentioned in Section 

3.2.7, Oxfam also installed a pilot solar lighting system
52

 in the camp, next to a latrine block, in order to 
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improve the security and protection of women and vulnerable groups using the latrines overnight. In focus 

group discussions the majority of women (and men) reported that they felt safe thanks to the lighting 

provided by Oxfam.  

Oxfam also decided to target more women than men in its income-generating activities. Over 70 per cent 

of those benefiting from these activities were women, including female heads of households and widows. 

Given the improvements on this issue over time, it is considered that Oxfam partially met the standard 

for gender equity (1/3). To fully achieve the standard, Oxfam should have ensured gender analysis 

formed part of all assessment, monitoring and learning processes from the very start of the response. 

3.2.9 Quality Standard Nine: Programme (including advocacy) 
addresses specific concerns and needs of vulnerable 
groups53 

 Met Almost Met Partially Met Not Met Not Applicable 

Programme (including 

advocacy) addresses 

specific concerns and 

needs of vulnerable 

groups 

 2/3    

Requirements to fully meet the standard: 

• Differentiated vulnerability analysis/assessment data identify especially vulnerable groups, and used to 

inform design and appropriate actions to meet their specific needs (link also to Standard 7 and safe 

programming). 

• Evidence of balanced representation of vulnerable people in managing assistance provided and 

ongoing feedback/ consultation.  

• Evidence that intervention design and delivery ensures vulnerable groups have full access to 

assistance and protection services. 

Oxfam’s priority in the first weeks of its response was to establish water and sanitation as quickly as 

possible, to avoid a rapid deterioration in the health of the overall population, particularly children and the 

elderly, who are the most vulnerable in these situations. By mid-January, Oxfam’s team was assured of a 

regular and sufficient supply of water for the number of people in the camp, and was close to reaching the 

desired number of latrines for the overall camp population. The team did not know, however, if vulnerable 

groups had equal access to such facilities, or if they had any particular needs, to which Oxfam or another 

agency had not yet responded. 

During the RTE and through observation of the IDPs, Oxfam identified potential inequalities in terms of 

access to assistance, and specific needs of vulnerable groups. These findings led to the following 

adaptations of the response: 

• Construction of six ‘disabled-access’ latrines 

• Child-focused hygiene messaging and activities, such as drawing and singing songs about hygiene 

practices.
54
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• Prioritisation of people with disabilities and single-headed households for distribution of charcoal 

vouchers 

• Prioritisation of widows and female-headed households as beneficiaries of income generating 

activities. 

These measures did not go as far as enabling vulnerable groups to manage the assistance, but they do 

demonstrate Oxfam’s commitment to addressing the specific concerns and needs of vulnerable groups. It 

is therefore considered that Oxfam almost met this standard (2/3). 

3.2.10 Quality Standard Ten: Evidence that preparedness 
measures were in place and effectively actioned. 

 Met Almost Met Partially Met Not Met Not Applicable 

Evidence that 

preparedness measures 

were in place and 

effectively actioned 

3/3     

Requirements to fully meet the standard: 

• Contingency plan in place, updated regularly and used. 

• Evidence of monitoring of chronic situation and triggers in place for action.  

• Evidence of links to existing preparedness programmes where relevant. 

• Evidence of surge capacity.  

• Evidence of success of preparedness programmes on current response.  

South Sudan’s contingency plan, which was created in July 2013, was one of the foundation stones for 

this response. It identified three conflict-related scenarios (and one associated with flooding), listed 

management arrangements, and presented feasible funding and logistics options. Although the events 

that triggered this crisis were not specifically detailed in the contingency plan, the arrangements proved to 

be very relevant. 

Oxfam is very well connected with other international agencies, donors and civil society organisations in 

South Sudan and the wider region. Three relationships greatly facilitated Oxfam’s early response: 

UNOCHA, which enabled Oxfam to be among the first agencies to conduct an assessment in UN House; 

Solidarités International, which provided staff and equipment to Oxfam when circumstances led to 

evacuation of Solidarités International’s international team at the start of the crisis; and ECHO, with which 

Oxfam was already implementing a contract for disaster preparedness, and through which personnel 

were trained, equipment was prepositioned and 2.5 million euros made available in funding, thus giving 

Oxfam surge capacity for responding to new crises. 

Oxfam’s preparedness certainly contributed to the timeliness of its initial response in UN House, as 

discussed in Sections 3.2.1 and 3.2.2. It also contributed to the usage of Sphere standards, as mentioned 

in Section 3.2.3, and possibly in other aspects of its programme. 
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Additionally, not only was the Oxfam team in South Sudan prepared for responding to the conflict, it also 

prepared for a potential cholera outbreak. In February 2014,
55

 ahead of the rainy season (from March to 

November), Oxfam coordinated with various partners and allies, including in the WASH cluster, to review 

levels of stock, gauge response capacity and develop situation-specific contingency plans. 

By the start of the rainy season Oxfam had already implemented work to improve drainage in the UN 

House camp, add roofs to the latrines,
56

 and to ramp up public health messaging related to flooding and 

cholera. In addition, Oxfam placed an order for WASH equipment to be sent from its warehouse in 

Bicester, UK, to be used in the event of a cholera outbreak,
57

 and through coordinated efforts with MSF, 

Oxfam supported the establishment of a cholera consultation facility in UN House. While direct attribution 

is not possible, it is likely that Oxfam’s interventions made a significant contribution to preventing the 

spread of cholera within the UN House camp.
58

 

In view of the above, it is considered that Oxfam met the standard for preparedness (3/3). 

3.2.11 Quality Standard Eleven: Programme has an 
advocacy/campaigns strategy and has incorporated 
advocacy into programme plans based on evidence from the 
field 

 Met Almost Met Partially Met Not Met Not Applicable 

Programme has an 

advocacy/campaigns 

strategy and has 

incorporated advocacy 

into programme plans 

based on evidence from 

the field 

3/3     

Requirements to fully meet the standard: 

• Advocacy strategy in place and evidence that it was written with input from programmes and field 

strategy endorsed by Oxfam Rights in Crisis (RiC) campaign management team with SMART 

objectives for change. 

• Campaigns/policy and media staff in place. 

• Budget sufficient for strategy implementation. 

• MEAL plan in place, including evaluations.  

• Proactive and reactive media work including press conferences, blogs and journalist trips. 

• Evidence of lobbying at national and/or global level.  

• Evidence of outcomes from advocacy messages – not necessarily Oxfam alone.  

• Global – involvement of global RiC Campaign network including teleconferencing, lobbying in capitals, 

sharing of product. 

Oxfam produced an advocacy strategy for South Sudan within two weeks of the start of the conflict.
59

 The 

objectives of the strategy were as follows:  
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• Protection of civilians.  

• Humanitarian access and assistance. 

• Political process: paving the way for unity, reconciliation and constructive dialogue. 

Although largely written by the regional Rights in Crisis team, the strategy reflected the country team’s 

inputs and priorities as they attempted to access IDPs amid ongoing violence and insecurity.  

A large number of media interviews were given to major outlets
60

 by the acting Country Director in the 

week following the outbreak of violence. Specialised media and advocacy personnel, funded by Oxfam’s 

Rights in Crisis campaign, were deployed shortly afterwards, thus enabling the country director to focus 

on the demands of the growing response. Resources were also made available in the Oxfam’s New York, 

Washington DC, London, Melbourne, Brussels, Den Haag, Madrid, Addis Ababa, and Nairobi advocacy 

offices 

Early successes of the advocacy strategy include: 

• Meetings with Valerie Amos, UN Emergency Relief Coordinator, during her visit to South Sudan, 

January 2014, and in preparation for her address to the UNSC that same month. 

• The convening of a civil society forum of South Sudanese CSOs in Nairobi
61

 in February 2014, to help 

support actors coordinate their engagement with, and put pressure on, IGAD, the regional organisation 

leading peace negotiations between the warring factions.  

•  Successful high-level lobby with the UNSC member states ahead of the UNMISS mandate renewal in 

March 2014. This led to a much greater profile of the protection of civilians within mandate language. 

• Development and sign off by 22 organisations on ‘Loaded Guns, Empty Stomachs’ the first joint 

agency position in South Sudan on the food security situation in April 2014. 

Oxfam regularly updated its advocacy strategy
62

 and produced materials to adapt to the changing context, 

including media interviews and briefings
63

 that focused on humanitarian needs in the rainy season, a 

private lobby brief in March 2014 that focused on revision of the UNMISS mandate to ensure protection of 

civilians, and multiple briefings and papers from April to September 2014 that warned of the impending 

food security crisis.
64

 Examples of. Oxfam’s efforts to communicate these messages included: 

• A communication booklet called ‘Above and Beyond’, which showcased those affected by the conflict 

and offered an alternative message of peace and hope during the early days of violence. These 

stories were picked up by radio outlets across the East Africa region and Ambassadors from the US 

and elsewhere, and were requested to be shared by the UN ahead of its first South Sudan donor 

conference.  

• PA post-ceasefire policy compendium covering both the short- and long-term needs in South Sudan
65

 

to support ongoing lobby work and ensure all lobbyists were coordinated with key messages and the 

updated situation. 

• Direct lobbying of the key delegations, including all five members of the UN Security Council 

permanent members.  

• Joint agency messaging on country and regional level to support the Oslo conference and its 

objectives around an increase in funds for the response and resolution of the crisis. 

• Significant media coverage of visits to the camps in South Sudan by the CEOs of Novib and Oxfam 

GB. Oxfam achieved regular and ongoing media coverage of its programmes and key messages from 

December 2013 through to June 2014. 
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An in-depth specific review or evaluation of Oxfam’s advocacy work around the South Sudan crisis had 

not been conducted at the time of this evaluation
66

 but, based on records of internal stocktakes
67

 and 

reports of activities and achievements in regular SitReps, it is considered that Oxfam met the standard 

for advocacy and campaigns (3/3). 

3.2.12 Quality Standard Twelve: Evidence of appropriate staff 
capacity to ensure quality programming 

 Met Almost Met Partially Met Not Met Not Applicable 

Evidence of appropriate 

staff capacity to ensure 

quality programming  

  1/3   

Requirements to fully meet the standard: 

• Job profiles match competency frameworks. 

• Interviews conducted using frameworks.  

• Inductions systematically carried out. 

• Majority of end of deployment appraisals are positive.  

• Development programme staff have scale-up in their job descriptions.  

• Staff stay for duration of contract.  

As mentioned in Sections 3.2.1 and 3.2.2, the speed of Oxfam’s response and its early achievements in 

coverage were largely due to the presence of the humanitarian team in the country prior to the outbreak 

of conflict. Thanks to recent recruitment processes to hire experienced staff for the ECHO-funded 

Emergency Preparedness and Response programme, basic technical teams with knowledge of Oxfam’s 

practices were already in place in the latter months of 2013.
68 

 

However, due to the speed and size of the scale-up, combined with security constraints, normal human 

resource processes and practices for the UN House team of 17 (and others responding in other locations) 

were not followed in the early stages of the response. Existing staff whose ethnicity allowed them to move 

freely and work in the camps were redeployed across the country without formal changes to their 

objectives or formal assessment of their capacities to undertake new roles. New (or redeployed) staff 

coming to take up additional positions or to replace existing team members taking planned leave were 

mainly given spontaneous, on-the-job inductions. Personal performance objectives were not established 

or modified, and end-of-deployment appraisals were not documented. 

Improvements to this situation were made following the RTE, which highlighted the above issues. An 

induction pack of key documents was created and provided to new staff, and a system of group 

inductions was put in place. Also, taking into account the psychological impacts of the violence and 

pressures of the response, Oxfam purchased an online and telephone service for staff support.
69 

 
  



Humanitarian Quality Assurance – South Sudan: Evaluation of the 2013 Juba conflict response 27 

In terms of overall capacity, although the Humanitarian Department in Oxford and the Regional Centre in 

Nairobi managed to provide additional capacity through deployments for WASH, EFSVL, and advocacy in 

a timely manner, clear gaps remained in the areas of MEAL, gender, and protection and, as noted in the 

relevant sections of this report, two of these areas were the weakest of the response. 

Therefore, while recognising the significant achievements and dedication of the South Sudan team, it is 

considered that Oxfam only partly met the standard for appropriate staff capacity (1/3). 
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APPENDIX 1: SOURCES OF DATA 

Interviews and coordination: 

• Humanitarian Coordinator, Acting Country Director South Sudan during the crisis 

• EFSVL Rapid Response Team 

• Programme Quality Manager, South Sudan 

Documents: 

Strategy 

• South Sudan Humanitarian Crisis Response Plan revision (January–June 2014): Proposed way 

forward 

• Drew, E. J., South Sudan Exit Strategy (July 2013) 

• WASH Exit Strategy (n.a.) (n.d.) 

MEAL 

• Oxfam South Sudan Generic Concept Note (January 2014) 

• Email from Safari Djumapili, OCHA to sector leads and co-leads, Planned rapid need assessments in 

Juba on 19 Dec 2013 (18 December 2013) 

• Population Estimation (n.a) (n.d.) 

• Oxfam Real Time Evaluation Action Plan (n.d.) 

• Internal SitReps 1-30 

• Daily indicator reports from 19 January 2014 

• About Camp Managers (n.a.) (n.d.) 

• Camp Management Committee (n.a.) (n.d.) 

• Oxfam, Helping families tackle hunger (n.a.) (n.d.) 

• Laboulle, O., Pilot-Testing Fuel-Efficient Stoves – Baseline Survey Report (March 2014) 

• Laboulle, O., Pilot-Testing Fuel-Efficient Stoves – Post Distribution Monitoring (PDM) Report (April 

2014) 

Funding 

• Oxfam proposal to CHF: 2014 CHF Standard Allocation Project Proposal (January 2014) 

• Oxfam proposal to DFID Rapid Response Facility: Emergency Response to Conflict Affected 

Population in South Sudan, proposal and annexes (January 2014) 

• Oxfam proposal to ECHO (single form plus annexes): Emergency preparedness and response to 

vulnerable populations in South Sudan (October 2013) 

• Oxfam GB donor update: South Sudan emergency response (January 2013) 

• Oxfam final report to ERP: Small-scale incomegenerating activities and provision of fuel efficient 

stoves for IDPs in Juba (March 2014) 

• Oxfam Generic project proposal for the large-scale introduction of fuelefficient stoves (March 2014) 
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• South Sudan CHF Final Report WASH cluster (n.d.) 

• Oxfam final payment request (October 2014) 

• Oxfam funding grids (January–December 2014) 

• 

Technical (ESFVL and WASH) 

• Henderson, E., ESFL Trip Report (January 2014) 

• Oxfam, EMMA Terms of Reference South Sudan (January 2014) 

• Oxfam EMMA Follow Up Action Plan (April 2013) 

• Charcoal and Milling vouchers June 2014 

• Oxfam South Sudan ESFL response: Approach for first phase (January 2014) 

• Charcoal market assessment + feasibility of charcoal vouchers (n.a.) (n.d.) 

• Emergency Wash response meeting minutes, Unicef (20 December 2013) 

• Email Jesse Pleger, invitation to  (20 December 2013)  

• WASH Cluster response plan (December 2013) 

Advocacy 

• Amos, V., Georgieva, K., Shah, R., Call For Action On South Sudan (April 2014) 

• ACAPS Briefing Note December 2013 

• Drew, E.J., Advocacy Updates (December 2013) 

• Citizens for Peace and Justice press release (April 2014) 

• Oxfam in South Sudan media background briefing (January 2011)  

• Crisis Action, Sudanese civil society say there is no short cut to national dialogue (n.d.) 

• Oxfam, South Sudan Crisis Media Messages (March 2014) 

Communications 

• Oxfam South Sudan Updates (March–August 2014) 

• Gatwech Choi, S., Staff Blog Date: (n.d.) 

Human Resources 

• Oxfam Evacuation Scenarios (n.d.) 

External reports 

• OCHA South Sudan crisis situation updates (December 2013–February 2014 

• WFP South Sudan SitRep (December 2013 to January 2014) 

• IGAD press release (x2) 

• Humanitarian Country Team: Strategic Statement South Sudan Crisis, December 2013–March 2014 

• UN House Overall Map (19 December 2013) 
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APPENDIX 2: HUMANITARIAN INDICATOR TOOL FOR SLOW-ONSET 

DISASTERS 

Degree to which humanitarian responses meet recognised quality standards for humanitarian programming  

No. Quality standard  Fully met  

(score 6) 

Almost 
met  

(score 4) 

Half-met  

(score 3) 

Partially 
met  

(score 2) 

Not met  

(score 0) 

1 Rapid appraisal of facts within 24 hours of pre-defined trigger, plans in place and 
scale-up or start-up commenced within three days  

     

2 Coverage uses 10% of affected population as a planned figure with clear justifica-
tion for final count  

     

3 Technical aspects of programme measured against Sphere standards       

No. Quality standard  Fully met  

(score 3) 

Almost 
met  

(score 2) 

Half-met  

(score 1.5) 

Partially 
met 

(score 1) 

Not met  

(score 0) 

4 MEAL strategy and plan in place and being implemented using appropriate indica-
tors  

     

5 Feedback/complaints system for affected population in place and functioning and 
documented evidence of information sharing, consultation and participation leading 
to a programme relevant to context and needs  

     

6 Partner relationships defined, capacity assessed and partners fully engaged in all 
stages of programme cycle 

     

7 Programme is considered a safe programme: action taken to avoid harm and pro-
gramme considered conflict sensitive  

     

8 Programme (including advocacy) addresses gender equity and specific concerns 
and needs of women, girls, men and boys  

     

9 Programme (including advocacy) addresses specific concerns and needs of vulner-
able groups 

     



Humanitarian Quality Assurance – South Sudan: Evaluation of the 2013 Juba conflict response 31 

10 Evidence that preparedness measures were in place and effectively actioned       

11 Programme has an advocacy/campaigns strategy and has incorporated advocacy 
into programme plans based on evidence from the field 

     

12 Evidence of appropriate staff capacity to ensure quality programming      

13 Country programme has an integrated approach including reducing and managing 
risk though existing longer-term development programmes and building resilience 
for the future 
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NOTES 
 

1  Updates 17.12.13 to 22.12.13, Emma Drew and Ferran Puig 

2  SitRep 9 

3  As a result of this crisis. 

4  SitRep 18 

5  FEWSNET SitRep 3 

6  RRP South Sudan 2014 

7  In 2015, Oxfam is also responding in Kotdalok (Jonglei) and Wau (Western Bahr El Gazal). 

8  Due to its location in Juba, many other NGOs are able to access IDPs in UN House. As defined in its 
exit strategy, Oxfam decided to focus on meeting needs in other locations where access is more 
complex. 

9  Monitoring, Evaluation, Accountability and Learning 

10  Reason may include donor reluctance, lack of media interest or others. 

11  Drew, E., Update 1 South Sudan 16.12.13 

12  Drew, E., Update 4 South Sudan 18.12.13 

13  Interview E. Drew 

14  Drew, E., Update South Sudan, 20.12.13 

15  Puig Abos, F., Update South Sudan 22.12.13; Interview E. Drew 

16  Interview E. Drew 

17  Interview Rumi 

18  SitRep 10/11 

19  Interview Khodeza Akhter Jahan Rume and email E. J. Drew 15.04.15 

20  Interview Rumi 

21  Interview Rumi 

22  Email E. J. Drew 15.04.15 

23  ECHO EP&R proposal 

24  SitRep 2 

25  ECHO Final Narrative Report 

26  Final report to DfID 

27  SitReps 3 to 12 

28  Interview with E. Drew 

29  RTE 

30  Sphere Minimum Standards in Humanitarian Response 

31  Sphere Minimum Standards in Humanitarian Response 

32  SitRep 1 

33  RTE report (n.d.) 

34  SitRep 15 

35  SitRep 16; MEAL PDM Report on IBREEK, E Tata (April 2014) 

36  Notes by E. J. Drew on Learning Workshop (March 2014) 

37  Issues relating to accountability are discussed in section 3.2.5 

38  Interview E. Drew 

39  SitReps 7, 8 and 9 

40  SitReps 5 and 17 

41  Interview E. Drew 

42  Interview E. Drew 

43  SitRep 7 and 8 

44  SitReps 1,2 and 3 

45  SitRep 1 

46  SitRep 4 
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47  SitRep 9 

48  SitRep 15; Interview E. Drew 

49  RTE (n.d.) 

50  SitRep 12 

51 http://www.amnesty.org/en/library/asset/AFR65/003/2014/en/3f5822f7-8594-4a64-a6c8-
3ece02be1eca/afr650032014en.pdf 

52  SitRep 15 and 16 

53  Elderly, disabled, HIV positive, single women, female-headed households are examples  

54  SitReps 6 and & 

55  SitReps 7 and 8 

56  Interview E. Drew; RTE 

57  Interview E. Drew 

58  SitRep 16 

59  SitRep 1; SS Emergency Strategy 31 December 2013 

60  Including for the New York Times, Al Jazeera, CCTV  

61  SitReps 7 and 8 

62  Oxfam South Sudan Campaign Strategy 

63  http://www.dw.com/en/aid-agencies-fear-onset-of-rainy-season-in-south-sudan/a-17398884 

64  SitRep 13 

65  SitRep 12 

66  A short review call was held in March 2014 to discuss strategy and next steps. 

67  RIC South Sudan Review Call (March 2014) 

68  Interview with E. Drew 

69  SitRep 13 

http://www.amnesty.org/en/library/asset/AFR65/003/2014/en/3f5822f7-8594-4a64-a6c8-3ece02be1eca/afr650032014en.pdf
http://www.amnesty.org/en/library/asset/AFR65/003/2014/en/3f5822f7-8594-4a64-a6c8-3ece02be1eca/afr650032014en.pdf
http://www.dw.com/en/aid-agencies-fear-onset-of-rainy-season-in-south-sudan/a-17398884
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OXFAM 

Oxfam is an international confederation of 18 organisations networked together in over 90 countries, as 

part of a global movement for change, to build a future free from the injustice of poverty: 

Oxfam America (www.oxfamamerica.org)  

Oxfam Australia (www.oxfam.org.au)  

Oxfam-in-Belgium (www.oxfamsol.be)  

Oxfam Brasil (www.oxfam.org.br) 

Oxfam Canada (www.oxfam.ca)  

Oxfam France (www.oxfamfrance.org)  

Oxfam Germany (www.oxfam.de)  

Oxfam GB (www.oxfam.org.uk)  

Oxfam Hong Kong (www.oxfam.org.hk)  

Oxfam India (www.oxfamindia.org) 

Oxfam Intermón (Spain) (www.oxfamintermon.org)  

Oxfam Ireland (www.oxfamireland.org)  

Oxfam Italy (www.oxfamitalia.org) 

Oxfam Japan (www.oxfam.jp) 

Oxfam Mexico (www.oxfammexico.org)  
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