
Evidence Synthesis
Humanitarian Evidence Programme

JANUARY 2017

THE EFFECTIVENESS AND EFFICIENCY 
OF INTERVENTIONS SUPPORTING 
SHELTER SELF-RECOVERY FOLLOWING 
HUMANITARIAN CRISES



About this evidence synthesis 
This is an independent evidence synthesis commissioned by the Humanitarian Evidence 
Programme, a partnership between Oxfam GB and Feinstein International Center at the 
Friedman School of Nutrition Science and Policy, Tufts University, funded by aid from the 
United Kingdom (UK) government through the Humanitarian Innovation and Evidence 
Programme at the Department for International Development. The views and opinions 
expressed herein are those of the authors and do not necessarily represent those of Oxfam, 
Feinstein or the UK government.  

About the research team 
This evidence synthesis was led by Victoria Maynard, Elizabeth Parker and John Twigg. The 
research team at Habitat for Humanity and University College London also included: 
Fatemeh Farnaz Arefian, Lizzie Babister, Laura Howlett, Anshu Sharma, Elizabeth 
Wagemann and Jake Zarins.  

The initial database and website searches took place during January and February 2016. 

Citation 
Maynard, V., Parker, E. and Twigg, J. (2017). The effectiveness and efficiency of 
interventions supporting shelter self-recovery following humanitarian crises: An evidence 
synthesis. Humanitarian Evidence Programme. Oxford: Oxfam GB. 

Acknowledgments  
The authors would like to thank everyone who contributed their thoughts, reviewed drafts 
and shared documents as part of the development of this pioneering research in the shelter 
sector. We offer our thanks to all the interested parties who completed the survey and 
shaped the research questions – we hope the answers to some of the questions you put to 
us are in this report. We would also like to thank Eleanor Ott, Roxanne Krystalli and the team 
at Oxfam GB and Feinstein for their support throughout this process.  

Series editors 
The report forms part of a series of humanitarian evidence syntheses and systematic 
reviews covering child protection, market support, mental health, nutrition, pastoralist 
livelihoods, shelter, urban contexts, and water, sanitation and hygiene.  

The reports and corresponding protocols (methodology) can be found at: 

 https://www.gov.uk/dfid-research-outputs

 http://fic.tufts.edu/research-item/the-humanitarian-evidence-program/

 http://policy-practice.oxfam.org.uk/our-work/humanitarian/humanitarian-evidence-
programme.

The series editors are: Roxanne Krystalli, Eleanor Ott and Lisa Walmsley. 

Photo credit 
Residents in front of a house destroyed by the earthquake in Tripureshwor VDC, Nepal. Jes 
Aznar/Oxfam. June 2015. 

© Copyright Oxfam GB 2017 
This publication is subject to copyright but the text may be used free of charge for the 
purposes of advocacy, campaigning, education and research, provided that the source is 
acknowledged in full. The copyright holder requests that all such use be registered with them 
for impact assessment purposes. For copying in any other circumstances, or for re-use in 
other publications, or for translation or adaptation, permission must be secured and a fee 
may be charged. Email: lwalmsley1@ght.oxfam.org  

https://www.gov.uk/dfid-research-outputs
http://fic.tufts.edu/research-item/the-humanitarian-evidence-program/
http://policy-practice.oxfam.org.uk/our-work/humanitarian/humanitarian-evidence-programme
http://policy-practice.oxfam.org.uk/our-work/humanitarian/humanitarian-evidence-programme
mailto:lwalmsley1@ght.oxfam.org


CONTENTS 

0 EXECUTIVE SUMMARY i 

1 INTRODUCTION 1 

2 BACKGROUND 2 
2.1 Humanitarian shelter and settlements 2 
2.2 Support for shelter self-recovery 5 
2.3 How support for shelter self-recovery might work 8 
2.4 The need for this research 9 

3 METHODS 11 
3.1 Report aims and research questions 11 
3.2 Overview of methods 11 
3.3 Development of review protocol (Step 1) 12 
3.4 Run OF search terms and initial screening of documents (Step 2) 12 
3.5 Second screening of the documents (Step 3) 15 
3.6 Critical appraisal of ‘included studies’ (Step 4) 16 
3.7 Data extraction and evidence synthesis (Step 5) 16 

4 RESULTS: DOCUMENTS FOUND 18 
4.1 Introduction to the documents found 18 
4.2 Comparision of the 11 included studies 21 

5 RESULTS: INTERVENTION 28 
5.1 Introduction to the interventions 28 
5.2 Comparison of the 11 Interventions 32 

6 RESULTS: EFFECTIVENESS 37 
6.1 What household-level outcomes did the studies measure? 37 
6.2 What effects did the interventions supporting shelter self-recovery have on household-level 

outcomes? 39 

7 RESULTS: EFFICIENCY 45 
7.1 What factors that helped or hindered programme implementation did the studies identify? 45 
7.2 How did the factors help or hinder programme implementation? 47 

8 DISCUSSION AND CONCLUSIONS 61 
8.1 Humanitarian interventions supporting shelter self-recovery 61 
8.2 Evidence synthesis regarding humanitarian shelter and settlements 63 
8.3 Concluding remarks 65 

9 REFERENCES 67 

 APPENDICES 73 
Appendix A: Search terms 73 
Appendix B: Overview of search results 74 
Appendix C: Scoping assessment search results and screening guide 77 
Appendix D: List of excluded documents 78 
Appendix E: Quality appraisal template 85 
Appendix F: Deviations from protocol 89 
Appendix G: Strengths and limitations of the review 91 
 



ABBREVIATIONS 
CASP Critical Appraisal Skills Programme  

CRS Catholic Relief Services 

DAC Development Assistance Committee (OECD) 

DFID 

ECHO 

Department for International Development (UK) 

European Commission Humanitarian Aid and Civil Protection Department  

ERRA  Earthquake Reconstruction and Rehabilitation Authority (Pakistan) 

HEP  Humanitarian Evidence Programme  

IDP Internally displaced person  

IFRC  International Federation of Red Cross and Red Crescent Societies 

IOM  International Organization for Migration  

NGO  Non-governmental organization  

OECD  Organisation for Economic Cooperation and Development  

RCRC  Red Cross Red Crescent  

Sida  Swedish International Development Cooperation  

UK 

UN OCHA 

United Kingdom 

United Nations Office for the Coordination of Humanitarian Affairs 

UN-Habitat United Nations Human Settlement Programme 

UNHCR United Nations High Commissioner for Refugees 

USA  United States of America  

USAID/OFDA US Agency for International Development – Office of US Foreign Disaster Assistance 

  

  



0 EXECUTIVE SUMMARY 

This evidence synthesis, commissioned by the Humanitarian Evidence Programme (HEP) 
and carried out by a team from Habitat for Humanity and University College London, 
represents the first ever attempt to apply systematic review methodology to an assessment 
of the evidence surrounding humanitarian shelter and settlement interventions in low and 
middle-income countries.

1
 It investigates both the process of implementing humanitarian 

interventions supporting shelter self-recovery and the effects of the interventions. 
 

What does ‘supporting shelter self-recovery’ mean? 

‘Supporting shelter self-recovery’ has become a frequently used term in humanitarian practice. We use it to refer 
to material, financial and/or technical assistance provided during the relief and/or recovery phase to enable 
affected households to repair, build or rebuild their own shelters themselves – either alone or with the assistance 
of local industry. 

Other types of shelter intervention, such as transitional shelter and rental support, are outside the scope of this 
study. See Section 2 of the full report for further information on definitions used. 

The evidence synthesis focuses on both households that had not been displaced and those 
returning from displacement or resettling in new locations to repair, build or rebuild their 
shelters with material, financial and/or technical assistance in the immediate aftermath of, 
and/or recovery period following, humanitarian emergencies: 

 predominantly in rural areas 

 in natural disaster and complex emergency settings. 

The research team developed and tested a theory of change model for humanitarian 
interventions supporting shelter self-recovery (see Figure 0.1) and: 

 mapped and documented existing research 

 identified gaps in existing research and knowledge 

 synthesized the evidence in response to two key research questions (summarized in 
Figure 0.2). 

Figure 0.1: Theory of change for humanitarian interventions supporting shelter self-
recovery. Source: The research team, based on Buchanan-Smith and Cosgrave 
(2013); DFID (2011); Proudlock et al. (2009); Yates et al. (2016) 

influencing factors and assumptions

Assumptions: Households will lead their shelter recovery process and have the capacity to do so

Influencing factors: the ability of households and communities to contribute, the level of certainty over government policies, the level of economic 

recovery and rate of inflation, the level of abuse of power for private gain, the experience and capacity of the implementing agency and partners, 

the of instability and security, the availability of skilled and unskilled labour, the availability of suitable land, the nature and strength of 
pre-existing relationships

efficiency of implementation effectiveness of outputs

outputs

Households live in 

adequate shelters 

and are able to 

undertake essential 
household and 

livelihood activities.

activities

Households repair, 

build or re-build 

their shelter 

themselves or 

using the local 

building sector.

outcomes

Social and 

economic recovery 

of affected 

households.

impacts

Longer-term and/or 
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physical, social, 

economic and 
environmental 

recovery and 

resilience,

inputs

Material, financial 

and technical 

assistance.

 

 

1
 HEP is a partnership between Oxfam GB and the Feinstein International Center at the Friedman School of Nutrition Science and 

Policy, Tufts University. It is funded by the United Kingdom (UK) government’s Department for International Development (DFID) 
through the Humanitarian Innovation and Evidence Programme. 
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Figure 0.2: Summary of findings in response to the two research questions.  
Source: The research team 

Q1: What effects do interventions that support affected 
populations’ own shelter self-recovery processes have on 
household-level outcomes following humanitarian crises? 

Consistency
*
 Number of 

studies
†
 

Overall 
strength of 
evidence

‡
 

1. Household dignity and self-reliance (positive) Consistent  Medium (7) Medium 

2. Household perception of safety from natural hazards and 
security from crime and violence (positive) 

Consistent Medium (7) Medium 

3. Household incomes or livelihoods (unclear) Inconsistent Medium (4)  Limited 

4. Household assets or debts (unclear) Inconsistent Small (2) Limited 

5. Household physical and mental health (unclear) Inconsistent Small (2) Limited 

6. Household knowledge of safer construction (unclear) Inconsistent Small (3) Limited 

Q2: What factors helped or hindered the implementation 
of interventions supporting populations’ own shelter self-
recovery processes following humanitarian crises? 

Consistency
*
 Number of 

studies
†
 

Overall 
strength of 
evidence

‡
 

Household factors (helping programme implementation)     

1. The ability of households and communities to contribute 
skills, labour, materials or finance 

Consistent Large (9) Strong 

Programme factors (helping programme implementation)    

2. Undertaking adequate initial assessments and regular 
monitoring 

Consistent Medium (8) Strong 

3. Developing a clear and simple plan that is understood by all 
stakeholders 

Consistent Medium (4) Medium 

4. Designing a programme that meets the changing needs of 
households and responds to the context 

Consistent Medium (7) Medium 

5. Developing clear and simple beneficiary selection criteria 
and a transparent selection process 

Consistent Medium (7) Medium 

6. Supporting coordinated community involvement and 
adequate two-way communication 

Consistent Medium (7) Medium 

7. Delivering adequate financial, technical and material 
assistance 

Consistent Large (9) Strong 

Contextual factors (helping or hindering programme 
implementation) 

   

8. The level of economic recovery and rate of inflation Consistent Medium (5) Medium 

9. The level of instability and armed conflict Consistent Medium (4) Medium 

10. The level of certainty over government policies Consistent Small (1) Limited 

11. The adequate number of programme staff with appropriate 
skills and experience  

Consistent Medium (4) Medium 

12. The nature and strength of pre-existing relationships Consistent Medium (4) Medium 

13. The level of abuse of power for private gain (corruption) Consistent Medium (5) Medium 

14. The availability of skilled and unskilled labour Consistent Small (3) Limited 

15. The accuracy of land ownership records and the 
availability of suitable land 

Consistent Medium (5) Medium 

16. The accessibility or remoteness of households Consistent Small (3) Limited 

Notes: * Evidence is classified as ‘consistent’ if all of the findings of the included studies suggest similar 
conclusions and ‘inconsistent’ if a range of conclusions is identified. † The number of documents is referred to as 
‘small’ if there are three or fewer studies, ‘medium’ if there are between four and seven studies, and ‘large’ if 
there are more than eight studies. ‡ Overall strength of evidence: A combined assessment, based on the size 
and consistency of each grouping. 
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What effects do interventions that support affected populations’ 
own shelter self-recovery processes have on household-level 
outcomes following humanitarian crises? 

The research team identified six main potential impacts of shelter self-recovery interventions 
at household level: 

 dignity and self-reliance 

 perception of safety and security  

 income or livelihoods 

 assets or debts 

 physical and mental health 

 knowledge about safer construction. 

The majority of studies included in the synthesis note positive effects on 1) dignity and 
self-reliance, which increased as a result of households living in their own homes and 
taking ownership of the construction process and 2) perceptions of safety and security, 
which increased as a result of reduced overcrowding; integration or reintegration into host 
communities; household awareness of the material and construction quality of their homes; 
and the incorporation of safer construction techniques. 

The evidence on the positive effects on household incomes, livelihoods, assets, debts, 
physical health, mental health and knowledge of safer construction techniques is either 
inconsistent or unclear.  

What factors helped or hindered the implementation of 
interventions supporting populations’ own shelter self-recovery 
processes following humanitarian crises? 

The research team identified 16 factors that either helped or hindered the implementation of 
interventions supporting shelter self-recovery: 

 at household level 
– the ability of households and communities to contribute skills, labour, materials  

or finance 

 at programme level 
– undertaking adequate assessments and regular monitoring 
– developing a clear and simple plan 
– designing a programme that meets the changing needs of households in different 

contexts 
– developing clear and simple beneficiary selection criteria and transparent selection 

processes 
– supporting coordinated community involvement and adequate two-way 

communication 
– delivering adequate financial, technical and/or material assistance  

 at contextual level 
– the level of certainty over government policies 
– the level of economic recovery and rate of inflation 
– the level of abuse of power for private gain (corruption) 
– the experience and capacity of the implementing agency and partners 
– the level of instability and security 
– the availability of skilled and unskilled labour 
– the availability of suitable land 
– the nature and strength of pre-existing relationships 
– the accessibility or remoteness of the household. 

Five of the eleven studies eligible for inclusion in the synthesis identify that vulnerable 
households are at a greater disadvantage than non-vulnerable households when involved in 
shelter-self recovery programmes because the standard package of assistance may not 
meet their needs. 
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Examples of disadvantages for vulnerable households such as those comprising single 
elderly people, those with family members with disabilities, female-headed households and 
those on low incomes include: 

 less access to skilled and unskilled labour 

 greater vulnerability to inflation 

 challenges managing funds. 

Specific disadvantages reported for female-headed households include: 

 access to tools based on prior ownership 

 increased costs associated with paying for additional labour 

 poor quality materials and construction 

 training is not inclusive of women. 

The evidence suggests that household capacity should be assessed (early on in the case of 
vulnerable households) and should inform programme design in order to avoid the shelter 
intervention placing an undue burden on the household; where programmes are unable to 
meet specific and changing household needs, the household has to make up the shortfall 
itself. 

The majority of studies note that these programme factors helped implementation when they 
were completed adequately and hindered where not. 

Each of the above contextual factors is identified in around one third of the studies 
synthesized; however, as they are context-specific, it is not possible to extrapolate or infer 
generalized trends. 

What evidence was eligible for synthesis? 

Of the 4,613 English language documents initially identified through searching academic 
databases, humanitarian websites and stakeholder engagement activities, 11 studies were 
eligible for inclusion following screening and quality appraisal (see Sections 3 and 4 plus 
appendices of full report for details):  

 the research team searched for documents published since 1990; the studies included in 
the evidence synthesis were all published between 2005 and 2015

2
 

 the synthesis includes primary research only – it does not include opinion pieces, 
commentaries, literature reviews, guidelines and marketing material  

 eight of the included studies were identified as mixed methods (triangulation design); the 
other three were qualitative studies (qualitative descriptive) 

 eight of the studies were evaluations, one was an ‘impact assessment’ and the other two 
were academic peer-reviewed journal articles 

 the 11 interventions were located in: Asia (Indonesia, Pakistan, Philippines and Sri 
Lanka); the Middle East (Afghanistan, Lebanon); Central and South America (Belize, 
Colombia); and Europe (Bosnia and Herzegovina) 
– none of the studies eligible for inclusion detail interventions in Africa 
– only one intervention took place in a country classified as ‘low income’ (Afghanistan)

3
 

– just three comment on adaptation to urban or peri-urban contexts 

 the majority of interventions assisted between 5,000 and 50,000 households, with a 
range of between 70 and 600,000 households; overall, they met less than 10 percent of 
stated needs 
– two notable exceptions are the interventions in Afghanistan and Pakistan, where 

approximately 220,000 and 600,000 households were assisted respectively and 
where a significant proportion of shelter assistance needs were met. 

 interventions ranged in length from three months to more than 10 years; only two of the 
studies include the exact start and end date of the intervention (month and year)  

 

2
 Initial database and website searches took place during January and February 2016. 

3
 World Bank classifications. See: http://data.worldbank.org/about/country-and-lending-groups 

http://data.worldbank.org/about/country-and-lending-groups
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 intervention costs varied from US$80,000 to US$21 million; however, we were not able to 
compare or analyse costs as 1) the value of materials, services and labour varies 
significantly between countries and 2) only three studies record the cost of the shelter 
self-recovery programme. 

A number of documents were identified that would be suitable for inclusion in a broader 
‘lessons learned’ or literature review focused more on the process of implementing 
humanitarian interventions supporting shelter self-recovery. This fell outside the scope of the 
current research but could be useful information for practitioners delivering programmes 
supporting shelter-self recovery. 

What’s the state of the evidence on humanitarian shelter self-
recovery? 

Despite increasing demand for evidence, and a substantial volume of documentation, shelter 
and settlement interventions remain an under-researched aspect of humanitarian response 
(Peacock, Dash and Zhang, 2007; Twigg, 2002):  

 at the end of April 2016, the Shelter Projects database contained 167 case studies
4
 and 

ALNAP’s resource library contained 136 ‘shelter and housing’ evaluation reports
5
 

 ‘evidence’ within the shelter sector remains largely based on experience and expert 
opinion, project or programme evaluations, case studies and academic papers on specific 
topics – with little evidence on the outcomes or impact of programmes undertaken 

 future research should focus on both the effects of humanitarian interventions 
supporting shelter self-recovery and factors that help or hinder interventions to 
generate positive effects. 

Further considerations 

Implementing agencies and donors commissioning or producing evaluation reports are key 
contributors to knowledge about the effects of humanitarian shelter and settlement 
interventions. This creates a significant risk of bias but also an opportunity for collaboration 
to improve the quantity and quality of evidence available within the sector. Further 
consideration might be given to: 

 investigating factors that help or hinder the process of commissioning and learning from 
humanitarian evaluation 

 providing guidance and/or training on applying appropriate study designs, research 
methods, evaluation frameworks and indicators as well as basic minimum criteria and 
standards (such as including programme start and end dates, programme costs and 
methodologies). 

 

4 
www.sheltercasestudies.org, retrieved 12 April 2016

 

5 
http://www.alnap.org/resources/results.aspx?tag=511&type=22, retrieved 12 April 2016 

http://www.sheltercasestudies.org/
http://www.alnap.org/resources/results.aspx?tag=511&type=22


1 INTRODUCTION 

This evidence synthesis on the effectiveness and efficiency of interventions supporting 
shelter self-recovery following humanitarian crises represents one of eight areas being 
explored as part of the Humanitarian Evidence Programme (HEP) – a United Kingdom (UK) 
Department for International Development (DFID)-funded partnership between Oxfam and 
Feinstein.

6
 The research was carried out by Habitat for Humanity and University College 

London between July 2015 and September 2016.  

The research team undertook a scoping assessment in order to:  

 map the breadth, depth and nature of documentation available in the shelter and 
settlements sector 

 engage with and collect feedback from stakeholders to understand the demand for 
evidence synthesis (or primary research). 

The scoping assessment identified that:  

 there is evidence available, and stakeholder interest in, humanitarian interventions that 
enable affected households to repair, build or rebuild their own shelters themselves or 
through using the local building sector (support for shelter self-recovery)  

 the quantity and quality of evidence regarding humanitarian shelter and settlement is 
limited.  

It was subsequently decided to focus on humanitarian interventions supporting shelter self-
recovery in the form of an evidence synthesis. 

The purpose of this document is to communicate the findings of this research. Thus it 
describes: 

 the background, justification, aims and research questions (Section 2) 

 the methodology (Section 3) 

 the documents found (Section 4) 

 the interventions included (Section 5) 

 the results of the evidence synthesis (Sections 6 and 7) 

 discussion and conclusions (Section 8) 

 the references used in this document (Section 9) 

 appendices containing further details on the scoping assessment and the proposed 
search strategy, quality appraisal checklist for this review and supporting analysis. 

Further details on the background and methodology are described in the research protocol 
(Maynard, Parker and Twigg, 2016).

 

6
 The eight areas under review in the current phase of HEP are urban contexts, market support, shelter, pastoralist livelihoods, water, 

sanitation and hygiene, mental health, nutrition and shelter. See: http://policy-practice.oxfam.org.uk/our-
work/humanitarian/humanitarian-evidence-programme and http://fic.tufts.edu/research-item/the-humanitarian-evidence-program for 
further details. 

http://policy-practice.oxfam.org.uk/our-work/humanitarian/humanitarian-evidence-programme
http://policy-practice.oxfam.org.uk/our-work/humanitarian/humanitarian-evidence-programme
http://fic.tufts.edu/research-item/the-humanitarian-evidence-program/


2 BACKGROUND 

2.1 HUMANITARIAN SHELTER AND SETTLEMENTS 

Humanitarian emergencies (or crises) can be defined as ‘an event or series of events that 
represents a critical threat to the health, safety, security or wellbeing of a community or other 
large group of people, usually over a wide area’ (Humanitarian Coalition, 2015). They are 
often categorized as either: 

 ‘natural disasters’,
7
 which can be geophysical (e.g. earthquakes, tsunamis, volcanic 

eruptions), hydrological (e.g. floods, avalanches), climatological (e.g. droughts), 
meteorological (e.g. storms, cyclones), or biological (e.g. epidemics, plagues) 

 complex emergencies, which often have a combination of natural and man-made 
elements, and different causes of vulnerability and a combination of factors leads to a 
humanitarian crisis. Examples include food insecurity, armed conflicts, and displaced 
populations’ (Humanitarian Coalition, 2015). 

Shelter is critical to the survival of populations affected by humanitarian crises as it provides 
safety and security, protection from the climate and resistance to ill health and disease (The 
Sphere Project, 2011; Zetter, 2012), see Figure 2.1. Populations affected by natural 
disasters or complex emergencies may continue to live in their own homes and communities 
(even if they have been damaged or destroyed), or they may be forced to seek shelter 
elsewhere. Shelter and settlement interventions are therefore often described as targeting 
displaced or non-displaced populations (Shelter Centre, United Nations Office for the 
Coordination of Humanitarian Affairs (UN OCHA) and DFID, 2010). Having somewhere safe, 
secure and healthy to live, with access to livelihood opportunities, healthcare and education 
is also fundamental to sustaining family and community life during post-crisis recovery and 
reconstruction or displacement, return and resettlement.  

Figure 2.1: Shelter provides... Source: Ashmore and Treherne (2010) 

 

 

7
 The phrase ‘natural disaster’ is commonly used by humanitarian policymakers and practitioners and is therefore used throughout this 

review. The research team note, however, that there is no such thing as a ‘natural’ disaster. Disasters occur when the impact of a 
natural hazard overwhelms the capacity of a community or society to cope and is heavily influenced by the underlying vulnerabilities of 
the affected population. See Twigg (2015) for further details. 
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Within developmental housing theory and practice it has long been understood that housing 
is both a noun and a verb (Turner and Fichter, 1972; Turner, 1976) and that assisting 
organizations should adopt ‘supporting’ rather than ‘providing’ approaches (Hamdi, 1995,  
p. 26). This involves identifying critical interventions in access to and management of 
resources such as land, services, finance and technical assistance to enable households to 
improve their own housing conditions, rather than providing completed houses themselves 
(Hamdi, 1995). However, 30 years after Davis (1978) highlighted that shelter after 
humanitarian crises ‘must be considered as a process, not as an object’ Kennedy et al. 
found that ‘supporting’ approaches were still ‘rarely implemented in the field’ (2007, p. 28). 

Figure 2.2: The difference between three-phase reconstruction and an incremental 
process. Source: Shelter Centre (2012) 

 
 

 

Humanitarian shelter policy and practice has recently begun to acknowledge the owner-driven, 
incremental nature of the housing process (see Figure 2.2). Authors have highlighted the 
multiplicity of shelter pathways followed by disaster-affected families (Corsellis and Vitale, 
2005), the importance of owner-driven approaches (Jha and Duyne Barenstein, 2010; Lyons, 
Schilderman and Boano, 2010) and the importance of ‘supporting’ rather than ‘providing’ 
approaches to shelter assistance in urban humanitarian response (Sanderson, Knox Clarke, 
and Campbell, 2012). The International Federation of Red Cross and Red Crescent Societies 
(IFRC) has also begun to describe shelter after disaster as ‘a process of sheltering’ 
(Satterthwaite, 2010, p. 25), see Figure 2.3. While Habitat for Humanity has adopted a 
‘Pathways to Permanence’ approach, see Figure 2.4, ‘that focuses on both the process of 
sheltering as well as the products that support it’ (Flores and Meaney, 2013, p. 11). 
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Figure 2.3: Overlapping definitions of shelter terminology. Source: IFRC (2013) 

 

Figure 2.4: ‘Families A and B will walk different “pathways” toward a permanent 
housing solution. Shelter-support interventions can enable incremental 
improvements to their shelter conditions along the way.’ Source: Flores and Meany 
(2013)  
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2.2 SUPPORT FOR SHELTER SELF-RECOVERY 

What is support for shelter self-recovery? 

To the knowledge of the research team Getting the message across for safer self-recovery 
in post-disaster shelter (Parrack et al., 2014) is the only academic paper using the phrase 
‘self-recovery’ with regard to humanitarian shelter and settlements. Parrack et al. (2014,  
p. 47) define shelter ‘self-recovery’ as when populations affected by natural disasters ‘rebuild 
or repair damaged or destroyed homes using their own assets’ through self-building or using 
the local informal building sector.

8
 Given that the majority of shelter needs after disasters are 

met by affected families and communities themselves (Davis, 1978) they argue that this 
process is in fact ‘not the exception but the norm’ (Parrack et al., 2014, p. 47). 

Searches of the Shelter Cluster website and the Shelter Case Studies database
9
 indicate 

that shelter practitioners may have begun using the term ‘self-recovery’ following Cyclone 
Sidr in Bangladesh in 2007 (Kabir, 2009). It was also used during humanitarian shelter 
responses to: Cyclone Nargis in Myanmar in 2008 (Emergency Shelter Cluster, 2008); 
earthquakes in Indonesia in 2009 (Rantanen, 2011); armed conflict in Sri Lanka in 2011 
(United Nations High Commissioner for Refugees (UNHCR), 2011) and flooding in Pakistan 
in 2011 (IFRC et al., 2013, p. 71). The phrase ‘self-recovery’ became widely used following 
Typhoon Haiyan in the Philippines in 2013 where providing ‘support for household self-
recovery’ was one of three strategic objectives of the Shelter Cluster (Global Shelter Cluster, 
2013). The approach was subsequently identified as a strategic objective of the 
humanitarian shelter response to the armed conflict in South Sudan in 2013 (Shelter Cluster 
South Sudan, 2014) and to the earthquake in Nepal in 2015 (Nepal Shelter Cluster, 2015).

10
  

Is support for shelter self-recovery called anything else? 

With just two exceptions, these examples are all responses to ‘natural’ disasters in the Asia-
Pacific region within the last 10 years. Given the lack of standardized terminology in the 
shelter sector,

11
 it is important to consider if interventions supporting shelter self-recovery 

have been called something else in different contexts or at different periods of time. The 
terms ‘self-help,’ ‘self-build’ and ‘incremental’ have long been used in developmental 
approaches to housing (Wakely and Riley, 2011) while self-help approaches to permanent 
housing after disasters have been described as ‘rapid’ or ‘owner-driven’ reconstruction 
(Davis, 1978; Jha and Duyne Barenstein, 2010).  

Searches of the Shelter Cluster website and the Shelter Case studies database for these 
alternative terms identified a number of additional responses where humanitarian shelter 
interventions aimed to support affected households’ self-recovery processes. These included 
humanitarian shelter interventions supporting populations affected by complex emergencies 
in Afghanistan ( United Nations Human Settlements Programme (UN-Habitat) et al., 2008), 
Cote d’Ivoire (IFRC et al., 2013), Mali (IFRC et al., 2013), Kenya (Kenya Shelter Cluster, 
2012), Gaza (Norwegian Refugee Council, 2013) and Somalia (Shelter Cluster Somalia, 
2013). The term ‘progressive sheltering’ was also found to describe a similar approach 
following Typhoon Pam in Vanuatu in 2015 (Government of Vanuatu, 2015). 
  

 

8
 The term ‘self-recovery’ has been introduced by humanitarian shelter practitioners to describe shelter self-recovery; therefore the term 

‘shelter self-recovery’ rather than ‘self-recovery’ more generally is used in this research. 
9
 www.sheltercluster.org and www.sheltercasestudies.org, retrieved 26 November 2015. 

10
 See Figure 2.5 for further details of these examples. 

11
 For further details see Box 3 in Maynard et al. (2016). 

http://www.sheltercluster.org/
http://www.sheltercasestudies.org/


The effectiveness and efficiency of interventions supporting shelter self-recovery following humanitarian crises 6 

What interventions support shelter self-recovery? 

Based on these initial searches, the research team concluded that potential programmes for 
inclusion in this synthesis should not be defined by whether or not they were described as 
supporting shelter ‘self-recovery’. Instead a more precise definition was developed based on 
the specific interventions provided. To identify which interventions are commonly described 
as ‘supporting shelter self-recovery’ the interventions mentioned in the documents 
referenced earlier in this section were mapped against the 17 ‘response options’ identified in 
Shelter Projects 2013–2014 (IFRC et al., 2014). This analysis (see Figure 2.5) indicated that 
humanitarian programmes described as providing support for shelter self-recovery typically 
include the provision of a combination of: 

 material assistance, including construction materials, tools, salvaging and reuse of debris 

 financial assistance (cash or vouchers) for the purchase of construction materials, tools 
or labour 

 technical assistance, including training, on-site monitoring and the provision of guidance 
through guidelines/mass communications. 

When is support for shelter self-recovery provided? 

From these initial searches it seemed that the term ‘self-recovery’ has been used to describe 
interventions supporting affected households to repair, build or rebuild emergency, 
temporary or transitional shelter while the terms ‘self-help’ and ‘self-build’ have also been 
applied to reconstruction. There is no standard timescale for humanitarian shelter 
programmes as these ‘vary according to the local conditions and type of disaster’ (IFRC and 
UN OCHA, 2015). However, in practical terms, humanitarian funding for relief and early 
recovery activities is often limited to the first 12 months following the onset of the crisis 
(DFID, 2015; USAID/OFDA, 2012). Given the existing literature on owner-driven 
reconstruction (IFRC, 2010; Jha and Duyne Barenstein, 2010), the focus of humanitarian 
funding on the first 12 months following the onset of a crisis, and the need to identify 
comparable interventions for inclusion in the evidence synthesis, the research focused on 
shelter programmes that began implementation within 18 months after a natural disaster or 
during any time period for displaced or non-displaced populations affected by complex 
emergencies (including armed conflict).  

Definition of support for shelter self-recovery 

Based on the definition introduced by Parrack et al. (2014) and the initial searches presented 
above, the research team proposed that for the purposes of this synthesis: 

Humanitarian interventions supporting shelter self-recovery following humanitarian crises 
can be defined as those: providing one or a combination of material, financial and technical 
assistance, during the relief and/or recovery phase, to enable affected households to repair, 
build or rebuild their own shelters themselves or through using the local building industry. 
Material assistance includes the provision of construction materials, tools and support for 
salvaging and reuse of debris. Financial assistance includes the provision of cash or 
vouchers. Technical assistance can include (but is not limited to) the provision of guidance 
on construction through training, guidelines or mass communications. 
  



The effectiveness and efficiency of interventions supporting shelter self-recovery following humanitarian crises 7 

Figure 2.5: Example humanitarian interventions described as supporting shelter 
self-recovery. Source: The research team 
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Bangladesh, 2007  

Kabir (2009) noted that the 
government of Bangladesh 
distributed construction materials 
and cash grants. 

                 

Myanmar, 2008 

The Emergency Shelter Cluster 
aimed to provide construction 
materials, fixings and toolkits to 
affected households and 
communities (Emergency Shelter 
Cluster, 2008).  

                 

Pakistan, 2011 

A programme supporting affected 
households to build core shelters 
provided cash, guidelines and 
training ‘to catalyse self-recovery’ 
(IFRC et al., 2013). 

                 

Philippines, 2013 

Operational activities identified in 
the Strategic Response Plan to 
support shelter self-recovery 
included the provision of 
construction materials and tools, 
cash distributions and the 
provision of guidelines and training 
on safe construction (Global 
Shelter Cluster, 2013). 

                 

South Sudan, 2013 

The Shelter Cluster strategy 
included the distribution of 
‘emergency shelter kits’ containing 
construction materials and tools 
(Shelter Cluster South Sudan, 
2014). 

                 

Nepal, 2015 

Shelter interventions to support 
shelter self-recovery included the 
provision of construction materials, 
tools, cash grants, ‘key messaging 
on more resilient shelter’ and 
training for households, community 
groups, ‘semi-skilled labourers, 
engineers, social mobilisers, 
masons and carpenters’ (Nepal 
Shelter Cluster, 2015). 

                 

Note:  indicates that the document specifically states the intervention was provided. 
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2.3 HOW SUPPORT FOR SHELTER SELF-RECOVERY MIGHT 
WORK 

Following the guidance of Popay et al. (2006) a theory of change model for humanitarian 
interventions supporting shelter self-recovery was developed as part of the protocol and 
revised during the evidence synthesis (See Figure 2.6).

12
 A comparison of the theory of 

change for interventions supporting shelter self-recovery with agency- or contractor-build 
interventions is provided in Box ‘Comparison of ‘support for shelter self-recovery’ and 
agency- or contractor-build interventions’ (p. 9). 

Figure 2.6: Theory of change for humanitarian interventions supporting shelter self-
recovery. Source: The research team, based on Buchanan-Smith and Cosgrave, 
(2013); DFID (2011); Proudlock et al. (2009); Yates et al. (2016)  

influencing factors and assumptions

Assumptions: Households will lead their shelter recovery process and have the capacity to do so

Influencing factors: the ability of households and communities to contribute, the level of certainty over government policies, the level of economic 

recovery and rate of inflation, the level of abuse of power for private gain, the experience and capacity of the implementing agency and partners, 

the of instability and security, the availability of skilled and unskilled labour, the availability of suitable land, the nature and strength of 
pre-existing relationships

efficiency of implementation effectiveness of outputs

outputs

Households live in 

adequate shelters 

and are able to 

undertake essential 
household and 

livelihood activities.

activities

Households repair, 

build or re-build 

their shelter 

themselves or 

using the local 

building sector.

outcomes

Social and 

economic recovery 

of affected 

households.

impacts

Longer-term and/or 

wider scale 

physical, social, 

economic and 
environmental 

recovery and 

resilience,

inputs

Material, financial 

and technical 

assistance.

 

The inputs into a programme supporting shelter self-recovery are material, financial and/or 
technical assistance (see Section 2.2 for further details).  

The primary activity is that affected households repair, build or rebuild their shelter 
themselves or using the local building industry. 

The output of shelter self-recovery is that households have built (and live in) ‘adequate’ 
shelters. The Sphere Project noted that ‘adequate’ shelter provides ‘sufficient covered living 
space providing thermal comfort, fresh air and protection from the climate ensuring their 
privacy, safety [from natural hazards] and health and enabling essential household and 
livelihood activities to be undertaken’ (2011, p. 258).

13
 However, these vary in relation to 

important variables such as the climate and context, the duration of time households intend to 
live in the shelter, and their social, cultural and livelihood practices. Each of these variables will 
affect what activities are required to take place within and adjacent to the shelter (or elsewhere 
in the settlement) and consequently the space, privacy, safety, security, thermal comfort and 
ventilation the shelter needs to provide (The Sphere Project, 2011). 

The outcome of living in adequate shelter is the social and economic recovery of affected 
households. See Section 6 for the outcome measures identified in this synthesis. 

The inputs, activities, outputs and outcomes of shelter self-recovery also support broader 
physical, social, economic and environmental recovery and long-term risk reduction and 
resilience (impacts). 

 

12
 The review team recognises that humanitarian response is complex and the links between interventions, outcomes and impacts are 

‘messy, unpredictable and iterative... [However] used sensibly, this model is a useful starting point for mapping the causal assumptions 
underlying the specific objectives of an intervention, by providing a common framework to think about how the intervention will actually 
deliver the changes we wish to bring about’ (Proudlock et al., 2009, p. 16) 
13

 Security (from crime or violence) is not mentioned in this standard regarding ‘covered living space’ but this appears to be an oversight 
as it is part of an earlier standard on ‘strategic planning’ and the introductory text to the shelter and settlement standards. 
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The current report intends to synthesize evidence on both the effects (outcomes) of 
humanitarian interventions supporting shelter self-recovery and the process of 
implementation. The relationship between the outputs and outcomes of humanitarian 
interventions is often described as effectiveness or ‘how well an activity has achieved its 
purpose’ (Buchanan-Smith and Cosgrave, 2013, p. 54). Efficiency, on the other hand, 
describes the relationship between inputs, activities and outputs and ‘evaluating efficiency 
usually requires comparing alternative approaches to achieving an output’ (Buchanan-Smith 
and Cosgrave, 2013, p. 54). Thus, the terms effectiveness and efficiency have been used to 
describe the dual aspects of this research. 
 

Comparison of ‘support for shelter self-recovery’ and agency- or contractor-build interventions 

The outputs of shelter interventions are generally reported as the number of products delivered or services 
completed by the implementing agency. For example, ‘the number of persons/households/communities provided 
with training related to shelter assistance’.

14
 However, the research team notes that these are actually inputs into 

a shelter self-recovery programme and recommends that alternative measures are used to report the outputs of 
shelter programmes so that both the process and effects of humanitarian interventions supporting shelter self-
recovery can be compared with agency- or contractor-build interventions. See Section 6 for the indicators used 
in the studies included in this synthesis. 

Support for self-recovery interventions 

outputs

Households live in 

adequate shelters 

and are able to 

undertake essential 

household and 

livelihood activities.

activities

Households repair, 

build or re-build 

their shelter 

themselves or 

using the local 

building sector.

outcomes

Social and 

economic recovery 

of affected 

households.

impacts

Longer-term and/or 

wider scale 

physical, social, 

economic and 

environmental 

recovery and 

resilience.

inputs

Material, financial 

and technical 

assistance.

 

Agency- or contractor-build interventions 

outputs

Households live in 

adequate shelters 

and are able to 

undertake essential 

household and 

livelihood activities.

activities

Implementing 

agencies or 

contractors build 

shelters.

outcomes

Social and 

economic recovery 

of affected 

households.

impacts

Longer-term and/or 

wider scale 

physical, social, 

economic and 

environmental 

recovery and 

resilience.

inputs

Material, financial 

and technical 

assistance.

 

2.4 THE NEED FOR THIS RESEARCH 

The demand for evidence 

‘The humanitarian system has never reached more people in so many places’ (World 
Humanitarian Summit, 2015). Yet, while funding for humanitarian response is at its highest 
level ever, the average level of funding per person has dropped as need has outstripped 
supply (Stoddard et al., 2015). Historically there has been relatively little research into 
humanitarian interventions – with evaluation of interventions not common until the 1990s 
(Darcy et al., 2013; Dijkzeul et al., 2013).

15
 In the current context of limited resources there is 

‘an increasingly urgent need to generate knowledge about ‘what works’’ (Proudlock et al., 
2009, p. 9) both to inform decision making and demonstrate the effectiveness of 
interventions (Darcy et al., 2013). 

Despite increasing demand for evidence, shelter and settlement interventions remain an 
under-researched aspect of humanitarian response (Peacock et al., 2007; Twigg, 2002). 
This is a particular concern because without the security offered by somewhere to call 

 

14
 Examples output indicators for the Global Shelter Cluster can be viewed at 

www.humanitarianresponse.info/en/applications/ir/indicators/global-clusters/4/ind-type/output (retrieved 31 March 2016). 
15

 Dijkzeul et al. cite a number of reasons for this including: ‘it was not considered appropriate to pose questions about the efficiency and 
effectiveness of life-saving action’ (2013, p. 52); an acceptance of ‘quick and dirty’ data gathering in order to inform immediate action; 
that humanitarian agencies ‘derive their legitimacy and credibility by making reference to their principles rather than to their evidence-
based approaches’ (ibid.). 

http://www.humanitarianresponse.info/en/applications/ir/indicators/global-clusters/4/ind-type/output
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‘home’ the ability of families to return to normality is limited, and delays in shelter recovery 
often delay all other aspects of recovery (Peacock et al., 2007). Furthermore ‘if the 
international response continues with conventional product-based responses such as 
transitional and permanent shelter, it will not meet a significant proportion of the need with a 
solution that is long term, high quality and safe’ (Parrack et al., 2014, p. 48). 

The humanitarian shelter and settlements sector has recently begun to publish evaluations 
and case studies on a previously unprecedented scale. For example, in April 2016 the 
Shelter Projects database contains 167 case studies

16
 while ALNAP’s resource library 

contains 136 evaluation reports focused on ‘shelter and housing’.
17

 While the level of 
documentation is increasing, ‘evidence’ in the shelter sector remains largely based on 
experience and expert opinion, project or programme evaluations, case studies and 
academic papers on specific topics – with little evidence on the outcomes or impact of 
programmes undertaken. 

Stakeholder interest 

As part of the scoping assessment for this synthesis, the research team undertook a series 
of stakeholder engagement activities (presentations at conferences, webinars, flyers, 
website, emails, mail-outs through online communities of practice and an online survey). 
There was a high-level of engagement and interaction from a wide range of stakeholders 
and 49 respondents completed the online survey. Survey respondents were asked to 
suggest specific subject areas/topics of interest in order to narrow the initial research 
question posed by HEP: ‘What is the evidence on the impacts of different shelter and 
settlement strategies in the immediate aftermath of and recovery period following 
humanitarian emergencies?’  

The research team combined the findings from the stakeholder consultation with a mapping 
of the depth, breadth and nature of existing literature on humanitarian shelter and 
settlements in order to ensure that there was both interest and suitable documentation on a 
specific topic. Following this analysis, we concluded that while there was significant demand 
for further research across a number of areas, investigation of humanitarian interventions 
that ‘support shelter self-recovery’ was the most suitable topic for evidence synthesis.  

Research questions suggested included:  

 How do communities recover themselves without external support? Do they incorporate 
lessons learned? How can we strengthen the natural recovery process of communities?  

 Is it possible to maximize efficiency/effectiveness in delivery with a progressive/iterative 
shelter approach, and how should cash and household participation fit into this?  

 What type of shelter training achieves the best long-term impact in affected communities? 

 

16
 www.sheltercasestudies.org, retrieved 12 April 2016. 

17
 http://www.alnap.org/resources/results.aspx?tag=511&type=22 retrieved 12 April 2016. 

http://www.sheltercasestudies.org/
http://www.alnap.org/resources/results.aspx?tag=511&type=22
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3 METHODS 

3.1 REPORT AIMS AND RESEARCH QUESTIONS 

The aim of this report is to synthesize the existing evidence on the effectiveness and 
efficiency of interventions that support affected populations’ own shelter self-recovery 
processes following humanitarian crises. In doing so we aim to address the following 
research questions: 

 What effects do interventions that support affected populations’ own shelter self-recovery 
processes have on household-level outcomes following humanitarian crises? 

 What factors helped or hindered the implementation of interventions supporting 
populations’ own shelter self-recovery processes following humanitarian crises?  

3.2 OVERVIEW OF METHODS 

Figure 3.1 summarises the research approach for the evidence synthesis. The process set 
out in Figure 3.1 and detailed in this section focuses on completing a narrative synthesis of 
qualitative, quantitative and mixed methods research. Please refer to the research protocol 
for additional information on the research method (Maynard et al., 2016).  

Figure 3.1: Research approach. Source: The research team based on Higgins and 
Green (2011); Humanitarian Evidence Programme (2015), and lessons learned from 
undertaking the scoping assessment that preceded the research protocol (Maynard 
et al., 2016)  

Stage Activities 

Step 1:  
Development of 
review protocol 

 Define the research question(s). 

 Develop the eligibility (inclusion/exclusion) criteria.  

 Define the databases, websites, search engines etc. that will be searched.  

 Develop (and test) the search strings.  

 Define the screening, data extraction and appraisal process.  

 Define the type of evidence synthesis.  

Step 2:  
Run of search terms 
and initial screening 
of the documents

18
 

 Run the search terms, contact stakeholders. 

 Remove duplicates for documents identified through academic databases. 

 Conduct first round of screening.  

 Classify studies as either ‘exclude’ or ‘potentially eligible’.  

 Remove documents from the review that do not meet the criteria. 

 Enter all documents that meet the criteria into a Microsoft Excel database. 

 Remove duplicates for all documents. 

Step 3: 
Second screening of 
the documents 

 Conduct second round of screening for full text of all studies that have been 
classified as ‘potentially eligible’ or where there is a doubt about potential eligibility.  

 Classify all documents as either ‘included’ or ‘excluded’; record reason for 
exclusion. 

 Import all ‘included’ documents into Mendeley.  

 Review references/bibliographies/citations of imported documents in order to 
identify additional documents (‘snowballing’). Repeat screening detailed in steps 2 
and 3 with any new records. 

 

18
 Typically the first stage of a systematic review is ‘Run the search terms’ and the second stage is ‘Screen the titles and abstracts’. 

However, a key lesson from the scoping assessment is that due to the type of documentation available, and the interfaces of the 
repositories searched, it is not possible to adopt this approach for a large number of documents, primarily because they do not have 
abstracts (or contents pages/executive summaries/keywords). Consequently these two stages have been merged, so running the 
search terms and initial screening are undertaken at the same time to avoid the need to input documents that do not meet the eligibility 
criteria into the research team’s document management database.  
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Stage Activities 

Step 4:  
Critical appraisal of 
‘included’ studies 

 Assess study quality.  

 Exclude documents assessed as low/very low quality, or with no external validity 
from the study. 

 Compile final list of documents for inclusion in the synthesis. 

Step 5: 
Data extraction and 
evidence synthesis 

 Extract data and synthesize evidence.  

 Contact authors of documents if any gaps in information, as required. 

3.3 DEVELOPMENT OF REVIEW PROTOCOL (STEP 1) 

The first step in the research was to develop the research protocol (Maynard et al., 2016). 
The purpose of the protocol was to clearly describe the proposed research methodology so 
as to reduce the impact of review authors’ biases, promote transparency of methods and 
processes, and reduce the potential for duplication; and so that it could be peer-reviewed 
before undertaking the study (Light and Pillemer, 1984). Thus the protocol set out the 
theoretical background to the study; the research questions and the approach for 
undertaking the review, including the inclusion and exclusion criteria; the search strategy; 
and the procedure for data collection, analysis and synthesis. Please see Appendix F for 
details of the differences between the protocol and the actual methodology implemented.  

3.4 RUN OF SEARCH TERMS AND INITIAL SCREENING OF 
DOCUMENTS (STEP 2) 

The second step in the research consisted of implementing the search strategy to identify 
potentially relevant documents while undertaking an initial round of screening to identify 
documents that were suitable for inclusion.  

Search strategy 

The search strategy was developed iteratively throughout the scoping assessment and 
protocol development. Key papers were used to test the completeness of the search results. 
There were four input sources of documents for this evidence synthesis: 

 scoping assessment documents
19

 

 academic literature sources 

 grey literature sources 

 stakeholder engagement. 

Figure 3.2 details the databases and websites searched for each of the four sources of 
documentation. Appendix A details the search terms used for the academic literature 
searches and Appendix B presents a complete overview of the sources and the exact search 
terms used (for example where the search terms were adapted for the grey literature 
sources). 

References in documents that were selected for inclusion in the evidence synthesis were 
used for ‘snowballing’. The reference/bibliography section of the documents was reviewed to 
identify any additional documents not yet found. As part of the ‘snowballing’ strategy all 
‘included’ documents were also entered into Google Scholar to conduct forward citation 
tracking. 

 

19
 The research already undertaken as part of the scoping assessment is included in the evidence synthesis. In total 2,187 documents 

were identified through the scoping assessment. Of these, 60 documents met the inclusion/exclusion criteria and were included in the 
scoping assessment analysis. See Appendix C for further details on the scoping assessment search strategy and screening guide. 
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Figure 3.2: Details of databases and websites searched. Source: The research 
team

20
 

 Database/website 

Scoping assessment  Scopus, ALNAP Humanitarian Evaluation and Learning Portal, Humanitarian 
Library, websites of the 11 Shelter Cluster Strategic Advisory Group members 
(ACTED, Australian Red Cross, Care International, Habitat for Humanity, 
IFRC, Interaction, International Organization for Migration, Norwegian Refugee 
Council, UNHCR, UN-Habitat, World Vision International), stakeholder 
engagement activities 

Academic literature sources Scopus, Web of Science, PubMed, ProQuest Dissertations & Theses Global 

Grey literature sources i-Rec, British Library e-theses online service (EThOS) Humanitarian Exchange 
Magazine, Social Science Research Network (SSRN), DFID (R4D), Jolis: Joint 
Bank-Fund Library of the World Bank and IMF, 3ie’s database of impact 
evaluations, British Library for Development Studies (BLDS), International 
Recovery Platform, IRFC, National Society for Earthquake Technology – Nepal 
(NSET), ProVention Consortium, Save the Children, Australian Aid (Australian 
Agency for International Development), Build Change, the Overseas 
Development Institute (ODI), Incremental Housing – MIT, Oxfam, Plan 
International, Shelter Cluster, Practical Action, USAID/OFDA, ERRA 
(Earthquake Reconstruction and Rehabilitation Authority), European 
Commission Humanitarian Aid and Civil Protection Department (ECHO),  
Eldis (Institute of Development Studies), Abdul Latif Jameel Poverty Action 
Lab (J-PAL) 

Stakeholder engagement Website, emails, personal correspondence 

First round of screening 

In order to be considered for inclusion in the synthesis, the document needed to meet the 
following inclusion criteria:  

 populations affected by humanitarian crises (natural disaster and complex emergencies, 
including armed conflict) 

 populations in low and middle-income countries
21

  

 populations supported by shelter intervention(s) – types of participants could include 
those that were not displaced, those displaced within their home country, or refugees 
displaced in other low or middle-income countries 

 interventions supporting shelter self-recovery as defined in Section 2.2  

 interventions that began implementation: within 18 months after a natural disaster, within 
18 months following return or resettlement as a result of complex emergencies (including 
armed conflict), during any time period for displaced populations while they are displaced 
as a result of natural disasters or complex emergencies (including armed conflict), during 
any time period for non-displaced populations affected by complex emergencies 
(including armed conflict) 

 interventions that supported populations affected by humanitarian crises to repair, build or 
rebuild shelters themselves or by using the local building industry  

 all outcome measures were included, including physical, social, economic and 
environmental outcomes 

 all study designs were considered (qualitative, quantitative and mixed methods) – to be 
eligible documents needed to be based on data collected from project or programme 
beneficiaries, implementing agencies or other stakeholders; clearly identify and describe 
the activities, outputs and outcomes of the shelter intervention; and report on procedures 
for data collection, and analysis methods 

 

20 
This list was compiled from a) recommendations from the research team; b) review of systematic reviews in the international 

development sector to identify the websites they reviewed; and c) suggestions received from the online stakeholder survey undertaken 
during the scoping stage. See Appendix B for additional information on the search terms used for each database. 
21

 The World Bank classifications for low and middle-income countries were used to determine eligibility for inclusion. Please note, these 
classifications are revised annually on July 1

st
; therefore this review used the classifications for the financial year 2015/2016. Further 

details on the World Bank classifications for low and middle-income countries can be seen here: 
http://data.worldbank.org/about/country-and-lending-groups  
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 documents published after 1990 

 documents available in English. 

Documents not meeting the inclusion criteria and therefore excluded from the study included 
those that detailed:  

 interventions that addressed disaster risk reduction, climate change adaptation or 
development interventions such as retrofitting of existing houses 

 interventions that did not result in the construction or repair of a shelter, for example 
support for host families, rental support or distribution of household items 

 interventions that did not directly support affected populations’ own shelter self-recovery, 
such as: contractor-built shelter and pre-fabricated temporary shelter; advocacy and legal 
support; site/settlement planning or infrastructure rehabilitation. 

All non-primary research sources were excluded, therefore publication types that were 
ineligible included: 

 opinion pieces 

 commentaries 

 literature reviews 

 debates 

 guidelines 

 marketing material, such as case studies of individual beneficiaries or households 

 systematic reviews. 

In order to assess the documents identified through the search strategy against the 
inclusion/exclusion criteria, the research team used the screening guide (see Figure 3.3). 

In the first round of screening, the researchers adopted a multi-pronged approach (in order 
of preference): 

 document contains abstract – all titles and abstracts were screened  

 document does not contain abstract – all titles and executive summaries were screened 

 document does not contain abstract or executive summary – full text screening.  

For both stages of the screening process we applied a team-based approach to the review,
22

 
which enabled quality control of the screening process at several stages. The researchers 
reviewed a selection of 10 abstracts and then discussed their application of the 
inclusion/exclusion criteria with one another to identify any differences of opinion and reach 
consensus. Through this initial collaborative process, a common approach was agreed and 
each researcher went on to review a small selection of different abstracts, again followed by 
review and discussion with the rest of the research team. No significant differences were 
identified between the approaches of the researchers and they went on to review the 
remainder of the abstracts/documents. 

Following this first round of screening, studies were classified as either ‘exclude’ or 
‘potentially eligible’. 

 

22
 Please note: The same approach was undertaken for the scoping assessment 
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Figure 3.3: Screening guide. Source: The research team 

First round of screening Notes to researcher 

1 Does the document describe intervention(s) responding to 
humanitarian crisis/crises? 

If the answer is no, exclude. 

2 Is the type of document likely to contain primary data? If the answer is no, exclude. 

3 Is the document about interventions that support shelter self-
recovery by providing a combination of material, financial and/or 
technical assistance? 

If the answer is no, exclude. 

4 Is the document in English? If the answer is no, exclude. 

5 Was the document published after 1990? If the answer is no, exclude. 

6 Does the document describe intervention(s) in low and middle-
income countries? 

If the answer is no, exclude. 

7 Does the document potentially include information about outcomes? If the answer is clearly no, 
exclude.  

Documents identified as: ‘Potentially eligible’ or ‘Exclude’ 

Second round of screening  

8 Is the document based on data collected from project or programme 
beneficiaries, implementing agencies or other stakeholders? 

If the answer is no, exclude. 

9 Does the document report on procedures for data collection 
methods?

23
 

If the answer is no, exclude. 

10 Does the document report on interventions that were implemented: 

 within 18 months after a natural disaster 

 within 18 months following return or resettlement as a result of 
complex emergencies (including armed conflict) 

 during any time period for displaced populations while they are 
displaced as a result of ‘natural’ disasters or complex 
emergencies (including armed conflict) 

 during any time period for non-displaced populations affected by 
complex emergencies (including armed conflict)? 

If the answer is no, exclude. 

11 Does the document clearly identify and describe the activities and 
outputs of the intervention supporting shelter self-recovery? 

If the answer is no, exclude. 

12 Does the document clearly identify and describe the outcomes of the 
intervention supporting shelter self-recovery? 

If the answer is no, exclude. 

Documents identified as: ‘include or ‘exclude’ (pending quality appraisal) 

3.5 SECOND SCREENING OF THE DOCUMENTS (STEP 3) 

In the second round of screening, full texts of all studies that had been classified as 
‘potentially eligible’ or where there was doubt about potential eligibility, were assessed by the 
researchers using the second part of the screening guide (see Figure 3.3). Studies were 
classified as either ‘included’ (pending quality appraisal) or ‘excluded’; where clarification 
was required, consensus was reached through discussion between the researchers. 
  

 

23
 Note: For transparency and accountability it is important to understand where the information reported in a document comes from. If 

the source of the information is not clear this undermines the credibility of the findings as it is not possible to assess the risk of bias in 
the research. Quality documents from both academia and practice (such as evaluations and impact studies) include information on their 
data collection methods as standard practice. This question did not unfairly bias the review towards ‘academic’ research and a broad 
range of documents were included in the evidence synthesis. See Section 4 for additional information. 



The effectiveness and efficiency of interventions supporting shelter self-recovery following humanitarian crises 16 

3.6 CRITICAL APPRAISAL OF ‘INCLUDED STUDIES’ (STEP 4) 

For the purposes of this synthesis, a ‘quality appraisal template’ was developed to assess 
the quality of the documents included, recognizing that these would primarily be qualitative 
and mixed methods studies (see Appendix E for the quality appraisal template). Two 
researchers independently completed the quality appraisal template for each document. The 
researchers then shared, discussed and agreed the assessment of each document against 
each of the criteria in order to determine an overall quality score. Following this stage, 
documents identified as very low quality, and findings assessed as having no or limited 
external validity, were excluded from the synthesis. This resulted in the complete and final 
list of documents included in the evidence synthesis.  

3.7 DATA EXTRACTION AND EVIDENCE SYNTHESIS (STEP 5) 

Data extraction 

Two researchers extracted data from different documents using a structured data extraction 
form: this included a description of the study (author, title, date, study design) and 
information on the activities, outputs and outcomes of the intervention as well as the 
population and context. Data was manually entered into a form in Microsoft Excel to allow 
ease of comparison and analysis. One researcher then undertook a second round of data 
extraction using the qualitative data analysis software NVivo to systematically check each of 
the included studies for any data that may have been missed in the first round. If when 
following this two-step process there were any data points that were unclear in the 
documents or the researchers were unsure of, these were discussed with the Principal 
Investigator, who made the final decision. See the research protocol for additional 
information (Maynard et al., 2016). 

Thus, a ‘bottom-up’ (or inductive) approach was applied to the extraction and analysis of 
data on the effects of interventions and the factors that helped or hindered implementation. 
In the first round of data extraction, all effects or factors noted in the documents were 
captured in the data extraction form as quotes or a very close paraphrase. These were then 
grouped – both thematically and through mapping – against the stages of the project cycle 
identified in the theory of change (see Section 2.3). This led to revision and refinement of the 
proposed theory of change model for interventions supporting shelter self-recovery and 
identification of the categories of effects and factors noted in the documents. The second 
round of data extraction then systematically checked each of the included studies for any 
data that may have been missed in the first round. 

Evidence synthesis 

The analysis followed the guidance provided by the Economic and Social Research Council 
Methods Programme for narrative synthesis in systematic reviews (Popay et al., 2006). This 
consists of four, iterative elements: 

 developing a theory of how the intervention(s) work, why and for whom  

 developing a preliminary synthesis of findings of included studies  

 exploring relationships within and between studies  

 assessing the robustness of the synthesis. 

The types of interventions evaluated in this synthesis are diverse in context, populations and 
methods of measuring outcomes. This resulted in significant heterogeneity and thus findings 
were summarized narratively, using text, diagrams and tables (See Figure 3.4 for further 
details on the tools and techniques used for each element). 
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Figure 3.4: The different tools and techniques used for each research question. 
Source: The research team, based on Popay et al. (2006) 

Main elements of synthesis Question 1 (effectiveness) Question 2 (implementation) 

1. Developing a theory of how the 
intervention(s) work, why and for 
whom  

See Section 2 See Section 2 

2. Developing a preliminary 
synthesis of findings of included 
studies 

Textual descriptions 

Tabulation 

Transforming the data (common 
rubric) 

Groupings and clustering  

Thematic analysis 

Textual descriptions 

Tabulation 

Transforming the data (common 
rubric) 

Groupings and clustering  

Thematic analysis  

3. Exploring relationships within 
and between studies  

Translation 

Idea webbing and conceptual 
mapping 

Translation 

Idea webbing and conceptual 
mapping 

4. Assessing the robustness of the 
synthesis 

Critical reflection on the synthesis 
process 

Critical reflection on the synthesis 
process 

This report was reviewed by: the research team at Habitat for Humanity and University 
College London and the HEP team at Oxfam and the Feinstein International Center at the 
Friedman School of Nutrition Science and Policy, Tufts University. It was subsequently blind 
peer-reviewed. Following each of these review stages, the report was updated to reflect 
comments and recommendations of reviewers. 

 



4 RESULTS: DOCUMENTS FOUND 

This section of the report introduces the documents found and compares the key 
characteristics of the included studies. 

4.1 INTRODUCTION TO THE DOCUMENTS FOUND 

Figure 4.1 summarises the findings from the process of identification, screening and quality 
appraisal. In total 4,613 documents were identified. Of these, 2,187 documents were 
identified through the scoping assessment and 2,455 documents were identified during 
searches for the evidence synthesis (see Appendix C and Appendix B respectively for the 
two search results). At the scoping assessment stage 2,127 documents were excluded as 
they did not meet the scoping assessment eligibility criteria (detailed in Appendix C) and 60 
were carried forwards to the evidence synthesis screening. A further 258 academic 
documents were removed as they were duplicates, thus 2,228 documents underwent round 
one screening for eligibility. Appendix D provides further detail on excluded documents. 

Figure 4.1: Flow chart illustrating the process from identification through to 
selection of included documents 
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Academic 

databases 

1,079 documents 

identified

Grey literature

1,258 documents 

identified

Stakeholder 

engagement

61 documents 

identified

258 duplicates 

removed

821 documents 

identified

Round 1 screening

2,228 records screened for eligibility

79 documents excluded

Round 2 screening

102 full text documents screened for eligibility

Snowballing

28 documents 

identified

Quality review: 15 documents+ 4 supporting documents* 4 documents excluded

Documents included in review: 11 documents + 8 supporting documents*

2,090 documents excluded

Scoping assessment

2,187 documents 

identified

15 documents full text not found

21 duplicates removed

4 supporting documents*

 

Note: Please see Figure 4.2 for additional detail on supporting documents. 
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In total, 2,090 documents were excluded following round one screening as they did not meet 
the eligibility criteria.

24
 At this stage 21 duplicates were also removed, as well as 15 

documents that were not available as full texts; 102 documents underwent a second round 
of screening, and a further 79 were excluded. Documents were excluded at this stage 
because they: 

 did not detail findings that were clearly based on primary data (screening question 
8): For example Tariq (2012) and Minervini (2002) were excluded because they did not 
indicate primary data was collected. Equally Kuittinen and Winter (2015) was excluded 
because it was an impact evaluation of the carbon footprint of transitional shelters and 
was based solely on secondary data 

 did not adequately report on details of data collection (screening question 9): For 
example Rhyner (2014) and Flinn (2010) did not provide sufficient information to 
understand the source of the data (e.g. who were interviews undertaken with? how many 
interviews were undertaken?) 

 did not sit within the required timeframes (screening question 10): Only one study 
was excluded on this basis (Tafti and Tomlinson, 2015), as it clearly states that ‘The 
reconstruction of residential units started two years after the earthquake' (Tafti and 
Tomlinson, 2015, p. 175), and is outside the required 18-month period following a natural 
disaster. This document was also assessed as having limited details on the intervention 
and outcomes (screening question 11 and 12) 

 did not sufficiently detail the intervention (screening question 11): Documents were 
excluded on this screening question for two reasons: 

a) the studies did not sufficiently describe the intervention (e.g. the description available 
indicated the intervention would be classified as supporting shelter self-recovery). For 
example Hanley et al. (2014) is a multi-sector, multi-agency assessment of the 
Typhoon Haiyan response in the Philippines, of which the shelter component was the 
provision of ‘shelter self-recovery kits’; however, the document did not contain 
sufficient information on the shelter intervention for analysis 

b) the studies did not describe interventions that provided material, financial and/or 
technical assistance directly to households (e.g. the description available indicated the 
intervention would not be classified as supporting shelter self-recovery). For example 
García (2015) was excluded because the intervention provided cash support to 
landlords to improve their properties in order to house displaced families rent free for 
12 months; thus this was categorized as a form of rental support. Eri and Fogden was 
excluded because the implementing agency ‘constructed the structure of the house… 
before passing it over to the recipient who is then responsible for completing the 
remainder, including the walls to roof height, and positioning of doors and windows’ 
(2013, p. 25); thus this was categorized as a form of core housing support 

 did not sufficiently detail the outcomes of an intervention (screening question 12). 
For example Ganapati and Mukherji (2014) described the context and the intervention 
clearly, but did not report on outcomes or impacts. 

The most common reason for exclusion was because the document did not sufficiently detail 
the intervention (screening question 11) or the outcomes (screening question 12); often 
documents were excluded for both these reasons (see Appendix D). 

Then 19 documents were critically appraised using the ‘quality appraisal template’ (see 
Appendix E). Three documents were excluded at this stage as they were classified as very 
low quality with no or limited external validity. One further document was excluded because 
a subsequent report identified on the same programme presented contradictory findings; 
thus the data was not considered reliable (Anonymous, 2011). Following this process 11 
studies (and eight supporting documents) were included in the evidence synthesis (see 
Figure 4.2 for an overview).  

 

24
 Documents excluded from academic databases at this stage included those: describing humanitarian shelter and settlement 

interventions in high-income countries such as the United States of America (USA) and Japan (notably few were identified on New 
Zealand); proposing post-disaster shelter designs or tools; describing pre-disaster interventions or disaster impacts; documenting 
support to refugees in countries such as the UK, USA, Canada and Australia. Documents excluded from the grey literature websites 
included promotional or advocacy materials, job advertisements, guidance documents and ‘how-to’ guides, opinion pieces, training 
documents and research based exclusively on secondary data (e.g. literature reviews). 
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Appendix D provides further detail of each of the documents that were excluded in the 
second round of screening or following the quality appraisal, including the four supporting 
documents that did not meet the inclusion/exclusion criteria but have been useful in 
providing additional contextual data. 

Figure 4.2: Summary of included documents and relationships with supporting 
documents 

 Document Title Details of supporting documents 

1 Aysan, 2008 External Evaluation of the Swiss 
Consortium’s Cash for Repair and 
Reconstruction Project in Sri Lanka 
2005-08  

Aysan el al (2007)* 

Supporting document is a mid-term 
evaluation of the same programme. 

2 Barakat and Zyck, 
2011 

Housing reconstruction as 
socioeconomic recovery and state 
building: Evidence from Southern 
Lebanon 

Barakat et al (2008)* 

Supporting document is a longer, more 
detailed research paper providing 
additional information on the ‘included’ 
academic paper. 

3 CARE 
International UK, 
2015 

CARE Philippines: Typhoon Haiyan 
Shelter Recovery Project Evaluation 

No supporting documents 

4 Catholic Relief 
Services (CRS), 
2010 

CRS Indonesia West Sumatra 
Transitional Shelter Evaluation Report 

Aspin (2010)* 

Supporting document is a study that 
happened in parallel and whose findings 
were included to draw conclusions. 
Supporting data extracted for CRS 
programme only. 

5 Corsellis and 
Sweetnam, 2014 

Evaluation of One Room Shelter 
Programme for the 2011 floods 
response in South Sindh, Pakistan 

No supporting documents 

6 Cukur et al., 2005 Returning Home – An Evaluation of 
Sida's Integrated Area Programmes in 
Bosnia and Herzegovina 

Bagić and Dedic (2005) 

Supporting document presents the 
study findings in more detail. 

7 DiPretoro, 2010 Cash for Shelter Program: Hurricane 
Richard 2010 

No supporting documents 

8 Samuel Hall, 
2012 

Evaluation of the UNHCR Shelter 
Assistance Programme 

Loschmann et al. (2014) 

Supporting document uses the data 
collected from the ‘included’ document 
but undertakes different analysis. 

Ferretti and Ashmore (2010); Foley 
(2005) 

Supporting documents are earlier 
evaluations of the same/similar 
programme that did not sufficiently meet 
the inclusion/exclusion criteria to be 
included independently. 

9 Skat, 2009 IFRC Community Recovery and 
Reconstruction Partnership (CRRP): 
Evaluation Report 

No supporting documents 

10 van Dijk, 2012 Impact assessment of a Participatory 
Community Development Program in 
Cucuta, Colombia 

No supporting documents 

11 van Leersum and 
Arora, 2011 

Implementing seismic-resistant 
technologies in post-earthquake 
Pakistan: A process analysis of owner 
driven reconstruction 

van Leersum (2009)* 

Supporting document is a longer, more 
detailed research paper providing 
additional information on the ‘included’ 
academic paper. 

Note: The four supporting documents identified as (*) met the inclusion/exclusion criteria and were eligible for 
inclusion as standalone documents, thus data has been extracted to address the research questions. The 
remaining four supporting documents did not meet the inclusion/exclusion criteria and have been used as 
supporting documents to supplement contextual data on the intervention, population and setting only. 
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4.2 COMPARISION OF THE 11 INCLUDED STUDIES 

When were the documents published? 

The research team searched for documents published since 1990; those eligible for 
inclusion in the evidence synthesis were all published between 2005 and 2015. See Figure 
4.3 for additional detail. 

How were the documents identified?  

Two documents were identified through academic searches, six through grey literature 
searches and three through stakeholder engagement. Both of the documents identified 
through academic searches were found in the academic database Scopus (Barakat and 
Zyck, 2011; van Leersum and Arora, 2011). Five of the six grey literature documents were 
identified through searching the ALNAP Humanitarian Evaluation and Learning Portal.

25
 Just 

one document identified via searching grey literature websites was not available on ALNAP 
(Corsellis and Sweetnam, 2014). Of the three documents identified through stakeholder 
engagement, one was not publicly available (van Dijk, 2012) while two were hosted on 
websites not included in the grey literature searches (CARE International UK, 2015; 
DiPretoro, 2010).

26
 See Figure 4.3 for additional detail. 

What was the study design? 

Eight studies were identified as mixed methods (triangulation design).
27

 The remaining three 
were qualitative studies (qualitative descriptive).

28
 No studies included in the evidence 

synthesis were purely quantitative. Only two of the authors explicitly stated their study design 
(Barakat and Zyck, 2011; van Dijk, 2012); thus study design was assessed largely through 
researcher interpretation. Finally, across all of the documents no or very limited justification 
was provided for selecting the study design that was applied. See Figure 4.3 for additional 
detail. 

How was data collected and analysed in the studies? 

The qualitative documents collected data primarily through interviews with affected 
households and key informants (implementing agency, government officials, partners etc.). 
All three qualitative studies reported augmenting the interview data through observations 
and focus groups/workshops (Aysan, 2008; Corsellis and Sweetnam, 2014; Skat, 2009). See 
Figure 4.3 for additional detail. 

All eight of the mixed methods studies used a household survey to collect quantitative data. 
Three of these included control groups. This was triangulated with data collected through 
qualitative research tools: interviews, focus groups/workshops and field observations. One 
document also completed a survey with community leaders (Samuel Hall, 2012). See Box 
‘Sampling strategies in household surveys’ (p. 22) for additional information on sampling 
strategies adopted by the authors of the included documents. 

Within the mixed methods studies half employed statistical techniques such as ‘difference in 
differences’ or ‘between group’ analyses in order to establish a causal link between the 
intervention and its effects (Cukur, Magnusson, Molander and Skotte, 2005; Samuel Hall, 

 

25
 www.alnap.org 

26
 www.reliefweb.int and www.cashlearning.org 

27
 As stated by the authors themselves or defined by the researchers using the definitions in Pluye et al. (2011, p.7). Triangulation 

design is defined as: ‘The qualitative and quantitative components are concomitant. The purpose is to examine the same phenomenon 
by interpreting qualitative and quantitative results (bringing data analysis together at the interpretation stage), or by integrating 
qualitative and quantitative datasets (e.g. data on same cases), or by transforming data (e.g. quantization of qualitative data)’. 
28

 As stated by the authors themselves or defined by the researchers using the definitions in Pluye et al. (2011, p.3). Qualitative 
descriptive is defined as: ‘There is no specific methodology, but a qualitative data collection and analysis, e.g. in-depth interviews or 
focus groups, and hybrid thematic analysis (inductive and deductive).’ 

http://www.alnap.org/
http://www.reliefweb.int/
http://www.cashlearning.org/
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2012; van Dijk, 2012; van Leersum and Arora, 2011). The remaining studies investigated 
trends in the quantitative data through beneficiary interviews or focus groups. For example, 
one study asked interviewees ‘whether they thought the changes in their situation were fully, 
partially or not due to the shelter assistance they had received’ (CARE International UK, 
2015, pp. 26–27). 
 

Sampling strategies in household surveys 

The purpose of interviewing a sample of households is to draw conclusions about the total population without 
having to interview every household. There are two types of sample: probability and non-probability. Using a 
probability sample enables statistical generalizations to be made about the wider population. Analytical 
generalizations can be made from non-probability samples, often through triangulation with qualitative data, 
although quantitative data can also be used. It is therefore important to consider if the sampling strategies 
adopted did in fact enable the studies to draw conclusions about the total population, and if the sampling method 
was appropriate for the purpose of the research.  

Six studies use a combination of probability and non-probability methods in multi-stage sampling strategies. They 
divided the total population into a variety of geographical areas and population groups (using stratified, clustered 
or judgemental sampling) before selecting households for interview (see Figure below). One study (DiPretoro, 
2010) simply randomly selected 59 households for interview from a list of all the 69 households that had received 
assistance (simple random sampling). One study surveyed every one of the 178 households that had received 
assistance and compared the results with a control group (van Dijk, 2012). 

Only one study (DiPretoro, 2010) explicitly describes how the survey findings can be viewed as statistically 
representative of the total population in terms of the confidence interval and margin of error.

29
 Cukur et al. (2005) 

does not state the confidence interval or margin of error of the survey data, and it does not accurately state the 
total population at the time of the survey. However, villages and households were selected at random, from 
within clearly defined groups of the larger population. The findings from the survey were also compared with a 
control group. 

The majority of the studies do not discuss whether statistical or analytical generalizations can be made from the 
survey data, and may have introduced biases when using non-probabilistic sampling in the selection of 
households and villages (Barakat and Zyck, 2011; CARE International UK, 2015; CRS, 2010) or districts and 
provinces (Samuel Hall, 2012; van Leersum and Arora, 2011). The research team recommends that future 
programme evaluations make more explicit the purpose of the study (either statistical or analytical 
generalizations) and the sampling strategies adopted, in order to increase the quality of future primary research. 
 

 Sample size Total 
assisted 
population 

Multi-stage sampling strategy for household survey 

Stage 1 
Selection of 
larger unit e.g. 
province 

Stage 2 
Selection of 
villages 

Stage 3 
Selection of 
households 

Barakat and 
Zyck, 2011 

379 (phase 1) 

120 (phase 2) 

80,000 Selection of 
districts – 
unclear 

Judgemental 
(phase 1) 

Systematic 
(phase 2) 

Unclear 

CARE 
International 
UK, 2015 

533 15,859 n/a Judgemental Simple random 
sampling 

Catholic Relief 
Services, 
2010 

208 (mid-term) 

256 (final) 

11,324 
(total) 

n/a n/a (mid-term) 

Cluster (final)
30

 

Simple random 
sampling (mid-
term) 

Simple random 
sampling (final) 

Continued on next page 

 

29
 ‘The confidence level and margin of error can be interpreted in the following way: one can be confident with 95 percent certainty that 

the true value for the entire population of any indicator falls within the range of the sample estimate +/-5 percent. For example, if the 
survey would find that 80 percent of respondents understood how to use the voucher; one could be confident with 95 percent certainty 
that the true value for the entire population of this indicator would fall within 75 percent (80 percent -5 percent) and 85 percent (80 
percent +5 percent).’ (DiPretoro, 2010, p. 3). 
30

 The study describes the methodology of the second survey as cluster sampling, although it does not describe the methodology, so it 
may have been judgemental. 
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 Sample size Total 
assisted 
population 

Multi-stage sampling strategy for household survey 

Stage 1 
Selection of 
larger unit e.g. 
province 

Stage 2 
Selection of 
villages 

Stage 3 
Selection of 
households 

Cukur et al. 
2005 

2,000 
(intervention 
group) 

1,000 (control 
group) 

11,000 
(approx.) 

Stratified – 
implementing 
organization 
(intervention 
group) 

Cluster 
(intervention 
group) 

Cluster (control 
group) 

Simple random 
sampling 
(intervention 
group) 

Random walk 
sampling 
(control group) 

DiPretoro, 
2010 

59 69 n/a n/a Simple random 
sampling 

Samuel Hall, 
2012 

4,488 + 220,000 
(approx.) 

Selection of 
districts – 
unclear 

Selection of 
provinces – had 
received 
assistance 

Cluster Simple random 
sampling 
(includes 
beneficiaries, 
beneficiaries of 
other 
interventions, 
and non-
beneficiaries) 

van Dijk, 2012 178 
(intervention 
group) 

139 (control 
group) 

178 n/a n/a (intervention 
group) 

Comparable with 
intervention 
group (control 
group) 

Complete 
enumeration 
(intervention 
group) 

Simple random 
sampling 

(control group) 

van Leersum 
and Arora 
2011 

141 400,000 to 
600,000 
(approx.) 

Unclear Stratified – level 
of damage and 
accessibility 

Random walk 
sampling 

 

What type of publication were the documents? 

Eight of the 11 studies were evaluations and one was an ‘impact assessment’ (van Dijk, 
2012). The remaining two documents were academic peer-reviewed journal articles: Barakat 
and Zyck (2011) summarises the findings from a large research study commissioned by the 
Norwegian Refugee Council (Barakat et al., 2008), while van Leersum and Arora (2011) 
summarises findings from the lead author’s Master’s thesis (van Leersum, 2009). 

When was the research undertaken?  

In seven of the studies research was undertaken during programme implementation or 
directly following completion (Barakat and Zyck, 2011; CARE International UK, 2015; CRS, 
2010; Cukur et al., 2005; DiPretoro, 2010; Samuel Hall, 2012; Skat, 2009). In two 
interventions, the evaluation/research was undertaken approximately one year (Aysan, 
2008) and two years (van Dijk, 2012) following the completion of the intervention. Two of the 
studies had insufficient data to assess the relationship between the completion of the 
implementation and when the evaluation took place (Corsellis and Sweetnam, 2014; van 
Leersum and Arora, 2011). See Figure 5.5. 

What was the quality of the documents? 

The principles of the ‘quality appraisal template’ were based on the following key factors 
underpinning quality (Centre for Reviews and Dissemination, 2008; Posthumus et al., 2013): 

 appropriateness of study design to the research objective (e.g. the relevance) 

 risk of bias (e.g. the systematic deviations from the true underlying effect brought about 
by poor study design or conduct in the collection, analysis, interpretation or publication). 
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Assessing the appropriateness of the study design to the research objective was challenging 
because only two of the documents stated the study design (Barakat and Zyck, 2011; van 
Dijk, 2012), a wide variety of data collection methods were used and limited description of 
data and methodology were typically given in the documents. Furthermore a number of the 
studies suffered from gaps in information and some were missing appendixes or annexes 
(DiPretoro, 2010; Skat, 2009).

31
 However, all the documents state their research aims, 

objectives and/or research questions and provide some contextual background. Most studies 
also include some details on the methods of data collection, but very few set out clearly and 
explicitly how data had been recorded or analysed. In terms of the risk of bias: 

 staff employed by the implementing agency (or its umbrella organization) undertook four of 
the studies and four were funded directly by the implementing agency or donor organization 
– only one of the 11 studies was assessed as an ‘independent study’ (i.e. it was not 

directly or indirectly funded by the donor or implementing agency) – in this instance 
the author was affiliated with a university (van Leersum 2011, Eindhoven University of 
Technology)  

– none of the documents had explicit statements regarding conflict of interest 

 very few studies clearly set out or detail any ethical considerations 
– one noted that consent was gained from communities before undertaking fieldwork 

(CARE International UK, 2015); another developed consent forms for data collection 
(Corsellis and Sweetnam, 2014); and one noted that it ‘considered the “do no harm” 
approach’ (Skat, 2009, p. 15) 

 with the exceptions of CRS (2010) and Corsellis (2014), the documents do not clearly 
detail the limitations of the research 
– three documents provide information on limitations relating to the data collection 

(Samuel Hall, 2012; Skat, 2009; van Leersum, 2009) 

 all documents containing household survey information detail the participant selection 
procedures (sampling) and provide information on sample characteristics such as sample 
size and location (see Box ‘Requirements of robust impact evaluations’ for further 
information) 
– three of the documents also include a control group 
– only one document details the statistical accuracy of the household survey findings, 

and provides details on the confidence interval and margin of error (DiPretoro, 2010) 
– overall the qualitative documents provide less detail on how participants were selected 

for interview.  

 Thus, while there is some variation, many of the included studies can be criticized in 
terms of the robustness of the data collection, analysis or detailed reporting that introduce 
a significant risk of bias. In addition, the documents do not contain sufficient information 
on the methodology for the research team to confidently and accurately attribute a quality 
rating.

32
 Further information on the ‘quality appraisal template’ used to assess the quality 

of the documents can be found in Appendix E. See Figure 4.3 for the summary of the 
quality appraisal for each study and Box below for a brief description of the minimal 
requirements of a robust impact evaluation. 
 

Requirements of robust impact evaluations 

Robust impact evaluations in any sector require:  

 a well-defined theory of change, supported by good formative research to understand the context and 
background of the initiative  

 explicit or implicit counterfactuals that help measure what would have happened in the absence of the 
intervention  

 qualitative and quantitative baseline and end line data  

 a well-defined set of beneficiaries and outcome variables  

 identification methods that use this data to quantifiably measure changes in outcomes that may have 
occurred due to the intervention; and the ability to use evidence in other situations and contexts.  

Source: White, H, 2011. Conducting theory based impact evaluations; referenced in Puri et al. (2014). 

 

31
 In both instances authors were contacted. In one case the author did not respond, while in the second the authors were not able to 

provide the missing documentation because it is not in the public domain. 
32

 The researchers answered ‘partially’ or ‘unclear’ to a significant number of the questions asked by the ‘quality appraisal template’ (see 
Appendix E). 
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Figure 4.3: Summary of included documents: documentation type (listed alphabetically by author) 

Document How 
identified? 

Study 
design? 

Quantitative 
data 
collection 
methods? 

Qualitative 
data 
collection 
methods? 

Summary of quality appraisal  

Aysan, 2008 Grey 
literature  

Qualitative: 
Descriptive 
(researcher 
interpretation) 

  Interviews 
(beneficiaries, 
stakeholders, 
non-
beneficiaries) 

Focus groups 
(beneficiaries) 

Observation 

Donor-funded final evaluation completed by 
independent researchers (incorporating findings from 
mid-term evaluation – Aysan et al 2007). Research aims 
and approach clearly stated but not justified (authors 
noted they had limited time in the field). Data collection 
methods are partly described. Data analysis methods, 
limitations of the study, ethical issues and the role of the 
researcher are not discussed. Detailed findings are 
presented in context allowing wider applicability of 
findings. 

Barakat and 
Zyck, 2011 

Academic Mixed 
methods: 
Triangulation 
(author stated 
as ‘composite 
approach’) 

Survey 
(household) 

Interviews 
(beneficiaries, 
stakeholders) 

Peer-reviewed journal article based on a large 
research study commissioned by the Norwegian 
Refugee Council (Barakat et al., 2008). Research aims 
and approach clearly described and justified. Data 
collection methods are described and appropriate but 
data collection tools (surveys etc.) not provided. 
Findings clearly presented, within sufficient context, and 
their wider applicability discussed. Very limited 
discussion of data analysis methods, limitations of the 
study, ethical implications or the role of the researcher.  

CARE 
International 
UK, 2015 

Stakeholder Mixed 
methods: 
Triangulation 
(researcher 
interpretation) 

Survey 
(household) 

Interviews 
(stakeholders) 

Focus groups 
(beneficiaries 
and non-
beneficiaries) 

Observation 

Agency-funded final evaluation completed by 
agency staff. Research objectives, framework and 
questions clearly described. Data collection methods 
listed and appropriate. Data collection methods are 
described and appropriate and data collection tools 
(interview questions) are provided; however, lack of 
clarity regarding exact numbers/locations of households 
surveyed and limitations to survey questions noted. 
Detail provided on selection of key informants but less 
clarity on focus group participants. Limited discussion of 
study limitations and the role of the researcher. No 
discussion of ethics or data analysis method. Detailed 
findings are clearly presented under each data source. 
Authors make recommendations for applying lessons in 
other contexts. 

Catholic 
Relief 
Services, 
2010 

Grey 
literature  

Mixed 
methods: 
Triangulation 
(researcher 
interpretation) 

Survey 
(household) 

Interviews / 
Focus groups 
(beneficiaries, 
stakeholders, 
non-
beneficiaries) 

Shelter 
completion 
checklist  

Observation 

Agency-funded final evaluation completed by 
agency staff. Report combining findings from previous 
mid-term evaluation. Research aims and evaluation 
framework clearly stated and followed. Detailed 
discussion of methodology and limitations although data 
collection tools (surveys/checklists) not included. 
Several qualitative and quantitative data collection 
methods used and combined to provide rich findings. 
Programme and context are described in sufficient detail 
for meaningful applicability of the findings to other 
contexts. Limited detail on the recruitment strategy or 
the researchers influence.  

Corsellis 
and 
Sweetnam, 
2014 

Grey 
literature  

Qualitative: 
Qualitative 
description 
(researcher 
interpretation)
33  

 Interviews 
(stakeholders) 

Focus groups 
(community) 

Observation 

Agency-funded final evaluation completed by 
independent researchers. Research aims detailed, 
and research methods outlined but data collection tools 
not included (e.g. an interview template). Findings are 
integrated with analysis/discussion. Insufficient detail on 
the recruitment strategy or the researchers influence. 
Limited detail on wider applicability of findings but 
sufficient context provided that findings can be 
transferred. 

 

33
 Corsellis and Sweetnam (2014) state that the study includes ‘case studies’. These are in-depth interviews with beneficiaries written up 

as ‘case study’ boxes, rather than ‘case studies’ in a research sense. Yin (2014) defines case study research as ‘empirical inquiry that 
investigates a contemporary phenomenon (the ‘case’) in depth and within its real-world context, especially when the boundaries 
between phenomenon and context may not be clearly evident’ (Yin, 2014, p. 16). This should include triangulation of findings using 
multiple sources of evidence, establishing a clear chain of evidence linking data, analysis and findings, and having the draft case study 
(or parts of it) reviewed by key informants (Yin, 2014, p. 47). 
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Document How 
identified? 

Study 
design? 

Quantitative 
data 
collection 
methods? 

Qualitative 
data 
collection 
methods? 

Summary of quality appraisal  

Cukur et al., 
2005 

Grey 
literature  

Mixed 
methods: 
Triangulation 
(researcher 
interpretation) 

Survey 
(household)  

Interviews 
(beneficiaries, 
stakeholders) 

Observation? 

Donor-funded final evaluation completed by 
independent researchers comprising three different 
study types (anthropological case studies, survey, case 
study). Each study draws its own conclusions and 
recommendations; final analysis compares and draws 
on all three. Research aims, evaluation framework and 
approach clearly described. Data collection 
methodologies partially described and very limited 
description of analysis. Detailed findings presented and 
discussed in relation to the evaluation framework. 
Significant context provided and lessons learned for 
future programmes noted. Limited detail on limitations of 
the studies and no discussion of ethical considerations 
or the role of the researcher. The survey describes the 
sampling strategy and questions asked; no detail is 
given on non-respondents. Qualitative studies do not 
detail how respondents were selected. 

DiPretoro, 
2010 

Stakeholder Mixed 
methods: 
Triangulation 
design 
(researcher 
interpretation)  

Survey 
(household) 

Interviews 
(stakeholders) 

Focus groups 
(community 
members) 

Observation 

Donor-funded final evaluation completed by 
researcher within organizations. Research aims and 
approach clearly stated, data collection methods 
described in annexes, sampling methods and tools 
provided as annexes; however, annexes not included in 
report (authors contacted and annexes requested). No 
discussion of limitations, ethical issues and the role of 
the researcher. Data analysis methods not described. 
Detailed findings described in context and explicit 
discussion of lessons learned/transferability to other 
contexts. 

Samuel Hall, 
2012 

Grey 
literature  

Mixed 
methods: 
Triangulation 
(researcher 
interpretation) 

Survey 
(household) 

Survey 
(community 
leaders) 

Interviews 
(stakeholders) 

Focus group 
discussions 
(?) 

Observation 

Agency-funded mid-term evaluation completed by 
independent researchers. Research aims and 
approach and data collection methods stated with a 
good level of detail; however; list of survey questions 
not noted. Data analysis methods are partially 
discussed and limitations of the study noted. Ethical 
issues and the role of the researcher not discussed. 
Detailed findings are presented in context allowing wider 
applicability of findings, furthermore the authors review 
and expand the programmes ‘guiding principles’, 
building on their conclusions.  

Skat, 2009 Grey 
literature 

Qualitative: 
Descriptive 
(researcher 
interpretation) 

 Interviews 
(stakeholders, 
beneficiaries 
and non-
beneficiaries) 

Workshops 
(Community) 

Observation 

Agency-funded final evaluation completed by 
independent researchers. Research aims and 
approach clearly stated. Data collection methods 
described and tools provided as annexes; however, 
annexes not included in report (authors contacted and 
annexes requested). Partial discussion of limitations, 
ethical issues and the role of the researcher. Data 
analysis methods not described. Detailed findings 
described in context and recommendations for future 
programmes identified. 

van Dijk, 
2012 

Stakeholder Mixed 
methods: 
Triangulation 
design 
(author 
stated) 

Survey 
(household) 

Interviews 
(beneficiaries) 

Agency-funded impact assessment completed by 
researcher within organization. Research aims and 
questions clearly stated. Explicit details of research 
approach, data collection and analysis. Limitations and 
ethical considerations not discussed; also no analysis or 
detail on how findings may be transferable to other 
contexts. However, sufficient context provided to enable 
wider applicability of findings. 

van 
Leersum 
and Arora 
2011 

Academic Mixed 
methods: 
Triangulation 
(researcher 
interpretation) 

Survey 
(household) 

Interviews 
(beneficiaries, 
stakeholders) 

Focus groups 
(community) 

 

Peer-reviewed journal article based on independent 
research. Research questions and approach clearly 
described. Data sources briefly described and 
appropriate but tools not included. Data analysis 
methods not described and unclear if all data is 
reported. Sampling strategy described but no detail on 
survey questions, power calculations or response rate. 
Partial detail provided on selection of key informants. No 
discussion of limitations of the study, ethical issues or 
the role of the researcher. Detailed findings are 
presented with sufficient context and discussion of their 
wider implication to enable wider applicability of 
findings.  
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Document How 
identified? 

Study 
design? 

Quantitative 
data 
collection 
methods? 

Qualitative 
data 
collection 
methods? 

Summary of quality appraisal  

Supporting documents   

Aspin, 2010 Snowball Qualitative: 
Descriptive 
(researcher 
interpretation) 

Author stated: 
'mixed 
qualitative 
method' 

 Interviews 
(CRS 
stakeholders), 

Workshop 
(stakeholders) 

Inter-agency funded impact assessment completed 
by independent researcher. Research aims clearly 
stated. Research approach not justified. Data collection 
methods clearly described and details provided as 
annexes. Detailed findings presented in context and 
recommendations made for future responses. Methods 
of data analysis, limitations, ethical issues and the role 
of the researcher not discussed.  

Aysan el al, 
2007 

Grey 
literature 

Qualitative: 
Descriptive 
(researcher 
interpretation) 

 Interviews 
(beneficiaries, 
stakeholders, 
non-
beneficiaries) 

Focus groups 
(beneficiaries), 
Observation 

Donor-funded mid-term evaluation completed by 
independent researchers. Research questions clearly 
stated. Research approach not justified. Data collection 
methods described and tools/lists of interviewees 
included as annexes. Detailed findings presented in 
context enabling wider applicability of findings. Data 
analysis methods not described. Limitations, ethical 
issues and the role of the researcher not discussed. 

Barakat et 
al., 2008 

Grey 
literature 

Mixed 
methods: 
Triangulation 
(author 
stated) 

Survey 
(household)  

Interviews 
(beneficiaries) 

Interviews 
(stakeholders) 

Norwegian Refugee Council-funded study 
completed by independent researchers. Research 
aims and approach clearly stated and justified. Data 
collection methods and tools clearly described. Partial 
discussion of data analysis methods, limitations, ethical 
issues and the role of the researcher. Detailed 
description of both context and findings allowing wider 
applicability of findings.  

van 
Leersum, 
2009 

Stakeholder Mixed 
methods: 
Triangulation 
(researcher 
interpretation) 

Survey 
(household) 

Interviews 
(beneficiaries, 
stakeholders) 

Focus groups 
(community) 

Master’s thesis based on independent research. 
Research questions and data sources described and 
tools included. Data analysis methods not described 
and unclear if all data is reported because findings are 
integrated into analysis. Sampling strategy described 
but no detail on power calculations or response rate. 
Detail provided on selection of key informants. Brief 
discussion of limitations of the data collection but no 
information on ethical issues or the role of the 
researcher. Detailed findings are presented with 
sufficient context and wider implication. 



5 RESULTS: INTERVENTION 

5.1 INTRODUCTION TO THE INTERVENTIONS 

11 studies (and eight supporting documents) are included in the evidence synthesis; the 
interventions are as follows. 

Aysan, 2008: Following the 2004 Indian Ocean earthquake and tsunami, the Swiss 
Consortium

34
 acted as both donor and implementing agency in providing conditional cash 

grants and technical assistance (limited site supervision) to 10,629 households in Sri Lanka 
to repair or rebuild their homes. Through a memorandum of understanding the consortium 
worked with the local government to deliver the project. Houses were assessed as ‘partially 
damaged’ or ‘fully damaged’ and a different amount of funding was given to each group: for 
the former, payment was made in two instalments and for the latter in four instalments 
directly to household bank accounts. Payment of the next instalment was linked to inspection 
of building quality and approval by the technical programme staff to build to a number of 
standard designs. A second phase of the programme provided additional ‘top-up’ grants. 
This intervention directly supported the delivery of government policy. 

Barakat and Zyck, 2008: Following the 33-day ‘July war’ in Lebanon in 2006, a number of 
donors provided unconditional cash as compensation to approximately 80,000 homeowners 
whose properties had been destroyed or damaged. There was no overall coordination 
between donors with different organizations providing different levels of compensation 
through different processes. For example, some donors directly transferred funds to 
individual households in the form of grants (Qatar and Jihad al-Bina’a) while others issued 
cheques in the name of the intended recipient and these were distributed through the 
Government of Lebanon (Kuwait Fund for Arab Economic Development). However, most 
donors provided sector-specific budgetary support to the state to then distribute to affected 
households in instalments.

35
 Instalments seem to be based on the availability of the funds.  

CARE International UK, 2015: Following the 2013 Typhoon Haiyan in the Philippines, 
CARE partnered with a number of local/national non-government organizations (NGOs),

36
 to 

provide 15,859 households with ‘self-recovery kits’
37

 in line with the strategic objective of the 
Shelter Cluster to support ‘household self-recovery’ (Global Shelter Cluster, 2013). The kits 
included conditional cash grants and technical assistance (training and site supervision) to 
repair or rebuild. A second stage of the programme provided additional cash 'top-up' grants 
to a percentage of those who had received the initial support but were not able to complete 
their houses. For both stages the grants were made in single instalments. Communities were 
organized into ‘distribution groups’ of 10 households, each with a group leader. The group 
leader was responsible for gathering receipts for the expenditure and submitting them to 
CARE: ‘the requirement to spend the cash on shelter was not strictly enforced, however, and 
households were able to spend cash on other urgent needs as a result’ (2015, p. 37). In 
some locations these shelter programmes were delivered alongside gender, capacity 
building, and food and livelihood components. 
  

 

34
 The Swiss Consortium was made up of the Swiss Agency of Development and Cooperation, the Swiss Red Cross, Hilfswerke der 

Evangelischen Kirchen Schweiz and Swiss Solidarity. Further funding was provided by Red Cross Red Crescent (RCRC) national 
societies and some smaller NGOs (not named). 
35

 Donors including Saudi Arabia, Egypt, Syria, Yemen, Jordan, Bahrain, Iraq and Indonesia. 
36

 Implementing Partners were: Assistance and Cooperation for Community Resilience and Development, Inc, (ACCORD); the Leyte 
Center for Development, Inc.; Metro Ormoc Community Cooperative; USWAG Development Foundation; Laua‐ an Multi-Purpose 
Cooperative; Pontevendra Vendors Development Cooperative; Sara Multi-Purpose Cooperative. 
37

 100 percent of people received plain galvanized iron sheets (x1), corrugated galvanized iron sheets (x10). Between 74 percent and 
80 percent of households report receiving: hand saw, tin snip, hammer, steep strap (5kg), staple wire carton, galvanized iron wire 16 
(1.6kg), elastoseal (500ml), aluminium screen 3.8m, flat nails 1.5" (1kg), common wire nails 4" (2kg), common wire nails 3" (2kg), 
umbrella nails (3kg). 
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Catholic Relief Services, 2010: Following the 2009 earthquake in Indonesia, CRS 
partnered with a local/national NGO, Wahana Lingkungan Hidup Indonesia, to provide 
support to 11,324 households through conditional cash grants and technical assistance 
(training, site supervision, posters) to build a temporary shelter. The cash was distributed in 
two instalments directly to affected households through a partnership with the Indonesian 
Post Office. Payment of the next instalment was linked to inspection of building quality and 
approval by the technical programme staff to meet certain design standards. This was a 
single-sector shelter programme.  

Corsellis and Sweetnam, 2014: Following the 2011 floods in Pakistan, DFID funded the 
International Organization for Migration (IOM) to work through 26 local/national partners to 
support 22,900 households through conditional cash grants and technical assistance 
(training, site supervision, posters) to build new homes. The cash was distributed in three 
instalments, via a community-elected ‘focal point’. Payment of the next instalment was linked 
to inspection of building quality and approval by the technical programme staff to build all 
shelters in a village to a standard design. The ‘focal point’ distributed the funds to individual 
households. This was a single-sector shelter programme that supported the Pakistan 
government’s ‘Early Recovery Plan’ of January 2012 (which identified shelter as a key 
response area). 

Cukur et al., 2005: Following the 1992–1995 conflict in Bosnia and Herzegovina, the Sida 
(Swedish International Development Cooperation) funded programmes through a variety of 
implementing agencies

38
 that supported 14,806 households through the provision of material 

and technical assistance (technical advice, site supervision) to repair or rebuild their homes. 
Material assistance included construction materials, basic tools, machines to share and 
internal transportation. In some locations these shelter programmes were delivered 
alongside education, health, infrastructure, food security, water and sanitation, and livelihood 
components. 

DiPretoro, 2010: Following Hurricane Richard in Belize in 2010, the Belize Red Cross, with 
funding from the American Red Cross, supported 70 households through the provision of 
financial assistance in the form of vouchers to repair or rebuild their homes. Damage to the 
houses was assessed as ‘minor’, ‘major’ or ‘destroyed’ and a different amount of funding 
was given to the owners of the houses in each of the three categories. Vouchers were 
redeemable within 30 days at a building supply store that organized bulk delivery of the 
purchases to the communities. Vouchers were provided in one instalment. Households 
selected their own materials/tools to suit their needs; however, they were required to 
purchase a minimum of 24 hurricane straps. This was a single-sector shelter programme. 

Samuel Hall, 2012: Since the fall of the Taliban in Afghanistan in 2001, UNHCR and its 
implementing partners supported more than 220,000 returning or vulnerable households 
through material and technical assistance (training, site supervision) to build new homes. In 
addition, extremely vulnerable people were provided with additional cash grants in some 
locations. Material assistance included a shelter package containing essential construction 
materials such as tools, roofing beams, doors and windows. Households were supported 
through site supervision to build houses to a number of standard designs. In some locations 
this shelter programme was delivered alongside water and sanitation, education and 
infrastructure components. 

Skat, 2009: Following the 2004 Indian Ocean earthquake and tsunami, UN-Habitat, the Sri 
Lankan Red Cross Society and the IFRC supported 5,354 households in Sri Lanka through 
the provision of conditional cash transfers and technical assistance (limited site supervision) 
to repair or rebuild their homes. The cash transfers were made in instalments, although the 
number of these was not specified. Payment of each instalment was linked to inspection of 
building quality and approval by the technical programme staff to build to the quality required 
to meet the national housing development authority building standards. In some locations 
this shelter programme was delivered alongside water and sanitation, community 
development and livelihoods components. This intervention directly supported the delivery of 
government policy.  

 

38
 Implementing agencies included Lutheran World Federation (LWF), Swedish Rescue Services Agency, Caritas, PUM Interlife (known 

as Cross Roads International in BiH), PEP International and the British Salvation Army.  
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van Dijk, 2012: Following displacement due to violence and natural disasters, the 
Colombian Red Cross supported 178 households with material (construction materials) and 
technical assistance (training, site supervision) from 2006 to 2010 to build new homes. This 
shelter programme was delivered alongside additional training (e.g. first aid), education and 
infrastructure components. 

van Leersum and Arora, 2011: Following the 2005 earthquake in Pakistan, ERRA aimed to 
support between 400,000 and 600,000 households (exact figure not stated), through the 
delivery of conditional cash grants and technical assistance (site supervision, mass 
communication, training). Houses were assessed as ‘damaged beyond economic repair’ 
(category 1) or ‘damaged within economic reparability’ (category 2). All households received 
a grant to cover immediate shelter needs; then category 1 homeowners received further 
funds in three instalments. Payment of the next instalment was linked to inspection of 
building quality and approval by the technical programme staff that the house incorporated 
seismic-resistance principles. Category 2 homeowners also received further funds for 
restoration or retrofitting their property; the study indicates this was paid in one instalment. 
This shelter programme was delivered alongside a community development component. 
This intervention directly supported the delivery of government policy. 

Figure 5.1: Summary of included documents: Intervention results (listed alphabetically) 
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Aysan, 2008 Sri Lanka 
(**) 

Tsunami 
(2004) and 
conflict 

Non-displaced 
– land/ 
homeowners 

Repair 
and 
rebuild 

Financial 
and 
technical 

10,629 
 

114,069
42

 9% 21m 
(approx.)  

Hilfswerke der 
evangelischen 
Kirchen 
Schweiz,  
Swiss Red 
Cross, 
Government of 
Sri Lanka 

Swiss Consortium 
(plus others for 'top 
up' grant) 

Barakat and 
Zyck, 2011 

Lebanon 
(***) 

Conflict  Displaced and 
non-displaced 
– land/ 
homeowners 

Repair, 
build and 
rebuild 

Financial 80,000  125,000 64% Not 
stated 

Various Various: Qatar, 
Jihad al-Bina’a, 
Kuwait Fund for 
Arab Economic 
Development, Saudi 
Arabia, Qatar, 
Egypt, Syria, 
Yemen, Jordan, 
Bahrain, Iraq and 
Indonesia 

CARE 
International 
UK, 2015 

Philippines 
(**) 

Typhoon 
(2013) 

Displaced and 
non-displaced 
– most 
vulnerable 

Repair, 
build and 
rebuild 

Material, 
financial 
and 
technical  

15,859  1,084,762 1% Not 
stated 

CARE and 
seven partners 

Various: Disasters 
Emergency 
Committee, 
Humanitarian 
Coalition, 
Department of 
Foreign Affairs, 
Trade and 
Development 
(Canada), 
Humanitarian 
Partnership 
Agreement, 
Norway, Diageo, 
Rational, French 
private companies 

 

39
 World Bank Classifications noted: (*) Low income; (**) Lower-middle income; (***) Upper-middle income.  

40
 Please note: in instances where no relocation, displacement or return is noted in the document, it is assumed the population is non-

displaced.  
41

 Where costs were originally provided in alternative currencies these have been converted to US$ using xe.com. These are indicated 
with (approx.), as are places where approximate costs were noted in the document. 
42

 Data not available in document. Sourced from: 
http://www.recoveryplatform.org/countries_and_disasters/disaster/15/indian_ocean_tsunami_2004 

http://www.xe.com/
http://www.recoveryplatform.org/countries_and_disasters/disaster/15/indian_ocean_tsunami_2004
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Catholic 
Relief 
Services, 
2010 

Indonesia 
(**) 

Earthquake 
(2009) 

Non-displaced 
– most 
vulnerable 

Build 
(transitio
nal 
Shelter) 

Financial 
and 
technical 

11,324 249,833 5% 4.6m  CRS and 
partner 
(Wahana 
Lingkungan 
Hidup 
Indonesia) 

Various: Action 
Contra le Faim (in-
kind contribution), 
CRS Private funds, 
USAID/OFDA, 
Caritas Australia, 
Caritas New 
Zealand, 
Trocaire/Irish Aid, 
PLAN International 
and private 
foundations 

Corsellis 
and 
Sweetnam, 
2014 

Pakistan (**) Flood 
(2011) 

Non-displaced 
– most 
vulnerable 

Build 
(core 
home) 

Financial 
and 
technical 

22,900 1,500,000 2% Not 
stated 

IOM and 26 
partners 

 DFID 

Cukur et al., 
2005 

Bosnia and 
Herzegovina 
(***) 

Conflict Returnees 
(refugees and 
internally 
displaced 
persons 
(IDPs)) – 
varied 

Repair 
and 
rebuild 

Material 
and 
technical 

14,806  400,000 4% Not 
stated 

Various Sida 

DiPretoro, 
2010 

Belize (***) Hurricane 
(2010) 

Non-displaced 
– most 
vulnerable 

Repair 
and 
rebuild 

Financial 70 800 9% 80k 
(approx.)  

Belize Red 
Cross 

American Red 
Cross 

Samuel Hall, 
2012 

Afghanistan 
(*)  

Conflict  Returnees 
(refugees and 
IDPs) – land/ 
homeowners 
and 'possibility 
of land 
allocation' for 
most 
vulnerable 

Build 
(core 
home) 

Material, 
financial 
and 
technical 

+ 
220,000 
(approx.) 

500,000
43

 44% Not 
stated 

UNHCR 
(though 
implementing 
partners) 

Various: ECHO, 
national 
governments 
(including Japan, 
Denmark, Sweden), 
European 
Commission/Europe
an Union, private 
donors 

Skat, 2009 Sri Lanka 
(**) 

Tsunami 
(2004) and 
conflict  

Displaced and 
non-displaced 
– land/ 
homeowners 

Repair, 
build and 
rebuild 

Financial 
and 
technical 

5,354
44

 114,069
45

 5% Not 
stated 

UN-Habitat, 
SLRCS, IFRC 
 
Government of 
Sri Lanka 

Various: RCRC 
national societies: 
American Red 
Cross, Irish Red 
Cross, Canadian 
Red Cross 

van Dijk, 
2012 

Colombia 
(***) 

Complex 
(conflict 
and natural 
disasters)  

Displaced 
(IDPs) – 
selection 
criteria unclear 

Build 
(core 
home) 

Material 
and 
technical 

178 25,000
46

 1% Not 
stated 

Colombian 
Red Cross 

Not stated (probably 
Netherlands Red 
Cross Society) 

van 
Leersum 
and Arora, 
2011 

Pakistan (**) Earthquake 
(2005) 

Non-displaced 
(?) 
– land/ 
homeowners 

Repair 
and 
rebuild 

Financial 
and 
technical 

400,000 
to 
600,000 
(approx.) 

600,000
47

 100
% 

Not 
stated 

ERRA and 
partners 

Not stated 

 

43
 According to Loschmann et al ‘Data from a number of sources estimates that around 500,000 homes have been either partially or 

totally destroyed’ (2014, p. 7). 
44

 Unclear if number of houses/units or number of beneficiaries. On p. 29, referred to as 'beneficiaries' on p. 20 'the total number of 
houses implemented … is 5,434 units ' Assume number of houses. 
45

 http://www.recoveryplatform.org/countries_and_disasters/disaster/15/indian_ocean_tsunami_2004 
46

 Calculated: According to van Dijk the ‘number of displaced people that have arrived in Cucuta over the last 10 years is close to 
100,000’ (2012, p. 17) while the average family size is 4 (2012, p. 16). 
47

 Data not available in document. Sourced from: 
http://www.recoveryplatform.org/countries_and_disasters/disaster/9/south_asia_earthquake_2005  

http://www.recoveryplatform.org/countries_and_disasters/disaster/9/south_asia_earthquake_2005
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5.2 COMPARISON OF THE 11 INTERVENTIONS 

Where were the interventions? 

 The majority of included interventions were located in Asia (Indonesia, Pakistan, 
Philippines and Sri Lanka), with others in the Middle East (Afghanistan, Lebanon), 
Central and South America (Belize, Colombia) and Europe (Bosnia and Herzegovina):  
– no studies detailing interventions in Africa were eligible for inclusion. 

 Only one of the interventions was located in a low-income country – Afghanistan (Samuel 
Hall, 2012):

48
 

– seven interventions were located in lower middle-income countries, and the remaining 
five in upper middle-income countries.  

 See Figure 5.1 for additional detail. 

What type of humanitarian crisis did the interventions respond 
to? 

 Five interventions followed rapid-onset natural disasters (earthquakes, hurricanes, floods, 
typhoons). 

 Six interventions are classified as responses to complex crises: 
– four of the interventions were in response to complex crises (conflict; displacement 

due to violence and natural disasters) 
– two interventions were located in Sri Lanka, where programmes were implemented in 

districts affected by natural disasters (tsunami) and by complex emergencies (conflict 
and tsunami) – both are treated as complex crises in this synthesis (Aysan, 2008; 
Skat, 2009).  

 See Figure 5.1 for additional detail. 

Who did the intervention aim to support? 

 Of the six interventions responding to complex emergencies: 
– one supported internally displaced persons (IDPs) (van Dijk, 2012) 
– two supported returning IDPs and refugees (Cukur et al., 2005; Samuel Hall, 2012) 
– three supported displaced and non-displaced households (Aysan, 2008; Barakat and 

Zyck, 2011; Skat, 2009). 

 Of the five interventions that supported households following rapid onset natural disasters: 
– four supported non-displaced households 
– one supported both displaced and non-displaced households (CARE International UK, 

2015). 

 Four of the interventions supported homeowners or households with secure land tenure.  

 Four of the interventions supported the ‘most vulnerable’, based on defined criteria
49

 and 
one required the beneficiary to have ‘access to land on which to build a house… [or in]… 
the case of landless families in need of shelter, [for those] who meet the vulnerability 
criteria, there is the possibility of land allocation in order to allow them to benefit from the 
programme (Samuel Hall, 2012, p. 11). 

 

48
 For this review World Bank classifications were used. Further details on the World Bank classifications for low and middle-income 

countries can be seen here: http://data.worldbank.org/about/country-and-lending-groups. 
49

 Typical criteria for ‘most vulnerable’ included: households that were in remote, geographically isolated and/or disadvantages areas; 
were isolated from the community/lacking community support; included members with disabilities or a chronic illness; were 
single/women-headed households or included elderly, pregnant/lactating women; were families with malnourished children, families with 
many young children, indigenous people; or had a very low income (CARE International UK, 2015; Corsellis and Sweetnam, 2014; 
CRS, 2010; Samuel Hall, 2012). 

http://data.worldbank.org/about/country-and-lending-groups


The effectiveness and efficiency of interventions supporting shelter self-recovery following humanitarian crises 33 

 Four of the documents contain insufficient detail on the interventions to assess the 
selection criteria. 

 See Figure 7.3 for additional detail. 

What was the intervention type, activities and intended output? 

Intervention types varied: 

 the majority of interventions (five) provided financial and technical assistance 

 two interventions supported shelter self-recovery through material, technical and financial 
assistance 

 two interventions provided material and technical assistance  

 two interventions provided financial assistance only.  

The studies described a range of activities (see Figure 2.6: Theory of change). 

 Seven interventions supported affected households to repair or rebuild their homes: 
– three of these also supported displaced households to build new homes 
– four interventions required households to build to a standard design 

– one of these was a transitional shelter programme 
– three supported households to build core homes  

– see Figure 5.1 and Figure 5.3 for additional detail. 

Intended programme outputs included: 

 permanent or core houses, built to a specified design or with a choice of two or three 
different designs (Aysan, 2008; Corsellis and Sweetnam, 2014; Samuel Hall, 2012) 

 permanent or core houses, built to a set of minimum standards (Skat, 2009; van Leersum 
and Arora, 2011) 

 transitional or temporary shelters, built to a set of minimum standards (CRS, 2010) 

 no required output, for example when unconditional cash was the method of assistance 
(Barakat and Zyck, 2011; DiPretoro, 2010). 

Figure 5.2: Type of assistance and type of humanitarian crisis. Source: The 
research team  

Financial

TechnicalMaterial

Catholic Relief Services (2010)

Corsellis and Sweetnam (2014)

van Leersum and Arora (2011)

Aysan (2008)

Skat (2009)

Barakat and Zyck (2011)

DiPretoro (2010) 

Samuel Hall (2012)

CARE International UK 

(2015)

van Dijk (2012)

Cukur et al. (2005)

Complex 

Natural disaster
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Figure 5.3: Type of assistance and activities. Source: The research team 

Financial

TechnicalMaterial

Catholic Relief Services (2010)

Corsellis and Sweetnam (2014)

van Leersum and Arora (2011)

Aysan.(2008)

Skat (2009)

Barakat and Zyck (2011)

DiPretoro (2010) 

Samuel Hall (2012)

CARE International UK 

(2015)

van Dijk (2012)

Cukur. et al. (2005)

Repair and rebuild

Repair, rebuild and build

Build (transitional shelter)

Build (core home)
 

What was the coverage of the intervention in relation to the need? 

The interventions ranged in scale from supporting just 70 households to approximately 
600,000. The majority of interventions assisted between 5,000 and 50,000 households and 
met less than 10 percent of the need for shelter assistance. Two notable exceptions are the 
interventions in Afghanistan and Pakistan. These interventions assisted approximately 
220,000 and 600,000 households respectively and met a significant proportion of the need 
for shelter assistance. See Figures 5.1 and 5.4 for additional detail. 

Figure 5.4: Coverage of the interventions (listed by number of households 
assisted). Source: The research team 

 0 500,000 1,000,000 1,500,000 

DiPretoro 2010 

van Dijk 2012 

Skat  2009 

Aysan 2008 

Catholic Relief Services 2010 

Cukur et al.  2005 

CARE International UK 2015 

Corsellis and Sweetnam 2014 

Barakat and Zyck 2011 

Samuel Hall 2012 

van Leersum and Arora 2011 

Number of households assisted 

Number of households in need 
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How long did the programmes last? 

As Figure 5.5 indicates, only two of the documents note the exact start and end date of the 
intervention (month and year). Interventions ranged in length from three months (DiPretoro, 
2010), to more than 10 years (Cukur et al., 2005; Samuel Hall, 2012). 

The interventions with the longest duration were responding to complex emergencies 
(Aysan, 2008; Barakat and Zyck, 2011; Cukur et al., 2005; Samuel Hall, 2012; van Dijk, 
2012). These programmes ranged from approximately 2.5 years to more than 10 years. The 
programmes with the shortest durations were responding to rapid-onset natural disasters. 
These programmes ranged from three to nine months (CARE International UK, 2015; CRS, 
2010; DiPretoro, 2010). 

The research team did not observe any pattern by comparing the timeline and the type of 
intervention (e.g. the support provided through financial, material and/or technical 
assistance). 

How much did the interventions cost? 

Only three of the documents recorded the cost of the shelter self-recovery programme e.g. 
only for the cost of the shelter component, and not concurrent livelihoods or health projects 
(Aysan, 2008; CRS, 2010; DiPretoro, 2010). The cost of the interventions varied from 
US$21m (Aysan, 2008) to US$80,000 (DiPretoro, 2010). See Figure 5.1 for additional detail. 

Costs could not be compared and analysed across the programmes because the value of 
materials, services and labour varies significantly between countries and also because many 
of the documents did not explicitly state what was included/excluded in the 
programme/household costs provided 
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Figure 5.5: Diagram illustrating the timing and duration of interventions (listed 
alphabetically). Source: The research team 
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6 RESULTS: EFFECTIVENESS 

This section of the report addresses research question one: What effects do interventions 
that support affected populations’ own shelter self-recovery processes have on 
household-level outcomes following humanitarian crises? 

6.1 WHAT HOUSEHOLD-LEVEL OUTCOMES DID THE 
STUDIES MEASURE? 

The studies described the effects of humanitarian interventions supporting shelter self-
recovery on six household-level outcomes. The effects identified are summarized in Figure 
6.1, while further detail on the effects noted in each document is given in Figure 6.2, Section 
6.2. Given the limitations of this evidence synthesis the results reported within this section 
should be interpreted with caution (see Appendix G).

50
 In particular, please note that this 

section of the report summarises the effects reported in the studies. Some of these are 
surprising given that, in addition to building shelters, implementing agencies and the 
academic literature often suggest that interventions supporting shelter self-recovery increase 
households’ knowledge of safer construction techniques, improve their health, and contribute 
to an improvement in their economic situation. The evidence synthesis revealed little 
evidence to support these statements and this is a suggested topic for future research. 

Figure 6.1: Summary of key findings on effects of interventions supporting shelter-
self-recovery 

Outcome Explanation of certainty in the evidence 

Consistent results 

1. Interventions supporting shelter self-recovery had 
positive effects on household dignity and self-
reliance. The positive effects resulted from 
households both living in their own home and taking 
ownership over the construction process. 

 Seven studies noted positive effects on this 
outcome. None reported neutral or negative 
impacts. 

 The studies described interventions in several 
countries and in response to both natural disasters 
and complex emergencies. 

2. Interventions supporting shelter self-recovery had 
positive effects on household perception of safety 
from natural hazards and security from crime and 
violence. The positive effects resulted from 
households’ perception of the ‘strength’ of their houses 
and social factors such as reduced overcrowding and 
the reintegration of returnees. 

 Seven studies noted positive effects on this 
outcome. None reported neutral or negative 
impacts. 

 The studies described interventions in several 
countries and in response to both natural disasters 
and complex emergencies. 

 

50
 The summary findings are presented in line with other reviews that included a range of study designs (mixed-methods, qualitative, 

quantitative), for example (Glenton et al., 2013; Oketch et al., 2014). The research team have not reported the summary findings in 
terms of the quality of the included studies because a) they vary significantly in their design and therefore it is not appropriate to directly 
compare them using a standard measure (such as number of participants in the study); b) the majority of the documents included in the 
review have significant gaps in their methodologies, restricting accurate disaggregation (e.g. into ‘medium’ or ‘high’ quality documents), 
and doing so would introduce an artificial distinction. Thus, while a preferred approach to evidence synthesis is to be able to weight 
findings of individual studies by strength of findings, in this review it was not feasible and ‘vote counting’, alongside a clear breakdown of 
findings (Sections 6 and 7) and a detailed narrative on quality (Figure 4.3), was applied. 
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Outcome Explanation of certainty in the evidence 

Inconsistent results 

3. The effects of interventions supporting shelter self-
recovery on household incomes or livelihoods are 
unclear. 

 Four studies noted positive effects on this outcome. 
A further two studies specifically reported that the 
intervention had not had an effect on household 
incomes or livelihoods and one study reported 
negative effects on the livelihoods of households 
who were relocated. 

 The studies described interventions in a range of 
countries in response to both natural disasters and 
complex emergencies.  

4. The effects of interventions supporting shelter self-
recovery on household assets or debts are unclear.  

 Two studies noted positive effects on ownership of 
assets while three reported negative effects on 
household debt. 

 The studies described interventions in Afghanistan, 
Lebanon, Sri Lanka and Colombia in response to 
complex emergencies. 

5. The effects of interventions supporting shelter self-
recovery on household physical and mental health are 
unclear. 

 Two studies noted positive effects on this outcome 
while one reported no effects. 

 The studies described interventions in the 
Philippines, Bosnia and Herzegovina and Colombia 
in response to both natural disasters and complex 
emergencies. 

6. The effects of interventions supporting shelter self-
recovery on household knowledge of safer 
construction are unclear. 

 Three studies noted positive effects on this 
outcome while four specifically reported no effects. 

 The studies described interventions in a range of 
countries in response to both natural disasters and 
complex emergencies.  

 The studies included interventions that provided 
technical assistance alongside financial and/or 
material assistance and those that provided 
financial assistance without technical support. 

 

What did the studies report on activities or outputs? 

Six of the studies report on the completion rate of shelters (Aysan, 2008; Barakat and Zyck, 2011; CARE 
International UK, 2015; CRS, 2010; Samuel Hall, 2012; Skat, 2009). However, the studies note the challenges of 
measuring ‘completed’ shelters and the difference between completion as defined by households, and 
completion to agreed standards. Two of the studies report findings on the level of satisfaction (or dissatisfaction) 
of beneficiaries with the process and outputs of the intervention (Samuel Hall, 2012; Skat, 2009). 

Six studies comment on the level of occupancy (Barakat and Zyck, 2011; CARE International UK, 2015; Corsellis 
and Sweetnam, 2014; CRS, 2010; Cukur et al., 2005; Samuel Hall, 2012). 

The studies in Pakistan and Afghanistan highlight that low occupancy rates resulted from families using the 
shelters for storage, guest rooms, guesthouses or shops and were potentially the result of mis-targeting 
(Corsellis and Sweetnam, 2014; Samuel Hall, 2012). In the intervention in Indonesia households were assisted 
to build what were meant as temporary shelters adjacent to their permanent homes. However, the study notes 
that around one quarter of households preferred to live in their ‘unsafe houses’ because they did not understand 
the benefit of living in the ‘safe shelter’ or preferred to live in their homes ‘out of a concern for keeping their 
assets secure’ (CRS, 2010, p. 11). 

The studies identify four measures relating to the quality of the shelters repaired, built or rebuilt as part of the 
supported self-recovery process. These were that the shelter had adequate: 

 size or space for household activities (CARE International UK, 2015; Cukur et al., 2005; Samuel Hall, 2012; 
van Dijk, 2012); 

 number and arrangement of rooms (Aysan, 2008; van Dijk, 2012);  

 light and ventilation (CARE International UK, 2015; Samuel Hall, 2012); 

 material, construction and structural quality (Aysan, 2008; Barakat and Zyck, 2011; CARE International UK, 
2015; Corsellis and Sweetnam, 2014; DiPretoro, 2010; Skat, 2009; van Dijk, 2012; van Leersum and Arora, 
2011). 

The studies also measure whether or not households had adequate: 

 security of tenure (Samuel Hall, 2012; Skat, 2009); 

 access to basic services such as water, sanitation, electricity and fuel (CARE International UK, 2015; Cukur 
et al., 2005; Samuel Hall, 2012; Skat, 2009; van Dijk, 2012); 

 access to social infrastructure such as schools, health facilities and religious buildings (Cukur et al., 2005; 
Samuel Hall, 2012; van Dijk, 2012). 
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6.2 WHAT EFFECTS DID THE INTERVENTIONS 
SUPPORTING SHELTER SELF-RECOVERY HAVE ON 
HOUSEHOLD-LEVEL OUTCOMES? 

Consistent results 

1. Interventions supporting shelter self-recovery had positive effects on household 
dignity and self-reliance. 

Certainty in the evidence: Seven studies note positive effects on this outcome (CARE 
International UK, 2015; Cukur et al., 2005; DiPretoro, 2010; Samuel Hall, 2012; Skat, 2009; 
van Dijk, 2012; van Leersum and Arora, 2011). The studies describe interventions in several 
countries in response to both natural disasters and complex emergencies. 

The positive effects resulted from households both living in their own home and 
taking ownership over the construction process. For example: 

 living in their own home was ‘a way for beneficiary household[s] to re-establish an 
‘honourable’ social position in their community. Sharing houses gave some beneficiaries 
the feeling of imposing an undue burden on their relatives. Living in tents or not owning 
one’s own house was perceived as a loss of social status’ (Samuel Hall, 2012, p. 93). 

 taking responsibility for the construction process (van Leersum and Arora, 2011, p. 261) 
including ‘managing a whole construction site, supervising masons and carpenters, 
organising building material and equipment, handling payments, coping with delays, 
technical problems and other ‘normal’ challenges of construction’ (Skat, 2009, p. 43) 
increased their self-reliance (van Leersum and Arora, 2011, p. 261) and made 
households ‘robust enough to tackle more challenges in life’ (Skat, 2009, p. 43). 

 being treated with dignity and respect, being empowered to make choices, and 
representing their own interests to local authorities also strengthened self-esteem and 
self-confidence (Cukur et al., 2005) and ‘had a positive impact on [their] recovery 
process’ (DiPretoro, 2010, p. 7). 

2. Interventions supporting shelter self-recovery had positive effects on household 
perception of safety from natural hazards and security from crime and violence.  

Certainty in the evidence: Seven studies report positive effects on this outcome (CARE 
International UK, 2015; Corsellis and Sweetnam, 2014; CRS, 2010; Cukur et al., 2005; Samuel 
Hall, 2012; van Dijk, 2012; van Leersum and Arora, 2011). The studies describe interventions 
in several countries in response to both natural disasters and complex emergencies. 

Household perception of safety from natural hazards and security from crime and violence 
are separate and highly interrelated outcomes. They are also highly related to the context of 
the intervention – in terms of both social and environmental conditions – and whether the 
intervention was in response to a natural disaster or complex emergency. This is reflected in 
the way results on this topic are presented in the studies. 

Within the studies describing responses to natural disasters (CARE International UK, 2015; 
Corsellis and Sweetnam, 2014; CRS, 2010; van Leersum and Arora, 2011), the positive 
effects on household perception of safety resulted from households’ awareness of the 
‘strength’ of their homes (both in terms of material and construction quality and their 
incorporation of safer construction techniques). For example: 

 following Typhoon Haiyan in the Philippines, CARE International UK found that 
‘construction quality was felt to be high, and most thought the houses were stronger, 
largely because of the implementation of safer building measures and the high quality 
CGI [corrugated galvanised iron] roofing sheets’ (2015, p. 44). 

 following the 2005 earthquake in Pakistan, Van Leersum noted that ‘while earthquakes 
are perceived as a serious threat, the combined effects of unemployment and disease 
are more direct concerns of the average household. These data collected during the time 
when new ‘stronger’ houses were being constructed may be viewed as indicators of 
homeowners’ trust in the safety of their new seismic-resistant house’ (2011, p. 257).  
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 following the 2011 floods in Pakistan, Corsellis and Sweetnam found that beneficiary 
households ‘thought they were safer in the… [new] housing, quoting, raised plinth, larger 
size of house, use of lime plaster, higher doors, strengthened and lighter roof as the 
qualities of the build that will keep them safer and allow their building to withstand future 
crisis’ (2014, p. 44).

51
 

The studies describing responses to complex emergencies highlight the close relationship 
between safety and security

52
 (Samuel Hall, 2012; van Dijk, 2012). For example van Dijk 

notes that ‘feeling safe has to do with several aspects of the house, one of them being the 
strength of the building/house, and another element is the possibility to protect yourself and 
your belongings’ (2012, p. 28). Samuel Hall highlights that ‘the impact of the programme in 
terms of protection is multifaceted’ (2012, p. 92). 

Within the studies describing responses to complex emergencies (Cukur et al., 2005; 
Samuel Hall, 2012; van Dijk, 2012), the positive effects on household perception of 
safety and security resulted from both the material and construction quality of their 
homes and social factors such as reduced overcrowding and the reintegration of 
returnees. For example:  

 when describing an intervention supporting IDPs affected by conflict and natural disasters 
in Colombia, van Dijk notes that ‘households in [the intervention group] feel significantly 
safer [sic] in their house compared to households in [the control group]... The difference in 
construction and materials used for the walls play an important role in this’ (2012, p. 28). 

 in the context of Afghanistan, Samuel Hall reports that in every focus group discussion 
beneficiaries highlighted that ‘a durable shelter is [a] real improvement in terms of 
protection of returnee and IDP families in an environment where protection risks are 
numerous and reinforced by displacements’ (2012, p. 92). These risks included 
vulnerability to harsh weather conditions and communicable diseases and an increased 
risk of violence against women and children resulting from overcrowded living conditions 
(ibid). 

 Cukur et al. describe an intervention following armed conflict in Bosnia and Herzegovina 
– a country at low risk of natural hazards. The authors note that households felt ‘secure 
and at home’ (2005, p. xi) but this was attributed solely to social factors such as the 
disappearance of ‘the fear associated with the first days of return... explained as a 
consequence of 'attempts to strike terror in village inhabitants’ (2005, p. 56), whereas 
‘today people generally feel safe, and claim that those of other ethnic groups are either 
friendly or neutral’ (2005, p. 125). 

Inconsistent results 

3. The effects of interventions supporting shelter self-recovery on household incomes 
or livelihoods are unclear. 

Certainty in the evidence: Four studies note positive effects on this outcome (CARE 
International UK, 2015; CRS, 2010; Samuel Hall, 2012; van Dijk, 2012). A further two studies 
specifically report that the intervention had not had an effect on household incomes or 
livelihoods (Corsellis and Sweetnam, 2014; Cukur et al., 2005) and one study reports 
negative effects on the livelihoods of households who were relocated (Skat, 2009). The 
studies describe interventions in a range of countries in response to both natural disasters 
and complex emergencies.  
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 Although ‘the benefits quoted to the evaluation teams were remarkably similar in most villages and the teams felt that they were being 

given the version learned as part of the [one room shelter] process’ (Corsellis and Sweetnam, 2014, p. 44). 
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 Also described as ‘protection’. 
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Of the studies reporting positive effects on household incomes: 

 Samuel Hall notes that UNHCR beneficiaries were ‘7 percent less likely to be below the 
poverty line ($1.25/day)’ (2012, p. 108) than households which did not receive assistance 
when comparing their situation when they first returned from abroad and after being 
surveyed. 

 Van Dijk states that while there was no significant difference between the intervention 
group and the control group in terms of number of sources of income, there was a slight 
increase in the intervention group compared with the control group in terms of income 
level (2012, p. 35). Van Dijk also reports that there was a slight significant difference 
between the intervention and control groups in terms of household perception of their 
‘economic independence’ but no significant difference in terms of their access to a bank 
account (2012, p. 36). 

 CRS reports that ‘once beneficiaries had a safe place to stay, they could turn their 
attention to their livelihoods’ (2010, p. 25). 

 CARE International UK notes that beneficiaries rated their household livelihood/income 
as slightly worse than their pre-crisis situation and significantly better than immediately 
after the typhoon. The majority of respondents felt that these changes were fully (+40 
percent) or partially (+30 percent) due to the intervention (2015, pp. 26–28). 

Of the studies reporting no effects on household incomes: 

 Corsellis and Sweetnam report finding ‘no widespread additionality that can be 
reasonable attributed to the programme inputs, in terms of growth of livelihoods, potential 
etc.’ (2014, p. 38). 

 Cukur et al. state that ‘many of the [supported] returnees have not been able to  
re-establish appropriate livelihoods – to do so would have needed additional support’ 
(2005:128). However, households who received assistance ‘are neither better nor worse 
off than others. For the inhabitants of Bosnian villages life is hard’ (2005, p. 107). 

In the study reporting negative effects on the livelihoods of households who were relocated 
these were attributed to households: losing social networks and finding it difficult to find 
employment in a new community, spending more money on transport, and experiencing 
difficulties continuing their existing livelihoods (such as fishing) because of being further from 
the sea (Skat, 2009, p. 45) 

4. The effects of interventions supporting shelter self-recovery on household 
ownership of assets or debts are unclear. 

Certainty in the evidence: One study notes positive effects on household ownership of 
assets (van Dijk, 2012), while two studies note negative effects on household debts (Aysan, 
2008; Barakat et al., 2008). One study reports both positive effects on household ownership 
of assets and negative effects on household debt (Samuel Hall, 2012). The studies describe 
interventions in Afghanistan, Lebanon, Sri Lanka and Colombia in response to complex 
emergencies: 

With regard to household assets: 

 Samuel Hall reports a significant difference in terms of access to a mobile phone between 
beneficiaries and households which did not receive assistance when comparing their 
situation when they first returned from abroad and after being surveyed (2012, p. 108).  

 Van Dijk created a wealth index in order to compare households in the intervention and 
control groups. This revealed a significant difference between the two groups and ‘means 
that... [in terms of] ownership of several indicators such as a bicycle, a refrigerator etc. 
the households in [the intervention group] score an higher average in wealth’ (2012,  
p. 40). 
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With regard to household debts: 

 Samuel Hall notes that 47 percent of beneficiary households felt that household debt had 
increased as a result of the intervention (2012, p. 52). Factors noted as influencing the 
level of household debt included differences in the types of materials used to build 
shelters in different locations, higher prices of materials and labour in remote areas, and 
the requirement to pay bribes or purchase fake documentation in order to qualify for 
assistance (2012, pp. 95–96). However, the authors noted that both taking and giving 
informal credit between households is common practice for households in Afghanistan in 
the absence of a formal banking system or welfare state. Thus, while ‘indebtedness did 
increase in absolute terms [as a result of the intervention]... in an environment where 
every household incurs debts, beneficiary households are actually benefiting from a very 
unusual access to in-kind support for the construction of their shelter... The fact that a 
large majority of beneficiary respondents said that they did not regret participating in the 
programme despite the extra debt that they had to incur tends to suggest that the issue of 
indebtedness was not a major challenge for beneficiaries’ (2012, p. 96). 

 Barakat et al. report that the intervention had contributed to ‘the entrenchment of a “cycle 
of indebtedness”... thus [poverty], was solidified, in many cases, through the slow pace of 
the housing compensation process and the loans necessitated by delays’ (2008, p. 32). 

 Aysan states that households that got into debt due to price increases had previously 
expressed ‘a preference for a ‘donor-driven’ house’ (2008, pp. 15–16). 

5. The effects of interventions supporting shelter self-recovery on household physical 
and mental health are unclear. 

Certainty in the evidence: Two studies report positive effects on this outcome (CARE 
International UK, 2015; Cukur et al., 2005), while one reports unclear effects (van Dijk, 
2012). The studies describe interventions in the Philippines, Bosnia and Herzegovina and 
Colombia in response to both natural disasters and complex emergencies: 

 According to CARE International, UK beneficiaries rated their physical and mental health 
as similar to their pre-crisis situation and significantly better than immediately after the 
typhoon. The majority of respondents felt that this was fully (+40 percent) or partially  
(+30 percent) due to the intervention (2015, pp. 26–28).  

  Cukur et al. note that use of medicines among the returnee population had reduced, and 
‘it may therefore be inferred that the housing program — and the way it has been 
implemented — has positively impacted the physical and psychological wellbeing of the 
population’ (2005, p. 37). 

 Van Dijk (2012) report that households felt their health was the same or improved as a 
result of the intervention. However, there was no significant difference statistically in 
terms of health and access to healthcare between the control and intervention groups. 

6. The effects of interventions supporting shelter self-recovery on household 
knowledge of safer construction are unclear. 

Certainty in the evidence: Three studies note positive effects on this outcome (CARE 
International UK, 2015; DiPretoro, 2010; van Leersum and Arora, 2011) while four highlight 
the lack of effects (Barakat and Zyck, 2011; Corsellis and Sweetnam, 2014; Samuel Hall, 
2012, Skat, 2009). The studies describe interventions in a range of countries in response to 
both natural disasters and complex emergencies. The studies include interventions that 
provided technical assistance alongside financial and/or material assistance (CARE 
International UK, 2015; Corsellis and Sweetnam, 2014; Samuel Hall, 2012; van Leersum 
and Arora, 2011; Skat 2009) and ones that provided financial assistance without technical 
support (Barakat and Zyck, 2011; DiPretoro, 2010). 

Of the studies describing interventions including the provision of technical assistance, two 
report positive effects, while three report the lack of positive effects: 
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 CARE International UK notes that ‘knowledge of the four main safer construction 
messages (roof connections, steel strapping, bracing and anchored foundations) was 
high’ (2015, p. 44). However, while ‘build back safer knowledge has been learnt, retained 
and practiced in communities. It has generally not been ‘understood’’ and there is 
evidence of misapplication (2015, p. 66).  

 Van Leersum reports that 60 percent of respondents felt confident using seismic-resistant 
technologies in future construction activities. However, 35 percent remained neutral and 
five percent were unsure (2011, p. 257). 

 Corsellis and Sweetnam state that ‘there have been no widespread changes in building 
techniques’ (2014, p. 44) and ‘no change in attitudes to construction practice can be 
claimed, so far as can be seen from the lack of the use of lime in repairs (2014, p. 54). 

 Samuel Hall reports that while more than 70 percent of beneficiaries had received ‘some 
form of training in conjunction with shelter assistance’

53
 (2012, p.55) beneficiaries in 

earthquake-prone areas removed wood bracing from their shelters ‘due to a lack of 
awareness of their use. This emphasizes the need for proper awareness training about 
the importance of wood bracing and other risk mitigation measures’ (2012, p. 154). 

 Skat notes that ‘the majority of the rebuilt houses are constructed according to NHDA [Sri 
Lanka National Housing Development Authority] guidelines or of higher standard’ yet ‘a 
challenge remains as beneficiaries are not sure of how to undertake repairs and how to 
finance them in the future’ (2009, p. 7). 

Of the studies describing interventions that did not include the provision of technical assistance: 

 Barakat and Zyck note that even though ‘relatively substantial amounts of assistance 
were provided in a timely manner, the lack of technical assistance meant that homes 
were built without regard to technical standards and without due caution to threats posed 
by earthquakes and renewed conflict’ (2011, p. 150). 

 DiPretoro reports that ‘beneficiaries were required to purchase a minimum of 24 
hurricane straps at the merchant’ (2010, p. 5). At the time of the assessment, 60 percent 
of respondents had used the hurricane straps, while ‘those who have not yet used them... 
have them on-site, recognize their usefulness and indicated plans to install them prior to 
the start of the next hurricane season’ (ibid). Thus while technical assistance was not 
provided, the use of hurricane strapping was encouraged through conditions of the 
financial assistance provided. 
 

What non-household-level outcomes did the studies measure? 

Because the research question focused on household-level outcomes, the research team did not systematically 
collect data on community- or larger-scale outcomes of interventions supporting shelter self-recovery. However, 
a number of community-level outcomes were identified in the documents. For example: 

 Several studies report effects on the strength of relationships between community members (social capital). 
These typically resulted from the processes of beneficiary selection and community engagement. Positive 
effects were described as strengthening ‘social trust’, ‘collective confidence’ and ‘solidarity’ (Cukur et al., 
2005) or improving ‘community relations’ (van Dijk, 2012). Other authors note some increased ‘internal 
tensions and divisions in the community’ (Samuel Hall, 2012) or ‘disputes, tensions and sometimes abuses of 
power’ (Aysan et al., 2007). 

 Two studies specifically comment on the integration of returnees into the local community. Samuel Hall noted 
that ‘there is little evidence of difficulties in integrating into the local community’ (2012, p. 82). Cukur et al. 
reported that while the intervention had physically brought communities back together ‘people are not living 
together, but rather side by side’ (2005, pp. x–xi).  

 A number of studies note effects on the local building industry. For example, van Leersum (2011) reports 
households’ level of confidence in the ability of artisans to apply safer construction techniques in 
reconstruction. Barakat et al. highlighted that delays in the disbursement of financial assistance to households 
had wider implications for construction workers or material suppliers (2008, p. 88). 

 Some studies comment on behavioural changes at community level. For example, Samuel Hall notes that ‘the 
programme had a sort of ‘domino effect’ on the living condition of the rest of the community by raising the 
standards in housing or in hygiene’ (2012, pp. 111–112). 

 

53
 This included training on construction (54 percent), maintenance (33 percent), procurement (26 percent) and hygiene promotion  

(20 percent) (Samuel Hall, 2012); numbers rounded up or down to nearest percent. 
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Figure 6.2: Summary of effects reported in the studies (listed alphabetically) 
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Aysan, 2008 – – – N – – 

Barakat and Zyck, 2011 – – – N – O 

CARE International UK, 2015 P P P – P P 

Catholic Relief Services, 2010 – P P – – – 

Corsellis and Sweetnam, 2014 – P O – – O 

Cukur et al., 2005 P P O – P - 

DiPretoro, 2010 P - - – – P 

Samuel Hall, 2012 P P P P/N – O 

Skat, 2009 P - N – – O 

van Dijk, 2012 P P P P O - 

van Leersum and Arora, 2011 P P – – – P 

Note: P indicates the study notes the intervention had a positive effect on this outcome;  
N indicates a negative effect; and O that the study specifically notes no effect. 

What indicators did the studies use to measure effects? 

Nine of the included studies explicitly aim to report on the effects of humanitarian interventions supporting shelter 
self-recovery. One is an ‘impact assessment’ (van Dijk, 2012), five structure findings around the Organisation for 
Economic Cooperation and Development (OECD) Development Assistance Committee (DAC) criteria and thus 
include sections on ‘impact’ (Aysan, 2008; CARE International UK, 2015; CRS, 2010; Cukur et al., 2005; Skat, 
2009) while three have bespoke structures with ‘impact’ sections (Barakat and Zyck, 2011; Corsellis and 
Sweetnam, 2014; DiPretoro, 2010). However, there is little commonality within the studies in terms of the 
research methods or indicators used to identify effects, or even how effects were separated from activities and 
outputs. Based on analysis of the included studies, the research team suggests that the following indicators may 
be useful in future studies researching the effects of humanitarian interventions supporting shelter self-recovery. 

The number or percentage of households indicating their dignity and self-confidence has increased as a result 
of the intervention. For example, van Dijk asked beneficiaries ‘How did the [intervention] influence your life [in 
terms of independence]?’ (2012, p. 24) and then compared their answers with a control group. 

The number or percentage of households indicating their perception of safety and security has increased as a 
result of the intervention. For example, CARE International UK asked beneficiaries to rate their safety and 
security on a scale of 1 (very poor) to 5 (very good) before and immediately after the crisis and at the time of the 
survey. Interviewees were also ‘asked whether they thought the changes in their situation were fully, partially or 
not due to the shelter assistance they had received’ (2015, pp. 26–27). 

The number or percentage of households indicating their incomes or livelihoods have improved as a result of 
the intervention. For example, van Dijk asked beneficiaries ‘How many sources of income does this household 
have?’ ‘From all the sources of income together how much does this household earn per month?’, ‘Is the income 
sufficient for the basic needs of this family?’, ‘How do you value your household’s economic independence?’ and 
‘Does anyone in the family have a bank account?’ (2012, pp. 36–37). The answers of beneficiaries were then 
compared with those in a control group. 

The number or percentage of households indicating their assets have increased as a result of the intervention. For 
example, van Dijk created a wealth index that compared household ownership of assets between the intervention 
and control group. Assets identified as suitable for comparison included bicycles, refrigerators, mobile phones, 
televisions, sound systems, DVD players, living room furniture, sofas and ‘ventilators’ (2012, pp. 39–40). 

The number or percentage of households indicating their debts have increased as a result of the intervention. 
For example, Barakat et al. asked interviewees ‘Were you required to take out a loan to pay for house repairs?’ 
(2008, p. 96). 

The number or percentage of households indicating that their physical and mental health has improved as a 
result of the intervention. For example, van Dijk asked beneficiaries whether, within the last year, they had 
experienced sickness, needed a doctor or needed hospital care. The answers of beneficiaries were then 
compared with those in a control group (2012, p. 41). 

The number or percentage of households indicating that their knowledge of safer construction techniques 
has improved as a result of the intervention. For example, van Leersum asked interviewees ‘Do you feel 
confident about using [seismic-resistant techniques] again in the future?’ (2009, p. 113). 



7 RESULTS: EFFICIENCY 

This section of the report addresses research question two: What factors helped or 
hindered the implementation of interventions supporting populations’ own shelter 
self-recovery processes following humanitarian crises? 

7.1 WHAT FACTORS THAT HELPED OR HINDERED 
PROGRAMME IMPLEMENTATION DID THE STUDIES 
IDENTIFY?  

The studies identify 16 main factors that helped or hindered the implementation of 
interventions supporting populations’ own shelter self-recovery processes following 
humanitarian crises. These have been categorized as household factors, programme factors 
or contextual factors and are summarized in Figure 7.1. Further detail on the relationship 
between individual documents and each factor can be seen in Figure 7.5. Given the 
limitations of this evidence synthesis the results reported in this section should be interpreted 
with caution (see Appendix G for further details).

54
 In particular, please note: 

 The researchers only extracted data where authors explicitly note that a factor helped or 
hindered programme implementation. For example, if a study notes that there was 
inflation, but does not indicate that this helped/hindered programme implementation, or 
describe the effect the inflation had on the programme implementation, this has not been 
counted as this would have been assumptive (i.e. the researchers would have been 
assuming causal links).  

 ‘Supporting shelter self-recovery’ is defined as one intervention type, as the provision of 
one or a combination of material, financial and technical assistance. This was partly 
because one of the first decisions to be made when designing a ‘support for shelter self-
recovery’ programme is whether to support households through the provision of material 
and/or financial and/or technical assistance. Thus, it is considered that there are lessons 
to be learned through comparing the different approaches. However, it can be argued 
that these are in fact four different intervention types,

55
 and the comparison of 

heterogeneous programmes is a limitation.  

 The factors that helped or hindered are summaries of broad, descriptive texts. In many 
cases the documents reporting the factors that helped or hindered were not clearly 
operationalized or contained limited detail. For example, for factor 2: ‘Undertaking 
adequate initial assessments and regular monitoring’, none of the documents detail how 
frequently ‘regular monitoring’ should take place, but five documents do note that 
monitoring at various stages in the programme helps project delivery, for example by: 
‘identify[ing] strengths and weaknesses in the implementation of the programme’, 
allowing the programme to be adapted to ensure its ongoing relevance and 
appropriateness (Aysan, 2008; Samuel Hall, 2012, p. 63). Thus this factor is summarized 
by the research team as ‘regular’ monitoring. Further detail or definition is not possible to 
conclude from this synthesis (e.g. if monitoring should take place every week, every 
month, every two months). 

 

54
 The summary findings are presented in line with other reviews that included a range of study designs (mixed-methods, qualitative, 

quantitative), for example (Glenton et al., 2013; Oketch et al., 2014). The research team have not reported the summary findings in 
terms of the quality of the included studies because a) they vary significantly in their design and therefore it is not appropriate to directly 
compare them using a standard measure (such as number of participants in the study); b) the majority of the documents included in the 
review have significant gaps in their methodologies, restricting accurate disaggregation (e.g. into ‘medium’ or ‘high’ quality documents), 
and doing so would introduce an artificial distinction. Thus, while a preferred approach to evidence synthesis is to be able to weight 
findings of individual studies by strength of findings, in this review it was not feasible and ‘vote counting’, alongside a clear breakdown of 
findings (sections 6 and 7) and a detailed narrative on quality (Figure 4.3) was applied. 
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 These are: 1) Material, financial and technical assistance; 2) Financial assistance; 3) Technical and financial assistance; 4) Material 
and technical assistance. See Section 5.2 and Figures 5.2 and 5.3 for additional information. 



The effectiveness and efficiency of interventions supporting shelter self-recovery following humanitarian crises 46 

Figure 7.1: Summary of key findings on factors that helped or hindered the 
implementation of interventions supporting shelter-self-recovery following 
humanitarian crises 

Factor Level of certainty in the evidence 

Household factors: helps programme implementation 

1. The ability of 
households and 
communities to 
contribute skills, labour, 
materials or finance  

 Nine studies identify this as a factor that either helped or hindered programme 
implementation.  

 The documents describe interventions in several countries and in response to 
both natural disasters and complex emergencies. 

Programme factors: helps programme implementation 

2. Undertaking adequate 
initial assessments and 
regular monitoring 

 Eight documents identify this as a factor that helped programme 
implementation when adequate, or hindered implementation when not 
adequate. 

 The documents describe interventions in several countries and in response to 
both natural disasters and complex emergencies.  

3. Developing a clear 
and simple plan that is 
understood by all 
stakeholders 

 Four documents identify this as a factor that helped programme implementation 
when in place, or hindered implementation when not in place. 

 The documents describe interventions in Sri Lanka, Indonesia and the 
Philippines and in response to natural disasters and complex emergencies.  

4. Designing a 
programme that meets 
the changing needs of 
households and 
responds to the context 

 Seven documents identify this as a factor that helped programme 
implementation when adequate, or hindered implementation when not 
adequate. 

 The documents describe interventions in several countries and in response to 
both natural disasters and complex emergencies. 

5. Developing clear and 
simple beneficiary 
selection criteria and a 
transparent selection 
process 

 Seven documents identify this as a factor that helped programme 
implementation when adequate, or hindered implementation when not 
adequate. 

 The documents describe interventions in several countries and in response to 
both natural disasters and complex emergencies. 

6. Supporting 
coordinated community 
involvement and 
adequate two-way 
communication 

 Seven documents identify this as a factor that helped programme 
implementation when adequate, or hindered implementation when not 
adequate. 

 The documents describe interventions in several countries and in response to 
both natural disasters and complex emergencies. 

7. Delivering adequate 
financial, technical and 
material assistance 

 Nine documents identify this as a factor that helped programme implementation 
when adequate, or hindered implementation when not adequate. 

 The documents describe interventions in several countries and in response to 
both natural disasters and complex emergencies. 

Contextual factors: helps or hinders programme implementation 

8. The level of economic 
recovery and rate of 
inflation 

 Five documents identify this as a factor that either helped or hindered 
programme implementation. 

 The documents describe interventions in four countries and in response to both 
natural disasters and complex emergencies. 

9. The level of instability 
and armed conflict 

 Four documents identify this as a factor that either helped or hindered 
programme implementation. 

 The documents describe interventions in Bosnia and Herzegovina, Afghanistan 
and Sri Lanka in response to complex emergencies. 

10. The level of certainty 
over government 
policies 

 One document identifies this as a factor that hindered programme 
implementation. 

 This document describes interventions in Sri Lanka, in response to a complex 
emergency. 

11. The adequate 
number of programme 
staff with appropriate 
skills and experience  

 Five studies identify this as a factor that either helped or hindered programme 
implementation. 

 The studies describe interventions in Bosnia and Herzegovina, the Philippines, 
Pakistan and Sri Lanka and in response to both natural disasters and complex 
emergencies. 

12. The nature and 
strength of pre-existing 
relationships 

 Four documents identify this as a factor that either helped or hindered 
programme implementation. 

 The studies describe interventions in Indonesia, Belize, the Philippines and Sri 
Lanka and in response to both natural disasters and complex emergencies.  
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Factor Level of certainty in the evidence 

13. The level of abuse of 
power for private gain 
(corruption) 

 Five documents identify this as a factor that hindered programme 
implementation. 

 The documents describe interventions in several countries and in response to 
both natural disasters and complex emergencies. 

14. The availability of 
skilled and unskilled 
labour 

 Three documents identify this as a factor that either helped or hindered 
programme implementation. 

 The documents describe interventions in Indonesia in response to natural 
disasters and in Sri Lanka in response to a complex emergency.  

15. The accuracy of land 
ownership records and 
the availability of 
suitable land 

 Five documents identify this as a factor that either helped or hindered 
programme implementation. 

 The documents describe interventions in several countries and in response to 
complex emergencies.  

16. The accessibility or 
remoteness of 
households 

 Three documents identify this as a factor that either helped or hindered 
programme implementation. 

 The documents describe interventions in Pakistan, Sri Lanka and Afghanistan 
and in response to both natural disasters and complex emergencies. 

7.2 HOW DID THE FACTORS HELP OR HINDER 
PROGRAMME IMPLEMENTATION? 

Household factors 

1. The household’s ability to contribute skills, labour, materials or finance helps 
programme implementation. 

Certainty in the evidence: Nine documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in several countries and 
in response to both natural disasters and complex emergencies (see Figure 7.5 for further 
detail). 

Of the 11 studies, 10 report contribution in the form of skills/labour, materials or finance from 
the households in order to ‘complete’ their shelter (Figure 7.2).

56
 For example Cukur et al. 

observe: ’there is substantial evidence that the capacities, the capabilities, knowledge and 
skills of the people of the communities were recognized and that the programme drew benefit 
from them’ (2005, p. 125). Aysan and Cukur et al. both note that ‘people were traditionally 
involved in organising the building of their own dwellings’ (Aysan, 2008, p. 7) and that ‘most 
house owners have experience of construction activities’ (Cukur et al., 2005, p. 8). Equally, 
Skat reports that the ‘quality depended first mainly on the beneficiaries’ skills and experience in 
the building sector. If beneficiaries were masons or carpenters by profession, it was much 
easier for them to pay attention to adequate quality levels’ (2009, p. 30). 

Financial contributions included accessing bank credits, loans, selling or pawning assets 
(such as jewellery or livestock) (Aysan et al., 2007; Corsellis and Sweetnam, 2014; Cukur et 
al., 2005; Samuel Hall, 2012). These additional funds were used for paying for additional 
costs that were not planned for at the outset at the programme

57
 (Corsellis and Sweetnam, 

2014; Samuel Hall, 2012). 

Inability of households to contribute financially hindered programme implementation 
because it: 

 slowed the construction progress as ‘the cash grant amount was not enough to cover the 
full construction cost, and that… time [was] needed for saving more money or pooling 
family resources’ (CRS, 2010, p. 24) 

 

56
 While 10 studies reported household contributions, only 9 explicitly stated that this helped or hindered programme implementation. 

57
 ‘For example: one village was paying Pakistani Rupee (PKR)1,500 for mud to be delivered from 30km away, as they had local issues 

with salinity’ (Corsellis and Sweetnam, 2014, p. 38); households reported lack of sufficient access to water and a reliance on ‘costly’ 
alternative solutions (Samuel Hall, 2012, p. 27). 
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 meant that households ‘with fewer resources frequently lacked access to technical 
expertise and skilled builders’, thus impacting on the quality of construction (Barakat and 
Zyck, 2011, p. 150). 

Finally, use of salvaged material is also reported across four interventions, and is 
understood to help programme implementation by reducing costs (Corsellis and Sweetnam, 
2014; CRS, 2010; DiPretoro, 2010; van Leersum, 2009). 

Figure 7.2: Summary of included documents: household’s contribution of 
skills/labour, finance and/or materials (listed alphabetically) 

Document Skills/labour Finance Materials Details 

Aysan, 2008   ? 

‘Beneficiaries invested another US$1,000 to US$1,500 
from their own savings but mostly by pawning their 
jewellery with the Peoples Bank – a common practice 
of collateral in Sri Lanka – to complete and improve the 
house to a good level of finishing’ (2008, p. 19) 

Barakat and 
Zyck, 2011 

?  ? 

‘The ‘socioeconomically better off were able to dedicate 
savings and other resources to the process of housing 
reconstruction and frequently were able to contract 
skilled labourers and engineers’ (2011, p. 150) 

CARE 
International 
UK, 2015 

 ? ? 
‘In almost all cases the assistance was supplemented 
by recipients’ own resources so they could build a 
house appropriate to their needs’ (2015, p. 60) 

Catholic 
Relief 
Services, 
2010 

   

‘75% of respondents used salvaged materials from 
their damaged home’… ‘87% of respondents in the final 
evaluation spent the full cash grant or more on 
construction [74% spent more] (2010, p. 21) 

Corsellis 
and 
Sweetnam, 
2014 

   

Salvaged doors and roof beams... ‘43% said [the funds] 
were insufficient and said that they had... used savings, 
(often selling livestock) or took loans from their landlord 
to complete… construction, or to add doors and 
windows’ (2014, p. 38) 

Cukur et al., 
2005 

  X 

‘Only small amounts of building materials were 
recycled. The damage was almost total and most of 
what could be recycled had been recycled already’… 
‘In order to complete reconstruction work on time 
(formally three months) many informants able to do so, 
obtained a bank credit, while a few took loans’ (2005,  
p. 74) 

DiPretoro, 
2010 

? ?  

‘In some cases the funds provided were sufficient, 
when combined with the use of salvaged materials, to 
purchase enough materials to completely reconstruct a 
home’ (2010, p. 3) 

Samuel Hall, 
2012 

?  ? 

‘Almost all beneficiaries mentioned that they had to 
take up loans to cover labour costs and wall 
components. Additional costs were also necessary for 
buying stones for foundations and, depending on the 
availability of material in a given area, bricks, cement or 
clay’ (2012, p. 44) 

Skat, 2009 ?  ? 
‘In some cases to contribute with own private savings 
or additional loans’ (2009, p. 20) 

van Dijk, 
2012 

? ? ? 
Not stated 

van 
Leersum 
and Arora, 
2011 

?   

With ‘available resources, homeowners have been able 
to express their economic wealth by opting for a bigger 
house or a more sophisticated finish ‘ (van Leersum, 
2009, p. 55) 

Note:  indicates that the document mentions households contributed in the category indicated; X indicates the 
households are reported not to have contributed in the category indicated; and ? indicates the document does 
not mention whether or not households contributed in the category indicated. 
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Programme factors 

2. Undertaking adequate initial assessment to inform the programme design, as well 
as effective learning through regular monitoring of project activities, outputs and 
outcomes can help programme implementation.  

Certainty in the evidence: Eight documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in several countries and 
in response to both natural disasters and complex emergencies (see Figure 7.5 for further 
detail). 

Five studies identify that damage assessments were undertaken to determine eligibility of 
households and level of need (Aysan, 2008; Barakat and Zyck, 2011; CRS, 2010; DiPretoro, 
2010; Skat, 2009);

58
 CRS notes that programme staff undertook the initial surveys and this 

helped implementation because of the ‘technical value and for the personal relationships 
built as a result of the direct interaction’ (2010, p. 14). Two further studies identify a number 
of assessments that were helpful at the outset of the programme: ‘local needs’ (CARE 
International UK, 2015, p. 5), market assessments (CARE International UK, 2015; DiPretoro, 
2010) and ‘assessments [to] determine that there [is] the technical capacity to conduct basic 
repairs and construction at the household and community level’ (CARE International UK, 
2015; DiPretoro, 2010, p. 5). These assessments helped validate the relevance and 
appropriateness of the programme and avoid further harm to the affected population (CARE 
International UK, 2015; DiPretoro, 2010). In addition, as part of their lessons learned the 
studies highlight the value of undertaking ‘environmental impact assessments when 
undertaking construction programmes at scale’ (CARE International UK, 2015, p. 70), ‘risk 
assessment for all construction activities’ (CARE International UK, 2015, p. 71) and ‘natural 
disaster risks assessments [to inform shelter design]’ (Samuel Hall, 2012, p. 54). Also see 
Box ‘What health and safety construction risks were identified?’ (p. 50). 

Five studies identify one of the following monitoring activities as helpful: ‘official field and/or 
technical reports, evaluations and reviews’ (van Leersum and Arora, 2011, p. 260), ‘yearly 
reviews’ (Samuel Hall, 2012, p. 63) and ‘monitor[ing] the availability and prices of key goods 
and services’ (Aysan, 2008, p. 16; DiPretoro, 2010; Skat, 2009). As part of their lessons 
learned two studies also identify as helpful the value of ‘qualitative and analytical monitoring 
and reporting on impact and the process of implementation’ (Aysan et al., 2007, p. 24) and 
‘an appropriate outcome monitoring system’ (Skat, 2009, p. 50). This ongoing monitoring 
was helpful in ‘identify[ing] strengths and weaknesses in the implementation of the 
programme’, allowing the programme to be adapted to ensure its ongoing relevance and 
appropriateness (Aysan, 2008; Samuel Hall, 2012, p. 63) – also see factor 4. 

3. Developing a clear and simple plan that is understood by all stakeholders, that sets 
out roles and responsibilities and incorporates learning from previous programmes, 
helps programme implementation. 

Certainty in the evidence: Four documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in three countries and in 
response to both natural disasters and complex emergencies (see Figure 7.5 for further 
detail). 

Three studies identify that having a ‘clear strategy in place from the beginning [was] a very 
positive influence (CARE International UK, 2015, p. 52; Corsellis and Sweetnam, 2014; 
CRS, 2010) – this included vision/goals, methodology – as it helped: 

 make ‘expectations clear, both for CRS to implement and community members to support 
the program’ (CRS, 2010, p. 4) 

 give ‘clarity and direction to the response’ (CARE International UK, 2015, p. 52) 

 by ‘having a clear vision across senior actors such as DFID and IOM, the Cluster enabled 
the process and technology to be effective within the… programme’ (Corsellis and 
Sweetnam, 2014, p. 51). 
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 See factor 5 (beneficiary selection) and factor 13 (corruption) for further discussion of damage assessments.  
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Learning from previous interventions, their successes and their challenges, is also reported 
to have ‘improved the efficacy of the programme’ (Corsellis and Sweetnam, 2014, p. 52); 
with Aysan noting that ‘limited learning’ from earlier programmes was a ‘weakness’ (Aysan et 
al., 2007, p. 37). 

In particular, when partnerships were formed to implement programmes, the studies report 
the importance of precisely defining respective roles and responsibilities for each partner 
from the beginning (Aysan et al., 2007; CRS, 2010; Skat, 2009). Aysan et al. report that the 
lack of adequately defined roles hindered programme implementation because ‘staff in the 
field offices [were] in the difficult position of having to determine and negotiate their 
responsibilities… with limited guidance or authority to successfully influence policy or 
practice’ (Aysan et al., 2007, p. 32). 
 

What health and safety construction risks were identified? 

Implementing agencies have a responsibility to ensure that adequate assessments of health and safety 
risks and appropriate mitigation measures are in place. This is not identified as a factor because the 
studies do not explicitly state how this helped or hindered programme implementation. However, there 
are clear links with factors 2 and 15. 

Two of the studies identify occasions when homeowners were injured as a result of their involvement in the 
construction process. Corsellis and Sweetnam note that there were ‘three instances reported to us of children and 
women going sick or injured when using lime…none of the injuries were long term’ (2014, p. 44). In addition, ‘there 
was… one report of a fall [from the roof] and one woman was reported to have injured herself badly when digging 
mud’ (ibid). CARE International UK also identifies that the ‘accident rate appears to be reasonably high… [with] 
reports of cuts, stepping on nails and trips and slips. In the 15 barangays [(small districts)] visited, there were four 
accidents mentioned which were potentially life-or livelihood-threatening (falls from height or serious cuts), two of 
which had serious outcomes requiring hospitalization or affecting the victim’s ability to work’ (2015, p. 48).  

In one of the supporting documents – Ferretti and Ashmore – there is also an account of a beneficiary building a 
wall on foundations that were ‘not yet dried-up’, which led to the collapse of a wall provoking the death of two 
children in a neighbouring house (2010, p. 17). 

These accounts of injury or even death as a result of households’ involvement in the construction process is 
directly in contrast to the Sphere standards Protection Principle 1: ‘Avoid exposing people to further harm as a 
result of your actions’ (The Sphere Project, 2011). In all three studies mentioned in this box there were some 
measures in place to manage some of the risks: 

 personal protective equipment was supplied to reduce the risk of working with lime (Corsellis and Sweetnam, 
2014) 

 distribution of leaflets with advice on staying safe while doing construction work (CARE International UK, 
2015) 

 the owner of the home where the wall collapsed had been advised of the risks by the implementing agency 
(Ferretti and Ashmore, 2010). 

However, given the accounts of injuries or death detailed in the studies there is room for significant improvement. 
Improved assessments and ongoing monitoring of health and safety risks should inform the provision of the 
technical assistance required to best manage the risks associated with construction by homeowners. 

4. Insufficient flexibility in programme design hinders programme implementation 
because the programme does not meet the changing needs of targeted households or 
respond to changes in the contextual factors. 

Certainty in the evidence: Seven documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in several countries in 
response to both natural disasters and complex emergencies (see Figure 7.5 for further detail). 

A ‘one-size-fits all’ approach is noted as hindering programme implementation because 
households with additional requirements (greater transport costs, larger families, local 
hazards requiring more complex technical design solutions, such as slopes or flooding) do 
not receive adequate financial, material or technical support, and need to find funds through 
alternative means (such as selling assets) to ‘complete’ their shelters (Aysan et al., 2007; 
CARE International UK, 2015; Corsellis and Sweetnam, 2014). Also see Box ‘How did the 
programmes adapt to urban contexts?’ (p. 51). 

Five of the studies provide examples of flexibility in programming to better support local need: 

 diverting funds to support vulnerable households without land tenure (Aysan, 2008)  

 initiating additional financial assistance paid to each household ('top ups') (Aysan, 2008; 
CARE International UK, 2015) 



The effectiveness and efficiency of interventions supporting shelter self-recovery following humanitarian crises 51 

 continually readjusting training and awareness raising activities (van Leersum and Arora, 
2011) 

 ‘not specifying a single desired construction standard in the strategy document… [and 
promoting a] a range of “locally-known” technologies’ (van Leersum and Arora, 2011, p. 
258) 

 supplementing housing recovery policies and programmes with longer-term livelihood 
recovery strategies (CARE International UK, 2015; Cukur et al., 2005; Skat, 2009). 
 

How did the programmes adapt to urban contexts? 

Three studies provide useful insights into the adaptation of interventions supporting shelter self-recovery to 
urban contexts. 

Cukur et al. describe the application of a ‘modified self-help’ approach in a suburb of Sarajevo where the majority 
of housing was apartment buildings (2005, pp. 72–73). The implementing organization renovated the building 
exterior and installed services. Households were then provided with construction materials and kitchen and 
bathroom fittings and were responsible for renovation of apartment interiors themselves. Apartments not being 
renovated were sealed with timber shutters, while in buildings to which more than 75 percent of occupiers 
returned, the implementing organization also reconstructed stairways and facades. 

In the Philippines, CARE International UK found that households were less satisfied with the quality of 
reconstructed houses in peri-urban areas because ‘previously houses had been largely built of concrete blocks, 
and the new timber houses were not seen to be as strong, or as durable’ (2015, p. 45). The organization’s 
‘roving teams’ of carpenters providing technical assistance also ‘found it more difficult to commit the time [in peri-
urban areas] as it meant giving up on time spent earning money’ (2015, p. 47). 

Samuel Hall reports that households in urban areas in Afghanistan ‘often had to adapt the design of their 
shelters to the size and shape of the land plot they occupy’ (2012, p. 38). The implementing organization 
developed several different packages of shelter assistance to suit different conditions. The ‘one-room shelter’ 
model was more popular in urban areas as it ‘allows upgrading or expanding of shelters that already house 
displaced family members, who opt for living with host families. It also fits more realistically with the more limited 
space available in urban areas compared to returnee townships or rural areas’ (2012, p. 29). 

Urban households in Afghanistan were also significantly less satisfied with the assistance they received than were 
households in peri-urban or rural areas as there was a ‘clear expectations gap between what the shelter programme 
offers and urban household needs’ (Samuel Hall, 2012, p. 35). Urban households were more critical of the quantity 
and quality of the materials and technical assistance provided. This was because the materials provided ‘often do 
not match the quality available on the local market’ (2012, p. 43). Additionally, ‘unskilled and skilled labour is easier 
to come by in urban areas’ (ibid) and households living in urban areas were more likely to receive training (2012,  
p. 56). Yet, urban households felt they lacked the technical knowledge to build or supervise the construction of their 
shelters ‘due to the different landscape and requirements of urban shelter construction’ (2012, p. 43). 

5. Developing clear and simple beneficiary selection criteria that is supported by a 
transparent process to compile and verify the beneficiary list can help programme 
implementation 

Certainty in the evidence: Seven documents identify this as a factor that helped or 
hindered programme implementation. The documents describe interventions in several 
countries and in response to both natural disasters and complex emergencies (see Figure 
7.5 for further detail). 

Across all 11 documents beneficiary selection criteria is underpinned by one or more of the 
following (also see Figure 7.3 for further details): 

 level of vulnerability (households were eligible for support if they met the selection criteria 
that defined vulnerability) 

 damage or loss of previous house (households were eligible for support if their homes 
had been damaged or destroyed) 

 ownership or secure tenure of land on which to build (households were eligible for 
support if they had proof of land ownership or tenure). 

In most instances the beneficiary selection criteria were developed by the implementing 
agency to align with broader government policy (such as Aysan, 2008; Barakat and Zyck, 
2011) or with the organization’s mandate to support the most vulnerable (such as CARE 
International UK, 2015). In one instance, the selection criteria was developed by the ‘Village 
Committee’, who were then responsible for ‘select[ing] beneficiaries' and deal[ing] with the 
local… authorities’ (Cukur et al., 2005, p. 40). This was identified as having a positive 
outcome as it ‘strengthened social trust, collective powers and self-esteem’ (ibid). The 
implementing agency or government, or a community committee then compiled the 
beneficiary list. See Figure 7.3 for further details. 
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Finally, five of the studies (Aysan et al., 2007; CARE International UK, 2015; CRS, 2010; 
Cukur et al., 2005; DiPretoro, 2010) identify the importance of ‘transparency’ in the 
beneficiary selection process, which can be supported by ‘simple’ criteria (Aysan et al., 
2007) and verification by the wider community – either in meetings or through public display 
– helped project implementation by providing ‘a transparent way for the community to learn 
about and have input into the program while mitigating the chances for exclusion and related 
complaints' (DiPretoro, 2010, p. 8). Challenges related to a ‘non- transparent’ process are 
reported by Samuel Hall for example in instances where, there was a ‘single focus on 
community leaders’ to identify beneficiaries, with limited broader community involvement 
(2012, p. 69). This hindered programme implementation due to the ‘potential interference of 
nepotism and/or corruption’ (ibid) and reduced the effectiveness of reaching vulnerable 
members in a community. This is echoed by Aysan et al. who note that ‘disputes, tensions 
and sometimes abuses of power’ arose from the beneficiary selection process, specifically in 
this instance in assessment of the level of damage to the existing house (2007, p. 18). For 
further information, see factor 13 (corruption).  

Figure 7.3: Summary of included documents: Beneficiary selection (listed 
alphabetically) 

Document What was the basis of 
eligibility? 

Was there a damage 
assessment? 

Who compiled beneficiary 
list? 

Aysan, 2008 Damage to home 
(secure land) 

Yes Implementing agencies 

Barakat and Zyck, 2011 Damage to home 
(secure land) 

Yes Unclear 

CARE International UK, 
2015 

Level of vulnerability No Community ‘beneficiary 
selection committee’; verified 
by community (meeting) 

Catholic Relief 
Services, 2010 

Damage to home Yes Implementing agency 
(supported by community 
committee); verified by 
community (publically 
displayed) 

Corsellis and 
Sweetnam, 2014 

Damage to home and 
level of vulnerability 

Not clear Not clear 

Cukur et al., 2005 Varied Varied Varied e.g. in Grapska the 
‘Village Committee’; verified 
by community  

DiPretoro, 2010 Not clear Yes Not clear;
59

 verified by 
community (meeting) 

Samuel Hall, 2012 Level of vulnerability 
(secure land) 

No (not rapid on-set) Not clear 

Skat, 2009 Damage to home 
(secure land) 

Yes Government  

van Dijk, 2012 Not clear No (not rapid on-set) Not clear 

van Leersum and 
Arora, 2011 

Damage to home 
(secure land?) 

Yes Implementing agency 

6. Supporting coordinated community involvement and ensuring adequate two-way 
communication between the implementing agency and the households or community 
can help programme implementation. 

Certainty in the evidence: Seven documents identify this as a factor that helped or 
hindered programme implementation. The documents describe interventions in several 
countries in response to both natural disasters and complex emergencies (see Figure 7.5 for 
further detail). 
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 The document notes that ‘The program used community based targeting; working through village chairpersons’, but does not explicitly 

state who compiled the beneficiary list (DiPretoro, 2010). 
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Supporting coordinated community involvement is discussed in six of the studies, and 
includes building on existing community structures (Aspin, 2010), delivering training (Skat, 
2009; van Dijk, 2012) and forming community groups – named ‘pondok’ committees (CRS, 
2010), community development committees (Skat, 2009), village committees (Cukur et al., 
2005) or new village reconstruction committees (van Leersum and Arora, 2011). In particular 
the committees helped support ‘coordination and communication’ with the wider community 
(CRS, 2010, p. 12), speeded up the process (ibid), supported resolution of issues (Corsellis 
and Sweetnam, 2014), presented an opportunity for 'harnessing local knowledge' (van 
Leersum and Arora, 2011) and essentially represented a strong community ‘partner’ to 
increase the effectiveness of programme delivery (Skat, 2009). Engaging with traditional 
community cooperation mechanisms (e.g. bayanihan, Philippines; ashar, Afghanistan) is 
reported to help project delivery, especially supporting the most vulnerable (CARE 
International UK, 2015; Corsellis and Sweetnam, 2014; Samuel Hall, 2012); however, the 
sources note it was not accepted in all communities.  

Various two-way communication mechanisms between the implementing agency and 
households are noted in the documents: 

 helplines and community facilitators in the field (Aspin, 2010) 

 24-hour hotline with a phone number, posted in a central location, which community 
members could call to provide feedback or submit complaints (CRS, 2010) 

 business cards, posters and a toll-free phone number (Corsellis and Sweetnam, 2014) 

 suggestion boxes (CARE International UK, 2015) 

 discussions with community committees or implementing agency staff during site visits 
(CARE International UK, 2015; Corsellis and Sweetnam, 2014; CRS, 2010). 

Despite the different communication options, a number of studies note that households 
typically ‘defaulted’ to face-to-face discussions (CARE International UK, 2015; Corsellis and 
Sweetnam, 2014; CRS, 2010). Furthermore as part of their lessons learned Barakat et al. 
note that low-tech methods of communication such as ‘information boards would have been 
beneficial’ (2008, p. 42) and this is mirrored by Aysan et al. who identifies as a lesson 
learned the value of communicating using ‘pamphlets and notices, large exhibits and boards 
explaining the project and its progress’ (Aysan et al., 2007, p. 21).  

When two-way communication was not adequate, two documents note that this hindered 
programme implementation by leading to beneficiary confusion (Barakat et al., 2008; van 
Leersum and Arora, 2011) and ‘inflated perceptions of corruption' (Barakat et al., 2008, p. 44). 

7. Delivering adequate financial, technical and/or material assistance that meets the 
needs of households and is suited to the context helps programme implementation. 

Certainty in the evidence: Nine documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in several countries and 
in response to both natural disasters and complex emergencies (see Figure 7.5 for further 
detail). 

Interventions delivered one or a combination of material, technical and/or financial 
assistance (see 5.1 and Figure 5.2 in Section 5).  

Financial assistance: Six of the interventions distributed financial assistance in instalments; 
this represents all five of the programmes that provided financial and technical assistance 
(Aysan, 2008; Corsellis and Sweetnam, 2014; CRS, 2010; Skat, 2009; van Leersum and 
Arora, 2011) and one of the interventions that provided financial assistance only (Barakat et 
al., 2008).

60
 For all the interventions that provided financial and technical assistance, 

payment of the next instalment was linked to inspection of progress and completion of the 
individual household and/or all the shelters in a community up to a certain level. CRS (2010), 
van Leersum (2011), Aysan et al. (2007) and Corsellis and Sweetnam (2014) all note that 
this helped programme implementation; for example by ‘ensur[ing] that people spent the 
money provided on the rebuilding process’ (Aysan et al., 2007, p. 23) and ‘realizing high-
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 The study reports that the majority of donors/implementing agencies providing financial assistance delivered it in instalments, this is 

with the notable exception of Jihad al Bina’a, who delivered it as a one-off payment. 
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quality housing’ (van Leersum, 2009, p. 78). However, the studies also report on challenges 
associated with these inspections associated with capacity of staff (see factor 11) and 
corruption (see factor 10).  

Three studies report challenges related to inadequate levels of funding that resulted in 
incomplete shelters (Aysan, 2008), ‘inappropriate’ modification and lower-quality 
construction’ (van Leersum and Arora, 2011) or necessitating households contributing 
additional funds to make up the shortfall (CRS, 2010) – see also factor 7. Conversely, 
Corsellis and Sweetnam note ‘the size of the grant was set at a correct level for the majority 
of beneficiaries to be able to construct a shelter’ (2014, p. 52). 

Technical assistance: Three programmes that delivered technical assistance alongside 
material and/or financial assistance report that it helped contribute to improved construction 
quality (CARE International UK, 2015; CRS, 2010; Skat, 2009). In particular it is noted that 
site visits and practical hands-on/on-the-job training was ‘effective’ or the most ‘liked’ 
(Corsellis and Sweetnam, 2014, p. 43; van Leersum and Arora, 2011, p. 260). Conversely, 
both of the interventions that provided only financial assistance identified a need for 
complementary technical support. For example, Barakat and Zyck highlight that ‘the lack of 
technical assistance meant that homes were built without regard to technical standards and 
without due caution to threats posed by earthquakes and renewed conflict’ (2011, p. 150); 
equally DiPretero reports that from his research ‘72 percent of families could have used 
more information and/or training about ways to make their home more hurricane resistant… 
[highlighting] the need to provide appropriate technical assistance in cash for shelter 
programs’ (2010, p. 6). 

The level of technical assistance required by each household varied significantly and is 
noted as being dependant on or linked to: 

 the degree of household dependence on skilled labour to construct their shelters; for 
example ‘those who hired all skilled labour were generally disinterested in technical 
assistance’ (CRS, 2010, p. 15) 

 exposure to hazards (Aysan, 2008; Barakat et al., 2008; DiPretoro, 2010); for example 
where ‘disasters risk is high and frequent… [there is greater need for] stronger technical 
support and closer monitoring to ensure safer reconstruction’ (Aysan, 2008, p. 9) 

 The level of existing knowledge; for example where women were traditionally less 
involved in construction it was noted that ‘they’d have liked to be able to attend more 
training, and it would have enabled them to take a more active role in decision making 
and construction (CARE International UK, 2015, p. 47) 

In particular Aysan et al. note that when delivering financial and technical assistance 
together, ’direct inspection of the progress, with construction and technical advice to 
beneficiaries… [and with payment] linked to the four instalments also had a positive impact 
on the quality of construction (2007, p. 23).

61
 This is supported by CRS (2010) and Corsellis 

and Sweetnam (2014), who identify that it was necessary for the whole community to have 
completed construction to a defined level in order to be eligible for the next payment 
instalment. This approach is reported to help programme implementation as it supported 
vulnerable households to complete their shelters and ‘kept beneficiary accountability high 
and led to high rates of success’ (CRS, 2010, p. 4). 

Material assistance: Four programmes provided materials and/or tools alongside technical 
assistance (Cukur et al., 2005; van Dijk, 2012) or technical and financial assistance (CARE 
International UK, 2015; Samuel Hall, 2012). 

Key to the success of programmes providing material assistance was the quantity, quality 
and appropriateness of the materials provided. Households interviewed in the Philippines 
rated the quality and usefulness of the materials they received highly. Consequently, none of 
the materials had been sold or exchanged while just one family had given the materials 
away (CARE International UK, 2015). While satisfied with the materials they received in 
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 Technical assistance was delivered in later stages of the programme: ‘The recognition of this shortcoming led to the establishment of 

regional technical offices by the UN Human Settlements Programme (UN-Habitat). Covering only 8 percent of southern Lebanon’s 
communities from late 2007 onwards, at which point the vast majority of the population in southern Lebanon had begun if not yet 
completed housing rehabilitation, their impact was limited (Barakat and Zyck, 2011, p. 144). 
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general, households in Afghanistan were less satisfied with the iron doors and window 
frames. ‘Both are inadaptable to the weather conditions (heat or cold) and subject to rust and 
deformation. [Thus] whenever their economic situation allowed it, beneficiaries removed iron 
frames to replace them with wooden ones’ (Samuel Hall, 2012, p. 34). 

In the programmes providing both material and financial assistance, the implementing 
agency provided specific items that were not available or affordable to beneficiaries in local 
markets. In Afghanistan these were I-beams, T-beams and ceiling bricks (Samuel Hall, 
2012) while in the Philippines the ‘high quality CGI [corrugated galvanised iron] sheets were 
extremely popular’ (CARE International UK, 2015, p. 38). The combination of material and 
financial assistance was noted to be ‘both popular and effective, allowing stronger 
reconstruction and giving people a high degree of control over their own recovery’ (CARE 
International UK, 2015, p. 64). 

When providing a combination of assistance (for example construction materials, tools and 
cash) the sequencing of distribution was an important factor in successful implementation. 
CARE International UK report that lack of access to tools delayed construction progress as 
‘people had to wait and borrow tools when they became available’ from other community 
members (CARE International UK, 2015, pp. 44–45). Similarly, in communities where cash 
assistance was distributed later than the materials, beneficiaries reported that they had to 
wait before they could use the materials (CARE International UK, 2015). 
 

What issues did the studies raise about vulnerability and gender? 

Vulnerable households are at a greater disadvantage than non-vulnerable households when involved in 
shelter-self recovery programmes; the standard ‘package of assistance’ may not meet their needs. This 
is a cross-cutting issue with links to factor 3, factor 4 and factor 13. 

Five of the studies identify that vulnerable households were at a greater disadvantage than others when involved 
in shelter self-recovery programmes – these include single elderly people, households with family members with 
disabilities, female-headed households and those on low incomes. Examples of disadvantages for vulnerable 
households provided include:  

 access to skilled and unskilled labour: Vulnerable households had more problems in all areas ‘except for 
the timely delivery of materials… [in particular] problems with [accessing] unskilled and skilled labour’ 
(Samuel Hall, 2012, p. 42; also Barakat and Zyck, 2011). 

 greater vulnerability to inflation: Vulnerable households ‘given their inability to purchase materials prior to 
starting reconstruction, were the most likely to have been affected by inflation in the price of construction 
materials’ (Barakat and Zyck, 2011, p. 150). 

 challenges managing funds: Poorer households noted they had experienced difficulties in managing the 
money they received from the financial grant. They were not used to handling a large amount of money and 
they were ‘overwhelmed by the huge task to handle funds and organize house construction’ (Skat, 2009,  
p. 6). 

Specific gender disadvantages reported for female-headed households include: 

 access to tools based on prior ownership: ‘it was noted by some women that not having tools meant they 
were not able to do construction for themselves, and were dependent on carpenters’ (CARE International UK, 
2015, p. 46). 

 increased costs associated with paying for additional labour: Some female-headed households found 
‘that they had to hire greater amounts of casual labour to build their house because they had less of their own 
labour to provide and this was an additional cost’ (Aysan et al., 2007, p. 18). 

 poor quality materials and construction: Skat noted that women flagged that ‘they were cheated by 
material suppliers with bad quality material and too high prices... [because] In most cases, female 
beneficiaries did not have the skills and capacities to supervise the construction site and to check quality 
(2009, p. 24). 

 training not inclusive of women: ‘many women expressed a desire to receive technical training, but the 
programme concentrated the training on carpenters and roving team members, which excluded many of the 
women’ (CARE International UK, 2015, p. 59). 

A number of the studies discuss wider community support (CARE International UK, 2015; Corsellis and 
Sweetnam, 2014; CRS, 2010) or support from (typically male) relatives or friends (Aysan et al., 2007; Skat, 
2009) and flag this as a valuable support for vulnerable households to overcome the disadvantages identified. 
However, when targeted support for more vulnerable households is not built into the programme – for example 
paying instalments on ‘community completion’ – Aysan et al. highlight that support to vulnerable households ‘was 
not universal and depended on the social networks of people’ (2007, p. 18). Provision of additional assistance to 
vulnerable households during the construction process may be necessary if the standard approach does not 
meet their need (CARE International UK, 2015; Samuel Hall, 2012). 
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Contextual factors 

8. Low levels of household and market economic recovery and high rates of inflation 
can hinder programme implementation. 

Certainty in the evidence: Five documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in several countries and 
in response to both natural disasters and complex emergencies (see Figure 7.5 for further 
detail). 

High rates of inflation and high demand for materials are highlighted in four studies as 
hindering programme implementation because they resulted in increasing prices for 
transport, building materials and skilled labour, leading to incomplete houses or lower quality 
construction as the original level of financial assistance provided by the agency was 
insufficient (Aysan, 2008, p. 12; Barakat and Zyck, 2011; Corsellis and Sweetnam, 2014; 
van Leersum and Arora, 2011). The studies report significant increased costs of 
construction, for example where construction costs have ‘almost doubled since the start of 
reconstruction’ (Aysan et al., 2007, p. 5). Such an extreme price hike was also noted by 
Barakat and Zyck, the ‘price of steel, for example, rose from US$605 per tonne immediately 
prior to the conflict to US$1,166’ approximately two years later (2011, p. 151). 

Conversely, a well-functioning market with the ability for supply to meet demand can help 
programme implementation because, as Aspin reports, construction materials and labour are 
available at ‘relatively stable prices’ (2010, p. 11). 

Finally, the level of economic recovery of the individual household is identified as a factor in 
three documents: households without adequate income may spend funding provided for 
shelter on more urgent priorities such as food, medicine or household items thus hindering 
the programme by affecting the quality and the number of ‘complete’ shelters (CARE 
International UK, 2015; Samuel Hall, 2012; Skat, 2009). 

9. High levels of instability and armed conflict can hinder programme implementation. 

Certainty in the evidence: Four documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in Bosnia and 
Herzegovina, Afghanistan and Sri Lanka in response to complex emergencies (see Figure 
7.5 for further detail). 

Armed conflict or instability hindered programme delivery in the two projects implemented in 
the north-eastern provinces of Sri Lanka (Aysan, 2008; Skat, 2009), as well as in 
Afghanistan (Samuel Hall, 2012). Aysan reported that the conflict both interrupted the 
programme in some locations, and slowed down progress in others (2008). Specific 
challenges hindering programme implementation included material and labour shortages 
(Aysan, 2008; Skat, 2009) difficulty getting to banks (Aysan, 2008), increased material costs 
(Skat, 2009), shortage of available (qualified) staff (ibid), staff needing to be evacuated 
(Aysan, 2008) and restrictions on 'proper monitoring' and therefore the 'visibility over the 
programme' (Samuel Hall, 2012, p. 139). 

Equally Cukur et al. note the value of a secure environment, in particular the role of the 
stabilization force in Bosnia and Herzegovina (SFOR) and its 24-hour surveillance during the 
initial stages of reconstruction; because 'without SFOR Grapska would not have been rebuilt, 
it would have been too dangerous' (2005, p. 24). 

10. Low levels of certainty over government policies can hinder programme 
implementation.  

Certainty in the evidence: Only one document identifies this as a factor that helped or 
hindered programme implementation. The document describes an intervention in Sri Lanka 
in response to a complex emergency (see Figure 7.5 for further detail). 

Aysan (2008) reports that limited certainty in government policy – specifically related to 
coastal land that is considered higher risk for flooding or future tsunamis and may result in 
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restrictions in construction (‘buffer-zones’) and additional funding provided to households 
(‘top-ups’) – can hinder programme implementation because: 

 it can cause ‘delays in the delivery of support for housing’ as implementing agencies wait 
for government bodies to confirm policies (Aysan, 2008, p. 12) 

 some households receive multiple forms of assistance, thus duplicating efforts and 
inefficiently allocating resources (Aysan et al., 2007). 

11. Inadequate numbers of staff with appropriate levels of skills and experience 
hinders programme implementation.  

Certainty in the evidence: Five documents identify this as a factor that helped or hindered 
programme implementation. The studies describe interventions in Bosnia and Herzegovina, 
the Philippines, Pakistan and Sri Lanka and in response to natural disasters and complex 
emergencies (see Figure 7.5 for further detail). 

Inadequate numbers of staff (technical support, community mobilization or coordination, 
programme management, specialist procurement) is reported across four of the 
interventions (Aysan et al., 2007; CARE International UK, 2015; Skat, 2009; van Leersum, 
2009). The studies note two key reasons why programme implementation was hindered, 
firstly as a result of delayed inspections of construction quality when funds are distributed in 
instalments (Aysan et al., 2007; van Leersum and Arora, 2011); which when coupled with 
rapid inflation and labour shortages ‘created difficulties for beneficiaries who were unable to 
keep skilled labourers, and were grappling with rising prices for materials therefore 
sometimes having to take out loans in order to keep work moving’ (Aysan et al., 2007, p. 22). 
Secondly, delayed delivery of training and other forms of technical assistance meant that 
assistance was not ‘in line with the pace of reconstruction’ leading to ‘ambiguity about 
seismic-resistance compliance of built houses’, and ultimately impacting on construction 
quality (van Leersum and Arora, 2011, pp. 261–263). 

12. Positive pre-existing in-country relationships with government agencies, 
implementing partners and building materials suppliers can help programme delivery. 

Certainty in the evidence: Four documents identify this as a factor that helped or hindered 
programme implementation. The studies describe interventions in Indonesia, Belize, the 
Philippines and Sri Lanka, in response to natural disasters and a complex emergency (see 
Figure 7.5 for further detail). 

The documents note that pre-existing relationships between the implementing agency and 
the government (Skat, 2009), with local implementing partners (CARE International UK, 
2015) or building supplies and hardware stores (DiPretoro, 2010) were valuable in 
supporting programme delivery. Specifically, the pre-existing relationship with the 
government helped positively to ‘well anchor [the programme] in the country and the local 
context’ (Skat, 2009, p. 22) and with the building supply store ’led to a more rapid delivery of 
assistance to the beneficiaries’(DiPretoro, 2010, p. 9).  

CRS reports challenges in programme implementation as it had no previous relationship with 
the communities and as a result of the word ‘Catholic’ in its name, in predominantly Muslim 
communities, there were ‘many isolated incidents of potential beneficiaries refusing, or 
initially refusing then later changing their minds, assistance for fear of religious pressures’ 
(2010, p. 17). This is reported to hinder programme implementation as it ‘significantly 
slow[ed] progress’ while CRS undertook additional coordination activities to clarify the 
misunderstanding.  

13. High levels of abuse of power for private gain (corruption) can hinder programme 
implementation. 

Certainty in the evidence: Five documents identify this as a factor that hindered 
programme implementation. The documents describe interventions in several countries and 
in response to both natural disasters and complex emergencies (see Figure 7.5 for further 
detail). 
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Instances of corruption or fraud – the abuse of power for private gain – is reported in seven 
studies (Aysan et al., 2007; Barakat and Zyck, 2011; Corsellis and Sweetnam, 2014; Cukur 
et al., 2005; Samuel Hall, 2012; Skat, 2009; van Leersum and Arora, 2011). 

The opportunities for corruption are reported at three key stages of the programme, during 
the: 

 beneficiary selection process (including the damage assessment where applicable) 

 review of construction quality (when payment is made in instalments based on quality 
assessment by technical staff or others) 

 purchasing of the materials. 

However, only five documents explicitly note that this hindered programme implementation. 
The documents note that the programme was hindered because it led to misallocation of 
funds (Barakat and Zyck, 2011; Samuel Hall, 2012) and a key recommendation from Barakat 
et al. is that damage assessments should be undertaken by a ‘fully independent 
[engineering] firm and complemented by community involvement’ (2008, p. 42). Equally, 
during the review of construction quality for payment in instalments, Van Leersum reports 
that ‘households’ inability to satisfy demands for bribes slowed down their inspection and the 
disbursement of the next instalment, despite their house being fully compliant with ERRA’s 
standards’ (van Leersum and Arora, 2011, p. 259). Further, during the purchasing of 
materials Corsellis and Sweetnam note that ‘procurement had been done by the landlord… 
[raising] concerns about the purchase of poor quality materials and the pocketing of funds 
(2014, p. 41).  

14. Limited availability of skilled and unskilled labour can hinder programme 
implementation. 

Certainty in the evidence: Three documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in Indonesia and Sri 
Lanka and in response to both natural disasters and complex emergencies (see Figure 7.5 
for further detail). 

Nine of the studies mention that households hired skilled or unskilled ‘labourers’ to build their 
shelters (Figure 7.4). Samuel Hall highlight that the employment of many ‘labourers’ had 
‘positive repercussion on the local economy’ (2012, p. 48), thus emphasizing the relationship 
with factor 8. However, three studies note that the limited availability of the skilled and 
unskilled ‘labourers’ hindered the project by ‘slow[ing] down progress’ (Aysan, 2008, p. 15; 
CRS, 2010) and increasing costs (Skat, 2009). See Figure 7.4 for further detail. 

Figure 7.4: Summary of included documents: hiring skilled or unskilled labour 
(listed alphabetically) 

Document Do the studies report 
(some) households 
hiring ‘labourers’? 

How is the hired labour described? 

Aysan, 2008 Yes  Unskilled and skilled labour such as masonry 

Barakat and Zyck, 2011 Yes Skilled labourers and engineers... technical 
expertise and skilled builders 

CARE International UK, 2015 Yes Not detailed. 

Catholic Relief Services, 2010 Yes Skilled labourers 

Corsellis and Sweetnam, 2014 Yes Labour 

Cukur et al., 2005 Yes Fully-qualified craftsmen... for roof constructions and 
for plumbing and electrical work; hired labour 

DiPretoro, 2010 Not clear Not clear 

Samuel Hall, 2012 Yes Unskilled and skilled labour 

Skat, 2009 Yes Skilled masons and carpenters 

van Dijk, 2012 Not clear Not detailed. 

van Leersum and Arora, 2011 Yes  Local artisans; migrant workers 
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15. Inaccurate records of land ownership and/or limited availability of land with 
adequate transport links, infrastructure, services and economic opportunities hinders 
programme implementation. 

Certainty in the evidence: Five documents identify this as a factor that helped or hindered 
programme implementation. The documents describe interventions in several countries and 
in response to complex emergencies (see Figure 7.5 for further detail). 

Availability and access to land with secure land tenure is a key eligibility criterion for five of 
the interventions (see Figure 7.3). Barakat et al. note the challenges arose because there 
were no accurate records of ‘land tenure and the structures which existed upon each plot’, 
thus assessing the loss of each household’s asset (land and/or house) was at risk of 
corruption by being ‘based on the interests and perceptions of municipal officials and 
governmental personnel’ (2008, p. 42). 

The availability of suitable land is also identified as a factor that hindered delivery of 
programme outcomes. This was more common for interventions where households were 
relocated to a different location following rapid-onset crises or a period of displacement 
caused by conflict. For example, Skat note that ‘generally, families who remained at [their] 
existing plot are better off... Beneficiaries who were relocated to locations in-land tend to be 
poorer than the others. Main challenges are that they lost their social network by being 
resettled, spend more money on transport to working places and have difficulties to work in 
their old professions (e.g. fishermen) because they are far away from the sea… An 
estimated 20 to 60 percent of beneficiaries of the relocation projects appears to be worse-off 
from an economic point of view’ (2009, p. 45). Finally Samuel Hall identifies that ‘the main 
factors determining the sustainability of reintegration (location, access to basic services and 
access to livelihood)... the poor selection of locations for the shelter programme prevented, 
from the start, a sustainable return and reintegration process’ (2012, pp. 138–139).  

16. The accessibility or remoteness of households hinders programme 
implementation. 

Certainty in the evidence: Three documents identify this as a factor that either helped or 
hindered programme implementation. The documents describe interventions in Pakistan, Sri 
Lanka and Afghanistan and in response to natural disasters and complex emergencies. 

Aysan et al. (2007), van Leersum (2009) and Samuel Hall (2012) highlight the challenges 
involved in accessing remote households or those connected with poor roads or transport. 
For example there were additional transport costs for building materials (Aysan et al., 2007), 
reduced technical support and visits from programme staff (van Leersum, 2009) and higher 
costs of labour and building materials (Samuel Hall, 2012). 
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Figure 7.5: Summary of factors reported in the studies (listed alphabetically) 
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Aysan, 2008 P N N O O  O O N N O   N P N(*) 

Barakat and Zyck, 2011 O    N N N N     N  N  

CARE International UK, 
2015 

 O P O O P O N   O P     

Catholic Relief Services, 
2010 

P P P N P P P(*) P(*)    N  N   

Corsellis and Sweetnam, 
2014 

P P  O  P P      N    

Cukur et al., 2005 P   N P P   P  P  N  P  

DiPretoro, 2010 P P   P  O     P     

Samuel Hall, 2012 N P   N  O  N    N  N N 

Skat, 2009 P P O N  P P N N  N P  N O  

van Dijk, 2012                 

van Leersum and Arora, 
2011 

N P  P  O O    N  N   N 

Note: The table identifies only those instances where authors explicitly noted that a factor helped or hindered programme 
implementation. For example, if a study noted that there was inflation, but did not provide detail of the effect the inflation had on the 
programme implementation this has not been marked on the table. 

Key for Figure 7.5 

(*) Noted in supporting document 

Programme factors (factors 1–6) 
N Hindered (if not done) 

P Helped (if done) 

O Accounts of both: if done helped and if not done hindered 

Contextual factors (factors 7–15) 
N Hindered  

P Helped  

O Accounts of both: helped and hindered 



8 DISCUSSION AND CONCLUSIONS 

This section of the report summarises the key results of the research and their implications 
for future policy, practice and research. It concludes with reflections on the strengths and 
limitations of this research. 

8.1 HUMANITARIAN INTERVENTIONS SUPPORTING 
SHELTER SELF-RECOVERY 

Results 

Topic: While funding for humanitarian response is at its highest level ever, the average level 
of funding per person has dropped as need has outstripped supply. The majority of shelter 
needs after humanitarian crises are met by affected households repairing, building or 
rebuilding their own shelters themselves or through using the local building industry. 
Humanitarian interventions supporting this process have been described as supporting 
shelter ‘self-recovery’. 

Definition: The phrase supporting shelter self-recovery has recently become popular in 
humanitarian practice, but the terms ‘self-help’, ‘self-build’, ‘incremental’ and ‘owner-driven’ 
have also been used to describe similar approaches. The research team proposed the 
following definition, based on analysis of existing programmes described as supporting 
shelter self-recovery: 

Humanitarian interventions supporting shelter self-recovery: provide one or a combination of 
material, financial and technical assistance; during the relief and/or recovery phase; to 
enable affected households to repair, build or rebuild their own shelters themselves or 
through using the local building industry. Material assistance includes the provision of 
construction materials, tools and support for salvaging and reuse of debris. Financial 
assistance includes the provision of cash or vouchers. Technical assistance can include (but 
is not limited to) the provision of guidance on construction through training, guidelines or 
mass communications. 

Theory of change: This review developed the following theory of change model for 
humanitarian interventions supporting shelter self-recovery. This highlighted that items typically 
reported as outputs from humanitarian shelter interventions – for example the number of 
households provided with training – are inputs into the shelter self-recovery process.  

Figure 8.1: Theory of change. Source: The research team 

influencing factors and assumptions

Assumptions: Households will lead their shelter recovery process and have the capacity to do so

Influencing factors: the ability of households and communities to contribute, the level of certainty over government policies, the level of economic 

recovery and rate of inflation, the level of abuse of power for private gain, the experience and capacity of the implementing agency and partners, 

the of instability and security, the availability of skilled and unskilled labour, the availability of suitable land, the nature and strength of 
pre-existing relationships
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Effects identified: There is little commonality between the household-level outcomes 
measured in the studies. However, using a ‘bottom-up’ (or inductive) approach, the 
research team identified six household-level outcomes of interventions supporting 
shelter self-recovery. These are the level of household:  

 dignity and self-reliance 

 perception of safety and security 

 income or livelihoods 

 assets or debts 

 physical and mental health 

 knowledge about safer construction. 

Effects – consistent results: The majority of the studies note that humanitarian interventions 
supporting shelter self-recovery had positive effects on households’ 1) dignity and self-reliance 
and/or 2) their perception of safety and security. Increased dignity and self-reliance resulted 
from households both living in their own home and taking ownership of the construction 
process. Increased perception of safety and security resulted from reduced overcrowding, 
integration or reintegration into host communities, household awareness of the material and 
construction quality of their homes and the incorporation of safer construction techniques. 

Effects – inconsistent results: There are unclear findings about the effects of humanitarian 
interventions on household incomes or livelihoods, assets or debts, physical and mental 
health, and knowledge of safer construction techniques.  

Factors identified: The research team identified 16 factors that helped or hindered the 
implementation of interventions supporting shelter self-recovery. These are categorized as 
household, programme or contextual factors. 

Household factors: 

 the ability of households and communities to contribute skills, labour, materials or finance. 

Programme factors: 

 undertaking adequate assessments and regular monitoring 

 developing a clear and simple plan 

 designing a programme that meets the changing needs of households in different contexts 

 developing clear and simple beneficiary selection criteria and transparent selection 
processes 

 supporting coordinated community involvement and adequate two-way communication 

 delivering adequate financial, technical and/or material assistance.  

Contextual factors: 

 the level of certainty over government policies 

 the level of economic recovery and rate of inflation 

 the level of abuse of power for private gain (corruption) 

 the experience and capacity of the implementing agency and partners 

 the level of instability and security 

 the availability of skilled and unskilled labour 

 the availability of suitable land 

 the nature and strength of pre-existing relationships 

 the accessibility or remoteness of the household. 

Factors key finding: Almost all of the studies note the ability of households and communities 
to contribute skills, labour, materials or finance as a critical factor to the success of 
humanitarian interventions supporting shelter self-recovery. If programmes did not meet the 
specific and changing needs of households (for example because of inflation) then the 
households themselves had to make up the shortfall in order to ‘complete’ their houses.  



The effectiveness and efficiency of interventions supporting shelter self-recovery following humanitarian crises 63 

Programme and contextual factors: The majority of the studies also note that the 
programme factors helped implementation of the programme when they were completed 
adequately and hindered if this was not the case. Each of the contextual factors is identified 
by around one third of the studies. However, whether or not these factors are identified, and 
whether they helped or hindered programme implementation, varies depending on context 
so it is not possible to identify clear trends. 

Implications 

Topic: Understanding the process of shelter self-recovery and humanitarian interventions 
supporting this process is an important area of future research.  

Definition: The use of different terms in different contexts and at different periods of time 
means that existing knowledge on this topic is difficult to find, synthesize and apply to 
current policy and practice. Greater clarity on what is meant by ‘supporting shelter self-
recovery’ can contribute to improved consensus and application of this term. 

Theory of change: Greater clarity regarding the inputs, activities, outputs and outcomes of 
humanitarian interventions supporting shelter self-recovery would improve monitoring and 
evaluation of programmes and enable their efficiency and effectiveness to be compared with 
other types of shelter assistance.  

Effects – consistent results: Existing guidance on humanitarian shelter and settlements 
highlights the importance of households taking ownership of the construction process. This 
evidence synthesis revealed that when this is the case it has positive effects on how 
households perceive their dignity, self-reliance and safety and security. 

Effects – inconsistent results: Implementing agencies and the academic literature often 
suggest that interventions supporting shelter self-recovery – in addition to building shelters – 
increase households’ knowledge of safer construction techniques, improve their health, and 
contribute to an improvement in their economic situation. This synthesis finds little evidence 
to support these statements and this is a suggested topic for future research. 

Factors – key finding: The ability of households and communities to contribute skills, 
labour, materials or finance is critical to the success of humanitarian interventions supporting 
shelter self-recovery. This should be assessed and inform programme design to avoid the 
shelter intervention placing an undue burden on households who are trying to recover all 
aspects of their lives. 

Programme and contextual factors: The programme factors are core elements of 
humanitarian interventions supporting shelter self-recovery that support implementation in a 
range of contexts and settings. These should form the basis of future programme design. 
The importance of each of the contextual factors will vary depending on the specific 
situation. The potential effect of each of these factors on the shelter intervention should be 
assessed and incorporated into programme design.  

8.2 EVIDENCE SYNTHESIS REGARDING HUMANITARIAN 
SHELTER AND SETTLEMENTS 

Results 

Evidence synthesis: This evidence synthesis investigates both the process of 
implementing humanitarian interventions supporting shelter self-recovery and the effects of 
the interventions. This study identified more than 4,500 documents but found only 11 studies 
eligible for inclusion following screening and quality appraisal, which is comparable with 
other systematic reviews. Scoping searches indicated that a similar number of documents 
(or less) would be eligible for inclusion in an evidence synthesis on the effectiveness of other 
humanitarian shelter and settlement interventions (e.g. transitional shelter or rental support). 
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Scope: The research team synthesized evidence from humanitarian interventions 
supporting shelter self-recovery:  

 targeting households who were either not displaced, or were returning or resettling in new 
locations 

 to repair, build or rebuild their shelters 

 through the provision of one or a combination of material, financial and technical assistance 

 in predominantly rural areas
62

 

 in nine (predominantly middle-income) countries
63

  

 in response to both natural disasters and complex emergencies. 

Searches: The research team devoted the majority of its time to searching academic 
databases and grey literature websites (approximately 50:50). However, of the documents 
included in the evidence synthesis, only two were identified through searching academic 
databases. A further six studies were identified through searching grey literature websites 
and three through stakeholder engagement. While more than 35 grey literature websites 
were searched as part of the review only one document identified through the grey literature 
searches was not found on the ALNAP Humanitarian Evaluation and Learning Portal. 

Risk of bias: All but one of the included studies are assessments, evaluations or studies 
completed by agency staff or external researchers commissioned by the implementing 
agency or donor. None of the documents explicitly note conflicts of interest, very few detail 
any ethical considerations, and just four describe the study limitations. This review found a 
significant absence of academic research into humanitarian shelter and settlement 
interventions. The studies identified were typically completed by Masters or PhD students 
rather than research teams. The studies also tend to investigate broader topics and trends 
rather than the effects of specific interventions. 

Study design: Researching the effects of humanitarian shelter and settlement interventions 
requires expertise in topics ranging from construction and community engagement to 
economics and health. The use of quantitative methods of data collection and analysis are 
also an important aspect of investigating causality or identifying trends in programmes that 
assisted tens or hundreds of thousands of households. Eight of the studies eligible for 
inclusion in this evidence synthesis are of a mixed methods design while three are 
qualitative. Only two documents state their study design while the rest do not state whether 
they considered alternative research methods.  

Research methods: There is little commonality within the studies in terms of the research 
methods or indicators used to identify effects, or even how effects were separated from 
activities and outputs. All of the studies collected qualitative data through interviews or focus 
groups with affected households and key informants. In the mixed methods studies, 
qualitative data was triangulated with quantitative data collected through household surveys.  

Implications 

Evidence synthesis: A number of documents were identified that would be suitable for 
inclusion in a broader ‘lessons learned’ or literature review focused more on the process of 
implementing humanitarian interventions supporting shelter self-recovery. These types of 
exploratory study are more appropriate to the humanitarian shelter and settlements sector 
given the level of evidence available – particularly regarding the limited information available 
on effects. 

Scope: This review did not identify any eligible studies documenting humanitarian 
interventions supporting shelter self-recovery that targeted displaced populations while they 
are displaced or in Africa. Only one study described humanitarian interventions supporting 
shelter self-recovery in a low-income country, while just three commented on adaptation to 
urban or peri-urban contexts. These are potential topics for further research. 

 

62
 Just three studies commented on the differences in peri-urban and urban areas. 

63
 Only one study describing an intervention in a low-income country (Afghanistan) was eligible for inclusion. 
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Searches: Stakeholder engagement is critical to the identification of both documents and 
websites for inclusion in humanitarian shelter and settlements evidence reviews. Sufficient 
time and resources should be allocated to these activities in future research. The ALNAP 
Humanitarian Evaluation and Learning Portal is a key repository of evidence on the effects of 
humanitarian shelter and settlement interventions. Organizations producing or 
commissioning evaluations should systematically upload their evaluations to this website in 
order to build on the strength of the knowledge base. 

Risk of bias: Implementing agencies and donors commissioning or producing evaluation 
reports are the key contributors to knowledge about the effects of humanitarian shelter and 
settlement interventions. This creates a significant risk of bias but also an opportunity for 
collaboration and sharing in order to improve the quantity and quality of evidence available in 
the sector. Partnerships between humanitarian agencies, donors and research institutions 
are also recommended to increase the relevance and applicability of academic research. 

Study design, research methods, frameworks and indicators: Further research should 
focus on improving the quality of primary research and evaluations undertaken in the 
humanitarian shelter and settlement sector. This could include: 

 investigating the factors that help or hinder the process of commissioning and learning 
from humanitarian evaluations 

 providing guidance and/or training on applying appropriate study designs, research 
methods, evaluation frameworks and indicators. 

8.3 CONCLUDING REMARKS 

This evidence synthesis is the first application of the systematic review approach to 
humanitarian shelter and settlement interventions. It is therefore important to capture the 
challenges experienced in applying this methodology and highlight the strengths and 
limitations of this review. Further details on the limitations of the research are provided in 
Appendix G. 

The initial research question posed by HEP was very broad. 

 The research team completed a rigorous scoping assessment to ensure that the research 
focused on a topic that was both of interest to humanitarian policymakers and 
practitioners and had sufficient evidence available to make a synthesis worthwhile. The 
scoping assessment included a significant amount of stakeholder engagement and a 
comprehensive mapping of evidence available in the shelter and settlements sector. This 
process created a high level of stakeholder interest in both the process and the outputs of 
the research.  

There is limited quantity and quality of evidence within the humanitarian shelter and 
settlements sector. 

 The research team, in collaboration with HEP, decided that this research should take the 
form of an ‘evidence synthesis’ rather than a systematic review. 

 The quality of the primary documents is a key limitation of this research. All documents 
state their research aims, objectives and/or research questions, provide some contextual 
background and outline the data collection methods. However, very few documents set 
out how data has been recorded or analysed, and only two state their study design. 
Critically for the research into effectiveness, there is very limited discussion or analysis 
linking the intervention to its effects (i.e. demonstrating causality). This is despite nine of 
the documents explicitly aiming to report on ‘impacts’.  

Knowledge in the humanitarian shelter and settlements sector is fragmented and 
different terminology is used in different contexts and at different periods of time. 

 The research team decided to synthesize evidence from both natural disasters and 
complex emergencies in order to maximize the opportunity for learning in this review. 
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 The research team needed to define humanitarian interventions ‘supporting shelter self-
recovery’ based on analysis of existing programmes. The definition developed (‘providing 
one or a combination of material, financial and technical support’) is arguably too broad 
for a systematic review.

64
 However, given the lack of existing research on this topic, 

focusing on just one method of assistance would have created an artificial distinction, 
when in reality one of the first decisions when designing a ‘support for shelter self-
recovery’ intervention is what type of assistance to provide. 

 The research team needed to apply a ‘bottom up’ (or inductive) approach to data 
extraction and synthesis as there is little commonality in terms of the evaluation 
frameworks or indicators applied, the household-level outcomes identified, or the 
reporting of inputs, activities and outputs. Generalizations based on a relatively small 
sample of studies require testing through further research. 

The majority of evidence on the effects of humanitarian shelter and settlement 
interventions is captured in evaluations rather than academic publications. Consequently: 

 Searching humanitarian websites and libraries for grey literature was a key component of 
the search strategy. However, this was more time consuming than searching academic 
databases as well as less transparent (searches cannot be exported) and replicable 
(because these websites and search engines are subject to change). 

 There is a significant risk of bias in the included studies as the majority were funded or 
even implemented by humanitarian agencies or donors. Very few of the studies can be 
considered truly independent. Similarly, evaluations with positive findings are more likely 
to be published and published evaluations are easier to find. 

The majority of evidence regarding humanitarian shelter and settlements is qualitative 
or mixed methods.  

 The research team had to develop a bespoke ‘quality appraisal template’ as there is 
limited guidance on the quality appraisal of mixed methods research.

65
 

 The research team adopted a ‘narrative synthesis’ approach. However, the synthesis of 
qualitative and mixed methods studies is complex and time consuming. Extracting, 
synthesizing and verifying findings on these types of studies posed a significant challenge 
within the resources available for this research.  

To conclude, the aim of this research was to synthesize the existing evidence on the 
effectiveness and efficiency of interventions that support affected populations’ own shelter 
self-recovery processes following humanitarian crises. The synthesis revealed significant 
gaps in existing evidence within the shelter and settlements sector, it also highlighted 
disagreement and diversity among the literature and identified opportunities for further 
research. However, given the limitations noted above, the results should be viewed as 
exploratory and in need of verification through further research. 

 

 

64
 Systematic reviews should have a narrow focus in order to synthesize results from comparable interventions. 

65
 Following completion of the data extraction and quality appraisal process the researchers were introduced to the ‘Bond Evidence 

Principles and Checklist’. The Principles were designed specifically for NGOs to use as a reference guide when commissioning, designing 
and reviewing evidence-based work. The Checklist covers many of the key areas that the ‘quality appraisal template’ in Appendix E covers, 
and would have been a useful tool in this evidence synthesis (as it would not have been necessary to develop a bespoke template). The 
research team suggest that future evidence synthesis adopt the ‘Bond Evidence Principles and Checklist’. Further information can be found 
at: https://www.bond.org.uk/data/files/Effectiveness_Programme/120828Full_Bond_checklist_and_guide.pdf  

https://www.bond.org.uk/data/files/Effectiveness_Programme/120828Full_Bond_checklist_and_guide.pdf
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APPENDICES 

APPENDIX A: SEARCH TERMS 

This appendix details the search terms used for the evidence synthesis.  

Note: Search terms include both words (e.g. house) and phrases (e.g. internally displaced) 
of interest. A number of words are truncated using (*) in order to search for variations of the 
word (e.g. shelter* identifies shelter and shelters and sheltering). 
 

Concept 1: Shelter Concept 2: Humanitarian 
crises 

Concept 3: Support for 
shelter self-recovery 

Concept 4: Effects 

Shelter* 

House 

Housing 

Home 

Homes 

Dwelling* 

Settlement* 

Neighbourhood* 

Neighborhood* 

Self-build 

“self build” 

Owner-driven 

“owner driven” 

NOT 

"care home" 

"care homes" 

"medical home" 

"medical homes" 

"nursing home" 

"nursing homes" 

"home care" 

"medical house" 

"home-grown" 

"home treatment" 

"home-based" 

"home-delivered" 

"home-produced" 

"take-home" 

"at-home" 

Disaster* 

Humanitarian 

Crisis 

Crises 

“Complex emergenc*” 

“Armed conflict*” 

“Conflict affected” 

“Armed intervention*” 

War 

Wars 

Refugee* 

“Internally displaced” 

IDP 

Earthquake* 

Flood* 

Tsunami* 

Cyclone* 

Hurricane* 

Typhoon* 

“Tidal wave*” 

“Volcanic eruption*” 

Drought* 

Famine* 

Starvation 

“Food insecurity” 

“Storm surge*” 

“Tropical storm*” 

Displacement 

Migration 

Conflict 

Avalanche* 

Landslide* 

Catastroph* 

“large-scale emergenc*” 

“mass emergenc*” 

Self-recovery 

“Self recovery” 

Self-help 

“Self help” 

Self-build 

“Self build” 

Owner-driven 

“owner driven” 

“Material assistance” 

“Financial assistance” 

“Technical assistance” 

Cash 

Voucher* 

“Construction material*” 

Tool* 

Training 

Workshop* 

Guideline* 

Manual* 

Poster* 

Leaflet* 

Flyer* 

“Mass communication” 

Phone 
Radio 

Television 

TV 

Internet 

Newspaper 

Advert 

Broadcast 

Outcome 

Impact 

Effect 

Consequence 

Evaluation 

Assessment 

Lessons 

Learn* 

“After action 

Limitations: 

Documents in English 

Documents published since 1990 
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APPENDIX B: OVERVIEW OF SEARCH RESULTS 

This appendix details the search results for each database/website. Please note: the search 
terms set out in Appendix A were used for all the academic searches. These search terms 
were then adapted as detailed in the table below for the grey literature searches, balancing 
the requirements of sensitivity and precision. 

Figure B.1: Search results for each database/website 

Name Website and date searched Search terms Number of 
documents 
identified 

Academic literature sources 

Scopus http://www.Scopus.com/ 

28/01/16 

See Appendix A. 406 

PubMed http://www.ncbi.nlm.nih.gov/pubmed 

28/01/16 

See Appendix A. 42 

Web of Science http://wokinfo.com/ 

28/01/16 

See Appendix A. 492 

ProQuest 
Dissertations & 
Theses Global 

28/01/16 See Appendix A. 139 

Grey literature sources 

A) Search string: Concept 1 using websites own search functions, search whole document  

Eldis (Institute of 
Development 
Studies) 

http://explorer.okhub.org/ 

2/02/16 

Search string: Concept 1 

Shelter OR Shelters OR House OR Houses OR Housing OR Home 
OR Homes OR Dwelling OR Dwellings OR Settlement OR Settlements 
OR Neighbourhood OR Neighbourhoods OR Neighborhood OR 
Neighborhoods OR Resettlement OR Reconstruction 
Language: English 

57 

Abdul Latif Jameel 
Poverty Action Lab 
(J-PAL) 

https://www.povertyactionlab.org/evalua
tions 

2/02/16 

Search string: Concept 1 

Shelter Shelters House Houses Housing Home Homes Dwelling 
Dwellings Settlement Neighbourhood Resettlement Reconstruction  
Search: 'evaluations' 

100 

B) Search string: Concept 1 OR Concept 4 using Google due to limited search function on website; search whole document or title only 
depending on number of hits (title only if more than 175 hits) 

NSET (National 
Society for 
Earthquake 
Technology – 
Nepal) 

http://www.nset.org.np/nset2012/ 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1  
Shelter OR Shelters OR House OR Houses OR Housing OR Home 
OR Homes OR Dwelling OR Dwellings OR Settlement OR Settlements 
OR Neighbourhood OR Neighbourhoods OR Neighborhood OR 
Neighborhoods OR Resettlement OR Reconstruction 
site:http://www.nset.org.np/nset2012/ filetype:pdf 

66 

ProVention 
Consortium 

http://www.preventionweb.net/english/pr
ofessional/ 

4/02/16 

Search string: Concept 1 
allintitle: Shelter OR Shelters OR House OR Houses OR Housing OR 
Home OR Homes OR Dwelling OR Dwellings OR Settlement OR 
Settlements OR Neighbourhood OR Neighbourhoods OR 
Neighborhood OR Neighborhoods OR Resettlement OR 
Reconstruction site:http://www.preventionweb.net filetype:pdf 

109 

Save the Children http://search.savethechildren.org.uk/ 

2/02/16 

Search string: Concept 1 

allintitle: Shelter OR Shelters OR House OR Houses OR Housing OR 
Home OR Homes OR Dwelling OR Dwellings OR Settlement OR 
Settlements OR Neighbourhood OR Neighbourhoods OR 
Neighborhood OR Neighborhoods OR Resettlement OR 
Reconstruction site:http://www.savethechildren.org.uk/ filetype:pdf 

12 

Australian Aid 
(Australian Agency 
for International 
Development) 

http://dfat.gov.au/aid/Pages/australias-
aid-program.aspx 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1 
Shelter OR Shelters OR House OR Houses OR Housing OR Home 

OR Homes OR Dwelling OR Dwellings OR Settlement OR Settlements 
OR Neighbourhood OR Neighbourhoods OR Neighborhood OR 
Neighborhoods OR Resettlement OR Reconstruction 
site:http://dfat.gov.au/aid filetype:pdf 

66 

Build Change http://www.buildchange.org 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 4 
Outcome OR Impact OR Effect OR Consequence OR Evaluation OR 
Assessment OR Lessons OR Learn* OR “After OR action” 
site:http://www.buildchange.org filetype:pdf 

66 

http://www.scopus.com/
http://www.ncbi.nlm.nih.gov/pubmed
http://wokinfo.com/
http://explorer.okhub.org/
https://www.povertyactionlab.org/evaluations
https://www.povertyactionlab.org/evaluations
http://www.nset.org.np/nset2012/
http://www.preventionweb.net/english/professional/
http://www.preventionweb.net/english/professional/
http://search.savethechildren.org.uk/
http://dfat.gov.au/aid/Pages/australias-aid-program.aspx
http://dfat.gov.au/aid/Pages/australias-aid-program.aspx
http://www.buildchange.org/
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Name Website and date searched Search terms Number of 
documents 
identified 

The Overseas 
Development 
Institute (ODI) 

http://www.odi.org/publications 

3/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1  
Shelter OR Shelters OR Houses OR House OR Housing OR 
Settlement OR Home OR Homes OR Dwelling OR Dwellings OR 
Settlement OR Neighbourhood site:http://www.odi.org/publications 
filetype:pdf 

16 

Incremental 
Housing – MIT 

http://web.mit.edu/incrementalhousing/ 

3/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 4 
Outcome OR Impact OR Effect OR Consequence OR Evaluation OR 
Assessment OR Lessons OR Learn* OR “After OR action” 
site:http://web.mit.edu/incrementalhousing/ filetype:pdf 

57 

Oxfam http://www.oxfam.org.uk/ 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1  
Shelter OR Shelters OR House OR Houses OR Housing OR Home 
OR Homes OR Dwelling OR Dwellings OR Settlement OR Settlements 
OR Neighbourhood OR Neighbourhoods OR Neighborhood OR 
Neighborhoods OR Resettlement OR Reconstruction 
site:http://www.oxfam.org.uk/ filetype:pdf 

8 

Plan International https://plan-international.org/ 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1  

Shelter OR Shelters OR House OR Houses OR Housing OR Home 
OR Homes OR Dwelling OR Dwellings OR Settlement OR Settlements 
OR Neighbourhood OR Neighbourhoods OR Neighborhood OR 
Neighborhoods OR Resettlement OR Reconstruction site:https://plan-
international.org/ filetype:pdf 

23 

Shelter Cluster http://www.sheltercluster.org/search-
documents 

3/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 4 
allintitle: Outcome OR Impact OR Review OR Effect OR Consequence 
OR Evaluation OR Assessment OR Lessons OR Learn* OR “After OR 
action” site:http://www.sheltercluster.org filetype:pdf 

119 

Practical Action http://practicalaction.org/ 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1  
allintitle: Shelter OR Shelters OR House OR Houses OR Housing OR 
Home OR Homes OR Dwelling OR Dwellings OR Settlement OR 
Settlements OR Neighbourhood OR Neighbourhoods OR 
Neighborhood OR Neighborhoods OR Resettlement OR 
Reconstruction site:http://practicalaction.org/ filetype:pdf 

16 

USAID/OFDA https://www.usaid.gov/ 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1  
allintitle: Shelter OR Shelters OR House OR Houses OR Housing OR 
Home OR Homes OR Dwelling OR Dwellings OR Settlement OR 
Settlements OR Neighbourhood OR Neighbourhoods OR 
Neighborhood OR Neighborhoods OR Resettlement OR 
Reconstruction site:https://www.usaid.gov/ filetype:pdf 

23 

ERRA (Earthquake 
Reconstruction and 
Rehabilitation 
Authority) 

http://erra.pk/ 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1 
allintitle: Shelter OR Shelters OR House OR Houses OR Housing OR 
Home OR Homes OR Dwelling OR Dwellings OR Settlement OR 
Settlements OR Neighbourhood OR Neighbourhoods OR 
Neighborhood OR Neighborhoods OR Resettlement OR 
Reconstruction site:http://erra.pk/ filetype:pdf 

24 

European 
Commission 
Humanitarian Aid 
and Civil Protection 
Department 
(ECHO) 

http://ec.europa.eu/echo/_en 

2/02/16 

Limited search function on website, use Google to search.  
Search string: Concept 1  
allintitle: Shelter OR Shelters OR House OR Houses OR Housing OR 
Home OR Homes OR Dwelling OR Dwellings OR Settlement OR 
Settlements OR Neighbourhood OR Neighbourhoods OR 
Neighborhood OR Neighborhoods OR Resettlement OR 
Reconstruction site:http://ec.europa.eu/echo filetype:pdf 

5 

C) Search string: Adaptation of search terms to suit websites own search functions and type of documentation 

DFID (R4D) http://r4d.dfid.gov.uk/ 

4/02/16 

Use advanced search function on website. 
Search String: Concept 1, 3 AND 4 (document summary); 
Type: 'Document' 
Concept 1: Shelter OR Shelters OR House OR Houses OR Housing 
OR Home OR Homes OR Dwelling OR Dwellings OR Settlement OR 
Settlements OR Neighbourhood OR Neighbourhoods OR 
Neighborhood OR Neighborhoods OR Resettlement OR 
Reconstruction 
Concept 3:Self-recovery OR “Self recovery” OR Self-help OR “Self 
help” OR Self-build OR “Self build” OR “Material assistance” OR 
“Financial assistance” OR “Technical assistance” OR Cash  Voucher* 
OR   “Construction material*” OR Tool*   OR Training  Workshop*   
OR Guideline*   OR Manual*  OR Poster* OR  Leaflet* OR 
Flyer*  OR “Mass communication” OR Phone OR   Radio OR 
  Television   OR TV OR Internet   OR Newspaper   OR Advert OR 
  Broadcast 
Concept 4: Outcome OR Impact OR Effect OR Consequence OR 
Evaluation OR Assessment OR Lessons OR Learn* OR “After action" 

168 

http://www.odi.org/publications
http://web.mit.edu/incrementalhousing/
http://www.oxfam.org.uk/
https://plan-international.org/
http://www.sheltercluster.org/search-documents
http://www.sheltercluster.org/search-documents
http://practicalaction.org/
https://www.usaid.gov/
http://erra.pk/
http://ec.europa.eu/echo/_en
http://r4d.dfid.gov.uk/
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Name Website and date searched Search terms Number of 
documents 
identified 

Jolis: Joint Bank-
Fund Library of the 
World Bank and 
IMF  

http://external.worldbankimflib.org/uhtbi
n/webcat/#_ 

3/02/16 

Concept 1 AND Concept 4 (title) 

Title: ((Shelter OR Shelters OR Houses OR House OR Housing OR 
Settlement OR Home OR Homes OR Dwelling OR Dwellings OR 
Settlement OR Neighbourhood) AND (Outcome OR Impact OR Effect 
OR Consequence OR Evaluation OR Assessment OR Lessons OR 
Learn*)) 
Format: BIBLIO – articles and research working papers 
Location: INTERNET 
Language: English 

75 

3ie’s database of 
impact evaluations 

http://www.3ieimpact.org/en/evidence 

3/02/16 

Search string: Concept 1 (all text) AND adapted version of 
Concept 2 (all text) 
((Shelter OR House OR Housing OR Home OR Dwelling OR 
Settlement OR Neighbourhood) AND (Catastrophe OR emergencies 
OR emergency OR Disaster OR Crisis OR Crises OR “Armed conflict” 
OR “Conflict affected” OR War)) 
Document type: All (including systematic reviews and impact 
evaluations) 

3 

British Library for 
Development 
Studies (BLDS) 

http://blds.ids.ac.uk/ 

3/02/16 

Search string: Concept 1 (keyword)  

'kw,wrdl: shelter or kw,wrdl: house or kw,wrdl: housing or kw,wrdl: 
home or kw,wrdl: dwelling or kw,wrdl: settlement or kw,wrdl: 
neighbourhood or kw,wrdl: neighborhood or kw,wrdl: resettlement or 
kw,wrdl: reconstruction' with limit(s): 'mc-itype,phr:EBK or mc-
itype,phr:EJNL or mc-itype,phr:ERS ln,rtrn:eng' 
Item type:E-book, E-journal, E-resource 
Language: English 

58 

International 
Recovery Platform 

http://www.recoveryplatform.org/resourc
es/publications 

3/02/16 

Filter through theme: 'Shelter' 143 

International 
Federation of Red 
Cross and Red 
Crescent Societies 
(IRFC) 

http://www.ifrc.org/en/publications-and-
reports/evaluations/ 

23/02/16 

Filter through:  
a) 'Types of Disasters/Categories' : Shelter 
b) (Evaluation) 'Type': All 

44 

D) Limited search functions on website, not searchable by Google; website hand searched. 

i-Rec  http://www.grif.umontreal.ca/i-
rec/publications.html 

4/02/16 

Hand searched N/A 

British Library e-
theses online 
service (EThOS) 
Humanitarian 
Exchange 
Magazine 

http://ethos.bl.uk/Home.do 

4/02/16 

Hand searched: 
For example, terms used: 
1) Shelter* OR house* OR home* OR settlement* OR reconstruction 
AND humanitarian (all anyword) Etc. 
 
Select: Limit search to items available for immediate download from 
EThOS or the Institution 

N/A 

Social Science 
Research Network 
(SSRN) 

http://www.ssrn.com/en/ 

4/02/16 

Hand searched. 
For example, terms used: 
1) shelter AND humanitarian 

N/A 

 
Stakeholder engagement (round 2) 

Various Various 30 

 
Citation tracking and 'snowballing' 

Various Various 28 

 
TOTAL 2,455 

  

http://external.worldbankimflib.org/uhtbin/webcat/#_
http://external.worldbankimflib.org/uhtbin/webcat/#_
http://www.3ieimpact.org/en/evidence
http://blds.ids.ac.uk/
http://www.recoveryplatform.org/resources/publications
http://www.recoveryplatform.org/resources/publications
http://www.ifrc.org/en/publications-and-reports/evaluations/
http://www.ifrc.org/en/publications-and-reports/evaluations/
http://www.grif.umontreal.ca/i-rec/publications.html
http://www.grif.umontreal.ca/i-rec/publications.html
http://ethos.bl.uk/Home.do
http://www.ssrn.com/en/
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APPENDIX C: SCOPING ASSESSMENT SEARCH RESULTS AND 
SCREENING GUIDE 

This appendix details the inclusion/exclusion criteria used in the screening guide and the 
search results for each database/website.  

Scoping assessment: Screening guide 

Figure C.1: Screening guide 

First round of screening: Scope and relevance Notes to researcher 

1 Is the document in English? If the answer is no, exclude. 

2 Does the document identify the intervention as a shelter or settlement 
response to humanitarian crisis/crises? 

If the answer is no, exclude. 

3 Does the document describe intervention(s) in low and middle-income 
countries? 

If the answer is no, exclude. 

4 Does the document describe the activities and outputs of the intervention 
supporting shelter self-recovery? 

If the answer is no, exclude. 

Documents identified as: ‘Move to next round of screening’ or ‘Exclude’ 

 

Second round of screening: Quality 

5  Does the document report on the data collection methodology? If the answer is no, exclude. 

6 Does the document clearly describe the shelter or settlement intervention? If the answer is no, exclude. 

7 Does the document describe the results of qualitative, quantitative or 
mixed methods evaluations primary research? 

If the answer is no, exclude. 

Documents identified as: ‘Include in screening for evidence synthesis’ or ‘Exclude’  

Scoping assessment: Search results 

Id
e
n

ti
fi

c
a
ti

o
n

In
c
lu

d
e
d

Academic database 

(SCOPUS) 

459 records identified

IASC SAG Agency

Websites and

Humanitarian Libraries

1681 documents identified

Stakeholder engagement

47 records identified

Documents assessed for 

relevance, scope and quality

15 records identified

Documents assessed for 

relevance and scope

52 records identified

Documents assessed for 

relevance, scope and quality

21 records identified

S
c
re

e
n

in
g

Documents assessed for 

quality

34 records identified

Remove duplicates

(10 duplicates)

E
li
g

ib
il
it

y

Meet inclusion criteria

60 documents
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APPENDIX D: LIST OF EXCLUDED DOCUMENTS 

This appendix details the documents that were excluded from the synthesis following the 
quality appraisal and round two of the screening process. Please also refer to the screening 
guide (Figure C.1) when reading this appendix. 

Documents excluded following quality appraisal  

As noted earlier, the principles of the ‘quality appraisal template’ were based on the following 
key factors underpinning quality (Posthumus et al. 2013; Centre for Reviews and 
Dissemination 2008):  

 appropriateness of study design to the research objective (e.g. the relevance) 

 risk of bias (e.g. the systematic deviations from the true underlying effect brought about 
by poor study design or conduct in the collection, analysis, interpretation or publication). 

Figure D.1: Four documents excluded following quality appraisal as using the ‘quality appraisal 
template’ (Appendix E) 

Author(s) Publication 
date 

Title Web link Reason for exclusion? 

Kirkby, S.J., 
Rose, J. 

2007 Going Home, Making a Life 
after Conflict; Return and 
Reintegration of IDPs and 
Returnees in Bomi, Grand 
Cape Mount and Gbarpolu 
Counties, Liberia 

http://www.alnap.org/pool/files
/9261428.pdf 

Appropriateness (external validity)  

External mid-term evaluation of multi-sectoral 
programme. Research questions and framework 
clearly described but not tailored specifically to 
shelter. Research approach not justified. 
Sources of data listed but unclear how 
participants were selected and data collection 
tools not included. Method of analysis and 
ethical aspects not described. Limitations of the 
study and the role of the researcher briefly 
described. Findings lack depth and wider 
implications of the study are not discussed.  

Anonymous 2011 End of Project Evaluation of 
the Emergency Shelter 
Relief and Recovery Project 
–Anonymous 

Not available online Risk of bias 

A subsequent field report/ assessment was 
identified that presented alternative findings; 
because it was not clear which source 
accurately reflected the programme impacts, 
both were excluded on the basis of quality. 

Rhyner, K. 2014 Guatemala: Knowledge in 
the hands of the people. In 
Schilderman and Parker 
(2014) Still Standing? 

http://developmentbookshop.c
om/still-standing 

Appropriateness (research objectives not 
clearly stated) 

Implementing agency revisit, 36 years following 
completion of project, personal reflections. No 
stated research questions or aims, very limited 
or no detail on data collection, analysis and 
research limitations. No discussion of research 
limitations or researcher influence. Author 
describes the application of lessons in other 
contexts (which has already taken place) 

Sipus, M. E. 2010 An Assessment of Sphere 
Humanitarian Standards for 
Shelter and Settlement 
Planning in Kenya's Dadaab 
Refugee Camps 

http://search.proquest.com/do
cview/867100717?accountid=
14511 

Appropriateness (research objectives not 
clearly stated) 

Masters Dissertation. Comparison of three cases 
of housing assistance within the Dadaab refugee 
camp. Unclear statement of research question 
and research approach. No detail given on 
selection of participants or data collection tools. 
Method of analysis not described, findings 
presented in a different structure from the 
research framework, findings not referenced to 
sources of data. Likely that more data collected 
than reported. No discussion of limitations, 
ethical issues or the role of the researcher. No 
discussion of wider implication of findings. 

  

http://www.alnap.org/pool/files/9261428.pdf
http://www.alnap.org/pool/files/9261428.pdf
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Documents excluded following round two screening 

Figure D.2: Documents excluded following round two screening 

Author(s) Publication 
date 

Title Web link Reasons for exclusion? 

Alam, K. 2010 Bangladesh: Can large 
actors overcome the 
absence of state will? In 
Lyons and Schilderman 
(2010) Building Back Better, 
Chapter 10 

http://practicalaction.org/building-
back-better-book  

Insufficient detail on intervention and 
outcomes (screening questions 11 and 12). 

All India 
Disaster 
Mitigation 
Institute 

2005 Review of AIDMI's 
Temporary Shelter 
Programme in Tsunami-
Affected Southern India 

http://www.alnap.org/resource/332
2 

Internal review. Insufficient detail on 
intervention and outcomes (screening 
questions 11 and 12). 

Andrew, S.A. et 
al. 

2013 The effect of housing 
assistance arrangements 
on household recovery: An 
empirical test of donor-
assisted and owner-driven 
approaches 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
84875408726andpartnerID=40and
md5=cdc5144ebc5077e7b8fc2479
9cc335a6 

Document details two case studies, one of 
which would be suitable for inclusion in the 
review (in-situ owner driven). However 
insufficient detail on the intervention and the 
document indicates that those surveyed 
may have received different interventions 
(screening question 11). 

Atkinson, M.  2001 Evaluation of ECHO's 
Humanitarian Aid in favour 
of the Timorese Population: 
Rehabilitation, Repatriation, 
Shelter and LRRD sectors 

http://www.alnap.org/pool/files/erd-
2943-full.pdf  

Insufficient detail on source of data (if 
primary data), methodology, intervention 
and outcomes (screening questions 8,9,11 
and 12). 

Bagić, D., 
Dedic, D. 

2005 The Impact of Aid for 
Reconstruction of Homes in 
Bosnia and Herzegovina 

http://www.sida.se/contentassets/a
4c762fd439649baa09ac0b32361e
85b/20051-the-impact-of-aid-for-
reconstruction-of-homes-in-bosnia-
herzegovina_1887.pdf 

Insufficient detail on intervention (screening 
question 11)- But included as a supporting 
document for (Cukur et al., 2005). 

Blomquist, H. 2005 DRC Housing Project in 
North Ossetia – Alanya – 
Impact of housing on social 
integration 

http://www.alnap.org/pool/files/erd-
3351-full.pdf  

Insufficient detail on intervention (screening 
question 11) 

Bravo, P., 
Ahmed, B.A., 
Fogden, D. 

2013 An internal evaluation of the 
shelter kit response 

http://www.ifrc.org/en/publications-
and-reports/evaluations/ 

Insufficient detail on outcomes (screening 
question 12). 

Bugnion, C. et 
al. 

2000 External Evaluation of the 
UNHCR Shelter Program in 
Rwanda 1994-1999 

http://www.alnap.org/pool/files/erd-
2871-full.pdf  

Evaluation of multi-year programme with 
multiple types of shelter assistance and 
limited detail on specific interventions. 
Excluded because of insufficient detail on 
outcomes (screening question 12). 

Catholic Relief 
Services  

In print Using Cash for Shelter: An 
Overview of CRS Programs 

  Summary document, based on project 
evaluations (?). Insufficient detail on 
methodology (Screening question 9). 

Catholic Relief 
Services  

2016 Pintakasi. A review of 
shelter/Wash delivery 
methods in post-disaster or 
recovery interventions 

http://www.cashlearning.org/downl
oads/pintakasi-review-of-shelter-
wash-post-disaster.pdf  

Insufficient detail on methodology and 
outcomes (screening questions 9 and 12). 

Causton, A., 
Saunders, G. 

2006 Responding to shelter 
needs in post-earthquake 
Pakistan: A self-help 
approach 

http://odihpn.org/magazine/respon
ding-to-shelter-needs-in-post-
earthquake-pakistan-a-self-help-
approach/ 

Summary paper of mid-term review. 
Insufficient detail on the intervention (author 
contacted for final evaluation) (screening 
question 12). 

Chamberlain, 
P. 

2015 Mid-term review: BRC/PRC 
Typhoon Haiyan - Iloilo 
Recovery Programme 

http://www.ifrc.org/en/publications-
and-reports/evaluations/ 

Mid-term review. Insufficient detail on 
outcome (author contacted for final 
evaluation) (screening question 12). 

Child, E., 
Russo, C. 

2012 Reconstruction of Shelters, 
Schools and Basic 
Infrastructure” programme in 

the cyclone affected district 
of Labutta, Ayerwaddy 
Division, Myanmar 

  The programme has two components 1) t-
shelters built to a standardized design with 
some prefabricated components (excluded as 

not shelter self-recovery) and 2) distribution of 
materials and (DRR) training. However 
insufficient detail on outcomes (screening 
question 12). 

Chr. Michelsen 
Institute (Lead 
Agency), 
Copenhagen 
Development 
Consulting and 
German 
Association of 
Development 
Consultants 

2005 Humanitarian and 
reconstruction assistance to 
Afghanistan, 2001-2005, 
from Denmark, Ireland, The 
Netherlands, Sweden and 
the United Kingdom: A joint 
evaluation 

https://www.oecd.org/countries/afg
hanistan/35559322.pdf  

Evaluation of multi-year, multi-donor 
programme with multiple types of 
assistance (Health, Education etc). 
However insufficient detail on shelter 
intervention or outcomes noted (screening 
questions 11 and 12). 

http://practicalaction.org/building-back-better-book
http://practicalaction.org/building-back-better-book
http://www.alnap.org/resource/3322
http://www.alnap.org/resource/3322
http://www.scopus.com/inward/record.url?eid=2-s2.0-84875408726&partnerID=40&md5=cdc5144ebc5077e7b8fc24799cc335a6
http://www.scopus.com/inward/record.url?eid=2-s2.0-84875408726&partnerID=40&md5=cdc5144ebc5077e7b8fc24799cc335a6
http://www.scopus.com/inward/record.url?eid=2-s2.0-84875408726&partnerID=40&md5=cdc5144ebc5077e7b8fc24799cc335a6
http://www.scopus.com/inward/record.url?eid=2-s2.0-84875408726&partnerID=40&md5=cdc5144ebc5077e7b8fc24799cc335a6
http://www.scopus.com/inward/record.url?eid=2-s2.0-84875408726&partnerID=40&md5=cdc5144ebc5077e7b8fc24799cc335a6
http://www.alnap.org/pool/files/erd-2943-full.pdf
http://www.alnap.org/pool/files/erd-2943-full.pdf
http://www.alnap.org/pool/files/erd-3351-full.pdf
http://www.alnap.org/pool/files/erd-3351-full.pdf
http://www.alnap.org/pool/files/erd-2871-full.pdf
http://www.alnap.org/pool/files/erd-2871-full.pdf
http://www.cashlearning.org/downloads/pintakasi-review-of-shelter-wash-post-disaster.pdf
http://www.cashlearning.org/downloads/pintakasi-review-of-shelter-wash-post-disaster.pdf
http://www.cashlearning.org/downloads/pintakasi-review-of-shelter-wash-post-disaster.pdf
http://odihpn.org/magazine/responding-to-shelter-needs-in-post-earthquake-pakistan-a-self-help-approach/
http://odihpn.org/magazine/responding-to-shelter-needs-in-post-earthquake-pakistan-a-self-help-approach/
http://odihpn.org/magazine/responding-to-shelter-needs-in-post-earthquake-pakistan-a-self-help-approach/
http://odihpn.org/magazine/responding-to-shelter-needs-in-post-earthquake-pakistan-a-self-help-approach/
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Author(s) Publication 
date 

Title Web link Reasons for exclusion? 

Danish 
Refugee 
Council 

2011 Shelter Assessment Report: 
Opinions from the host 
community in Hilaweyn 
refugee camp, Dollo Ado, 
Ethiopia 

http://www.humanitarianlibrary.org/
sites/default/files/2013/07/DRCShe
lterAssessmentreportHilaweynOct
11.pdf  

Insufficient detail on intervention (screening 
question 11). 

Davidson, C.H. 
et al. 

2007 Truths and myths about 
community participation in 
post-disaster housing 
projects 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
33846786684andpartnerID=40and
md5=62e1217aef2b2e396431c49a
4b83d12d 

Insufficient detail on outcomes (screening 
question 12). 

Desai, R. 2009 Orissa Flood Resilient 
Shelter Program 
Completion Evaluation 

  Insufficient detail on intervention (screening 
question 11). 

Dikmen, N. 2011 Comparative analysis of 
permanent post-disaster 
houses constructed in 
Çankiki and Dinar 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
79951648128andpartnerID=40and
md5=e5e22b1ee71cd4b81ea2a39
32b235d23 

Insufficient detail on intervention (screening 
question 11). 

Duyne 
Barenstein, J. 

2008 From Gujarat to Tamil 
Nadu: Owner-driven vs. 
contractor-driven housing 
reconstruction in India  

http://www.resorgs.org.nz/images/
stories/pdfs/iRec_2008/postdFinal
00087.pdf  

Summary paper based on a number of 
related research projects. Insufficient detail 
on any specific intervention (screening 
questions 11 and 12). 

Duyne 
Barenstein, J. 

2006 Housing reconstruction in 
post-earthquake Gujarat: A 
comparative analysis 

http://www.alnap.org/pool/files/hou
sing-reconstruction-in-
postearthquake-gujarat-1.pdf  

Comparative analysis of several 
interventions – only one of which is 
supporting shelter self-recovery. Insufficient 
detail on intervention or outcomes 
(screening questions 11 and 12). 

El-Masri, S. D. 1992 Reconstruction after 
disaster : a study of war-
damaged villages in 
Lebanon : the case of Al-
Burjain 

http://ethos.bl.uk/OrderDetails.do?
uin=uk.bl.ethos.238866 

Does not review an intervention to assess 
the outcomes, rather it analyses a conflict 
affected community in order to gain insights 
into the local conditions which could 
influence and shape reconstruction of the 
village (screening questions 11 and 12). 

Irvine, W. 1998 Review of the UNHCR 
housing programme in 
Bosnia and Herzegovina 

http://www.alnap.org/resource/214
92 

Insufficient detail on research methodology 
(screening question 9), also limited detail on 
intervention (screening question 11). 

Elliot, P., 
Serdaroglu, E. 

2014 Sri Lanka Red Cross Post-
Conflict Recovery 
Programme: Indian Housing 
Project - Internal Review 

http://www.ifrc.org/en/publications-
and-reports/evaluations/ 

Mid-term review. Insufficient detail on 
outcome (screening question 12). 

Eri, C., Fogden, 
D. 

2013 Nigeria Floods 2012: Early 

Recovery Shelter: 
Beneficiary Satisfaction 
Survey 

http://www.ifrc.org/en/publications-
and-reports/evaluations/ 

Intervention assessed as not supporting 

shelter self-recovery because ‘IFRC/NRCS 
have constructed the structure of the house 
(foundation/ Cement block wall (five 
courses)/ Wooden structure / Concrete 
columns / Fixing materials / Roof), before 
passing it over to the recipient who is then 
responsible for completing the remainder, 
including the walls to roof height, and 
positioning of doors and windows’ (p. 25). 
Therefore excluded on screening question 
11. 

Fard, A. K., 
Ahmad, M. H., 
Ossen, D. R. 

2010 Cultural identity expressions 
through visual analysis in 
post-disaster housing 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
79951784002andpartnerID=40and
md5=89500300951937db5c5ee0a
c4979c7b5 

Insufficient detail on the intervention 
(screening question 11). 

Fayazi, M. 2011 Reconstruction projects by 
using core housing method 
in Iran: Case study: Gilan 
Province experience 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
84858853535andpartnerID=40and
md5=5b848be91cae56a60691015
12acb2c49 

Intervention not identified as a form of core-
house construction (rather than shelter-self 
recovery), Therefore excluded on screening 
question 11. 

Ferretti, S., 
Ashmore, J., 

2010 Shelter Evaluation 
Afghanistan: Final Report 

http://www.nrc.no/arch/_img/91802
93.pdf 

Insufficient detail on outcomes (screening 

question 12). Included as supporting 
document for (Samuel Hall, 2012). 

Flinn, B. 2010 CARE International 
Indonesia post-earthquake 
Shelter Response, 
Pariaman, Padang, West 
Sumatra- Progress 
Evaluation 

  Insufficient detail on methodology 
(screening question 9). 

Foley, P. 2005 Shelter Programme 
Monitoring and Evaluation  

http://www.unhcr.org/4333f18e2.pd
f 

Insufficient detail on methodology 
(screening question 9). Included as 
supporting document for (Samuel Hall, 
2012). 

Ganapati, N.E., 
Mukherji, A. 

2014 Out of sync: World Bank 
funding for housing 
recovery, post disaster 
planning, and participation 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
84892699825andpartnerID=40and
md5=91d6102e86386d8b84e419f2
28f954c8  

Insufficient detail on outcomes (screening 
question 12). 

http://www.humanitarianlibrary.org/sites/default/files/2013/07/DRCShelterAssessmentreportHilaweynOct11.pdf
http://www.humanitarianlibrary.org/sites/default/files/2013/07/DRCShelterAssessmentreportHilaweynOct11.pdf
http://www.humanitarianlibrary.org/sites/default/files/2013/07/DRCShelterAssessmentreportHilaweynOct11.pdf
http://www.humanitarianlibrary.org/sites/default/files/2013/07/DRCShelterAssessmentreportHilaweynOct11.pdf
http://www.resorgs.org.nz/images/stories/pdfs/iRec_2008/postdFinal00087.pdf
http://www.resorgs.org.nz/images/stories/pdfs/iRec_2008/postdFinal00087.pdf
http://www.resorgs.org.nz/images/stories/pdfs/iRec_2008/postdFinal00087.pdf
http://www.alnap.org/pool/files/housing-reconstruction-in-postearthquake-gujarat-1.pdf
http://www.alnap.org/pool/files/housing-reconstruction-in-postearthquake-gujarat-1.pdf
http://www.alnap.org/pool/files/housing-reconstruction-in-postearthquake-gujarat-1.pdf
http://www.nrc.no/arch/_img/9180293.pdf
http://www.nrc.no/arch/_img/9180293.pdf
http://www.unhcr.org/4333f18e2.pdf
http://www.unhcr.org/4333f18e2.pdf
http://www.scopus.com/inward/record.url?eid=2-s2.0-84892699825&partnerID=40&md5=91d6102e86386d8b84e419f228f954c8
http://www.scopus.com/inward/record.url?eid=2-s2.0-84892699825&partnerID=40&md5=91d6102e86386d8b84e419f228f954c8
http://www.scopus.com/inward/record.url?eid=2-s2.0-84892699825&partnerID=40&md5=91d6102e86386d8b84e419f228f954c8
http://www.scopus.com/inward/record.url?eid=2-s2.0-84892699825&partnerID=40&md5=91d6102e86386d8b84e419f228f954c8
http://www.scopus.com/inward/record.url?eid=2-s2.0-84892699825&partnerID=40&md5=91d6102e86386d8b84e419f228f954c8
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date 

Title Web link Reasons for exclusion? 

García, O 2015 Evaluation of the Norwegian 
Refugee Council's Lebanon 
Host Community Shelter 
Programmes 

http://www.nrc.no/arch/_img/91975
06.pdf  

Intervention provides indirect rental support- 
funding provided to Landlords to 
build/renovate properties and rent is 
waivered for a year for beneficiary 
households, therefore not shelter-self 
recovery (screening question 11). 

Government of 
Uganda, 
UNHCR, WFP 

2014 Uganda Joint Assessment 
Mission  

http://www.unhcr.org/54d3762f0.pd
f 

Multi-sector, multi-agency study, insufficient 
detail on outcomes and intervention 
(screening questions 11 and 12). 

Hanif, M.W. n.d. Principles, Themes and 
Lessons Learnt: Design and 
Implementation of ERRA’s 
Rural Housing Programme 

http://www.recoveryplatform.org/as
sets/publication/Pakistan%20Earth
quake%20Recovery/ERRA%20Ru
ral%20Housing.pdf  

Insufficient details on outcomes (screening 
question 12). Also insufficient detail on 
methodology (screening questions 8 and 9). 

Hanley, T. et al. 2014 IASC Inter-agency 
Humanitarian Evaluation of 
the Typhoon Haiyan 
Response 

http://www.interaction.org/sites/def
ault/files/9.%20Final%20report.pdf  

Multi-sector, multi-agency study, insufficient 
detail on outcomes and intervention 
(screening questions 11 and 12). 

Hadafi, F; 
Fallahi, A 

2010 Temporary housing respond 
to disasters in developing 
countries - Case study: 
Iran- Ardabil and Lorestan 
province earthquakes 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
79951481222andpartnerID=40and
md5=15d0a0474fc9a527e66da318
08291d6a 

Insufficient detail on research methodology 
(screening question 9). Insufficient detail on 
the intervention (screening question 11). 

Hamid, Bauni 2012 Reconstruction through 
Collaboration Negotiation of 
the Housing Process in 
Disaster Recovery 

http://search.proquest.com/docvie
w/1082035936?accountid=14511 

Insufficient detail on the intervention and 
outcomes (screening question 11 and 12). 

Mukherji, A.  2008 Negotiating housing 
recovery: Why some 
communities recovered 
while others struggled to 
rebuild in post-earthquake 
urban Kutch, India  

http://www.anuradha.net/pdf/Mukh
erji_2008.pdf  

Insufficient detail on outcomes- research 
focuses on impacts of policies in terms of 
what recovery interventions were offered in 
different communities (e.g. for homeowners, 
for renters, for squatters)- rather than the 
effects of the interventions on the 
households (screening question 11). 

Hendy, A.O.A. 2007 An approach to sustainable 
construction in post-disaster 
contexts: with specific 
reference to the Marmara 
region of Turkey 

http://ethos.bl.uk/OrderDetails.do?
uin=uk.bl.ethos.633631 zce State Hospital 

(excluded, not shelter) and the World Bank's 
Demetevlar Housing Project, also excluded 
as insufficient detail, although does not 
seem to be shelter- self recovery (screening 
question 11). 

Hirano, S. 2012? Learning From the Urban 
Transitional Shelter 
Response in Haiti 

http://www.crs.org/sites/default/file
s/tools-research/learning-urban-
transitional-shelter-response-haiti-
earthquake.pdf  

Insufficient detail on intervention, does not 
seem to be shelter self-recovery (screening 
question 11). 

Jordan, E., 
Javernick-Wil, 
A., Amadei, B. 

2015 Post-disaster 
reconstruction: lessons from 
Nagapattinam district, India 

http://bldscat.ids.ac.uk/cgi-
bin/koha/opac-
detail.pl?biblionumber=236645 

Insufficient linkages between intervention 
and outcomes (analysis structured around 
in situ and relocation). 

Insufficient detail on intervention (s), (14 
different locations, supported by different 
NGOs) does not seem to be shelter self-
recovery (screening question 11).  

Karunasena, G. 2010 Post-disaster housing 
reconstruction 

http://search.proquest.com/docvie
w/734462661?accountid=14511 

Research addresses 18 (different donor 
driven) projects and an unclear number of 
‘owner-driven programmes’. Insufficient 
detail on interventions (screening question 
11). 

Kennedy, J., 
Ashmore, J., 
Babister, E., 
Kelman, I. 

2008 The Meaning of Build Back 
Better: Evidence from Post-
Tsunami Aceh and Sri 
Lanka 

http://onlinelibrary.wiley.com/doi/10
.1111/j.1468-
5973.2008.00529.x/abstract 

Reflective research. Does not clearly 
describe a specific intervention and then 
directly attribute outcomes (screening 
questions 9, 11 and 12). 

King, K. G. 2015 Resilience in the 
humanitarian sphere : 
stimulating resilience for 
recovery in Haiti 

http://ethos.bl.uk/OrderDetails.do?
uin=uk.bl.ethos.647345 

Document reports on whole post-
earthquake context. Does not clearly 
describe a specific intervention and then 
directly attribute outcomes (screening 
questions 11 and 12). 

Kuittinen, M., 
Winter, S. 

2015 Carbon Footprint of 
Transitional Shelters 

http://link.springer.com/article/10.1
007/s13753-015-0067-0 

Impact evaluation of the carbon footprint of 
shelters. Data used was secondary data 
(IFRC publication 'Transitional Shelters—8 
Designs' (2008), therefore not primary data 
(Screening question 8). 

Lehmann, C., 
Masterson, D. 

2014 Emergency Economies: 
The Impact of Cash 
Assistance in Lebanon 

https://data.unhcr.org/syrianrefuge
es/download.php?id=7112 

 

Not a shelter-self recovery programme, 
cash was transferred for heating. Document 
does not report houses being constructed or 
repaired with funding provided (screening 
question 11). 

Loschmann, C. 
et al. 

2014 Does Shelter Assistance 
reduce Poverty in 
Afghanistan? 

http://www.imi.ox.ac.uk/pdfs/wp/wp
-97-14.pdf 

Document does not report on primary data 
collection- screening question 8. Included 
as supporting document for (Samuel Hall, 
2012). 

 

http://www.nrc.no/arch/_img/9197506.pdf
http://www.nrc.no/arch/_img/9197506.pdf
http://www.unhcr.org/54d3762f0.pdf
http://www.unhcr.org/54d3762f0.pdf
http://www.recoveryplatform.org/assets/publication/Pakistan%20Earthquake%20Recovery/ERRA%20Rural%20Housing.pdf
http://www.recoveryplatform.org/assets/publication/Pakistan%20Earthquake%20Recovery/ERRA%20Rural%20Housing.pdf
http://www.recoveryplatform.org/assets/publication/Pakistan%20Earthquake%20Recovery/ERRA%20Rural%20Housing.pdf
http://www.recoveryplatform.org/assets/publication/Pakistan%20Earthquake%20Recovery/ERRA%20Rural%20Housing.pdf
http://www.interaction.org/sites/default/files/9.%20Final%20report.pdf
http://www.interaction.org/sites/default/files/9.%20Final%20report.pdf
http://www.anuradha.net/pdf/Mukherji_2008.pdf
http://www.anuradha.net/pdf/Mukherji_2008.pdf
http://www.crs.org/sites/default/files/tools-research/learning-urban-transitional-shelter-response-haiti-earthquake.pdf
http://www.crs.org/sites/default/files/tools-research/learning-urban-transitional-shelter-response-haiti-earthquake.pdf
http://www.crs.org/sites/default/files/tools-research/learning-urban-transitional-shelter-response-haiti-earthquake.pdf
http://www.crs.org/sites/default/files/tools-research/learning-urban-transitional-shelter-response-haiti-earthquake.pdf
http://www.imi.ox.ac.uk/pdfs/wp/wp-97-14.pdf
http://www.imi.ox.ac.uk/pdfs/wp/wp-97-14.pdf
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Mahdi, F., Lee, 
L. 

2012? Impact Evaluation: 
Bangladesh Cyclone Aila 
Recovery Programme 

 Good description of outcomes, but very 
limited detail on intervention: p. 33, notes 
‘shelters were provided’ indicating delivery 
with no input from households, therefore not 
shelter self-recovery (screening question 
11). 

Manyena, B.  2009 Disaster resilience in 
development and 
humanitarian interventions 

http://ethos.bl.uk/OrderDetails.do?
uin=uk.bl.ethos.537361 

Document reports on three different 
interventions, none of which are supporting 
shelter-self recovery (screening question 
11). 

Marcillia, S.R., 
Ohno, R. 

2012 Learning from Residents' 
Adjustments in Self-built 
and Donated Post Disaster 
Housing after Java 
Earthquake 2006 

 Document reports two case studies one is 
self-built (e.g. without external support, 
therefore no intervention) and the second 
one reviews ‘donated dome shelters’- 
neither of which are shelter self-recovery 
(screening question 11). 

 

Marshall, R. 2011 UNDP Core Family Shelter 
Programme: Value for 
Money Evaluation 

  Insufficient detail on the intervention, likely 
not to be shelter self recovery (screening 
question 11). 

Meilani, A., 
Hafidz, W., 
King, A. 

2014 Integrated people-driven 
reconstruction in Indonesia. 
In Schilderman and Parker 
(2014) Still Standing? 

http://developmentbookshop.com/s
till-standing 

Insufficient detail on intervention and 
outcomes (screening questions 11 and 12). 

Minervini, C. 2002 Housing reconstruction in 
Kosovo 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
0036891616andpartnerID=40andm
d5=a6f19edce7709a6046d74c648
77c81fd 

Insufficient detail on research methodology 
(screening question 9), not clear if primary 
data (screening question 8). 

MMRD 
Research 
Services 

2008 Shelter Kit Survey: Final 
Report - Myanmar 2008 

http://www.ifrc.org/en/publications-
and-reports/evaluations/ 

Insufficient detail on outcomes – but does 
have information on the quality of the tools 
distributed etc. (screening questions 12). 

 

Monitoring and 
Evaluation 
Wing, 
Earthquake 
Reconstruction 
and 
Rehabilitation 
Authority 

2008 Outcome level social 
monitoring report (April–
June 2008) 

  Insufficient detail on outcomes – section 
1.3.6. is titled ‘outcomes’ but only reports on 
outputs/inputs (screening questions 12). 

 

Mutunga, T. et 
al. 

2015 Evaluation of NRC's shelter 
programme in Ethiopia 

http://www.nrc.no/arch/_img/92120
88.pdf  

Document reports on NRC programmes in 
different camps over several years. Does 
not clearly describe a specific intervention 
and then directly attribute outcomes 
(screening questions 11 and 12). 

Norwegian 
Refugee 
Council  

2015 In search of a home Access 
to adequate housing in 
Jordan 

http://humanitarianlibrary.org/sites/
default/files/2015/06/NRCJordan_I
nSearchofaHome_June2015%20(c
ompressed).pdf  

Intervention provides indirect rental support- 
funding provided to Landlords to 
build/renovate properties and rent is 
waivered for 12-24months for beneficiary 
households, therefore not shelter-self 
recovery (screening question 11). 

Norwegian 
Refugee 
Council? 

2014? NRC Sri Lanka; Shelter 
programme, 2004-2013: 
Overview and lessons 
learnt 

  Insufficient detail on research methodology 
(screening question 9). Also outcomes only 
reported on individual households 
(screening question 12). 

NSET-Nepal  n.d. Evaluation of Post‐ Flood 
Shelter Restoration Project, 
Barmer, Rajasthan, India 

  Project is participatory (e.g. communities 
were involved in selection of beneficiaries), 
but shelters were built to a standardized by 
masons who received training as part of the 
programme. Therefore material, financial or 
technical training was not provided directly 
to the households (screening question 11). 

Pandya, Y., 
Bista, P., 
Chandel, A., 
Mangwani, N. 

2014 India: Gandhi Nu Gam, an 
example of holistic and 
integrated reconstruction. In 
Schilderman and Parker 
(2014) Still Standing? 

http://developmentbookshop.com/s
till-standing 

Insufficient detail on research methodology 
and intervention (screening questions 9 and 
11). 

Parker, E., 
Ajantha, A., 
Pullenayegem, 
V., Kamalaraj, 
S. 

2014 Challenges for 
sustainability: Introducing 
new construction 
technologies in post-
tsunami Sri Lanka. In 
Schilderman and Parker 
(2014) Still Standing? 

http://developmentbookshop.com/s
till-standing 

Limited detail on methodology (screening 
question 9). Intervention describes training 
being provided to masons/ professionals: 
‘education programmes and on-site training 
for skilled masons, carpenters, and 
labourers and awareness programmes in 
safe design principles and brick production, 
and quality monitoring’ (p. 105). Therefore 
excluded on basis of screening question 11. 

http://www.nrc.no/arch/_img/9212088.pdf
http://www.nrc.no/arch/_img/9212088.pdf
http://humanitarianlibrary.org/sites/default/files/2015/06/NRCJordan_InSearchofaHome_June2015%20(compressed).pdf
http://humanitarianlibrary.org/sites/default/files/2015/06/NRCJordan_InSearchofaHome_June2015%20(compressed).pdf
http://humanitarianlibrary.org/sites/default/files/2015/06/NRCJordan_InSearchofaHome_June2015%20(compressed).pdf
http://humanitarianlibrary.org/sites/default/files/2015/06/NRCJordan_InSearchofaHome_June2015%20(compressed).pdf
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Author(s) Publication 
date 

Title Web link Reasons for exclusion? 

Parrack, C., 
Flinn, B., 
Passey, M. 

2014 Getting the message across 
for safer self recovery in 
post-disaster shelter 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
84929162938andpartnerID=40and
md5=5dd4afa5dc6debd6fda0d110
142cad10 

Insufficient detail on research methodology 
(screening question 9), not clear if primary 
data (screening question 8). 

Plato, J. P. 2011 Post-disaster 
reconstruction: A current 
analysis of Gujarat's 
response after the 2001 
earthquake 

  Research describes both ‘owner-driven 
reconstruction’ and ‘donor-driven 
reconstruction’. However limited detail on 
intervention and questions are not 
sufficiently clear in Figure 2.5 (were data is 
disaggregated between the two intervention 
types) and then there is insufficient 
disaggregation of effects in Section 5 
‘Discussion’ to link to the intervention 
(screening questions 11 and 12). 

Ratnayake, 
R.M.G.D. 

2011 Post disaster Housing 
Reconstruction: 
Comparative Study of 
Donor Driven vs. Owner 
Driven Approach  

http://www.recoveryplatform.org/as
sets/publication/sri%20lanka%20c
omparision%20of%20owner%20dri
ven%20and%20donor%20driven%
20shelter.pdf  

Document reports on research undertaken 
in multiple locations and programmes, 
specific interventions are not described. 
Does not clearly describe a specific 
intervention and then directly attribute 
outcomes (screening questions 11 and 12). 

Rhyner, K. 2014 Honduras: 'La Betania', 
resettlement of a flooded 
neighbourhood. In 
Schilderman and Parker 
(2014) Still Standing? 

http://developmentbookshop.com/s
till-standing 

Insufficient detail of research methodology 
(screening question 9)  

Schilderman T., 
Lyons M. 

2011 Resilient dwellings or 
resilient people? Towards 
people-centred 
reconstruction 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
80053637371andpartnerID=40and
md5=d8366fd4273dda19809e9323
92db03f6 

Insufficient detail on research methodology 
(screening question 9), not clear if primary 
data (screening question 8). 

Schilderman, 
T., Watanabe, 
M. 

2014 Peru: Building on the 
vernacular. In Schilderman 
and Parker (2014) Still 
Standing? 

http://developmentbookshop.com/s
till-standing 

Insufficient detail of research methodology 
(screening question 9). 

Sheppard, S., 
Hill, R. 

2005 The Economic Impact of 
Shelter Assistance in Post-
Disaster Settings 

  Insufficient detail on the intervention 
(screening question 11). 

Sida, L., 
Caspersz, D., 
Naqvi, A., 
Vasseur, T. 

2012 Review of DFID response to 
Pakistan floods 2010 

  Insufficient detail on the intervention and 
outcomes (screening question 11 and 12). 

Tafahomi, 
Mahasti 

2013 Learning how to make 
optimal decisions in design 
and selection of post-
disaster shelters 

 Documents a classroom based case study 
experiment, to test a decision making 
framework (DSS); therefore not shelter-self 
recovery (screening question 11). 

Tafti, M.T. 2015 Housing assistance 
distribution after disasters: 
does it enable affected 
households to recover? 

http://www.alnap.org/pool/files/tafti-
housing.pdf  

Insufficient detail on outcomes (screening 
question 12). 

Tafti M.T., 
Tomlinson R. 

2015 Best practice post-disaster 
housing and livelihood 
recovery interventions: 
Winners and losers 

http://www.alnap.org/resource/213
18 

Sits outside of inclusion criteria timeframe: 
‘The reconstruction of residential units 
started two years after the earthquake' (p. 
175) (screening question 10). Insufficient 
detail on the intervention and outcomes 
(screening question 11 and 12). 

Tariq, F 2012 Facilitating community 
development with housing 
microfinance: appraising 
housing solutions for 
Pakistan after disasters 

http://web.mit.edu/incrementalhous
ing/articlesPhotographs/pdfs/TARI
Q-COMMUNITY=PAKISTAN.pdf 

Insufficient detail on research methodology 
(screening question 9), not clear if primary 
data (screening question 8). 

Telyukov, A., 
Paterson, M. 

2008 Impact Evaluation of PRM 
Humanitarian Assistance to 
the Repatriation and 
Reintegration of Burundi 
Refugees 

http://www.refworld.org/cgi-
bin/texis/vtx/rwmain?docid=49ed70
822  

Summary report only covering multi-sector, 
multi agency response (author contacted for 
final evaluation). Insufficient detail on 
shelter intervention in summary report 
(screening question 11). 

TFM Consult 2012 Mid Term Evaluation of 
DFID CHASE Support for 
NRC Programmes 

http://www.nrc.no/arch/_img/91801
55.pdf  

Multi-sector evaluation. Insufficient detail on 
intervention and outcomes: does not clearly 
describe a specific intervention and then 
directly attribute outcomes (screening 
questions 11 and 12). 

Thiruppugazh, 
V. 

2010 NGO Participation in 
Reconstruction: Knowledge 
Transfer and Capacity 
Building for Sustainability; A 
Case Study of Post-
Disaster Reconstruction in 
Gujarat 

http://www.grif.umontreal.ca/obser
vatoire/contenu_pages/14_Thirupp
ugazh.pdf  

Insufficient detail on intervention. Report 
does not clearly describe a specific 
intervention and then directly attribute 
outcomes (screening questions 11 and 12). 

http://www.recoveryplatform.org/assets/publication/sri%20lanka%20comparision%20of%20owner%20driven%20and%20donor%20driven%20shelter.pdf
http://www.recoveryplatform.org/assets/publication/sri%20lanka%20comparision%20of%20owner%20driven%20and%20donor%20driven%20shelter.pdf
http://www.recoveryplatform.org/assets/publication/sri%20lanka%20comparision%20of%20owner%20driven%20and%20donor%20driven%20shelter.pdf
http://www.recoveryplatform.org/assets/publication/sri%20lanka%20comparision%20of%20owner%20driven%20and%20donor%20driven%20shelter.pdf
http://www.recoveryplatform.org/assets/publication/sri%20lanka%20comparision%20of%20owner%20driven%20and%20donor%20driven%20shelter.pdf
http://www.alnap.org/pool/files/tafti-housing.pdf
http://www.alnap.org/pool/files/tafti-housing.pdf
http://www.refworld.org/cgi-bin/texis/vtx/rwmain?docid=49ed70822
http://www.refworld.org/cgi-bin/texis/vtx/rwmain?docid=49ed70822
http://www.refworld.org/cgi-bin/texis/vtx/rwmain?docid=49ed70822
http://www.nrc.no/arch/_img/9180155.pdf
http://www.nrc.no/arch/_img/9180155.pdf
http://www.grif.umontreal.ca/observatoire/contenu_pages/14_Thiruppugazh.pdf
http://www.grif.umontreal.ca/observatoire/contenu_pages/14_Thiruppugazh.pdf
http://www.grif.umontreal.ca/observatoire/contenu_pages/14_Thiruppugazh.pdf
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Author(s) Publication 
date 

Title Web link Reasons for exclusion? 

Thomas, T. 2009 Rehabilitation beyond 
reconstruction: A study of 
people's empowerment 
through nongovernmental 
organizations' interventions 
in post earthquake Kutch, 
India 

http://search.proquest.com/docvie
w/305006232?accountid=14511 

Insufficient detail on the intervention 
(screening question 11). 

Uehling, G. 2004 Evaluation of UNHCR’s 
programme to prevent and 
reduce statelessness in 
Crimea, Ukraine  

http://www.unhcr.org/405ab4c74.p
df  

Multi-sector evaluation. Insufficient detail on 
intervention and outcomes: does not clearly 
describe a specific intervention and then 
directly attribute outcomes (screening 
questions 11 and 12). 

UN-Habitat 2009? Post-Tsunami Aceh-Nias 
Settlement and Housing 
Recovery Review 2009-
2010 

https://spacesofaid.files.wordpress.
com/2014/03/unhabitat-review-to-
which-lisa-contributed.pdf  

Insufficient detail on research methodology 
(screening question 9). Insufficient detail of 
interventions, or clearly linking interventions 
to outcomes (screening questions 11 and 
12).  

UNISDR, UN-
Habitat 

2011 Lessons Learned and Way 
Forward For Resilient 
Shelter Interventions in 
Rural Myanmar 

http://www.preventionweb.net/files/
19769_unhabitatpostnargisinterve
ntionless.pdf  

Insufficient detail of interventions, or clearly 
linking interventions to outcomes (screening 
questions 11 and 12). 

Upadhyay, B., 
Dixit, A. M., 
Guragain, R.  

2002 Nepal- Gujarat Masons 
Exchange and Training 
Program: A community 
based sub-regional 
initiative.  
pp. 129-135 

http://www.nset.org.np/nset2012/i
mages/publicationfile/2013072411
5429.pdf  

Insufficient detail on research methodology 
(screening question 9). 

Watt, J., Alam, 
A. 

2013 Report of the Evaluation of 
the FRESH project: South-
West Region, Bangladesh. 
February-March 2013 

https://www.gov.uk/government/upl
oads/system/uploads/attachment_
data/file/311949/FRESH-South-
West-Bangladesh.pdf 

Insufficient detail on the intervention and 
outcomes (screening question 11 and 12). 

Weerasinghe, 
W.K., 
Shigemura, T. 

2008 A study on transformation of 
living environment and 
domestic spatial 
arrangements: Focused on 
a western coastal housing 
settlement of Sri Lanka after 
Sumatra earthquake and 
tsunami 2004 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
77954929982andpartnerID=40and
md5=a07450a894dec96cea6ab54
77da8f4b7 

This study takes an area-based approach to 
investigating recovery outcomes. Insufficient 
detail of interventions, or clearly linking 
interventions to outcomes (screening 
questions 11 and 12). 

Zea Escamilla, 
E., Habert, G 

2015 Global or local construction 
materials for post-disaster 
reconstruction? 
Sustainability assessment 
of 20 post-disaster shelter 
designs 

http://www.Scopus.com/inward/rec
ord.url?eid=2-s2.0-
84934273564andpartnerID=40and
md5=d8e1ed389a186e0097987c2
7b32848f7 

Impact evaluation of the environmental, 
economic and mechanical/technical 
performances of approximately 20 
transitional shelters, based on existing 
literature; therefore not primary data 
(Screening question 8). 

  

http://www.unhcr.org/405ab4c74.pdf
http://www.unhcr.org/405ab4c74.pdf
https://spacesofaid.files.wordpress.com/2014/03/unhabitat-review-to-which-lisa-contributed.pdf
https://spacesofaid.files.wordpress.com/2014/03/unhabitat-review-to-which-lisa-contributed.pdf
https://spacesofaid.files.wordpress.com/2014/03/unhabitat-review-to-which-lisa-contributed.pdf
http://www.preventionweb.net/files/19769_unhabitatpostnargisinterventionless.pdf
http://www.preventionweb.net/files/19769_unhabitatpostnargisinterventionless.pdf
http://www.preventionweb.net/files/19769_unhabitatpostnargisinterventionless.pdf
http://www.nset.org.np/nset2012/images/publicationfile/20130724115429.pdf
http://www.nset.org.np/nset2012/images/publicationfile/20130724115429.pdf
http://www.nset.org.np/nset2012/images/publicationfile/20130724115429.pdf
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APPENDIX E: QUALITY APPRAISAL TEMPLATE 

This ‘quality appraisal template’ has been developed by the authors from the following 
sources (listed alphabetically). For additional information see the research protocol (Maynard 
et al., 2016). 

 (CASP, 2013) 

 (Centre for Reviews and Dissemination, 2008) 

 (Glenton et al., 2013) 

 (Pluye et al., 2011) 

 (Posthumus et al., 2013) 

 (Rashidian et al., 2013) 

 (Walker et al., 2013)  

Use sections 1 and 2 for appraising all studies. Then for appraising a quantitative study, also 
use section 3A or 3B or 3C for randomized controlled, non-randomized and descriptive 
studies, respectively. For a qualitative study, also use section 3D. For a mixed methods 
study, use section 3D for appraising the qualitative component, and the appropriate section 
for appraising the quantitative component (3A or 3B or 3C). 

The Mixed Methods Assessment Tool (MMAT) developed by Pluye and colleagues (2011) at 
McGill University provides further guidance when answering questions 3A–3D. 

Figure E.1: Quality appraisal template 

Author   

Publication date   

Title   

Research design (using definitions in Pluye et al. 2011)  

Data collection methods   

Quality comment   

 

Question Notes to support appraisal 

Y
e
s
 

N
o

 

P
a
rt

ia
ll
y
 

U
n

c
le

a
r Researcher 

comments 

Section 1: Appropriateness of study design to the research objective  

1.1 Are the research questions and/or 
aims clearly stated? 

E.g. What was the goal of the research? 
Why was it thought important? 

     

1.2 Is the approach (quantitative, 
qualitative or mixed methods) 
appropriate to address the research 
question and/or research aims? 

E.g. For qualitative studies, if the 
research seeks to interpret or illuminate 
the actions and/or subjective 
experiences of research participants 

     

1.3 Is the research approach (quantitative, 
qualitative or mixed methods) 
justified? 

E.g. If the researcher has justified the 
research design Have they discussed 
how they decided which method to use? 

     

Section 2: Risk of bias: Data collection, reporting, ethics, publication, applicability 

2.1 Is the method of data collection clearly 
described? 

E.g. If it is clear how data were collected 
(e.g. focus group, semi-structured 
interview, survey, questionnaire etc.); If 
the researcher has made the methods 
explicit (e.g. for interview method, is 
there an indication of how interviews 
were conducted, or did they use a topic 
guide; or for surveys if they were paper 
or online)? If methods were modified 
during the study. If so, has the 
researcher explained how and why? If 
the form of data is clear (e.g. tape 
recordings, video material, notes etc.) 
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Question Notes to support appraisal 

Y
e
s
 

N
o

 

P
a
rt

ia
ll
y
 

U
n

c
le

a
r Researcher 

comments 

2.2 Is the data collection method justified? E.g. Has the researcher justified the 
methods chosen?  

     

2.3 Is the data collection method 
appropriate to the research question? 

E.g. Is it clear why they have chosen the 
methods? Are the measures relevant 
and meaningful to both the 
intervention(s) and the study? 

     

2.4 Does it seem that all of the data 
collected for the study is reported? 

E.g. Is there any evidence to suggest 
that the authors measured more 
outcomes than they reported? 

     

2.5 Is the method of analysis clearly 
described? 

E.g. Is there is an in-depth description of 
the analysis process?  

     

2.6 Was the data analysis sufficiently 
rigorous? 

E.g. To what extent are contradictory 
data taken into account? Are there any 
data points excluded? If so, why? 
Specifically for qualitative research, If 
thematic analysis is used, is it clear how 
the categories/themes were derived 
from the data? 

     

2.7 Is there a clear statement of findings? E.g. Are the findings supported by 
sufficient data? I.e. did the data provide 
sufficient depth, detail and richness? 
Are the findings explicit? Are the 
findings discussed in relation to the 
original research question? Has the 
researcher discussed the credibility of 
their findings? 

     

2.8 Is appropriate consideration given to 
the limitations of the study?  

E.g. Are the limitations identified? Are 
the limitations associated with that 
design type identified, and the manner 
in which the research was undertaken 
and the data analysed e.g. when 
integrating findings or mixed methods 
the possible divergence of qualitative 
and quantitative data (or results*) in a 
triangulation design? 

     

2.9 Have ethical issues been taken into 
consideration? 

E.g. If there are sufficient details of how 
the research was explained to 
participants for the reader to assess 
whether ethical standards were 
maintained; If the researcher has 
discussed issues raised by the study 
(e.g. issues around informed consent or 
confidentiality or how they have handled 
the effects of the study on the 
participants during and after the study) 

     

2.10 Do the researchers discuss if the 
findings are transferable to other 
contexts? (applicability or external 
validity) 

E.g. Do the researchers discuss 
whether or how the findings can be 
transferred to other populations or 
consider other ways the research may 
be used 

      

2.11 Are the findings likely to be 
transferable to other contexts? 
(applicability or external validity) 

E.g. How closely does the study reflect 
routine practice or the usual setting 
where the intervention would be 
implemented? 

     

Section 3A: Quantitative randomized controlled 

3A.1 Is there a clear description of the 
randomization (or an appropriate 
sequence generation)?  

E.g. The allocation of a participant (or a 
data collection unit, e.g., a school) into 
the intervention or control group is 
based solely 
on chance, and researchers describe 
how the randomization schedule is 
generated 
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3A.2 Is there a clear description of the 
allocation concealment (or blinding 
when applicable)?  

E.g., Researchers and participants are 
unaware of the assignment sequence 
up to the point of allocation (group 
assignment is concealed in opaque 
envelops until allocation) or researchers 
and/or participants are unaware of the 
group a participant is allocated to during 
the course of the study.  

     

3A.3 Are there complete outcome data 
(80% or above)?  

E.g., Almost all the participants 
contributed to almost all measures.  

     

3A.4 Is there low withdrawal/drop-out 
(below 20%)?  

E.g., Almost all the participants 
completed the study.  

     

Section 3B: Quantitative nonrandomized e.g. non-randomized control trials, cohort, case-control, cross-sectional analytic 

3B.1 Are participants (organizations) 
recruited in a way that minimizes 
selection bias?  

E.g. At recruitment stage: 
For cohort studies, e.g., consider 
whether the exposed (or with 
intervention) and non-exposed (or 
without intervention) groups are 
recruited from the same population. 
For case-control studies, e.g., consider 
whether same inclusion and exclusion 
criteria were applied to cases and 
controls, and whether recruitment was 
done independently of the intervention 
or exposure status. 
For cross-sectional analytic studies, 
e.g., consider whether the sample is 
representative of the population.  

     

3B.2 Are measurements appropriate (clear 
origin, or validity known, or standard 
instrument; and absence of 
contamination between groups 
when appropriate) regarding the 
exposure/intervention and outcomes?  

E.g. At data collection stage: 
Consider whether (a) the variables are 
clearly defined and accurately 
measured; (b) the measurements are 
justified and appropriate for answering 
the research question; and (c) the 
measurements reflect what they are 
supposed to measure. 
For non-randomized controlled trials, 
the intervention is assigned by 
researchers, and so consider whether 
there was absence/presence of a 
contamination. E.g., the control group 
may be indirectly exposed to the 
intervention through family or 
community relationships.  

     

3B.3 In the groups being compared 
(exposed vs. non-exposed; with 
intervention vs. without; cases vs. 
controls), are the participants 
comparable, or do researchers take 
into account (control for) the difference 
between these groups?  

At data analysis stage: 
For cohort, case-control and cross-
sectional, e.g., consider whether (a) the 
most important factors are taken into 
account in the analysis; (b) a table lists 
key demographic information comparing 
both groups, and there are no obvious 
dissimilarities between groups that may 
account for any differences in 
outcomes, or dissimilarities are taken 
into account in the analysis.  

     

3B.4 Are there complete outcome data 
(80% or above), and, when applicable, 
an acceptable response rate (60% or 
above), or an acceptable 
follow-up rate for cohort studies 
(depending on the duration of follow-
up)?  
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Section 3C: Quantitative descriptive e.g. incidence or prevalence study without comparison group, case series, case report 

3C.1 Is the sampling strategy relevant to 
address the quantitative research 
question (quantitative aspect of the 
mixed methods question)? 

E.g., consider whether (a) the source of 
sample is relevant to the population 
under study; (b) when appropriate, there 
is a standard procedure for sampling, 
and the sample size is justified (using 
power calculation for instance).  

     

3C.2 Is the sample representative of the 
population understudy? 

E.g., consider whether (a) inclusion and 
exclusion criteria are explained; and (b) 
reasons why certain eligible individuals 
chose not to participate are explained.  

     

3C.3 Are measurements appropriate (clear 
origin, or validity known, or standard 
instrument)?  

E.g., consider whether (a) the variables 
are clearly defined and accurately 
measured; (b) measurements are 
justified and appropriate for answering 
the research question; and (c) the 
measurements reflect what they are 
supposed to measure.  

     

3C.4 Is there an acceptable response rate 
(60% or above)?  

The response rate is not pertinent for 
case series and case report. E.g., there 
is no expectation that a case series 
would include all patients in a similar 
situation.  

     

Section 3D: Qualitative e.g. ethnography, phenomenology, narrative, grounded theory, case-study, qualitative description 

3D.1 Does the researcher detail the sources 
of qualitative data (informants, 
observations)? 

E.g., Does the document describe how 
the sources were identified, for example 
how participants were selected? Does 
the document detail any limitations to 
participant involvement (e.g. if potential 
participants chose not to participate 
reasons are explained)  

     

3D.2 Are the sources of qualitative data 
(informants, observations) relevant to 
address the research question 
(objective)? 

E.g. Consider whether the selection of 
the participants is clear, and appropriate 
to collect relevant and rich data. 

     

3D.3 Is appropriate consideration given to 
how findings relate to the context, e.g., 
the setting, in which the data were 
collected? 

E.g., consider whether the study context 
and how findings relate to the context or 
characteristics of the context are 
explained (how findings are influenced 
by or influence the context). 

     

3D.4 Is appropriate consideration given to 
how findings relate to researchers’ 
influence, e.g., through their 
interactions with participants? 

E.g. Is the role of the researcher clearly 
described? Does the researcher 
critically examine their own role, 
potential bias and influence during (a) 
Formulation of the research questions 
(b) Data collection. How the researcher 
responded to events during the study 
and whether they considered the 
implications of any changes in the 
research design 

     

  



The effectiveness and efficiency of interventions supporting shelter self-recovery following humanitarian crises 89 

APPENDIX F: DEVIATIONS FROM PROTOCOL 

This appendix details the differences between the research method detailed in the protocol, 
and the method as implemented for research steps 2–5. Step 1 was ‘Develop research 
protocol’ and thus remains unchanged. 

Step 2: Run the search terms and initial screening of documents 

During the first round of screening of the academic documents it became clear that the terms 
‘owner-driven’ and ‘self-build’ were used frequently in the documents ‘potentially eligible’ for 
inclusion. These terms were added to the search strings and any additional documents 
identified were screened for potential inclusion. 

The following databases were identified in the protocol, but were not searched as part of the 
methodology implemented: 

 International Union for Conservation of Nature (IUCN) 

 Innovations for Poverty Action (IPA) 

 Integrated Regional Information Networks (IRIN) 

 DART-Europe E-theses Portal  

They were replaced with the following websites, which were considered to present a higher 
priority: 

 IFRC
66

 

 International Recovery Platform 

Finally, two of the questions in the screening guide detailed in the protocol were further 
broken down in order to more accurately assess the documents. See Figure F.1. 

Figure F.1: Differences between protocol screening questions and final screening 
questions 

First round of screening Notes to researcher 

Question in protocol:  

1. Is the document about humanitarian interventions that support shelter 
self-recovery by providing all or a combination of: 

 material assistance (including construction materials, tools, salvaging 
and reuse of debris) 

 financial assistance (cash or vouchers) for the purchase of construction 
materials, tools or labour 

 technical assistance (including training and the provision guidance 
through guidelines/mass communications). 

If clearly no, exclude (e.g. 
editorials, newspaper 
articles, different subject 
matter). If yes or unclear, 
include). 

Screening questions as implemented:  

1 Does the document describe intervention(s) responding to humanitarian 
crisis/crises? 

If the answer is no, 
exclude. 

2 Is the type of document likely to contain primary data? If the answer is no, 
exclude. 

3 Is the document about interventions that support shelter self-recovery by 
providing a combination of material, financial and/or technical assistance? 

If the answer is no, 
exclude. 

 

 

66
 This website was also searched as part of the scoping assessment, but following additional stakeholder feedback a second review 

was considered vital to confirm all key documents had been identified. 
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Second round of screening  

Question in protocol:  

9. Does the document clearly identify and describe the activities, outputs 
and outcomes of the intervention? 

Note to researcher: If the 
answer is no, exclude 

Screening questions as implemented:  

11 Does the document clearly identify and describe the activities and outputs of 
the intervention supporting shelter self-recovery? 

If the answer is no, 
exclude. 

12 Does the document clearly identify and describe the outcomes of the 
intervention supporting shelter self-recovery? 

If the answer is no, 
exclude. 

Step 3: Second screening of documents 

No differences – methodology as detailed in the protocol. 

Step 4: Critical appraisal of ‘included studies’ 

No differences – methodology as detailed in the protocol. 

Step 5: Data extraction and evidence synthesis 

Second round of data extraction: following a preliminary synthesis of the evidence, the 
qualitative data analysis software NVivo was used to systematically check each of the 
included studies for any data that may have been missed in the first round of data extraction. 
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APPENDIX G: STRENGTHS AND LIMITATIONS OF THE REVIEW 

The research methodology for this evidence synthesis is summarized in Figure 3.1, section 
3.2. The research team identified the following strengths and limitations: 

1) Search strategy: Systematic reviews typically search academic databases 
methodologically for documentation, and hand search grey literature websites (due to the 
limited search functions on many websites). These academic databases often have 
sophisticated search functions and generate exportable lists of document information (title, 
author, publication date, abstract etc.) that enable rapid screening and removal of duplicates.  

However, in this synthesis, the scoping study identified that grey literature websites and 
databases were a key source of relevant documentation. Consequently the authors adapted 
the typical systematic review process – as detailed in (Higgins and Green, 2011; Humanitarian 
Evidence Programme, 2015) – to an approach that aimed to methodologically search the grey 
literature sources (see Appendix B). While appropriate to identify the necessary 
documentation, this had a number of limitations that may have impacted on the results. 

 Searching was more time consuming because repositories did not generate exportable 
lists for rapid screening of titles/abstracts or remove duplicates (thus less repositories 
could be searched within the available project resources). 

 In instances where grey literature websites did not have adequate search functions, 
Google was used to search targeted websites. However, this results in less replicable 
searches. 

 Running the search terms through grey literature sources did not result in an exportable 
list, it was also not feasible to input the 2,500+ grey literature documents into an Excel 
spread sheet (or similar) in order to capture all the documents reviewed. Thus the 
process could be argued to be less transparent because there is not a record of the 
documents excluded from round 1 screening. 

2) Narrative synthesis: The analysis followed the guidance provided by the Economic and 
Social Research Council Methods Programme for narrative synthesis in systematic reviews 
(Popay et al., 2006). The 11 documents that met the inclusion/exclusion criteria stated in the 
research protocol, and were subsequently included in the synthesis, were a combination of 
mixed methods and qualitative studies. Thus the narrative synthesis approach was crucial to 
the success of this research as it provided a mechanism to systematically compare findings 
from these divergent study types. 

It should be noted, however, that synthesis of qualitative and mixed methods studies is 
complex and time consuming. The majority of the included studies were around 30 to 50 
pages in length. However, two of the included studies exceeded 100 pages, while the two 
academic papers required reference to lengthy supporting documents in order to understand 
the complexity and context of the interventions being described. Studies of this length and 
complexity are not uncommon in qualitative and mixed methods research. However, 
extracting, synthesizing and verifying findings on studies of this length posed a significant 
challenge within the resources available for this research. 

3) Publication bias: Following systematic review guidance, we used exhaustive methods to 
search for relevant documentation; however, we cannot be certain that we identified all 
relevant studies. The stakeholder engagement activities undertaken throughout this research 
were successful in identifying a number of unpublished studies. However, the authors 
recognize the high likelihood that the findings are affected by publication bias: this is 
anticipated to be greater than thought at the outset of the research
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 – evaluations with 

positive findings are more likely to be published, while published evaluations are easier to 
find. We invite readers to contact us if they know of relevant published or unpublished 
studies we have missed. 
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 Noting the limited number of academic research documents that were ‘included’ in the synthesis, and that nine of the ‘included’ 

studies were in fact project or programme evaluations. 
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4) Funding for research: 10 of the 11 included documents in the research were funded 
directly by the donor or implementing agency; in four of these instances staff employed by 
the implementing agency – or its umbrella organization – undertook the research. This 
represents a significant risk of bias, because staff or consultants employed by an agency or 
donor to undertake research may be exposed to conflicting pressures that could compromise 
the validity and integrity of the research finding, in terms of the data collection, data reported 
and the emphasis or level of detail of negative/positive findings.
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5) Differences in intervention: The research team made the decision to define the 
provision of one or a combination of material, financial and technical assistance as one 
intervention type (‘supporting shelter self-recovery’). This was partly because one of the first 
decisions to be made when designing a ‘support for shelter self-recovery’ programme is 
whether to support households through the provision of material and/or financial and/or 
technical assistance. Thus, it is felt that there are lessons to be learned through comparing 
the different approaches. It is also because the scoping assessment indicated that there was 
unlikely to be sufficient documentation available on any one of these interventions. 

It can be argued that these are in fact four different intervention types,
69

 and that analysis 
needed to be undertaken separately on the effects (question 1) and factors that helped or 
hindered (question 2) and independent conclusions drawn. For both research questions, the 
research team sought to identify patterns within the four different groupings of assistance 
that emerged. However, given the small sample of documents (11), and the wide diversity of 
activities, outputs and outcomes reported, no clear patterns were observed. This is a 
limitation of the synthesis and a key area for further research. 

6) Quality of documentation: The documents included in this evidence synthesis varied 
significantly in quality. Nine of the 11 documents were assessments or evaluations; they 
were not academic research papers and were written with a different audience in mind. All 
documents stated their research aims, objectives and/or research questions, provided some 
contextual background and outlined the data collection methods. However, very few 
documents set out how data had been recorded or analysed, and only two stated their study 
design. Most documents did not report on ethical considerations, conflict of interests or the 
role of the researcher. 

Critically for the findings for question 1, there was limited discussion of causality in many of 
the documents (e.g. the effects of the intervention on the households). This is despite nine of 
the documents explicitly aiming to report on effects: one document was an ‘impact 
assessment’ (van Dijk, 2012), five used adapted versions of the OECD DAC structure of 
evaluation reporting and thus included sections on ‘Impact’ (Aysan, 2008; CARE 
International UK, 2015; CRS, 2010; Cukur et al., 2005; Skat, 2009), and three had bespoke 
structures with ‘Impact’ sections (Barakat and Zyck, 2011; Corsellis and Sweetnam, 2014; 
DiPretoro, 2010). 

The quality of the primary documents is a key limitation to this research, and especially the 
findings for research question 1 (effects). 

7) Measuring effects: Data collection on effects (outcomes) for 7 of the 11 interventions 
was undertaken during programme implementation or directly following completion (see 
Figure 5.5). Therefore this raises questions about the time lapse required in order to 
measure effects (outcomes). Can you measure outcomes while the project is underway? 
Should there be a standardized point following completion of an intervention at which 
outcomes are measured? Can you compare outcomes measures that are collected at 
different points in time following an intervention (e.g. three months, six months)? How do you 
accurately measure outcomes of multi-year programmes that are completed at different 
times for different households?  
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 For example, the research team noted that based on their prior knowledge or involvement with some of the programmes, a number of 

the 11 included reports were ‘nicer’ than they should have been, and that negative findings were often ‘bookended’ with positive ones, 
that resulted in more ambiguous findings. 
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 These are: 1) Material, financial and technical assistance; 2) Financial assistance; 3) Technical and financial assistance; 4) Material 
and technical assistance. See Section 5.2 for additional information. 
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Within this research, positive/negative trends in outcomes have been mapped. With the 
limited data on effects available it has not been possible to explore this further; however, this 
is a valuable area of further research and exploration.  

To conclude, the aim of this research is to synthesize the existing evidence on the 
effectiveness and efficiency of interventions that support affected populations’ own shelter 
self-recovery processes following humanitarian crises. The chosen research approach has 
supported partial fulfilment of this aim, but due to the limited quantity and quality of evidence 
available on humanitarian shelter and settlements and the methodological limitations 
discussed in this section, its results should be viewed as exploratory and in need of 
verification through further research. 
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